
 

ARIAS SOCIETY 

Assam Rural Infrastructure and Agricultural Services Society 

(An Autonomous Body of the Govt. of Assam) 

Project Management Unit (PMU) of the Asian Development Bank financed  

Assam Sustainable Wetland and Integrated Fisheries Transformation (SWIFT) Project 

Agriculture complex, Khanapara, G.S. Road, Guwahati-781022(Assam, India) 

Tel:+91361-2332004; website:www.arias.in; email: swift-spd@arias.in  

 
Assam Sustainable Wetland and Integrated Fisheries 

Transformation (SWIFT) Project 

(PROJECT NO: 57042-001) 

 

Procurement of Works 

Bidding Document  
[Based on the Standard Bidding Document (Dec-2021) of the ADB for Procurement of Works through Single-

Stage: Two-Envelope Bidding Procedure, for projects governed by Procurement Regulations for ADB Borrowers: 

Goods, Works, Nonconsulting and Consulting Services-2017] 

 

for 
 

Conservation, Restoration and Rejuvenation works of the 

Bor Beel of Sribhumi District under Assam SWIFT Project 

 

Vol-1 (Main Bidding Document) 

 
Issued on : 09 February, 2026 

Invitation for Bids No. : ARIAS /ADB-SWIFT/CW10-38 

OCB No : ARIAS /ADB-SWIFT/OCB-30  

Employer  : ARIAS Society, Agriculture Complex 

Khanapara, Assam -22 

Country : India 

 
 

 

  Note: Exemption for Bid Security for SC / ST or any other organisation / agency shall not be 

applicable. The Bid Security amount is fixed as shown in the bid document. The bidders shall make 
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Checklist 

 

Sl. 

no. 

Essential information/documents needed to qualify technically Yes/No 

 

Page 

No 

1. Tender Fee (must be submitted online only)   

2. Bid Security 

(At the option of the Bidder the Bid Security may be submitted online through 

https://assamtenders.gov.in or through hard copy of the Bank Guarantee in the 

manner specified at ITB Clause 19.1) 

  

3. Letter of Technical Bid   

4. Technical Proposal   

i. Form PER – 1: Proposed Personnel   

ii. Form PER – 2: Resume of Proposed Personnel   

iii. Form EQU: Equipment   

iv. Site Organization:  

a. Site organization information  

b. Method Statement 

c. Mobilization Schedule 

d. Construction Schedule 

e. Environmental, Health and Safety Management Plan (EHSMP) 

  

v Environmental, Health and Safety Code of Conduct for Contractor’s Personnel Form   

5. Bidders Qualification:   

i. Form ELI -1: Bidder’s Information Sheet  

a. In case of a single entity, articles of incorporation or constitution and company 

incorporation/registration of the legal entity  
 

b. Authorization to represent the firm or Joint Venture  
 

c. In case of a Joint Venture, a letter of intent to form a Joint Venture or Joint 

Venture agreement 
 

d. In case of a government-owned enterprise, any additional documents not 

covered under (a.) above  

  

ii. Form ELI -2: Joint Venture Information Sheet 

a. Articles of incorporation or constitution and company incorporation/registration 

of the legal entity  
 

b. Authorization to represent the firm. 
 

c. In the case of a government-owned enterprise, documents establishing legal and 

financial autonomy and compliance with commercial law 

  

iii. Form CON -1: Historical Contract Non-performance   

iv. Form CON –2: EHS Performance Declaration   

v. Form FIN -1: Historical Financial Performance (audited by a certified accountant)  

a. Financial statements (balance sheets including all related notes, and income 

statements) for the last 3 years 

  

vi. Form FIN -2: Average Annual Construction Turnover   

vii. Form FIN –3: Availability of Financial Resources (To be substantiated by a letter from 

the bank issuing the line of credit.) 

  

viii. Form FIN- 4: Financial Resources Requirement   

ix. Form FIN-5: Self-Assessment Tool for Bidder’s Compliance to Financial Resources   

x. Form EXP –1: Contracts of Similar Size and Nature   

xi. Form EXP -2: Construction Experience in Key Activities  along with Signed Contract 

Agreement and Certificate of Completion of the Works. 

  

xii. Form EXP –3: Specific Experience in Managing Environmental, Health and 

Safety Aspects 

  

xiii. Form EXP – 5: Environmental, Health and Safety Documentation   

xiv. Form EXP – 6: Environmental, Health and Safety Dedicated Personnel   

 

https://assamtenders.gov.in/
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Preface 

 

This Bidding Document for the Procurement of Works has been prepared by the PMU in ARIAS 

Society and is based on the Standard Bidding Document for the Procurement of Works–Small 

Contracts (SBD Works-Small) issued by the Asian Development Bank dated December’2021. 

ADB’s SBD Works-Small has the structure and the provisions of the Master Procurement 

Document entitled “Bidding Documents for the Procurement of Works–Small Contracts”, prepared 

by multilateral development banks and other public international financial institutions except 

where ADB-specific considerations have required a change. 
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ARIAS SOCIETY 

Assam Rural Infrastructure and Agricultural Services Society 

(An Autonomous Body of the Govt. of Assam) 

Project Management Unit (PMU) of the Asian Development Bank financed  

Assam Sustainable Wetland and Integrated Fisheries Transformation (SWIFT) Project 

Agriculture complex, Khanapara, G.S. Road, Guwahati-781022 (Assam, India) 

Tel:+91361-2332004; website:www.arias.in; email: swift-spd@arias.in  

 

INVITATION FOR BIDS 

 

Date   : 09 February’ 2026 

Project No.  : 57042-001 

Title  :Assam Sustainable Wetland and Integrated Fisheries 

Transformation (SWIFT) Project  

Contract No. and Title: Conservation, Restoration and Rejuvenation works of the ‘Bor Beel’ 

of Sribhumi District under the Assam SWIFT Project 

Deadline for Submission of Bids: 5 March 2026 

 

1. The Government of Assam through Government of India has applied for financing from the 

Asian Development Bank (ADB) toward the cost of Assam Sustainable Wetland and 

Integrated Fisheries Transformation (SWIFT) Project. Part of this financing will be used for 

payments under the Contract named above. Bidding is open to Bidders from eligible source 

countries of ADB. 

 

2. ARIAS Society (“the Employer”) invites bids from eligible Bidders for the Construction and 

Completion of Conservation, Restoration and Rejuvenation works of the ‘Bor  Beel’’ of 

Sribhumi District under the Assam SWIFT Project (“the Works”). 

 

3. Open competitive bidding will be conducted in accordance with ADB’s Procurement 

Regulations for ADB Borrowers: Goods, Works, Non-consulting and Consulting Services 

(2017) and is open to all Bidders from eligible countries as described in the Bidding 

Document. 

 

4. Only eligible Bidders with the following key qualifications defined in the Bidding Document 

may participate in this bidding: 

(a) Average Annual Construction Turnover For last three (3) years (2022-23, 2023-24 and 

2024-25) equal to or more than INR 3.67 Crore (Rupees Three Crore and Sixty 

Seven Lakh only), 

(b) Successfully or substantially completed at least one similar works contract within the 

last five (5) years, where the value of the Bidder’s participation exceeds INR 1.47 

Crore (Rupees One Crore and Forty Seven Lakh only),  

(c) Has experience in Construction of Civil works related to water resources 

management structures.  

(d) Meet other financial, personnel and equipment requirements as indicated in the bid 

document. 

However, for complete eligibility and qualification requirements, Section-3 of the 

bidding document shall be referred. 

 

tel:+91361-2332004
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5. To obtain further information and inspect the bidding documents, Bidders should contact: 

The ARIAS Society, Agriculture Complex, Khanapara, G.S. Road, Guwahati - 781022 

(Assam, India) [Tel:+91361-2332004; email: swift-spd@arias.in] 

 

6. The bidding document is available online on http://assamtenders.gov.in from 10:00 A.M. of 

09 February, 2026 to 02:00 P.M. of 05 March, 2026 for a non-refundable fee to be 

submitted online, physical submission of Demand Draft is not required. Bidders will be 

required to register on the website, which is free of cost. The bidders would be responsible for 

ensuring that any addendum available on the website is also downloaded and incorporated. 

 

7. For submission of the bid, the bidder is required to have Digital Signature Certificate (DSC) 

from one of the Certifying Authorities authorised by Government of India for issuing DSC. 

Aspiring bidders who have not obtained the user ID and password for participating in e-

procurement in this Project, may obtain the same from the website: 

http://assamtenders.gov.in. A non-refundable fee is required to be paid for Rs. 3675/- 

(Rupees Three Thousand Six Hundred and Seventy Five only) along with the bid i.e. 

before 02:00 P.M. of 5 March, 2026 . The method of payment shall be online on 

http://www.assamtenders.gov.in by selecting “Pay online” option of e-procurement. 

 

8. Bids must be submitted online on http://www.assamtenders.gov.in on or before 02:00 P.M. of 

05 March, 2026  and the ‘Technical Part’ of the bids will be opened online at 02:15 P.M. of 

05 March, 2026 .  The “Financial Part” shall remain unopened in the e-procurement system 

until the second public Bid opening for the financial part. Any bid or modifications to bid 

(including discount) received outside e-procurement system will not be considered. If the office 

happens to be closed on the date of opening of the bids as specified, the bids will be opened on 

the next working day at the same time. The electronic bidding system would not allow any late 

submission of bids. 

 

9. All Bids must be accompanied by a Bid Security of the amount specified for the work. Bid 

security shall have to be valid for 28 days beyond the validity of the bid. Exemption for Bid 

Security for SC / ST or any other organisation / agency shall not be applicable. The Bid 

Security amount is fixed as shown in the bid document. The bidders shall make no 

change in the amount of Bid Security at the time of submission of Bids online. 

 

10. A pre-bid meeting will be held on 11:00 A.M. of 19 February, 2026 at the ARIAS Society, 

Agriculture Complex, Khanapara, G.S. Road, Guwahati - 781022 (Assam, India) to clarify 

the issues and to answer questions on any matter that may be raised at that stage as stated in 

ITB of ‘Instructions to Bidders’ of the bidding document.Bidders are advised to download the 

bidding document prior to the pre-bid meeting in order for bidders to have a good 

understanding of the scope of work under this contract for discussion and clarification at the 

pre-bid meeting. 

 

11. Other details can be seen in the bidding document.The Employer shall not be held liable for 

any delays due to system failure beyond its control. Even though the system will attempt to 

notify the bidders of any bid updates, the Employer shall not be liable for any information not 

received by the bidder. It is the bidders’ responsibility to verify the website for the latest 

information related to this bid. 

 

 

 

              Sd/- 

State Project Director 

ARIAS Society  

mailto:swift-spd@arias.in
http://assamtenders.gov.in/
http://assamtenders.gov.in/
http://www.assamtenders.gov.in/
http://www.assamtenders.gov.in/
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TABLE OF CONTENTS - SUMMARY DESCRIPTION 

PART I BIDDING PROCEDURES 

Section 1 -Instructions to Bidders (ITB)----------------------------------------   1-1 

This section specifies the procedures Bidders should follow when preparing and 

submitting their Bids. Information is also provided on the submission, opening, 

evaluation of bids, and on the award of contract. 

Section 2 -Bid Data Sheet (BDS) ---------------------------------------------------   2-1 

This section consists of provisions that are specific to each procurement and 

supplement the information or requirements included in Section 1 (Instructions to 

Bidders). 

Section 3 -Evaluation and Qualification Criteria (EQC)  -----------------   3-1 

This section contains the criteria to determine the lowest evaluated bid and the 

qualifications of the Bidder to perform the contract. 
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This section contains the forms to be completed by the Bidder and submitted as 
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PART II   REQUIREMENTS 

Section 6 -Employer’s Requirements (ERQ)  ---------------------------------   6-1 
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Requirements. 

PART III CONDITIONS OF CONTRACT AND CONTRACT FORMS 
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This section contains the general clauses to be applied in all contracts. These 
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Contract. 

Section 9 -Contract Forms (COF) -------------------------------------------------   9-1 

This section contains forms that, once completed, will form part of the Contract. 

The forms for Performance Security and Advance Payment Security, when required, 

shall only be completed by the successful Bidder after contract award. 
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SECTION 1: INSTRUCTIONS TO BIDDERS 

A. General 

1. Scope of Bid 1.1 In connection with the Invitation for Bids (IFB) indicated in the 

Bid Data Sheet (BDS), the Employer, as indicated in the BDS, 

issues this Bidding Document for the procurement of the 

Works as specified in Section 6 (Employer’s Requirements). The 

name, identification, and number of contracts of this bidding 

are provided in the BDS. 

 1.2 Throughout this Bidding Document, 

(a) the term “in writing” means communicated in written form 

and delivered against receipt;  

(b) except where the context requires otherwise, words 

indicating the singular also include the plural and words 

indicating the plural also include the singular; and 

(c) “day” means calendar day. 

2. Source of Funds 2.1 The Borrower or Recipient (hereinafter called “Borrower”) 

indicated in the BDS has applied for or received financing 

(hereinafter called “funds”) from the Asian Development Bank 

(hereinafter called “ADB”) toward the cost of the project named 

in the BDS. The Borrower intends to apply a portion of the 

funds to eligible payments under the contract(s) for which this 

Bidding Document is issued. 

 2.2 Payments by ADBwill be made only at the request of the 

Borrower and upon approval by ADBin accordance with the 

terms and conditions of the Financing Agreement between the 

Borrower and ADB (hereinafter called “Financing Agreement”), 

and will be subject in all respects to the terms and conditions 

of that Financing Agreement. No party other than the Borrower 

shall derive any rights from the Financing Agreement or have 

any claim to the funds.  

3. Fraud 

andCorruption 

3.1 ADB requires Borrowers (including beneficiaries of ADB-

financed activity)and their personnel, as well as firms and 

individuals participating in an ADB-financed activity, including 

but not limited to, Bidders, Suppliers, and Contractors, agents, 

subcontractors, subconsultants, service providers, 

subsuppliers, manufacturers (including their respective 

officers, directors, employees and personnel) under ADB-

financed contracts to observe the highest standard of ethics 

during the procurement and execution of such contractsin 

accordance with ADB’s Anticorruption Policy (1998, as 

amended from time to time). In pursuance of this policy, ADB 

(a) defines, for the purposes of this provision, the terms set 

forth below as follows: 

(i) “corrupt practice” means the offering, giving, 

receiving, or soliciting, directly or indirectly, anything 

of value to influence improperly the actions of 

another party; 

(ii) “fraudulent practice” means any act or omission, 

including a misrepresentation, that knowingly or 

recklessly misleads, or attempts to mislead, a party 

to obtain a financial or other benefit or to avoid an 

obligation; 
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(iii) “coercive practice” means impairing or harming, or 

threatening to impair or harm, directly or indirectly, 

any party or the property of the party to influence 

improperly the actions of a party;  

(iv) “collusive practice” means an arrangement between 

two or more parties designed to achieve an improper 

purpose, including influencing improperly the 

actions of another party;  

(v) “abuse” means theft, waste, or improper use of 

assets related to ADB-related activity, either 

committed intentionally or through reckless 

disregard; 

(vi) “conflict of interest” means any situation in which a 

party has interests that could improperly influence 

that party’s performance of official duties or 

responsibilities, contractual obligations, or 

compliance with applicable laws and regulations; 

and 

(vii) “integrity violation" is any act, as defined under 

ADB’s Integrity Principles and Guidelines(2015, as 

amended from time to time), which violates ADB’s 

Anticorruption Policy, including (i) to (vi) above and 

the following: obstructive practice, violations of ADB 

sanctions, retaliation against whistleblowers or 

witnesses, and other violations of ADB's 

Anticorruption Policy, including failure to adhere to 

the highest ethical standard. 

(b) will reject a proposal for award if it determines that the 

Bidder recommended for award or any of its officers, 

directors, employees, personnel, subconsultants, 

subcontractors, service providers, suppliers or 

manufacturers has, directly or through an agent, engaged 

in corrupt, fraudulent, collusive, coercive, or obstructive 

practices or other integrity violations in competing for the 

Contract;  

(c) will cancel the portion of the financing allocated to a 

contract if it determines at any time that representatives 

of the Borrower or of a beneficiary of ADBfinancing 

engaged in corrupt, fraudulent, collusive, coercive,or 

obstructive practices or other integrity violations during 

the procurement or the execution of that contract, 

without the Borrower having taken timely and 

appropriate action satisfactory to ADB to remedy the 

situation, including by failing to inform ADB in a timely 

manner at the time they knew of the integrity violations; 

(d) will impose remedial actions on a firm or an individual, at 

any time, in accordance with ADB’s Anticorruption Policy 

and Integrity Principles and Guidelines, including 

declaring ineligible, either indefinitely or for a stated 

period of time, to participate1 in ADB-financed, -

administered, or -supported activities or to benefit from 

an ADB-financed, -administered, or -supported contract, 

                                                           
1 Whether as a Contractor, Subcontractor, Consultant, Manufacturer or Supplier, or Service Provider; or in any other 

capacity (different names are used depending on the particular Bidding Document).  
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financially or otherwise, if it at any time determines that 

the firm or individual has, directly or through an agent, 

engaged in corrupt, fraudulent, collusive, coercive, or 

obstructive practices or other integrity violations; and 

 (e) will have the right to require that a provision be included 

in bidding documents and in contracts financed, 

administered, or supported by ADB, requiring Bidders, 

suppliers, and contractors, consultants, manufacturers, 

service providers and other third parties engaged or 

involved in ADB-related activities, and their respective 

officers, directors, employees and personnel, to permit 

ADB or its representative to inspect the site and their 

assets, accounts and records and other documents 

relating to the bid submission and contract performance 

and to have them audited by auditors appointed by ADB. 

 3.2 All Bidders, consultants, contractors, suppliers, 

manufacturers, service providers, and other third parties 

engaged or involved in ADB-related activities, and their 

respective officers, directors, employees and personnel, are 

obliged to cooperate fully in any investigation when requested 

by ADB to do so. As determined on a case by case basis by 

ADB, such cooperation includes, but is not limited to, the 

following: 

(a) being available to be interviewed and replying fully and 

truthfully to all questions asked; 

(b) providing ADB with any items requested that are within the 

party’s control including, but not limited to, documents and 

other physical objects; 

(c) upon written request by ADB, authorizing other related 

entities to release directly to ADB such information that is 

specifically and materially related, directly or indirectly, to 

the said entities or issues which are the subject of the 

investigation; 

(d) cooperating with all reasonable requests to search or 

physically inspect their person and/or work areas, 

including files, electronic databases, and personal property 

used on ADB activities, or that utilizes ADB’s Information 

and Communications Technology (ICT) resources or 

systems (including mobile phones, personal electronic 

devices, and electronic storage devices such as external 

disk drives); 

(e) cooperating in any testing requested by ADB, including but 

not limited to, fingerprint identification, handwriting 

analysis, and physical examination and analysis; and 

(f) preserving and protecting confidentiality of all information 

discussed with, and as required by, ADB. 

 3.3 All Bidders, consultants, contractors and suppliers shall 

require their officers, directors, employees, personnel, agents to 

ensure that, in its contracts with its subconsultants, 

Subcontractors and other third parties engaged or involved in 

ADB-related activities, such subconsultants, Subcontractors 

and other third parties similarly are obliged to cooperate fully 
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in any investigation when requested by ADB to do so. 

 3.4 The Employer hereby puts the Bidder on notice that the Bidder 

or any Joint Venture partner of the Bidder (if any) may not be 

able to receive any payments under the Contract if the Bidder 

or any of its Joint Venture partners, as appropriate, is, or is 

owned (in whole or in part) by a person or entity subject to 

applicable sanctions. 

 3.5 Furthermore, Bidders shall be aware of the provisions of GCC 

28.3 and 73.2 (i). 

4. Eligible Bidders 4.1 A Bidder may be a natural person, private entity, or 

government-owned enterprise subject to ITB 4.5 – or any 

combination of them with a formal intent to enter into an 

agreement or under an existing agreement in the form of a 

Joint Venture. In the case of a Joint Venture: 

(a) all partners shall be jointly and severally liable; and 

(b) the Joint Venture shall nominate a Representative who 

shall have the authority to conduct all business for and on 

behalf of any and all the parties of the Joint Venture during 

the bidding process and, in the event the Joint Venture is 

awarded the Contract, during contract execution. 

 4.2 A Bidder, and all parties constituting the Bidder, shall have the 

nationality of an eligible country, in accordance with Section 5 

(Eligible Countries). A Bidder shall be deemed to have the 

nationality of a country if the Bidder is a citizen or is 

constituted, incorporated, or registered, and operates in 

conformity with the provisions of the laws of that country. This 

criterion shall also apply to the determination of the nationality 

of proposed Subcontractors or Suppliers for any part of the 

Contract including related services. 

 4.3 A Bidder shall not have a conflict of interest. All Bidders found 

to have a conflict of interest shall be disqualified.  A Bidder 

may be considered to be in a conflict of interest with one or 

more parties in this bidding process if any of, including but not 

limited to, the following apply:  

(a) they have controlling shareholders in common; or 

(b) they receive or have received any direct or indirect subsidy 

from any of them; or 

(c) they have the same legal representative for purposes of this 

bid; or 

(d) they have a relationship with each other, directly or 

through common third parties, that puts them in a position 

to have access to material information about or improperly 

influence the Bid of another Bidder, or influence the 

decisions of the Employer regarding this bidding process; or 

(e) a Bidder participates in more than one bid in this bidding 

process, either individually or as a partner in a Joint 

Venture, except for alternative offers permitted under ITB 

13 of the Bidding Document. This will result in the 

disqualification of all Bids in which it is involved. However, 

subject to any finding of a conflict of interest in terms of 

ITB 4.3 (a)-(d) above,this does not limit the participation of 
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a Bidder as a Subcontractor in another Bid or of a firm as a 

Subcontractor in more than one Bid; or  

(f) a Bidder,Joint Venture partner, associates, parent 

company, or any affiliated entity, participated as a 

Consultant in the preparation of the design or technical 

specifications of the works that are the subject of the Bid; 

or 

(g) a Bidder was affiliated with a firm or entity that has been 

hired (or is proposed to be hired) by the Employer or 

Borrower as Engineer for the contract; or 

(h) a Bidder would be providing goods, works, or nonconsulting 

services resulting from or directly related to consulting 

services for the preparation or implementation of the 

project specified in the BDS ITB 2.1 that it provided or were 

provided by any affiliate that directly or indirectly controls, 

is controlled by, or is under common control with that firm; 

or 

(i) a Bidder that has a financial or familial relationship with 

staff of the Employer including project 

implementing/executing agency, or of a recipient of a part 

of the loan who: (i) are directly or indirectly involved in the 

preparation of the bidding documents or specifications of 

the contract, and/or the bid evaluation process of such 

contract; or (ii) would be involved in the implementation or 

supervision of such contract unless the conflict stemming 

from such relationship has been resolved in a manner 

acceptable to ADB throughout the procurement process 

and execution of the contract. 

 4.4 A firm will not be eligible to participate in any procurement 

activities under an ADB-financed, -administered, or -supported 

project while undertemporary suspension or debarment by 

ADB pursuant to its Anticorruption Policy (see ITB 3), whether 

such debarment was directly imposed by ADB, or enforced by 

ADB pursuant to the Agreement for Mutual Enforcement of 

Debarment Decisions. A bid from a temporarily suspended or 

debarred firm will be rejectedand such bid may be in breach of 

debarment conditions, thereby subject to further ADB’s 

investigation.  

 4.5 Government-owned enterprises in the Employer’s country shall 

be eligible only if they can establish that they (i) are legally and 

financially autonomous, (ii) operate under commercial law, and 

(iii) are not a dependent agency of the Employer. 

 4.6 A Bidder shall not be under suspension from Bidding by the 

Employer as the result of the execution of a Bid–Securing 

Declaration. 

 4.7 Bidders shall provide such evidence of their continued 

eligibility satisfactory to the Employer, as the Employer shall 

reasonably request. 

 4.8 Bidders shall be excluded if,by an act of compliance with a 

decision of the United Nations Security Council taken under 

Chapter VII of the Charter of the United Nations, the 

Borrower’s country prohibits any import of goods from, or 
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payments to, a particular country, person or entityin respect of 

goods or services originating in that country. Where the 

Borrower’s country prohibits payments to a particular person 

or entity or for particular goods or services by such an act of 

compliance, that firm shall be excluded. 

5. Eligible 

Materials, 

Equipment and 

Services 

5.1 The materials, equipment, and services to be supplied under 

the Contract shall have their origin in eligible source countries 

as defined in ITB 4.2 above and all expenditures under the 

Contract will be limited to such materials, equipment, and 

services. At the Employer’s request, Bidders may be required to 

provide evidence of the origin of materials, equipment, and 

services. 

 5.2 For purposes of ITB 5.1 above, “origin” means the place where 

the materials and equipment are mined, grown, produced, or 

manufactured, and from which the services are provided.  

Materials and equipment are produced when, through 

manufacturing, processing, or substantial or major assembling 

of components, a commercially recognized product results that 

differs substantially in its basic characteristics or in purpose or 

utility from its components. 

B. Contents of Bidding Document 

6. Sections of 

Bidding 

Document 

6.1 The Bidding Document consists of Parts I, II, and III, which 

include all the sections indicated below, and should be read in 

conjunction with any addenda issued in accordance with ITB 8. 

PART I Bidding Procedures 

Section 1  Instructions to Bidders (ITB) 

Section 2  Bid Data Sheet (BDS) 

Section 3  Evaluation and Qualification Criteria (EQC) 

Section 4  Bidding Forms (BDF) 

Section 5  Eligible Countries (ELC) 

PART II Requirements 

Section 6  Employer’s Requirements (ERQ) 

PART III Conditions of Contract and Contract Forms 

Section 7  General Conditions of Contract (GCC) 

Section 8  Particular Conditions of Contract (PCC) 

Section 9  Contract Forms (COF) 

 6.2 The IFB issued by the Employer is not part of the Bidding 

Document. 

 6.3 The Employer is not responsible for the completeness of the 

Bidding Document and their Addenda, if they were not 

obtained directly from the source stated by the Employer in the 

IFB. 

 6.4 The Bidder is expected to examine all instructions, forms, 

terms, and specifications in the Bidding Document. Failure to 

furnish all information or documentation required by the 

Bidding Document may result in the rejection of the bid.  
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7. Clarification of 

Bidding 

Document, Site 

Visit, Pre-Bid 

Meeting 

7.1 A prospective Bidder requiring any clarification on the Bidding 

Document shall contact the Employer in writing at the 
Employer’s address indicated in the BDS or raise his inquiries 

during the pre-bid meeting if provided for in accordance with 

ITB 7.4. The Employer will respond in writing to any request for 

clarification, provided that such request is received prior to the 

deadline for submission of bids, within a period given in the 

BDS. The Employer shall forward copies of its response to all 
Bidders who have acquired the Bidding Document in 

accordance with ITB 6.3, including a description of the inquiry 

but without identifying its source. Should the Employer deem it 

necessary to amend the Bidding Document as a result of a 

request for clarification, it shall do so following the procedure 

under ITB 8 and ITB 22.2. 

 7.2 The Bidder is advised to visit and examine the Site of Works 

and its surroundings and obtain for itself, on its own risk and 

responsibility, all information that may be necessary for 

preparing the Bid and entering into a contract for construction 

of the Works. The costs of visiting the Site shall be at the 

Bidder’s own expense. 

 7.3 The Bidder and any of its personnel or agents will be granted 

permission by the Employer to enter its premises and lands for 

the purpose of such visit, but only upon the express condition 

that the Bidder, its personnel, and agents will release and 

indemnify the Employer and its personnel and agents from and 

against all liability in respect thereof, and will be responsible 

for death or personal injury, loss of or damage to property, and 

any other loss, damage, costs, and expenses incurred as a 

result of the inspection. 

 7.4 The Bidder’s designated representative is invited to attend a 

pre-bid meeting, if provided for in the BDS. The purpose of the 

meeting will be to clarify issues and to answer questions on 

any matter that may be raised at that stage. 

 7.5 The Bidder is requested to submit any questions in writing, to 

reach the Employer not later than 1 week before the meeting. 

 7.6 Minutes of the pre-bid meeting, including the text of the 

questions raised, without identifying the source, and the 

responses given, together with any responses prepared after 

the meeting, will be transmitted promptly to all Bidders who 
have acquired the Bidding Document in accordance with ITB 

6.3. Any modification to the Bidding Document that may 

become necessary as a result of the pre-bid meeting shall be 

made by the Employer exclusively through the issue of an 

addendum pursuant to ITB 8 and not through the minutes of 

the pre-bid meeting. 

 7.7 Nonattendance at the pre-bid meeting will not be a cause for 

disqualification of a Bidder. 

8. Amendment of 

Bidding 

Document 

8.1 At any time prior to the deadline for submission of Bids, the 

Employer may amend the Bidding Document by issuing 

addenda. 

 8.2 Any addendum issued shall be part of the Bidding Document 

and shall be communicated in writing to all who have obtained 

the Bidding Document from the Employer in accordance with 

ITB 6.3. 
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 8.3 To give prospective Bidders reasonable time in which to take an 

addendum into account in preparing their Bids, the Employer 

may, at its discretion, extend the deadline for the submission of 

Bids, pursuant to ITB 22.2. 

C. Preparation of Bids 

9. Cost of Bidding 9.1 The Bidder shall bear all costs associated with the preparation 

and submission of its Bid, and the Employer shall in no case 

be responsible or liable for those costs, regardless of the 

conduct or outcome of the bidding process. 

10. Language of Bid 10.1 The Bid, as well as all correspondence and documents relating 

to the bid exchanged by the Bidder and the Employer, shall be 

written in the language specified in the BDS. Supporting 

documents and printed literature that are part of the Bid may 

be in another language provided they are accompanied by an 

accurate translation of the relevant passages in the language 

specified in the BDS, in which case, for purposes of 

interpretation of the Bid, such translation shall govern. 

11. Documents 

Comprising the 

Bid 

11.1 The Bid shall comprise two envelopes submitted 

simultaneously, one called the Technical Bid containing the 

documents listed in ITB 11.2 and the other the Price Bid 

containing the documents listed in ITB 11.3, both envelopes 

enclosed together in an outer single envelope. 

 11.2 The Technical Bid shall comprise the following: 

(a) Letter of Technical Bid; 

(b) Bid Security or Bid-Securing Declaration, in accordance 

with ITB 19; 

(c) alternative Bids, at Bidder’s option and if permissible, in 

accordance with ITB 13; 

(d) written confirmation authorizing the signatory of the Bid to 

commit the Bidder, in accordance with ITB 20.2; 

(e) documentary evidence in accordance with ITB 17, 

establishing the Bidder’s qualifications to perform the 

contract;  

(f) Technical Proposal in accordance with ITB 16; 

(g) any other document required in the BDS. 

 11.3 The Price Bid shall comprise the following: 

(a) Letter of Price Bid; 

(b) completed Price Schedules, in accordance with ITB 12 and 

ITB 14, or as stipulated in the BDS; 

(c) alternative price Bids, at Bidder’s option and if permissible, 

in accordance with ITB 13; 

(d) any other document required in the BDS. 

 11.4 In addition to the requirements under ITB 11.2, Bids 

submitted by a Joint Venture shall include a copy of the Joint 

Venture Agreement entered into by all partners. Alternatively, 

a Letter of Intent to execute a Joint Venture Agreement in the 

event of a successful Bid shall be signed by all partners and 
submitted with the Bid, together with a copy of the proposed 

agreement. 
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12. Letters of Bid 

and Schedules 

12.1 The Letters of Technical Bid and Price Bid, and the Schedules, 

and all documents listed under Clause 11, shall be prepared 

using the relevant forms furnished in Section 4 (Bidding 

Forms). The forms must be completed without any alterations 

to the text, and no substitutes shall be accepted. All blank 

spaces shall be filled in with the information requested and as 

required in the BDS. 

13. Alternative Bids 13.1 Unless otherwise indicated in the BDS, alternative Bids shall 

not be considered. 

 13.2 When alternative times for completion are explicitly invited, a 

statement to that effect will be included in the BDS, as will the 

method of evaluating different times for completion. 

 13.3 When specified in the BDS pursuant to ITB 13.1, and subject 

to  ITB 13.4 below, Bidders wishing to offer technical 

alternatives to the requirements of the Bidding Document must 

first price the Employer’s design as described in the Bidding 

Document and shall further provide all information necessary 

for a complete evaluation of the alternative by the Employer, 

including drawings, design calculations, technical 

specifications, breakdown of prices, and proposed construction 

methodology and other relevant details. Only the technical 

alternatives, if any, of the lowest evaluated Bidder conforming 

to the basic technical requirements shall be considered by the 

Employer. 

 13.4 When specified in the BDS, Bidders are permitted to submit 

alternative technical solutions for specified parts of the Works. 

Such parts will be identified in the BDS and described in 

Section 6 (Employer’s Requirements). The method for their 

evaluation will be stipulated in Section 3 (Evaluation and 

Qualification Criteria). 

14. Bid Prices and 

Discounts 

14.1 The prices and discounts quoted by the Bidder in the Letter of 

Price Bid and in the Schedules shall conform to the 

requirements specified below. 

 14.2 The Bidder shall submit a bid for the whole of the works 

described in ITB 1.1 by filling in prices for all items of the 

Works, as identified in Section 4 (Bidding Forms). In case of 

admeasurement contracts, the Bidder shall fill in rates and 

prices for all items of the Works described in the Bill of 

Quantities. Items against which no rate or price is entered by 

the Bidder will not be paid for by the Employer when executed 

and shall be deemed covered by the rates for other items and 

prices in the Bill of Quantities.Unit rates and prices for all 

items of the Works described in the Bill of Quantities shall be 

expressed in positive values. If unit rates and prices are 

expressed in negative values, the bid will be rejected. 

 14.3 The price to be quoted in the Letter of Price Bid shall be the 

total price of the Bid, excluding any discounts offered. Absence 

of the total bid price in the Letter of Price Bid may result in the 

rejection of the Bid. 

 14.4 The Bidder shall quote any discounts and the methodology for 

their application in the Letter of Price Bid, in accordance with 

ITB 12.1. 
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 14.5 The prices shall be either fixed or adjustable as specified in the 

BDS. 

(a) In the case of Fixed Price, prices quoted by the Bidder shall 

be fixed during the Bidder’s performance of the contract 

and not subject to variation on any account. A Bid 

submitted with an adjustable price will be treated as 

nonresponsive and rejected. 

(b) In the case of Adjustable Price, prices quoted by the Bidder 
shall be subject to adjustment during performance of the 

contract to reflect changes in the cost elements such as 

labor, material, transport, and contractor’s equipment in 

accordance with the provisions of the Conditions of 

Contract. A Bid submitted with a fixed price will be treated 
as nonresponsive and be rejected.The Bidder shall furnish 

the indexes and weightings for the price adjustment 

formulas in the Tables of Adjustment Data included in 

Section 4 (Bidding Forms) and the Employer may require 

the Bidder to justify its proposed indexes and 

weightings.Any bid that omits indexes and weightings shall 

be subject to clarification with the Bidder. 

 14.6 If so indicated in ITB 1.1, bids are being invited for individual 

contracts or for any combination of contracts (packages). 

Bidders wishing to offer any price reduction for the award of 

more than one Contract shall specify in their bid the price 
reductions applicable to each package, or alternatively, to 

individual Contracts within the package. Price reductions or 

discounts shall be submitted in accordance with ITB 14.4, 

provided the Bids for all contracts are submitted and opened at 

the same time. 

 14.7 All duties, taxes, and other levies payable by the Contractor 
under the Contract, or for any other cause, as of the date 28 

days prior to the deadline for submission of bids, shall be 

included in the rates and prices and the total Bid Price 

submitted by the Bidder. 

15. Currencies of 

Bid and 

Payment 

15.1 The currency(ies) of the Bid and payment shall be as specified 

in the BDS. 

 15.2 Bidders may be required by the Employer to justify, to the 

Employer’s satisfaction, their local and foreign currency 

requirements, and to substantiate that the amounts included 

in the prices shown in the appropriate form(s) of Section 4, in 

which case a detailed breakdown of the foreign currency 

requirements shall be provided by Bidders. 

16. Documents 

Comprising the 

Technical 

Proposal 

16.1 The Bidder shall furnish a Technical Proposal including a 

statement of work methods, equipment, personnel, 

schedule,environmental, health and safety (EHS) management 

plan commensurate with the proposed scope of works, EHS 

Code of Conduct, and any other information as stipulated in 
Section 4 (Bidding Forms), in sufficient detail to demonstrate 

the adequacy of the Bidders’ proposal to meet the work 

requirements and the completion time.   

17. Documents 

Establishing the 

Qualifications of 

the Bidder 

17.1 To establish its qualifications to perform the Contract in 

accordance with Section 3 (Evaluation and Qualification 
Criteria) the Bidder shall provide the information requested in 

the corresponding information sheets included in Section 4 

(Bidding Forms). 
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 17.2 Domestic Bidders, individually or in Joint Ventures, applying 

for eligibility for domestic preference shall supply all 
information required to satisfy the criteria for eligibility in 

accordance with ITB 35. 

18. Period of 

Validity of Bids 

18.1 Bids shall remain valid for the bid validity period specified in 

the BDS.The bid validity period starts from the date fixed for 

the bid submission deadline date prescribed by the Employer 

in accordance with ITB 22.1. A bid valid for a shorter period 

shall be rejected by the Employer as nonresponsive. 

 18.2 In exceptional circumstances, prior to the expiration of the bid 

validity period, the Employer may request Bidders to extend 

the period of validity of their Bids. The request and the 

responses shall be made in writing. If a bid security is 
requested in accordance with ITB 19, it shall also be extended 

28 days beyond the deadline of the extended validity period. A 

Bidder may refuse the request without forfeiting its bid security. A 

Bidder granting the request shall not be required or permitted to 

modify its Bid. 

19. Bid 

Security/Bid-

Securing 

Declaration 

19.1 Unless otherwise specified in the BDS, the Bidder shall furnish 
as part of its Bid, in original form, either a Bid-Securing 

Declaration or a bid security as specified in the BDS. In the 

case of a bid security, the amount and currency shall be as 

specified in the BDS. 

 19.2 If a Bid-Securing Declaration is required pursuant to ITB 19.1, 
it shall use the form included in Section 4 (Bidding Forms). The 

Employer will declare a Bidder ineligible to be awarded a 

Contract for a specified period of time, as indicated in the BDS, 

if the Bid-Securing Declaration is executed. 

 19.3 If a bid security is specified pursuant to ITB 19.1, the bid 

security shall be, at the Bidder’s option, in any of the following 

forms: 

(a) an unconditional bank guarantee (hard copy of the bank 

guarantee or in the form of SWIFT message MT760), or 

(b) an irrevocable letter of credit, or 

(c) a cashier’s or certified check. 

all from a reputable bank from an eligible country as described 

in Section 5 (Eligible Countries). In the case of a bank 

guarantee, the bid security shall be submitted either using the 

Bid Security Form included in Section 4 (Bidding Forms) or 

another form acceptable to the Employer. The form must 

include the complete name of the Bidder. The bid security shall 
be valid for 28 days beyond the original validity period of the 

bid, or beyond any period of extension if requested under ITB 

18.2. 

 19.4 Unless otherwise specified in the BDS, any Bid not 

accompanied by a substantially compliant bid security or Bid-
Securing Declaration, if one is required in accordance with ITB 

19.1, shall be rejected by the Employer as nonresponsive. 

 19.5 If a bid security is specified pursuant to ITB 19.1, the bid 

security of substantially nonresponsive Technical Bids shall be 

returned before opening the Price Bids. The bid security of 

unsuccessful Bidders at Price Bid evaluation shall be returned 
promptly upon the successful Bidder’s furnishing of the 

performance security pursuant to ITB 45. 
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 19.6 If a bid security is specified pursuant to ITB 19.1, the bid 

security of the successful Bidder shall be returned promptly 
once the successful Bidder has signed the Contract and 

furnished the required performance security. 

 19.7 The bid security may be forfeited or the Bid-Securing 

Declaration executed, if 

(a) notwithstanding ITB 24.3, a Bidder withdraws its bid 

during the period of bid validity specified by the Bidder on 
the Letters of Technical Bid and Price Bid, except as 

provided in ITB 18.2; or 

(b) the successful Bidder fails to  

(i) sign the Contract in accordance with ITB 44;  

(ii) furnish a performance security in accordance with ITB 

45; 

(iii) accept arithmetical corrections in accordance with ITB 

34; or 

(iv) furnish a domestic preference security, if applicable, in 

accordance with ITB 45. 

 19.8 If the bid security is required as per ITB 19.1, the bid security 

of a Joint Venture shall be in the name of the Joint Venture 

that submits the Bid. If the Joint Venture has not been legally 

constituted at the time of bidding, the bid security shall be in 

the name of any or all of the Joint Venture partners. If the Bid-
Securing Declaration is required as per ITB 19.1, the Bid-

Securing Declaration of a Joint Venture shall be in the name of 

the Joint Venture that submits the Bid.If the Joint Venture has 

not been legally constituted at the time of bidding, the Bid-

Securing Declaration shall be in the names of all future 

partners as named in the letter of intent mentioned in ITB 4.1.  

20. Format and 

Signing of Bid 

20.1 The Bidder shall prepare one original set of the Technical Bid 

and one original of the Price Bid comprising the Bid as 

described in ITB 11 and clearly mark it “ORIGINAL - 

TECHNICAL BID” and “ORIGINAL - PRICE BID.” Alternative 

Bids, if permitted in accordance with ITB 13, shall be clearly 
marked “ALTERNATIVE.” In addition, the Bidder shall submit 

copies of the Bid in the number specified in theBDS, and 

clearly mark each of them “COPY.” In the event of any 

discrepancy between the original and the copies, the original 

shall prevail. 

 20.2 The original and all copies of the Bid shall be typed or written 

in indelible ink and shall be signed by a person duly authorized 

to sign on behalf of the Bidder. This authorization shall consist 

of a written confirmation as specified in the BDS and shall be 

attached to the Bid. The name and position held by each 

person signing the authorization must be typed or printed 
below the signature. If a Bidder submits a deficient 

authorization, the Bid shall not be rejected in the first instance. 

The Employer shall request the Bidder to submit an acceptable 

authorization within the number of days as specified in the 

BDS. Failure to provide an acceptable authorization within the 
period stated in the Employer’s request shall cause the 

rejection of the Bid.If either the Letter ofTechnical Bid or Letter 

of Price Bid or the Bid-Securing Declaration (if applicable) is 

not signed, the Bid shall be rejected. 
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 20.3 Any amendments such as interlineations, erasures, or 

overwriting shall be valid only if they are signed or initialed by 

the person signing the Bid. 

D. Submission and Opening of Bids 

21. Sealing and 

Marking of Bids 

21.1 Bidders shall submit their Bids as specified in the BDS. 

Procedures for submission, sealing, and marking are as 

follows: 

(a) Bidders submitting Bids by mail or by hand shall enclose 

the original of the Technical Bid, the original of the Price 
Bid, and each copy of the Technical Bid and each copy of 

the Price Bid, in separate sealed envelopes, duly marking 

the envelopes as “ORIGINAL - TECHNICAL BID,” 

“ORIGINAL - PRICE BID,” and “COPY NO… - TECHNICAL 

BID,” and “COPY NO…. - PRICE BID.”  These envelopes, 
the first containing the originals and the others containing 

copies, shall then be enclosed in one single envelope per 

set. If permitted in accordance with ITB 13, alternative 

Bids shall be similarly sealed, marked and included in the 

sets. The rest of the procedure shall be in accordance with 

ITB 21.2 and ITB 21.3. 

(b) Bidders submitting Bids electronically shall follow the 

electronic bid submission procedures specified in the BDS. 

 21.2 The inner and outer envelopes shall 

(a) bear the name and address of the Bidder; 

(b) be addressed to the Employer as provided in BDS 22.1; and 

(c) bear the specific identification of this bidding process 

indicated in the BDS 1.1. 

 21.3 The outer envelopes and the inner envelopes containing the 

Technical Bid shall bear a warning not to open before the time 

and date for the opening of Technical Bid, in accordance with 

ITB 25.1. 

 21.4 The inner envelopes containing the Price Bid shall bear a 

warning not to open until advised by the Employer in 

accordance with ITB 25.7. 

 21.5 If all envelopes are not sealed and marked as required, the 

Employer will assume no responsibility for the misplacement or 

premature opening of the Bid. 

22. Deadline for 

Submission of 

Bids 

22.1 Bids must be received by the Employer at the address and no 

later than the date and time indicated in the BDS.  

 22.2 The Employer may, at its discretion, extend the deadline for the 

submission of Bids by amending the Bidding Document in 

accordance with ITB 8, in which case all rights and obligations 

of the Employer and Bidders previously subject to the deadline 

shall thereafter be subject to the deadline as extended. 

23. Late Bids 23.1 The Employer shall not consider any Bid that arrives after the 

deadline for submission of bids, in accordance with ITB 22. 

Any Bid received by the Employer after the deadline for 

submission of Bids shall be declared late, rejected, and 

returned unopened to the Bidder. 
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24. Withdrawal, 

Substitution, 
and 

Modification of 

Bids 

24.1 A Bidder may withdraw, substitute, or modify its Bid – 
Technical or Price – after it has been submitted by sending a 
written notice, duly signed by an authorized representative, 
and shall include a copy of the authorization in accordance 
with ITB 20.2 (except for withdrawal notices, which do not 
require copies). The corresponding substitution or modification 
of the Bid must accompany the respective written notice. All 
notices must be 

(a) prepared and submitted in accordance with ITB 20 and ITB 
21 (except for withdrawal notices, which do not require 
copies), and in addition, the respective envelopes shall be 
clearly marked “WITHDRAWAL,” “SUBSTITUTION,” 
“MODIFICATION;” and 

(b) received by the Employer prior to the deadline prescribed 
for submission of Bids, in accordance with ITB 22. 

 24.2 Bids requested to be withdrawn in accordance with ITB 24.1 
shall be returned unopened to the Bidders. 

 24.3 No Bid may be withdrawn, substituted, or modified in the 
interval between the deadline for submission of Bids and the 
expiration of the period of bid validity specified by the Bidder 
on the Letters of Technical Bid and Price Bid or any extension 
thereof.   

25. Bid Opening 25.1 The Employer shall open the Technical Bids in public at the 
address, on the date, and time specified in the BDS in the 
presence of Bidders` designated representatives and anyone 
who choose to attend. Any specific electronic bid opening 
procedures required if electronic bidding is permitted in 
accordance with ITB 21.1, shall be as specified in the BDS. The 
Price Bids will remain unopened and will be held in custody of 
the Employer until the specified time of their opening. If the 
Technical Bid and Price Bid are submitted together in one 
envelope, the Employer may reject the entire Bid. Alternatively, 
the Price Bid may be immediately resealed for later evaluation. 

 25.2 First, envelopes marked “WITHDRAWAL” shall be opened and 
read out and the envelope with the corresponding Bid shall not 
be opened, but returned to the Bidder. No bid withdrawal shall 
be permitted unless the corresponding withdrawal notice 
contains a valid authorization to request the withdrawal and is 
read out at bid opening.  

 25.3 Second, outer envelopes marked “SUBSTITUTION” shall be 
opened. The inner envelopes containing the Substitution 
Technical Bid and/or Substitution Price Bid shall be 
exchanged for the corresponding envelopes being substituted, 
which are to be returned to the Bidder unopened. Only the 
Substitution Technical Bid, if any, shall be opened, read out, 
and recorded. Substitution Price Bid will remain unopened in 
accordance with ITB 25.1. No envelope shall be substituted 
unless the corresponding substitution notice contains a valid 
authorization to request the substitution and is read out and 
recorded at bid opening. 

 25.4 Next, outer envelopes marked “MODIFICATION” shall be 
opened. No Technical Bid and/or Price Bid shall be modified 
unless the corresponding modification notice contains a valid 
authorization to request the modification and is read out and 
recorded at the opening of Technical Bids. Only the Technical 
Bids, both Original as well as Modification, are to be opened, 
read out, and recorded at the opening. Price Bids, both Original 
and Modification, will remain unopened in accordance with ITB 
25.1. 
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 25.5 All other envelopes holding the Technical Bids shall be opened 

one at a time, and the following read out and recorded: 

(a) the name of the Bidder; 

(b) whether there is a modification or substitution; 

(c) the presence of a bid securityor a Bid-Securing Declaration, 

if required; and 

(d) any other details as the Employer may consider 

appropriate. 

Only Technical Bids and alternative Technical Bids read out 

and recorded at bid opening shall be considered for evaluation. 

Unless otherwise specified in the BDS, all pages of the Letter of 

Technical Bid are to be initialed by at least three representatives 

of the Employer attending the bid opening. No Bid shall be 
rejected at the opening of Technical Bids except for late bids, in 

accordance with ITB 23.1. 

 25.6 The Employer shall prepare a record of the opening of 

Technical Bids that shall include, as a minimum, the name of 

the Bidder and whether there is a withdrawal, substitution, or 

modification; alternative proposals; and the presence or 
absence of a bid security or a Bid-Securing Declaration, if one 

was required. The Bidders’ representatives who are present 

shall be requested to sign the record. The omission of a 

Bidder’s signature on the record shall not invalidate the 

contents and effect of the record. A copy of the record shall be 
distributed to all Bidders who submitted Bids on time, and 

posted online when electronic bidding is permitted. 

 25.7 At the end of the evaluation of the Technical Bids, the 

Employer will invite bidders who have submitted substantially 

responsive Technical Bids and who have been determined as 

being qualified for award to attend the opening of the Price 
Bids. The date, time, and location of the opening of Price Bids 

will be advised in writing by the Employer. Bidders shall be 

given reasonable notice for the opening of Price Bids. 

 25.8 The Employer will notify in writing Bidders who have been 

rejected for submitting nonresponsive Technical Bids and 
return their Price Bids unopened together with their bid 

securities, before opening the Price Bids of the substantially 

responsive Bidders. 

 25.9 The Employer shall conduct the opening of Price Bids of all 

Bidders who submitted substantially responsive Technical 

Bids, in the presence of Bidders` representatives who choose 
to attend at the address, on the date, and time specified by 

the Employer. The Bidder’s representatives who are present 

shall be requested to sign a register evidencing their 

attendance. 

 25.10 All envelopes containing Price Bids shall be opened one at a 

time and the following read out and recorded: 

(a) the name of the Bidder; 

(b) whether there is a modification or substitution; 

(c) the Bid Prices, including any discounts and alternative 

offers; and 

(d) any other details as the Employer may consider 

appropriate. 
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Only Price Bids, discounts, and alternative offers read out and 

recorded during the opening of Price Bids shall be considered 
for evaluation. Unless otherwise specified in the BDS, all pages 

of the Letter of Price Bid and Schedules are to be initialed by at 

least three representatives of the Employer attending the bid 

opening.No Bid shall be rejected at the opening of Price Bids. 

 25.11 The Employer shall prepare a record of the opening of Price 

Bids that shall include, as a minimum, the name of the 
Bidder, the Bid Price (per lot if applicable), any discounts, and 

alternative offers. The Bidders’ representatives who are 

present shall be requested to sign the record. The omission of 

a Bidder’s signature on the record shall not invalidate the 

contents and effect of the record.  A copy of the record shall be 
distributed to all Bidders who submitted Bids on time, and 

posted online when electronic bidding is permitted. 

E. Evaluation and Comparison of Bids 

26. Confidentiality 26.1 Information relating to the examination, evaluation, 

comparison, and post-qualification of Bids and 

recommendation of contract award, shall not be disclosed to 
Bidders or any other persons not officially concerned with such 

process until on the publication of Contract award. 

 26.2 Any attempt by a Bidder to influence the Employer in the 

evaluation of the Bids or Contract award decisions may result 

in the rejection of its Bid. 

 26.3 Notwithstanding ITB 26.2, from the time of bid opening to the 

time of Contract award, if any Bidder wishes to contact the 

Employer on any matter related to the bidding process, it may 

do so in writing. 

27. Clarification of 

Bids 

 

27.1 To assist in the examination, evaluation, and comparison of the 

Technical and Price Bids, the Employer may, at its discretion, 
ask any Bidder for a clarification of its Bid. Any clarification 

submitted by a Bidder that is not in response to a request by 

the Employer shall not be considered. The Employer’s request 

for clarification and the response shall be in writing. No change 

in the substance of the Technical Bid or prices in the Price Bid 
shall be sought, offered, or permitted, except to confirm the 

correction of arithmetic errors discovered by the Employer in 

the evaluation of the Price Bids, in accordance with ITB 33. 

 27.2 If a Bidder does not provide clarifications of its Bid by the date 

and time set in the Employer’s request for clarification, its Bid 

may be rejected. 

28. Deviations, 

Reservations, 

and Omissions 

28.1 During the evaluation of bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified 

in the Bidding Document; 

(b) “Reservation” is the setting of limiting conditions or 

withholding from complete acceptance of the requirements 

specified in the Bidding Document; and 

(c) “Omission” is the failure to submit part or all of the 

information or documentation required in the Bidding 

Document. 

29. Examination  

of Technical 

Bids 

29.1 The Employer shall examine the Technical Bid to confirm that 

all documents and technical documentation requested in ITB 
11.2 have been provided, and to determine the completeness of 

each document submitted.  
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 29.2 The Employer shall confirm that the following documents and 

information have been provided in the Technical Bid.  If any of 

these documents or information is missing, the offer shall be 

rejected. 

(a) Letter of Technical Bid; 

(b) written confirmation of authorization to commit the Bidder; 

(c) Bid Securityor Bid-Securing Declaration, if applicable; and 

(d) Technical Proposal in accordance with ITB 16. 

30. Responsiveness 

of Technical Bid 

30.1 The Employer’s determination of a Bid’s responsiveness is to be 

based on the contents of the Bid itself, as defined in ITB11. 

 30.2 A substantially responsive Technical Bid is one that meets the 

requirements of the Bidding Document without material 

deviation, reservation, or omission. A material deviation, 

reservation, or omission is one that, 

(a) if accepted, would: 

(i) affect in any substantial way the scope, quality, or 

performance of the Works specified in the Contract; 

or 

(ii) limit in any substantial way, inconsistent with the 

Bidding Document, the Employer’s rights or the 

Bidder’s obligations under the proposed Contract; or 

(b) if rectified, would unfairly affect the competitive position of 

other Bidders presenting substantially responsive Bids. 

 30.3 The Employer shall examine the technical aspects of the Bid 

submitted in accordance with ITB 16, Technical Proposal, in 

particular, to confirm that all requirements of Section 6 

(Employer’s Requirements) have been met without any material 

deviation, reservation, or omission. 

 30.4 If a Bid is not substantially responsive to the requirements of 

the Bidding Document, it shall be rejected by the Employer and 

may not subsequently be made responsive by correction of the 

material deviation, reservation, or omission. 

31. Nonmaterial 

Nonconformities 

31.1 Provided that a Bid is substantially responsive, the Employer 

may waive any nonconformities in the Bid that do not 

constitute a material deviation, reservation, or omission. 

 31.2 Provided that a Technical Bids substantially responsive, the 

Employer may request that the Bidder submit the necessary 

information or documentation, within a reasonable period of 

time, to rectify nonmaterial nonconformities in the Technical 

Bidrelated to documentation requirements. Requesting 

information or documentation on such nonconformities shall 

not be related to any aspect of the Price Bid. Failure of the 

Bidder to comply with the request may result in the rejection of 

its Bid. 

 31.3 Provided that a Technical Bids substantially responsive, the 
Employer shall rectify quantifiable nonmaterial 

nonconformities related to the Bid Price. To this effect, the Bid 

Price shall be adjusted, for comparison purposes only, to reflect 

the price of a missing or non-conforming item or component. 
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The adjustment shall be made using the method indicated in 

Section 3 (Evaluation and Qualification Criteria). 

32. Qualification of 

the Bidder 

32.1 The Employer shall determine to its satisfaction during the 

evaluation of Technical Bids whether Biddersmeet the 

qualifying criteria specified in Section 3 (Evaluation and 

Qualification Criteria). 

 32.2 The determination shall be based upon an examination of the 

documentary evidence of the Bidder’s qualifications submitted 
by the Bidder, pursuant to ITB 17.1. Unless permitted in the 

BDS, the determination shall not take into consideration the 

qualifications of other firms such as the Bidder’s subsidiaries, 

parent entities, or affiliates. 

 32.3 An affirmative determination shall be a prerequisite for the 
opening and evaluation of a Bidder’s Price Bid. The Employer 

reserves the right to reject the bid of any bidder found to be in 

circumstances described in GCC 73.2(c). A negative 

determination shall result into the disqualification of the Bid, 

in which event the Employer shall return the unopened Price 

Bid to the Bidder.  

33. Subcontractors 33.1 Unless otherwise stated in the BDS, the Employer does not 

intend for the contractor to execute any specific elements of the 

Works through nominated subcontractors. 

33.2 If Subcontractors are proposed for any of the key activities 

listed in Section 3 (Evaluation and Qualification) Criteria 2.4.2, 
they shall be considered as “Specialist Subcontractors” and 

shall meet qualification requirements for the relevant key 

activities. 

34. Correction of 

Arithmetical 

Errors 

34.1 During the evaluation of Price Bids, the Employer shall correct 

arithmetical errors on the following basis: 

(a) Only for admeasurement contracts, if there is a discrepancy 
between the unit price and the total price that is obtained 

by multiplying the unit price and quantity, the unit price 

shall prevail and the total price shall be corrected, unless in 

the opinion of the Employer there is an obvious 

misplacement of the decimal point in the unit price, in 
which case the total price as quoted shall govern and the 

unit price shall be corrected. 

(b) If there is an error in a total corresponding to the addition 

or subtraction of subtotals, the subtotals shall prevail and 

the total shall be corrected. 

(c) If there is a discrepancy between the bid price in the 
Summary of Bill of Quantities and the bid amount in item 

(c) of the Letter of Price Bid, the bid price in the Summary 

of Bill of Quantities will prevail and the bid amount in item 

(c) of the Letter of Price Bid will be corrected. 

(d) If there is a discrepancy between words and figures, the 
amount in words shall prevail, unless the amount 

expressed in words is related to an arithmetic error, in 

which case the amount in figures shall prevail subject to 

(a), (b) and (c) above. 

 34.2 If the Bidder that submitted the lowest evaluated bid does not 

accept the correction of errors, its Bid shall be disqualified and 

its bid security may be forfeited or its Bid-Securing Declaration 

executed. 
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35. Conversion to 

Single Currency 

35.1 For evaluation and comparison purposes, the currency(ies) of 

the Bid shall be converted into a single currency as specified in 

the BDS.    

36. Domestic 

Preference 

36.1 Unless otherwise specified in the BDS, domestic preference 

shall not apply. 

37. Evaluation and 

Comparison of 

Price Bids 

37.1 The Employer shall use the criteria and methodologies listed in 

this Clause. No other evaluation criteria or methodologies shall 

be permitted. 

 37.2 To evaluate the Price Bid, the Employer shall consider the 

following: 

(a) the bid price, excluding Provisional Sums and the 

provision, if any, for contingencies in the Summary Bill of 
Quantities for admeasurement contracts, or Schedule of 

Prices for lump sum contracts, but including Daywork 

items, where priced competitively; 

(b) price adjustment for correction of arithmetic errors in 

accordance with ITB 34.1; 

(c) price adjustment due to discounts offered in accordance 

with ITB 14.4; 

(d) converting the amount resulting from applying (a) to (c) 

above, if relevant, to a single currency in accordance with 

ITB 35; 

(e) adjustment for nonmaterial nonconformities in accordance 

with ITB 31.3; 

(f) assessment whether the bid is abnormally low in 

accordance with ITB 38; and 

(g) application of all the evaluation factors indicated in Section 

3 (Evaluation and Qualification Criteria). 

 37.3 The estimated effect of the price adjustment provisions of the 

Conditions of Contract, applied over the period of execution of 

the Contract, shall not be taken into account in bid evaluation. 

 37.4 If this Bidding Document allows Bidders to quote separate 

prices for different contracts, and to award multiple contracts 

to a single Bidder, the methodology to determine the lowest 
evaluated price of the contract combinations, including any 

discounts offered in the Letter of Price Bid, is specified in 

Section 3 (Evaluation and Qualification Criteria). 

 37.5 The Employer shall compare all substantially responsive Bids 

to determine the lowest evaluated Bid, in accordance with ITB 

37.2. 
 

38. Abnormally Low 

Bids 

38.1 An abnormally low bid is one where the bid price, in combination 

with other elements of the bid, appears to be so low that it raises 

concerns as to the capability of the Bidder to perform the contract 

for the offered bid price. 

38.2 When the offered bid price appears to be abnormally low, the 

Employer shall undertake a three-step review process as 

follows: 

(a) identify abnormally low costs and unit rates by comparing 

them with the engineer’s estimates, other substantially 

responsive bids, or recently awarded similar contracts;  
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(b) clarify and analyze the bidder’s resource inputs and 

pricing, including overheads, contingencies and profit 

margins; and  

(c) decide whether to accept or reject the bid. 

38.3 With regard to ITB 38.2 (b) above, the Employer will seek a 

written explanation from the bidder of the reasons for the 

offered bid price, including a detailed analysis of costs and unit 

prices, by reference to the scope, proposed methodology, 
schedule, and allocation of risks and responsibilities. This may 

also include information regarding the economy of the 

manufacturing process; the services to be provided, or the 

construction method to be used; the technical solutions to be 

adopted; and any exceptionally favorable conditions available 

to the bidder for the works, equipment or services proposed. 

38.4 After examining the explanation given and the detailed the 

price analyses presented by the bidder, the Employer may: 

(a) accept the bid, if the evidence provided satisfactorily 

accounts for the low bid price and costs, in which case the 

bid is not considered abnormally low; 

(b) accept the bid, but require that the amount of the 

performance security be increased at the expense of the 

bidder to a level sufficient to protect the Employer against 

financial loss. The amount of the performance security 

shall generally be not more than 20% of the contract price; 

or 

(c) reject the bid if the evidence provided does not satisfactorily 

account for the low bid price, and make a similar 

determination for the next ranked bid, if required. 

 

39. Unbalanced or 

Front-Loaded 

Bids 

39.1 If the Bid, which results in the lowest evaluated Bid Price, is 
seriously unbalanced or front-loaded in the opinion of the 

Employer, the Employer may require the Bidder to produce 

detailed price analyses for any or all items of the Bill of 

Quantities, to demonstrate the internal consistency of those 

prices with the construction methods and schedule proposed, 
as well as the pricing and sources of materials, equipment and 

labor. 

39.2 After the evaluation of the information and detailed price 

analyses presented by the Bidder, the Employer may as 

appropriate: 

(a) accept the Bid; or  

(b) accept the Bid, butrequire that the total amount of the 

Performance Security be increased at the expense of the 

Bidder to a level sufficient to protect the Employer against 

financial loss in the event of default of the successful 

Bidder under the Contract subject to ITB 45.2; or  

(c) reject the Bid and make a similar determination for the 

next ranked bid. 

40. Employer’s 

Right to Accept 

Any Bid, and to 

Reject Any or 

All Bids 

40.1 The Employer reserves the right to accept or reject any Bid, 

and to annul the bidding process and reject all Bids at any 

time prior to contract award, without thereby incurring any 

liability to Bidders. In case of annulment, all Bids submitted 
and specifically, bid securities, shall be promptly returned to 

the Bidders. 
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41. Notice of 

Intention for 

Award of 

Contract 

41.1 If Standstill provisions apply as specified in the BDS, the 

standstill period shall be defined in the BDS to specify the 
duration subsequent to notification of intention for award of 

contract (before making the actual contract award) within 

which any unsuccessful bidder can challenge the proposed 

award. 

 

F. Award of Contract 

42. Award Criteria 42.1 The Employer shall award the Contract to the Bidder whose 

offer has been determined in line with ITB 35 to ITB 37 above 

to be the lowest evaluated Bid and is substantially responsive 
to the Bidding Document, provided further that the Bidder is 

determined to be qualified to perform the Contract 

satisfactorily. 

43. Notification of 

Award 

43.1 Prior to the expiration of the period of bid validity and upon 

expiry of the standstill period specified in ITB 40.1, or upon 
satisfactory resolution of a complaint filed within standstill 

period, if applicable, the Employer shall transmit the 

Notification of Award through issuance of Letter of Acceptance 

using the form included in Section 9 (Contract Forms) to the 

successful Bidder, in writing, that its Bid has been accepted. At 

the same time, the Employer shall also notify all other Bidders 

of the results of the bidding. 

43.2 Unless standstill period applies, upon notification of award 

through issuance of Letter of Acceptance, unsuccessful Bidders 

may request in writing to the Employer for a debriefing seeking 

explanations on the grounds on which their Bids were not 
selected. The Employer shall promptly respond in writing 

and/or in a debriefing meeting to any unsuccessful Bidder 

who, after publication of contract award, requests a debriefing. 

43.3 Until a formal contract is prepared and executed, the 

notification of award through issuance of Letter of Acceptance 

shall constitute a binding Contract. 

 43.4 Within 2 weeks of the award of contract or expiry of the 

standstill period, where such period applies, or, if a complaint 

has been filed within the standstill period, upon receipt of 

ADB’s confirmation of satisfactory resolution of the complaint, 

the borrower shall publish in an English language newspaper 
or widely known and freely accessible website the results 

identifying the bid and lot or package numbers, as applicable 

and the following information:  

(a) name of each Bidder who submitted a Bid;  

(b) bid prices as read out at bid opening;  

(c) name and evaluated prices of each Bid that was evaluated;  

(d) name of Bidders whose bids were rejected and the reasons 

for their rejection; and  

(e) name of the winning Bidder, and the price it offered, as well 

as the duration and summary scope of the contract 

awarded. 

44. Signing of 

Contract 

44.1 Promptly after notification, the Employer shall send the 

successful Bidder the Contract Agreement. 

 44.2 Within 28 days of receipt of the Contract Agreement, the 
successful Bidder shall sign, date, and return it to the 

Employer. 
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45. Performance 

Security 

45.1 Within 28 days of the receipt of notification of award through 

issuance of Letter of Acceptance from the Employer, the 

successful Bidder shall furnish the performance security in 

accordance with the Conditions of Contract, subject to ITB 38 

and ITB 39, using for that purpose the Performance Security 

Form included in Section 9 (Contract Forms), or another form 

acceptable to the Employer. If the bank issuing performance 

security is located outside the Employer’s country, it shall be 

counter-guaranteed or encashable by a bank in the Employer’s 

country. 

 45.2 Failure of the successful Bidder to submit the abovementioned 

performance security or to sign the Contract Agreement shall 

constitute sufficient grounds for the annulment of the award 

and forfeiture of the bid security or execution of the Bid-

Securing Declaration. In that event, the Employer may award 

the Contract to the next lowest evaluated Bidder whose offer is 

substantially responsive and is determined by the Employer to 

be qualified to perform the Contract satisfactorily. 

 45.3 The above provision shall also apply to the furnishing of a 

domestic preference security, if so required. 

46. Bidding-Related 

Complaints 

46.1 The procedures for dealing with Bidding-Related Complaints 

arising out of this bidding process are specified in the BDS. 
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SECTION 2: BID DATA SHEET 

A.  General   

ITB 1.1 The number of the Invitation for Bids (IFB) is: ARIAS /ADB-SWIFT/CW10-38 

ITB 1.1 The Employer is: ARIAS Society, Agriculture Complex, Khanapara, G.S. Road, 

Guwahati, Assam-781022, India, Telephone: 0361 – 2332004, E-mail: swift-

spd@arias.in  

ITB 1.1 The name of the bidding process is: Open Competitive Bidding  

The identification numberof the bidding process is: ARIAS /ADB-SWIFT/OCB-30 

The number and identification of lots comprising this bidding process is: Not 

Applicable 

ITB 2.1 The Borrower is: Government of India 

ITB 2.1 The name of the Project is: Assam Sustainable Wetland and Integrated 

Fisheries Transformation (SWIFT) Project (PROJECT NO.: 57042-001) 

 

B.  Contents of Bidding Documents 

ITB 7.1 For clarification purposes only, the Employer’s address is: 

Attention: ARIAS Society, Agriculture Complex, Khanapara, G.S. Road, 

Guwahati, Assam-781022, India, Telephone: 0361 – 2332004, E-mail: swift-

spd@arias.in 

Requests for clarification should be received by the Employer no later than: 10 

days prior to the deadline of submission of bids 

ITB 7.4 A Pre-Bid meeting will take place.  

Date: 19 February, 2026 

Time:  11:00 A.M. 

Place: ARIAS Society, Agriculture Complex, Khanapara, G.S. Road, Guwahati, 

Assam-781022,India, 

A site visit will not be organized by the Employer 

 

C.  Preparation of Bids 

ITB 10.1 The language of the Bid is: English 

ITB 11.2 

(g) 

The Bidder shall submit with its Technical Bid the following additional 

documents: Not Applicable 

ITB 11.3 

(b) 

In accordance with ITB 12 and ITB 14, the following schedules shall be submitted 

with the bid, including the priced Bill of Quantities for admeasurement 

contracts. The Price Schedules shall be filled up by the bidder online as per 

the BOQ format. 

ITB 11.3 (d) The Bidder shall submit with its Price Bid the following additional documents: 

Not Applicable 

ITB 12.1 The units and rates in figures entered into the Bill of Quantities and Daywork 

Schedule should be filled up online. 

ITB 13.1 Alternative bids are not permitted 

ITB 13.2 Alternative times for completion: Not permitted 

ITB 13.4 Alternative technical solutions shall be permitted for the following parts of the 

Works: Alternative solutions shall not be permitted 

ITB 14.5 The prices quoted by the Bidder shall not be subject to adjustment during the 

performance of the Contract. 

mailto:swift-spd@arias.in
mailto:swift-spd@arias.in
mailto:swift-spd@arias.in
mailto:swift-spd@arias.in
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ITB 15.1 The prices shall be quoted by the bidder and shall be paid in Indian Rupees (INR) 

ITB 18.1 The bid validity period shall be 120 days. 

ITB 19.1 The Bidder shall furnish a bid security in the amount of Rs. 3,67,500/- (Rupees 

Three Lakh Sixty Seven Thousand and Five Hundred only) through online 

portal-http://www.assamtenders.gov.in 
 

However, at the option of the Bidder, the bid security may be submitted in 

the form of a irrevocable Bank Guarantee as mentioned in ITB 19.1 issued in 

the name of the ‘State Project Director, ARIAS Society’, as per the format 

attached to the Bidding Document. 
 

Scanned Copy  of the Bank Guarantee shall be uploaded along with Technical Bid 

to be submitted by the Bidder and Orginal Hard Copy of Bank Guarantee shall be 

submitted to the ‘State Project Director, ARIAS Society, Agriculture Complex, 

Khanapara, G.S. Road, Guwahati-781022 (Assam)’ before the deadline for 

submission of the Bid.’ 

ITB 19.2 The ineligibility period will be: Not applicable  

ITB 19.4 No further instruction  

ITB 20.1 In addition to the original Bid, the number of copies is: Not applicable 

ITB 20.2 The written confirmation of authorization to sign on behalf of the Bidder shall 

consist of: “An organizational document, board resolution or its equivalent, or power 

of attorney specifying the representative’s authority to sign the Bid on behalf of, 

and to legally bind, the Bidder. If the Bidder is an intended or an existing Joint 

Venture, the power of attorney should be signed by all partners and specify the 

authority of the named representative of the Joint Venture to sign on behalf of, and 

legally bind, the intended or existing Joint Venture. If the Joint Venture has not yet 

been formed, also include evidence from all proposed Joint Venture partners of their 

intent to enter into a Joint Venture in the event of a contract award in accordance 

with ITB 11.2.” 

ITB 20.2 The Bidder shall submit an acceptable authorization within 7 (seven) days. 

D.  Submission and Opening of Bids 

ITB 21.1 Bidders shall submit their Bids electronically. 

ITB 21.1 (b) Electronic bidding submission procedures shall be:  

The Employer shall use the following electronic-procurement system to manage 

this Bidding process:http://www.assamtenders.gov.in 

Bidders have to submit the bids on the e-procurement portal along with the 

relevant required documents including the bid processing fee (non refundable) 

and Bid Security. For this purpose, the bidders shall fill up online, the forms that 

are available for online filling on the e-portal. The rest of the forms shall be 

downloaded by the bidders and filled up. The filled up pages shall then be 

scanned and uploaded on the e-procurement portal along with the scanned copies 

of the supporting documents. 

Digital Signature Certificate (DSC) is required for submittingthebids online 

through http://www.assamtenders.gov.in 

ITB 22.1  For bid submission purposes: Bids must be submitted online only through 

http://www.assamtenders.gov.in 

The Employer’s address is:  

Attention: ARIAS Society, Agriculture Complex, Khanapara, G.S. Road, Guwahati, 

Assam-781022,India, Telephone: 0361 – 2332004, E-mail: swift-spd@arias.in 

The deadline for bid submission is: 

Date: 5 March, 2026  

Time: 02: 00 PM 

http://www.assamtenders.gov.in/
http://www.assamtenders.gov.in/
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ITB 25.1 The opening of the Technical Bid shall take place online on 5 March, 2026 at 

02:15 P.M.  

ITB 25.1 Electronic bid opening procedure shall be as follows: The bids shall be opened 

online in ARIAS Society office. 

ITB 25.5 Not Applicable 

ITB 25.10 Not Applicable 

 

E.  Evaluation and Comparison of Bids 

ITB 32.2 The qualifications of other firms such as the Bidder’s subsidiaries, parent entities, 

or affiliates shall not be permitted 

ITB 33.1 The Employer does not intend or the contractor to execute any specific elements 

of the Works through nominated subcontractors. 

ITB 35.1 Not applicable. 

ITB 36.1 Domestic preference shall not apply.  

ITB 43.4 Standstill provisions shall apply. The duration of standstill period will be 7 

(seven) days from the date of notice of intention for award of contract.  

The Employer shall, at the start of the standstill period, notify in writing each 

Bidder that submitted a bid, of its intention to award a contract to the successful 

Bidder at the end of standstill period. The notification using the form included in 

Section 9 (Contract Forms) shall include the following information: 

(a) the name of each Bidder who submitted a Bid; 

(b) the bid prices as read out at bid opening; 

(c) the name and evaluated prices of each Bid that was evaluated; 

(d) the name of Bidders whose bids were rejected;  

(e) the name of the winning Bidder, and the price it offered, as well as the 

duration and summary scope of the contract awarded;  

(f) and a statement of the reason(s) the bid of the unsuccessful Bidder to whom 

the notification is addressed was unsuccessful, unless the price information 

under (e) of this paragraph already reveals the reason. 

 

F.  Award of Contracts 

ITB 46.1 The procedures for Bidding-Related Complaints are referenced in the Procurement 

Regulations for ADB Borrowers (Appendix 7). The Bidder should submit its 

complaint following these procedures, in writing, to: 

For the attention: ARIAS Society, Agriculture Complex, Khanapara, G.S. Road, 

Guwahati, Assam-781022,India, Telephone: 0361 – 2332004, E-mail: swift-

spd@arias.in 

mailto:swift-spd@arias.in
mailto:swift-spd@arias.in
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Section 3: Evaluation and Qualification Criteria 
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Section 3: Evaluation and Qualification Criteria 

 

1.       Evaluation 

In addition to the criteria listed in ITB 37.2 (a)–(f), other relevant factors are as follows: 

 

1.1 Adequacy of Technical Proposal 

Evaluation of the Bidder’s Technical Proposal will include an assessment of the Bidder’s 

technical capacity to successfully implement the contract considering its proposed site 

organization, method statement, mobilization, and construction schedule (to be 

described by the Bidder in sufficient detail to demonstrate the adequacy of its work 

methods, scheduling, and material sourcing) including the extent to which they are 

presented in a consistent manner and comply with requirements stipulated in Section 6 

(Employer’s Requirements) without material deviation, reservation, or omission.  

Noncompliance with equipment and personnel requirements described in Section 6 

(Employer’s Requirements) shall not normally be a ground for bid rejection, and such 

noncompliance will be subject to clarification during bid evaluation and rectification 

prior to contract award. 

 

1.2 Completion Time 

An alternative Completion Time, if permitted under ITB 13.2, will be evaluated as  

follows: Not Applicable. 

 

1.3 Technical Alternatives 

Technical alternatives, if permitted under ITB 13.4, will be evaluated as follows:  

Not Applicable. 

 

1.4 Specialist Subcontractors 

Only the specific experience of Specialist Subcontractors for key activities specified in 

criterion 2.4.2 Construction Experience in Key Activities will be considered. The 

experience of Specialist Subcontractors in contracts of similar size and nature, and their 

financial resources shall not be added to those of the Bidder for purposes of qualification 

of the Bidder. 

Not Applicable 

 

1.5 Quantifiable Nonconformities and Omissions 

Subject to ITB 14.2 and ITB 37.2, the evaluated cost of quantifiable nonconformities 

including omissions, is determined as follows: 

 “Pursuant to ITB 31.3, the cost of all quantifiable nonmaterial nonconformities shall be 

evaluated, including omissions in Daywork where competitively priced but excluding 

omission of prices in the Bill of Quantities. The Employer will make its own assessment 

of the cost of any nonmaterial nonconformities and omissions for the purpose of 

ensuring fair comparison of bids.”] 

 

1.6 Domestic Preference 

If domestic preference shall apply under ITB 36.1, the procedure will be as follows as: 

Not Applicable 

 

1.7 Other Criteria 

Add any other relevant criteria to consider in bid evaluation, such as quality, 

responsiveness to socio- economic or environmental objectives, sustainable procurement 

technical requirements that have been specified in Section 6, special security 

considerations at site, and Bidder’s record of achieving the desired results based on 

experience and performance history. For each criteria, clearly specify the evaluation 

methodology, e.g. (i) any relevant requirement specified in Section 6 will be evaluated on 
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a pass/fail (compliance basis), (ii) in addition to evaluating that requirement on a 

pass/fail (compliance basis), if applicable, specify the monetary adjustments to be 

applied to bid prices for comparison purposes on account of bids that exceed the 

specified minimum requirements, or (iii) if merit point scoring is applied in the 

evaluation, the criteria will be one of the technical factors. 

 

1.7.1 Environmental, Health and Safety Management Plan (EHSMP) 

The selected bidder shall have to submit the duly filled up EHSMP formats along with 

the Performance Security, after receiving the LOA or else the LOA issued shall be 

cancelled by the Employer and the bid security of the selected bidder shall be forfeited 

by the employer. For detailed requirement please see Vol-2 of the Bidding 

Document 

 

1.7.2 Sustainable Procurement 

The following sustainable procurement technical requirements will be evaluated on a 

pass/fail basis. Failure to meet any of the following requirements will result in 

mandatory rejection of the bid. 

Not Applicable 

 

1.7.3 Life Cycle costs (for Financial Evaluation)– 

Not Applicable 

Life cycle costing __________. If life cycle costing applies for Bid evaluation, the 

methodology and the information expected from Bidders shall be specified. 

 

The factors for calculation of the life cycle cost are  

(i) number of years for life cycle: _________, 

(ii) operating costs: __________, 

(iii) maintenance costs, including the cost of spare parts for the initial period of 

operation: __________, and 

(iv) Discount rate: _______% to be used to discount to present value all annual future 

costs calculated under (ii) and (iii) above for the period specified in (i). 

 

1.8 Multiple Contracts– 

Not Applicable 

 

If works are grouped in multiple contracts and pursuant to ITB 37.4, the Employer shall 

evaluate and compare Bids on the basis of a contract, or a combination of contracts, or 

as a total of contracts in order to arrive at the least-cost combination for the Employer 

by taking into account discounts offered by Bidders in case of award of multiple 

contracts. 

 

If a Bidder as defined in ITB 4.1 submits several successful (lowest evaluated 

substantially responsive) bids, the evaluation will also include an assessment of the 

Bidder’s capacity to meet the following aggregated requirements as presented in the bid: 

 Average annual construction turnover, 

 Financial resources, 

 Equipment to be allocated, and  

 Personnel to be fielded. 

 

2. Qualification 

2.1 Eligibility 

Criteria Compliance Requirements Documents 

Requirement Single 

Entity 

Joint Venture Submission 

Requirements All Each       One         
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Criteria Compliance Requirements Documents 

Requirement Single 

Entity 

Joint Venture Submission 

Requirements Partners 

Combined 

Partner Partner 

2.1.1  Nationality 

Nationality in 

accordance with ITB 

4.2. 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

Not 

applicable 

Forms 

 ELI – 1; ELI-2 

with 

attachments 

2.1.2 Conflict of Interest 

No conflicts of interest 

in accordance with ITB 

4.3. 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

Not 

applicable 

Letter of 

Technical Bid 

2.1.3 ADB Eligibility 

Not having been declared 

ineligible by ADB, as 

described in ITB 4.4. 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

Not 

applicable 

Letter of 

Technical Bid 

2.1.4 Government-Owned Enterprise 

Bidder required to meet 

conditions of ITB 4.5. 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

Not 

applicable 

Forms                  

ELI - 1, ELI - 

2 with 

attachments 

2.1.5 United Nations Eligibility 

Not having been excluded 

by an act of compliance 

with a United Nations 

Security Council resolution 

in accordance with ITB 4.8. 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

Not 

applicable 

Letter of 

Technical Bid 

 

2.2 Historical Contract Non-Performance 

2.2.1    History of Non-Performing Contracts 

Criteria Compliance Requirements Documents 

Requirement Single 

Entity 

Joint Venture Submission 

Requirements All 

Partners 

Combined 

Each       

Partner 

One         

Partner 

Non-performance of a 

contractadid not occur 
as a result of 

contractor default 

since 1 January 2020 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirementb 

Not 

Applicable 

Form CON-1 

aNonperformance, as decided by the Employer, shall include all contracts where (a) non-

performance was not challenged by the contractor, including through referral to the dispute 

resolution mechanism under the respective contract, and (b) contracts that were so challenged but 

fully settled against the contractor. Non-performance  shall not include contracts where Employers 

decision was overruled by the dispute resolution mechanism. Non-performance  must be based on 

all information on fully settled disputes or litigation, i.e. dispute or litigation that has been resolved 

in accordance with the dispute resolution mechanism under the respective contract and where all 

appeal instances available to the Bidder have been exhausted. 
bThis requirement also applies to contracts executed by the Bidder as Joint Venturepartner 
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2.2.2    Suspension Based on Execution of Bid-Securing Declaration 

Criteria Compliance Requirements Documents 

Requirement Single 

Entity 

Joint Venture Submission 

Requirements All Partners 

Combined 

Each       

Partner 

One         

Partner 

Not under suspension 

based on execution of a 

Bid-Securing Declaration 

pursuant to ITB 4.6. 

Must meet 

requirement  

Must meet 

requirement 

Must meet 

requirement  

Not 

applicable 

Letter of 

Technical Bid 

 

2.2.3 Pending Litigation and Arbitration 

Pending litigation and arbitration criterion shall apply. 

Criteria Compliance Requirements Documents 

Requirement Single 

Entity 

Joint Venture Submission 

Requirements All Partners 

Combined 

Each       

Partner 

One         

Partner 

All pending litigation, 

arbitration, or other 

material events impacting 

the net worth and/or 

liquidity of the bidder,  if 

any, shall be treated as 

resolved against the Bidder 

and so shall in total not 

represent more than . 

100% of the Bidder’s net 

worth calculated as the 

difference between total 

assets and total liabilities. 

Must meet 

requirement  

Not 

applicable 

Must meet 

requirement  

Not 

applicable 

Form CON – 1 

Note: The employer will determine whether the appending litigation, arbitration or other 

material events would impact the net worth. 

2.2.4 Declaration: Environmental, Health and Safety Past Performance 

Criteria Compliance Requirements Documents 

Requirement Single 

Entity 

Joint Venture Submission 

Requirements All Partners 

Combined 

Each       

Partner 

One         

Partner 

Declare any contracts that 

have been suspended or 

terminated and/or 

performance security 

called by an employer for 

reasons related to the non-

compliance of any 

environmental, health and 

safety contractual 

obligations in the past five 

years. 

Must make 

the 

declaration. 

If the bidder 

proposes 

Specialist 

Sub-

contractor/s 

to meet EQC 

2.4.2, those 

Specialist 

Sub-

contractor/s 

must also 

make the 

declaration 

Not 

applicable 

Each partner 

must make 

the 

declaration. 

If the bidder 

proposes 

Specialist 

Sub-

contractor/s 

to meet EQC 

2.4.2, those 

Specialist 

Sub-

contractor/s 

must also 

make the 

declaration 

Not 

applicable 

Form CON-2 
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2.3  Financial Situation 

2.3.1 Historical Financial Performance 

Criteria Compliance Requirements Documents 

Requirement Single 

Entity 

Joint Venture Submission 

Requirements All 

Partners 

Combined 

Each       

Partner 

One         

Partner 

Submission of audited 

financial statements 

along with valid UDIN of 

Chartered Accountant 

(CA) or, if not required by 

the law of the Bidder’s 

country, other financial 

statements acceptable to 

the Employer, for the last 

three (3) Financial years 

(2022-23, 2023-24 and 

2024-25) to demonstrate 

the current soundness of 

the Bidder’s financial 

position .As a minimum, 

the Bidder's net worth for 

the last year, calculated 

as the difference between 

total assets and total 

liabilities should be 

positive. 

Must meet 

requirement 

Not 

applicable 

Must meet 

requirement 

Not 

applicable 

Form FIN - 1    

with 

attachments 

Substantiated 

by documents 

certified by a 

Chartered 

Accountant (CA) 

with valid UDIN 

 

2.3.2 Average Annual Construction Turnover 

Criteria Compliance Requirements Documents 

Requirement Single 

Entity 

Joint Venture Submission 

Requirements All 

Partners 

Combined 

Each       

Partner 

One         

Partner 

Minimum average 

annual construction 

turnover of INR 3.67 

Crore (INR Three Crore 

and Sixty Seven Lakh 

only), calculated as 

total certified payments 

received for contracts in 

progress or completed, 

within the last 3 

financial years (2022-

23, 2023-24 and 2024 

-25), substantiated by 

documents certified by 

a Chartered 

Accountant (CA) with 

valid UDIN 

Must meet 

requirement 

100% 

Must meet 

requirement 

100%  

Must meet 

 24% 

 of the 

requirement 

Must meet  

 40% 

of the 

requirement 

Form FIN – 2 

 

Substantiated 

by documents 

certified by a 

Chartered 

Accountant 

(CA) with valid 

UDIN 

 

2.3.3 Financial Resources 
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If the bid evaluation process and the decision for the award of the Contract takes more than 1 

year from the date of bid submission, Bidders may be asked to resubmit their current contract 

commitments and latest information on financial resources supported by latest audited 

accounts or audited financial statements, or if not required by the law of the Bidder’s country, 

other financial statements acceptable to the Employer, and the Bidders’ financial capacity, will 

be reassessed on this basis. 

 

Criteria Compliance Requirements Documents 

Requirement Single 

Entity 

Joint Venture Submission 

Requirements All 

Partners 

Combined 

Each       

Partner 

One         

Partner 

For Single Entities: 

The Bidder must demonstrate 

that its financial resources 

defined in FIN - 3, less its 

financial obligations for its 

current contract 

commitments defined in FIN - 

4, meet or exceed the total 

requirement for the Subject 

Contract of INR 45.93 Lakh 

(INR Forty Five Lakh and 

Ninety Three Thousand 

only)  

Must meet 

requirement 

 

Not 

applicable 

 

Not 

applicable 

 

Not 

applicable 

 

Form FIN – 3 

and 

Form FIN – 4 

For Joint Ventures: 

(1) One partner must 

demonstrate that its 

financial resources 

defined in FIN - 3, less its 

financial obligations for 

its own current contract 

commitments defined in 

FIN - 4, meet or exceed its 

required share of  40% 

from the total requirement 

for the Subject Contract. 

AND 

Not 

applicable 

 

Not 

applicable 

 

 

Not 

applicable 

 

 

Must meet 

requiremen

t 

 

 

Form FIN – 

3and 

 Form FIN – 4 

(2) Each partner must 

demonstrate that its 

financial resources 
defined in FIN - 3, less its 

financial obligations for 

its own current contract 

commitments defined in 

FIN - 4, meet or exceed its 

required share of 24%  

from the total requirement 

for the Subject Contract. 

AND 

Not 

applicable 

 

 

Not 

applicable 

 

 

Must meet 

requiremen

t 

 

Not 

applicable 

 

 

Form FIN – 3 

and  

Form FIN – 4 

(3) The joint venture must 

demonstrate that the 

combined financial 

resources of all partners 

defined in FIN - 3, less all 

the partners’ total 

financial obligations for 

the current contract 

commitments defined in 

FIN - 4, meet or exceed 

Not 

applicable 

 

Must meet 

requiremen

t 

 

Not 

applicable 

 

Not 

applicable 

 

Form FIN – 3 

and  

Form FIN – 4 
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Criteria Compliance Requirements Documents 

Requirement Single 

Entity 

Joint Venture Submission 

Requirements All 

Partners 

Combined 

Each       

Partner 

One         

Partner 

the total requirement for 
the Subject Contract of 

INR 45.93 Lakh (INR 

Forty Five Lakh and 

Ninety Three Thousand 

only) 

2.4 Construction Experience 

2.4.1 Contracts of Similar Size and Nature 

Criteria Compliance Requirements Documents 

Requirement Single 

Entity 

Joint Venture Submission 

Requirements All Partners 

Combined 

Each       

Partner 

One         

Partner 

Participation as a contractor, 

Joint Venture partner, or 

Subcontractor, in at least one 

contract that has been 

satisfactorily and substantially 

completed within the last 5 

years ending the date of bid 

publishing and that is similar to 

the proposed works, where the 

value of the Bidder’s 

participation exceeds INR 1.47 

Crore (INR One Crore and 

Forty Seven Lakh only) The 

similarity of the Bidder’s 

participation shall be based on: a, 

b 

1. Civil works related to water 

resources management 

structures. 

Must meet 

requirement 

Not 

applicable 

Not 

applicablec 

Must meet 

requirement 

Form EXP – 1 

Note:  90 % (of the contract) to be considered substantially completed 
a
For contracts under which the Bidder participated as a Joint Venture partner or Subcontractor, 
only the Bidder’s share, by value, shall be considered to meet this requirement. 

b
For contracts implemented by a Joint Venture contractor, if the Bidder comprises the same Joint 
Venture, the 'Single Entity' requirements will apply. 

c
Incase of complex works, the Employer may require each partner to demonstrate one 
satisfactorily and substantially completed contract of similar nature where such partner’s value 
of participation exceeds 25% of the subject contract value. 

 

2.4.2 Construction Experience in Key Activities 

2.4.2 (a) Must be complied with by the Bidder.In case of a Joint Venture Bidder, the Bidder or 

at least one of the partners must meet the requirement in the key activity. For contracts under 

which the Bidder participated as a Joint Venture partner, only the Bidder’s designated scope of 

works under the contracts shall be considered to meet this requirement. 

Table A 

Criteria Compliance 

Requirements 

Documents 

Requirement Single 

Entity  

Joint 

Venture 

Submission 

Requirements 

For the above or other contracts executed during the Must meet Must meet Form EXP – 2a 
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Criteria Compliance 

Requirements 

Documents 

Requirement Single 

Entity  

Joint 

Venture 

Submission 

Requirements 

period stipulated in 2.4.1, a minimum construction 

experience in any of the following key activities: 

requiremen

t 

requirement 

 

Wetland reclamation/ Sluice gate construction/ 
embankment construction/ Desiltation and 

excavation/ Aquatic weed management/ Fishery-based 

eco-restoration 

   

a Submission requirements: Form EXP – 2 shall be supported by documents such as Signed Contract 

Agreement, Taking-Over Certificate or Contract Completion Certificate indicating the contract name, 
value. completion date (or percentage of substantial completion), activities performed by Joint Venture 
partners, and other relevant details sufficient to demonstrate compliance with the requirements. 

 

2.4.2. (b) The Employer accepts any of the following activities to be subcontracted. They 

may be complied with by the Bidder or by its proposed Specialist Subcontractor. 

If the key activity is to be undertaken by a Specialist Subcontractor, the Employer shall 

require evidence of the subcontracting agreement from the Bidder. 

Table B 

Criteria Compliance Requirements Documents 

Requirement Single Entityor 

Its Specialist 

Subcontractors 

Joint Venture 

or Its 
Specialist 

Subcontractors 

Submission 

Requirements 

For the above or other contracts executed 

during the period stipulated in 2.4.1, a 

minimum construction experience is required 

in the following key activities: 

Not Applicable Not Applicable Form EXP – 2a 

Not Applicable    
aSubmission requirements: Form EXP – 2 shall be supported by documents such as Signed 

Contract Agreement, Taking-Over Certificate or Contract Completion Certificate indicating the 

contract name, value. completion date (or percentage of substantial completion), activities 

performed by Joint Venture partners, and other relevant details sufficient to demonstrate 

compliance with the requirements. 
 

2.4.3 Specific Experience in Managing Environmental, Health and Safety Aspects - NOT 

APPLICABLE 

 

2.5 Organizational Environmental, Health and Safety System 

2.5.1 Environmental, Health and Safety Certification - NOT APPLICABLE 

 

2.5.2 Environmental, Health and Safety Documentation- NOT APPLICABLE 

 

2.5.3 Environmental, Health and Safety Dedicated Personnel 

Criteria Compliance Requirements Documents 

Requirement Single Entity or 

Its Specialist 

Subcontractors 

Joint Venture 

or Its 

Specialist 

Subcontractors 

Submission 

Requirements 

Availability of in-house personnel 

dedicated to EHS issues: 

1. Environment, Health and Safety 

Officer 

Must meet 

requirements 

 

All members 

must meet 

requirements 

 

Form EXP – 6 
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Letter of Technical Bid 

-Note- 

The Bidder must accomplish the Letter of Technical Bid on its letterhead clearly 

showing the Bidder’s complete name and address.  

 Date:  ..........................................  

 OCB No.:  ..........................................  

 Invitation for Bid No.:  ..........................................  

 

To:[insert complete name of the Employer] 

 

We, the undersigned, declare that:  

 

(a) We have examined and have no reservations to the Bidding Documents, 

including Addenda issued in accordance with Instructions to Bidders (ITB) 8. 

 

(b) We acknowledge that we have read and understand ADB’s Anticorruption Policy 

(1998) and Integrity Principles and Guidelines (2015), both as amended from 

time to time. 

 

(c) We offer to execute in conformity with the Bidding Documents the following 

Works: [insert narrative] 

 

(d) Our Bid consisting of the Technical Bid and the Price Bid shall be valid for a 

period of [insert bid validity period as specified in ITB 18.1 of the BDS] days 

starts from the date fixed for the bid submission deadline in accordance with 

ITB 22.1, and it shall remain binding upon us and may be accepted at any time 

before the expiration of that period. 

 

(e) Our firm, including any Subcontractors or Suppliers for any part of the 

Contract, have nationalities from eligible countries in accordance with ITB 4.2. 

 

(f) We, our directors, key officers, key personnel,including any 

Subcontractors, consultants, subconsultants, manufacturers, service 

providers or Suppliers for any part of the contract, do not have any 

conflict of interest in accordance with ITB 4.3.  

 

If there is any conflict of interest, please state details: 

(i) Parties involved in the conflict of interest: __________ 

(ii) Details about the conflict of interest: _________ 

 

(g) We are not participating, as a Bidder, either individually or as partner in a Joint 

Venture, in more than one Bid in this bidding process in accordance with ITB 

4.3(e), other than alternative offers submitted in accordance with ITB 13. 

 

(h) Our firm, Joint Venture partners, our respective direct and indirect 

shareholders, directors, key officers, key personnel, associates, parent 

company, affiliates or subsidiaries, including any Subcontractors,consultants, 
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subconsultants, manufacturers, service providers or Suppliers for any part of 

the contract, are not subject to, or not controlled by any entity or individual 

that is subject to, a temporary suspension or a debarment imposed by the 

Asian Development Bank or a debarment imposed by the Asian Development 

Bank in accordance with the Agreement for Mutual Enforcement of Debarment 

Decisions between the Asian Development Bank and other development banks.2 

 

(i) Our firm, Joint Venture partners, our respective direct and indirect 

shareholders, directors, key officers, key personnel, associates, parent 

company, affiliates or subsidiaries, including any Subcontractors, consultants, 

subconsultants, manufacturers, service providers or Suppliers for any part of 

the contract, are not under ongoing investigation and/or sanctions proceedings 

by the Asian Development Bank or any multilateral development bank. 

 

If under ongoing investigation and/or sanction proceedings by the Asian 

Development Bank or any multilateral development bank, please state details: 

(i) Name of the multilateral development bank: __________ 

(ii) Reason for the ongoing investigation / allegations: __________ 

 

(j) Our firm, Joint Venture partners, our respective direct and indirect 

shareholders, directors, key officers, key personnel, associates, parent 

company, affiliates or subsidiaries, including any Subcontractors,consultants, 

subconsultants, manufacturers, service providers or Suppliers for any part of 

the Contract, are not temporarily suspended, debarred, declared ineligible, or 

subject to any national and/or international sanctions by any country, any 

international organization, any multilateral development bank and other donor 

agency. 

 

If so temporarily suspended, debarred, declared ineligible, or subject to any 

national and/or international sanctions by any country, any international 

organization, any multilateral development bank and other donor agency, 

please state details (as applicable to each Joint Venture partner, their 

respective direct or indirect shareholders, directors, key officers, key personnel, 

associate, parent company, affiliate, subsidiaries, Subcontractors, consultants, 

subconsultants, manufacturers, service providers and/or Suppliers): 

(i) Name of Institution: __________________ 

(ii) Period of the temporary suspension, debarment, ineligibility, or national or 

international sanction[start and end date]: ____________ 

(iii) Reason for the temporary suspension, debarment, ineligibility, or national 

or international sanction: ________________________ 

 

(k) Our firm, Joint Venture partners, associates, parent company affiliates or 

subsidiaries, including any Subcontractors,consultants, subconsultants, 

manufacturers, service providers, Suppliers, key officers, directors and key 

personnel have never been charged or convictedwithany criminal offense 

                                                           
2 These institutions include African Development Bank, European Bank for Reconstruction and Development (EBRD), Inter-American 

Development Bank (IADB), and the World Bank Group. According to paragraph 9 of the Agreement, other international financial 

institutions may join upon the consent of all Participating Institutions and signature of a Letter of Adherence by the international 

financial institution substantially in the form provided (Annex B to the Agreement). Upon adherence, such international financial 

institution shall become a Participating Institution for purposes of the Agreement. Bidders are advised to check www.adb.org/integrity 

for updates. 

http://www.adb.org/integrity
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(including felonies but excluding misdemeanors) or infractions and/or 

violations of ordinance; nor charged or found liable in any civil or 

administrative proceedings in the last 10 years; or undergoing investigation for 

such, or subject to any criminal, civil or administrative orders, monitorship or 

enforcement actions. 

 

If so charged, convicted/found liable, under ongoing investigation, or subject to 

orders, monitorship or enforcement actions, please state details: 

(i) Nature of the offense, violation, proceedings, investigation, and/or 

monitorship or enforcement actions: __________________ 

(ii) Court, area of jurisdictionand/or the enforcement agency: 

__________________ 

(iii) Resolution [i.e. dismissed; settled; or convicted/duration of penalty]: 

__________________ 

(iv) Other relevant details [please specify]: ______________ 

 

(l) Our firm, Joint Venture partners, our respective direct and indirect 

shareholders, directors, key officers, key personnel, associates, affiliates or 

subsidiaries, including any Subcontractors, consultants, subconsultants, 

manufacturers, service providers or Suppliers, can make and receive electronic 

fund transfer payments through the international banking system or otherwise 

discharge the Employer’s obligation upon initiation of wire transfer. 

 

If unable to make or receive funds through the international banking system or 

otherwise discharge the Employer’s obligation upon initiation of wire transfer, 

please state the details: 

(i) Nature of the restriction: __________ 

(ii) Jurisdiction of the restriction: __________ 

(iii) Other relevant details: __________ 

 

(m) Our firm, Joint Venture partners, associates, parent company, affiliates or 

subsidiaries, including any Subcontractors, consultants, subconsultants, 

manufacturers, service providers or Suppliers, key officers, directors and key 

personnel are not from a country which is prohibited to export goods or services 

to, or receive any payments from the Employer’s country and/or are not 

prohibited to receive payments for particular goods or services by the Employer’s 

country by an act of compliance with a decision of the United Nations Security 

Council taken under Chapter VII of the Charter of the United Nations. 

 

(n) We have paid, or will pay the following commissions, gratuities, or fees with 

respect to the bidding process or execution of the Contract.3 

 

Name of Recipient Address Reason Amount 

 ..................................   .................................   ..........................   .................  

 ..................................   .................................   ..........................   ................ . 

 

                                                           
3 If none has been paid or is to be paid, indicate “None”. 
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(o) We understand that it is our obligation to notify the Employer of any changes in 

connection with the matters described in paragraphs (f), (h), (i), (j), (k), (l), (m) 

and (n) of this Letter of Technical Bid. 

 

(p) [We are not a government-owned enterprise] / [We are a government-owned 

enterprise but meet the requirements of ITB 4.5]4 

 

(q) We have not been suspended nor declared ineligible by the Employer based on 

execution of a Bid-Securing Declaration in accordance with ITB 4.6. 

 

(r) At any time following submission of our Bid, we shall permit, and shall cause 

our Joint Venture partners, directors, key officers, key personnel, associates, 

parent company, affiliates or subsidiaries, including any Subcontractors, 
consultants, subconsultants, manufacturers, service providers or Suppliers for 

any part of the contract to permit ADB or its representative to inspect our site, 

assets, accounts and records and other documents relating to the bid 

submission and to have them audited by auditors appointed by ADB. We 

understand that failure of this obligation may constitute obstructive practice 

that may result in debarment and/or contract termination. 

 

(s) Regardless of whether the contract will be awarded to us, we shall preserve all 

accounts, records and other documents related to bid submission for at least 3 

years from the date of submission of the bid or the period prescribed in 

applicable law, whichever is longer. 

 

(t) If we are awarded the contract, we shall preserve all accounts, records and 

other documents related to the procurement and execution of the contract for 

at least 5 years after completing the works contemplated in the relevant 

contracts or the period prescribed in applicable law, whichever is longer. 

 

(u) If our Bid is accepted, we commit to mobilizing key equipment and personnel in 

accordance with the requirements set forth in Section 6 (Employer’s 

Requirements) and our technical proposal, or as otherwise agreed with the 

Employer. 

 

(v) We certify on behalf of the Bidder, that the information provided in the bid has 

been fully reviewed, given in good faith, and to the best of our knowledge is true 

and complete. We understand that it is our obligation to inform the Employer of 

any changes to the information as and when it becomes known to us. We 

understand that any misrepresentation that knowingly or recklessly misleads, 
or attempts to mislead may lead to the automatic rejection of the Bid or 

cancellation of the contract, if awarded, and may result in remedial actions, in 

accordance with ADB’s Anticorruption Policy(1998, as amended to date) and 

Integrity Principles and Guidelines (2015, as amended from time to time). 

 

Name  ...........................................................................................................................  

In the capacity of  ..........................................................................................................  

Signed  ..........................................................................................................................   

Duly authorized to sign the Bid for and on behalf of  ......................................................  

Date ..............................................................................................................................   

  

                                                           
4 Use one of the two options as appropriate. 
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Letter of Price Bid 

 

(Not to be submitted with the technical bid and to be only submitted online as 

part of the Financial Cover at https://assamtenders.gov.in) 

 

-Note- 

The Bidder must accomplish the Letter of Price Bid on its letterhead clearly showing the 

Bidder’s complete name and address.  

 Date:  ..........................................  

 OCB No.:  ..........................................  

 Invitation for Bid No.:  ..........................................  

 

To:[insert complete name of the Employer] 

 

We, the undersigned, declare that:  

 

(a) We have examined and have no reservations to the Bidding Documents, 

including Addenda issued in accordance with Instructions to Bidders (ITB) 8. 

 

(b) We acknowledge that we have read and understand ADB’s Anticorruption Policy 

(1998) and Integrity Principles and Guidelines (2015), both as amended from 

time to time. 

 

(c) We offer to execute in conformity with the Bidding Documents the following 

Works: [insert narrative] 

 

(d) The total price of our Bid, excluding any discounts offered in item (d) below is: 

   

[amount of foreign currency in words], [amount in figures], and [amount of local currency in words], 

[amount in figures] 

The total bid price from the Summary of Bill of Quantities for admeasurement contracts or Activity 

Schedule for lump sum contracts should be entered by the bidder inside this box. 

 

Absence of the total bid price in the Letter of Price Bid may result in the rejection of the bid. 

 

 

(e) The discounts offered and the methodology for their application are as follows: 

[insert discounts and methodology for their application if any]  

 

(f) Our Bid shall be valid for a period of [insert bid validity period as specified in 

ITB 18.1 of the BDS] days starts from the date fixed for the bid submission 

deadline in accordance with ITB 22.1, and it shall remain binding upon us and 

may be accepted at any time before the expiration of that period. 

 

(g) If our Bid is accepted, we commit to obtain a performance security in 

accordance with the Bidding Documents. 
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(h) We understand that this bid, together with your written acceptance thereof 

included in your notification of awardthrough the issuance of Letter of 

Acceptance, shall constitute a binding contract between us, until a formal 

contract is prepared and executed. 

 

(i) We understand that you are not bound to accept the lowest evaluated bid or 

any other bid that you may receive. 

 

(j) At any time following submission of our Bid, we shall permit, and shall cause 

our Joint Venture partners, directors, key officers, key personnel, associates, 

parent company, affiliates or subsidiaries, including any Subcontractors, 

consultants, subconsultants, manufacturers, service providers or Suppliers for 

any part of the contract to permit ADB or its representative to inspect our site, 

assets, accounts and records and other documents relating to the bid 

submission and to have them audited by auditors appointed by ADB. We 

understand that failure of this obligation may constitute obstructive practice 

that may result in debarment and/or contract termination. 

 

(k) Regardless of whether the contract will be awarded to us, we shall preserve all 

accounts, records and other documents related to bid submission for at least 3 

years from the date of submission of the bid or the period prescribed in 

applicable law, whichever is longer. 

 

(l) If we are awarded the contract, we shall preserve all accounts, records and 

other documents related to the procurement and execution of the contract for 

at least 5 years after completing the works contemplated in the relevant 

contracts or the period prescribed in applicable law, whichever is longer. 

 

(m) We confirm and stand by our commitments and other declarations made in 

connection with the submission of our Letter of Technical Bid. 

 

(n) We certify on behalf of the Bidder, that the information provided in the bid has 

been fully reviewed, given in good faith, and to the best of our knowledge is true 

and complete. We understand that it is our obligation to inform the Employer of 

any changes to the information as and when it becomes known to us. We 

understand that any misrepresentation that knowingly or recklessly misleads, 

or attempts to mislead may lead to the automatic rejection of the Bid or 

cancellation of the contract, if awarded; and may result in remedial actions, in 

accordance with ADB’s Anticorruption Policy (1998, as amended to date) and 

Integrity Principles and Guidelines (2015, as amended from time to time). 

 

 

Name  ...........................................................................................................................  

In the capacity of  ..........................................................................................................  

Signed  ..........................................................................................................................   

Duly authorized to sign the Bid for and on behalf of  ......................................................  

Date ..............................................................................................................................   
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Bid Security 

 

(At the option of the Bidder the Bid Security may be submitted online through 

https://assamtenders.gov.in or through hard copy of the Bank Guarantee in the 

manner specified at ITB Clause 19.1) 

 

Bank Guarantee 
 

[Bank’s name, and address of issuing branch or office]5 

 

Beneficiary:  ....................... [Name and address of the Employer] .....................................  

Date: .................................................................................................................................  

Bid Security No.:...............................................................................................................  

 

We have been informed that [name of the Bidder](hereinafter called "the Bidder") has 

submitted to you its bid dated [please specify] (hereinafter called "the Bid") for the 

execution of [name of contract] under Invitation for Bids No. [please specify] (“the 

IFB”).  

Furthermore, we understand that, according to your conditions, bids must be 

supported by a bid guarantee. 

At the request of the Bidder, we [name of bank]hereby irrevocably undertake to pay 

you any sum or sums not exceeding in total an amount of [amount in words] [amount 

in figures]upon receipt by us of your first demand in writing accompanied by a 

written statement stating that the Bidder is in breach of its obligation(s) under the 

bid conditions, because the Bidder 

(a) has withdrawn its Bid during the period of bid validity specified by the Bidder in 

the Letter of Technical Bid and Letter of Price Bid; or 

(b) does not accept the correction of errors in accordance with the Instructions to 

Bidders (hereinafter “the ITB”); or 

(c) having been notified of the acceptance of its Bid by the Employer during the 

period of bid validity, (i) fails or refuses to execute the Contract Agreement, or (ii) 

fails or refuses to furnish the Performance Security, in accordance with the ITB, 

or (iii) fails or refuses to furnish the domestic preference security, if required. 

This guarantee will expire (a) if the Bidder is the successful Bidder, upon our receipt 

of copies of the Contract Agreement signed by the Bidder and the Performance 

Security issued to you upon the instruction of the Bidder; and (b) if the Bidder is not 

the successful Bidder, upon the earlier of (i) our receipt of a copy your notification to 

the Bidder of the name of the successful Bidder, or (ii) 28 days after the expiration of 

the Bidder’s bid. 

Consequently, any demand for payment under this guarantee must be received by us 

at the office indicated above on or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 

Revisions, ICC Publication No. 758.6 

[Authorized signature(s) and bank’s seal (where appropriate)] 

                                                           
5 All italicized text is for use in preparing this form and shall be deleted from the final document. 
6 Or the employer may use “Uniform Rules for Demand Guarantees (URDG) ICC Publication No. 458” as appropriate. 
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Bid-Securing Declaration - (Not applicable) 

 

Date: [insert date (as day, month and year)] 

Bid No.: [insert number of bidding process] 

Alternative No.: [insert identification No if this is a bid for an alternative] 

 

To: [insert complete name of the Employer] 

We, the undersigned, declare that:    

We understand that, according to your conditions, bids must be supported by a Bid-

Securing Declaration. 

We accept that we will automatically be suspended from being eligible for bidding in any 

contract with the Borrower for the period of time of [insert the number of months or years 

indicated in ITB 19.2 of the BDS] starting on the date that we receive a notification from the 

Employer, if we are in breach of our obligation(s) under the bid conditions, because we 

(a)     have withdrawn our Bid during the period of bid validity specified in the Letter of 

Technical Bid and Letter of Price Bid; or 

(b) do not accept the correction of errors in accordance with the Instruction to Bidders 

(hereinafter “the ITB”); or 

(c) having been notified of the acceptance of our Bid by the Employer during the period of 

bid validity, (i) fail or refuse to execute the Contract, if required, (ii) fail or refuse to furnish 

the Performance Security, in accordance with the ITB, or (iii) fail or refuse to furnish the 

Domestic Preference Security, if required. 

We understand this Bid-Securing Declaration shall expire if we are not the successful 

Bidder, upon the earlier of (i) our receipt of your notification to us of the name of the 

successful Bidder; or (ii) 28 daysafter the expiration of our Bid. 

 

Signed: [insert signature of person whose name and capacity are shown] 

In the capacity of [insert legal capacity of person signing the Bid-Securing Declaration] 

Name: [insert complete name of person signing the Bid-Securing Declaration]  

Duly authorized to sign the bid for and on behalf of [insert complete name of the bidder] 

Dated on ____________ day of __________________, _______  

 

 

Corporate Seal [where appropriate] 
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AFFILIATE COMPANY GUARANTEE - (Not Applicable) 

 

Name of Contract/Contract No.: __________________________________________________________ 

Name and address of Employer: _________________________________________________________ 

[together with successors and assigns]. 

We have been informed that [(name of Contractor] (hereinafter called the “Contractor”) is 

submitting an offer for the above-referenced Contract in response to your invitation, and that 

the conditions of your invitation require its offer to be supported by an affiliate company 

guarantee. 

In consideration of you, the Employer, awarding the Contract to the Contractor, we [name of 

affiliated company] irrevocably and unconditionally guarantee to you, as a primary obligation, 

that (i) throughout the duration of the Contract, we will make available to the Contractor our 

financial, technical capacity, expertise and resources required for the Contractor’s satisfactory 

performance of the Contract; and (ii) we are fully committed, along with the Contractor, to 

ensuring a satisfactory performance of the Contract. 

If the Contractor fails to so perform its obligations and liabilities and comply with the Contract, 

we will indemnify the Employer against and from all damages, losses and expenses (including 

legal fees and expenses) which arise from any such failure for which the Contractor is liable to 

the Employer under the Contract. 

This guarantee shall come into full force and effect when the Contract comes into full force and 

effect.  If the Contract does not come into full force and effect within a year of the date of this 

guarantee, or if you demonstrate that you do not intend to enter into the Contract with the 

Contractor, this guarantee shall be void and ineffective.  This guarantee shall continue in full 

force and effect until all the Contractor’s obligations and liabilities under the Contract have 

been discharged, when this guarantee shall expire and shall be returned to us, and our liability 

hereunder shall be discharged absolutely. 

This guarantee shall apply and be supplemental to the Contract as amended or varied by the 

Employer and the Contractor from time to time.  We hereby authorize them to agree on any 

such amendment or variation, the due performance of which and compliance with which by the 

Contractor are likewise guaranteed hereunder.  Our obligations and liabilities under this 

guarantee shall not be discharged by any allowance of time or other indulgence whatsoever by 

the Employer to the Contractor, or by any variation or suspension of the works to be executed 

under the Contract, or by any amendments to the Contract or to the constitution of the 

Contractor or the Employer, or by any other matters, whether with or without our knowledge or 

consent. 

This guarantee shall be governed by the law of the same country (or other jurisdiction) that 

governs the Contract and any dispute under this guarantee shall be finally settled under the 

[Rules or Arbitration provided in the Contract].  We confirm that the benefit of this guarantee 

may be assigned subject only to the provisions for assignment of the Contract. 

Signed by:……………………………………………     Signed by: …………………………………………… 

   [signature]   [signature] 

                 ……………………………………………                 …………………………………………… 

   [name]    [name] 

                 ……………………………………………                 …………………………………………… 

 [position in parent/subsidiary company]  [position in parent/subsidiary 

company] 

Date:…………………………………………… 

 

-- Note -- 

If permitted in accordance with ITB 32.2 of the BDS, the Bidder shall provide the Affiliate 

Company Guarantee Form filled out and signed by each subsidiary, parent entity, or affiliatethat 

the Bidder submits for consideration of the Employer in determining its qualifications.  
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Technical Proposal 

 

Personnel 

 

Form PER – 1: Proposed Personnel 

 

Bidder should provide the details of the proposed personnel and their experience record in 

the relevant Information Forms below for each candidate: 

 

 

1. Title of position 

 Name  

2. Title of position 

 Name  

3. Title of position 

 Name  

4. Title of position 

 Name  

etc. Title of position 

 Name  

 

 

 

-- Note -- 

All titles of positions will be as listed in Section 6 (Employer’s Requirements). 
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Form PER – 2:  Resume of Proposed Personnel 

 

The Bidder shall provide all the information requested below. Use one form for each 

position. 

 

Position 

Personnel 

information 

Full Legal Name  

 

Date of birth 

Known as Place of Birth 

Nationality Citizenship 

Type of Government ID 

 

Attach a copy of ID to this form 

ID number 

Professional qualifications 

 

Present 

employment 

Name of employer 

 

 Address of employer 

 

 Telephone 

 

Contact (manager / personnel 

officer) 

 Fax 

 

E-mail 

 Job title 

 

Years with present employer 

 

Summarize professional experience in reverse chronological order. Indicate particular 

technical and managerial experience relevant to the project. 

From To Company / Project / Position / Relevant 

Technical and Management Experience 
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Equipment 

Form EQU: Equipment 

The Bidder shall provide adequate information and details to demonstrate clearly that 

it has the capability to meet the equipment requirements indicated in Section 6 

(Employer’s Requirements), using the Forms below.  A separate Form shall be prepared 

for each item of equipment listed, or for alternative equipment proposed by the Bidder. 

 

Item of Equipment 

 

Equipment 

Information 

Name of manufacturer 

 

 

Model and power rating 

 Capacity 

 

 

Year of manufacture 

Current 

Status 

Current location 

 

 

 Details of current commitments 

 

  

Source Indicate source of the equipment 

  Owned  Rented  Leased  Specially manufactured 

Omit the following information for equipment owned by the Bidder. 

 

Owner Name of owner 

 

 Address of owner 

  

 Telephone 

 

Contact name and title 

 Fax 

 

Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 
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Site Organization:  

Insert Site organization information 

Method Statement:  

[insert method Statement – A detailed note should be submitted outlining bidders proposed 

methodology and program of construction including Environmental Management Plan, 

backed with equipment, materials and manpower planning and deployment, duly supported 

with broad calculations and quality control system/assurance procedures proposed to be 

adopted, justifying their capability of execution and completion of the work as per technical 

specifications within the stipulated review of completion as per mile stones] 

 

Mobilization Schedule 

Insert Mobilization schedule 

Please reflect the no-objection request and approval step for Site Specific 

Environmental, Health and Safety Management Plan as per Contract Conditions in the 

Mobilization Schedule. 

 

Construction Schedule 

Insert Construction Schedule  

 

The construction schedule shall include the following key milestones: 

- 

- 

- 

 

Environmental, Health and Safety Management Plan (EHSMP) 

The selected bidder shall have to submit the duly filled up EHSMP formats along with 

the Performance Security, after receiving the LOA or else the LOA issued shall be 

cancelled by the Employer and the bid security of the selected bidder shall be forfeited 

by the employer. 
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Environmental, Health and Safety Code of Conduct 

 

Environmental, Health and Safety Code of Conduct for Contractor’s Personnel Form 

 

Note to Bidder 

The minimum content of the EHS Code of Conduct form as set out by the Employer shall not 

be substantially modified. However, the Bidder may add requirements as appropriate, 

including to take into account Contract-specific issues/risks.   

 

The Bidder shall initial and submit the EHS Code of Conduct form as part of its bid. 

 

ENVIRONMENTAL, HEALTH AND SAFETY CODE OF CONDUCT FOR CONTRACTOR’S 

PERSONNEL 

We are the Contractor, [enter name of Contractor].  We have signed a contract with [enter 

name of Employer] for [enter description of the Works]. These Works will be carried out at 

[enter the Site and other locations where the Works will be carried out]. Our contract 

requires us to implement measures to address environmental, health and safety risks 

related to the Works. 

This EHS Code of Conduct is part of our measures to deal with environmental, health and 

safety risks related to the Works.  It applies to all our staff, labourers and other 

employees at the Works Site or other places where the Works are being carried out.  It 

also applies to the personnel of each subcontractor and any other personnel assisting us 

in the execution of the Works.  All such persons are referred to as “Contractor’s 

Personnel” and are subject to this EHS Code of Conduct. 

This EHS Code of Conduct identifies the behavior that we require from all Contractor’s 

Personnel.  

Our workplace is an environment where unsafe, offensive, abusive or violent behavior will 

not be tolerated and where all persons should feel comfortable raising issues or concerns 

without fear of retaliation. 

REQUIRED CONDUCT 

Contractor’s Personnel shall: 

1. carry out his/her duties competently and diligently; 

2. comply with this EHS Code of Conduct and all applicable laws, regulations and other 

requirements, including requirements to protect the health, safety and well-being of 

other Contractor’s Personnel and any other person; 

3. maintain a safe working environment including by: 

(a) ensuring that workplaces, machinery, equipment and processes under 

each person’s control are safe and without risk to health;  

(b) wearing required personal protective equipment;    

(c) using appropriate measures relating to chemical, physical and biological 

substances and agents; and 

(d) following applicable emergency operating procedures. 

4. report work situations that he/she believes are not safe or healthy and remove 

himself/herself from a work situation which he/she reasonably believes presents an 

imminent and serious danger to his/her life or health; 

5. treat other people with respect, and not discriminate against specific groups such as 

women, people with disabilities, migrant workers or children; 
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6. report violations of this EHS Code of Conduct; and 

 

7. not retaliate against any person who reports violations of this EHS Code of Conduct, 

whether to us or the Employer, or who makes use of the grievance mechanism for 

Contractor’s Personnel or the project’s Grievance Redress Mechanism.  

 

RAISING CONCERNS  

If any person observes behavior that he/she believes may represent a violation of this 

EHS Code of Conduct, or that otherwise concerns him/her, he/she should raise the issue 

promptly. This can be done by call [  ]  to reach the Contractor’s hotline (if any) and leave 

a message. 

The person’s identity will be kept confidential, unless reporting of allegations is mandated 

by the country law. Anonymous complaints or allegations may also be submitted and will 

be given all due and appropriate consideration. We take seriously all reports of possible 

misconduct and will investigate and take appropriate action. We will provide warm 

referrals to service providers that may help support the person who experienced the 

alleged incident, as appropriate.  

 

CONSEQUENCES OF VIOLATING THE ENVIRONMENTAL, HEALTH AND SAFETYCODE 

OF CONDUCT 

Any violation of this EHS Code of Conduct by Contractor’s Personnel may result in 

serious consequences, up to and including termination and possible referral to legal 

authorities. 

FOR CONTRACTOR’S PERSONNEL: 

I have received a copy of this EHS Code of Conduct written in a language that I 

comprehend.  I understand that if I have any questions about this EHS Code of Conduct, 

I can contact [enter name of Contractor’s contact person(s) with relevant experience)] 

requesting an explanation.   

 

Name of Contractor’s Personnel: [insert name]     

Signature: __________________________________________________________ 

Date: [day month year]: _______________________________________________ 

 

Countersignature of authorized representative of the Contractor: 

Signature: ________________________________________________________ 

Date: [daymonthyear]: ______________________________________________ 
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Bidders Qualification 

To establish its qualifications to perform the contract in accordance with Section 3 

(Evaluation and Qualification Criteria) the Bidder shall provide the following 

information requested in the corresponding Information Sheets. 

Form ELI - 1: Bidder’s Information Sheet 

 

Bidder’s Information 

 Information of the 

Bidder 

If the Bidder is a subsidiary or 

branch, information of any 

parent company /companies 

Names Full legal name(s)   

Full trading 

name(s) (if any) 

  

 

Addresses 

Registered 

address(es) 

  

Trading address(es)   

Postal address(es) 

(if different from 

trading address) 

  

Type of organization   

Country of constitution / 

incorporation/registration 

  

Year of constitution/ 

incorporation/ registration 

  

Corporate or registration 

number 

  

In case of a Joint Venture, 

legal name of each partner 

 

Bidder’s authorized 

representative 

(name, address, telephone 

number(s), fax number(s), e-mail 

address) 

 

Attached are copies of the following documents. 

1) In case of a single entity, articles of incorporation or constitution and company 

incorporation/registration of the legal entity named above, in accordance with ITB 4.1 

and ITB 4.2. 

2) Authorization to represent the firm or Joint Venture named above, in accordance with 

ITB 20.2. 

3) In case of a Joint Venture, a letter of intent to form a Joint Venture or Joint Venture 

agreement, in accordance with ITB 4.1. 

4) In case of a government-owned enterprise, any additional documents not covered under 1 

above required to comply with ITB 4.5. 
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Form ELI - 2: Joint Venture Information Sheet 

Each partner of the Joint Venture and Specialist Subcontractor must fill out this form 

separately. 

Joint Venture / Specialist Subcontractor Information 

Bidder’s legal name  

 Information of Joint 

Venture Partner or 

Specialist 

Subcontractor 

If any Joint Venture 

Partner or Specialist 

Subcontractor is a 

subsidiary or branch, 

information of any parent 

company/companies 

Names  Full legal name(s)   

Full trading name(s) 

(if any) 

  

Addresses Registered 

address(es) 

  

Trading address (es)   

Postal address (es) (if 

different from 

trading address) 

  

Type of organization   

Country of 

constitution/incorporation/ 

registration 

  

Year of 

constitution/incorporation/ 

registration 

  

Corporate or registration 

number 

  

Joint Venture Partner’s or 

Specialist Subcontractor’s 

authorized representative 

information 

(name, address, telephone 

number(s), fax number(s), e-

mail address) 

 

Attached are copies of the following documents. 

1) Articles of incorporation or constitution and company incorporation/registration of the 

legal entity named above, in accordance with ITB 4.1 and ITB 4.2. 

2) Authorization to represent the firm named above, in accordance with ITB 20.2. 

3) In the case of a government-owned enterprise, documents establishing legal and financial 

autonomy and compliance with commercial law, in accordance with ITB 4.5. 
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Form CON – 1: Historical Contract Non-performance 

Each Bidder must fill out this form in accordance with Criteria 2.2.1 and 2.2.3 of 

Section 3 (Evaluation and Qualification Criteria) to describe any history of 

nonperforming contracts and pending litigation or arbitration formally commenced 

against it.  

In case of a Joint Venture, each Joint Venture Partner must fill out this form 

separately and provide the Joint Venture Partner’s name: 

Joint Venture Partner: ___________________ 

Table 1: History of Nonperforming Contracts 

Choose one of the following: 

 No nonperforming contracts. 

 Below is a description of nonperforming contracts involving the Bidder (or each Joint 

Venture partner if Bidder is a Joint Venture). 

Year Description Amount of Non-

performed Portion 

of Contract ($ 

equivalent) 

Total Contract  

Amount    

($ equivalent) 

[insert 
year] 

Contract Identification: [indicate complete 
contract name/ number, and any other 
identification] 
Name of Employer: [insert full name] 
Address of Employer: [insert street/city/country] 

Reason(s) for nonperformance: [indicate main 
reason(s)] 

[insert amount] [insert amount] 

 

Table 2: Pending Litigation and Arbitration 

 Choose one of the following: 

 No pending litigation, arbitration or any other material events impacting the net worth 

and/or liquidity of the bidder. 

 Below is a description of all pending litigation, arbitration involving the Bidder or any 

other material events impacting the net worth and/or liquidity of the bidder (or each 

Joint Venture partner if Bidder is a Joint Venture).  

Year Matter in Dispute  Value of 

Pending 

Claim in $ 

Equivalent 

Value of 

Pending 

Claim as a 

Percentage  
of Net Worth 

[insert 
year] 

Contract Identification, as applicable: [indicate complete 

contract name/ number, and any other identification] 
Name of Employer, parties involved in the material events 
impacting the net worth and/or liquidity of the bidder: [insert 

full name] 
Address of Employer, parties involved in the material events 
impacting the net worth and/or liquidity of the bidder: [insert 

street/city/country] 
Matter of Dispute: [indicate full description of dispute] 
Party who initiated the dispute: [indicate “Employer” or 
“Contractor”] 
Status: [indicate status of dispute] 

[insert 
amount] 

[insert 
amount] 

 

- Note - 

Table 2 of thisform shall only be included if Criterion 2.2.3 of Section 3 (Evaluation and Qualification Criteria) is 

applicable. 
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Form CON – 2: EHS Performance Declaration 
 

Each Bidder must fill out this form in accordance with Criterion 2.2.4 of Section 3 
(Evaluation and Qualification Criteria). 

 

In case of a Joint Venture, each Joint Venture Partner must fill out this form separately 
and provide the Joint Venture Partner’s name: 

 

Joint Venture Partner:  ___________________ 

 

In case of a Specialist Subcontractors, each Specialist Subcontractor must fill out this 
form and provide the Specialist Subcontractor’s name: 

 

Specialist Subcontractor:  ___________________ 

Environmental and Health and Safety Performance Declaration  

in accordance with Section 3 (Evaluation and Qualification Criteria) 

 No suspension or termination of contract: An employer has not suspended or terminated a 

contract and/or called the performance security for a contract for reasons related to 

Environmental or Health and Safety performance since the date specified in Section 3(Evaluation 

and Qualification Criteria), Criterion 2.5. 

 

 Declaration of suspension or termination of contract:  The following contract(s) has/have 
been suspended or terminated and/or Performance Security called by an employer(s) for reasons 

related to Environmental or Health and Safety performance since the date specified in Section 

3(Evaluation and Qualification Criteria), Criterion2.5. Details are described below: 

 

 Declaration of request for replacement of Key Environment, Health and Safety Personnel:  
The following contract(s) has/have experienced a request by the Employer to replace 

Environmental, Health and Safety Personnel for reasons related to Environmental or Health and 

Safety performance since the date specified in Section 3(Evaluation and Qualification Criteria), 

Criterion2.5. Details are described below: 

 

 Declaration of past fatality resulted from EHS issues on site:  The following contract(s) 
has/have experienced a fatality resulted from EHS issues on site since the date specified in 

Section 3(Evaluation and Qualification Criteria), Criterion2.5. Details are described below: 

 

Year Suspended 

or 

terminated 
portion of 

contract 

Contract Identification 

 

Total Contract 

Amount (current 

value, currency, 
exchange rate and 

US$ equivalent) 

[insert 
year] 

[insert amount 
and 

percentage] 

Contract Identification: [indicate complete contract name/ 

number, and any other identification] 
Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 
Reason(s) for suspension or termination: [indicate main 

reason(s) e.g. discharge over environmental limit, workers did 
not have required health and safety permits to undertake high 
risk work, work carried out was not adhered to approved 
construction methodology and quality control plan] 

[insert amount] 

[insert 
year] 

[insert amount 
and 

percentage] 

Contract Identification: [indicate complete contract name/ 

number, and any other identification] 
Name of Employer: [insert full name] 
Address of Employer: [insert street/city/country] 
Reason(s) for suspension or termination: [indicate main 

reason(s)] 

[insert amount] 

… … [list all applicable contracts] … 
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Environmental and Health and Safety Performance Declaration  

in accordance with Section 3 (Evaluation and Qualification Criteria) 

Performance Security called by an employer(s) for reasons related to EHS performance 

Year Contract Identification Total Contract 

Amount (current 

value, currency, 

exchange rate and 

US$ equivalent) 

[insert 

year] 

Contract Identification: [indicate complete contract name/ number, and 

any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for suspension or termination: [indicate main reason(s) e.g. 

discharge over environmental limit, workers did not have required 

health and safety permits to undertake high risk work, work carried out 

was not adhered to approved construction methodology and quality 

control plan] 

[insert amount] 

   

Key EHS personnel replacement requested by the Employer for reasons related to EHS 

performance 

Year Contract Identification and Reasons Personnel 

replacement 

action and results 

[insert 

year] 

Contract Identification: [indicate complete contract name/ number, and 

any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for requesting for replacement: [indicate main reason(s)] 

[insert description] 

Fatality due to EHS issues on Site 

Year Contract Identification Follow-on actions 

taken by the 

contractor 

[insert 

year] 

Contract Identification: [indicate complete contract name/ number, and 

any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Description of fatality event:  

Causation: 

[insert description] 
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Form FIN - 1: Historical Financial Performance 

 

Each Bidder must fill out this form. 

 

In case of a Joint Venture, each Joint Venture Partner must fill out this form separately 

and provide the Joint Venture Partner’s name: 

 

Joint Venture Partner: ___________________ 

 

 Financial Data for Previous 3 Years [INR] certified by a 

Chartered Accountant with valid UDIN 

Year 1:2022-23  Year 2: 2023-24  Year 3: 2024-25  

Information from Balance Sheet 

Total Assets (TA)    

Total Liabilities (TL)    

NetWorth = TA – TL    

Current Assets (CA)    

Current Liabilities 

(CL) 

   

Working Capital = 

CA – CL 

   

Most Recent 

Working Capital 

 To be obtained for most recent year and 

carried forward to FIN-3 Line 1; in case of 

Joint Ventures, to the corresponding Joint 

Venture Partner’s FIN-3. 

Information from Income Statement 

Total Revenues     

Profits Before Taxes    

Profits After Taxes    

 Attached are copies of financial statements (balance sheets including all related notes, 

and income statements) for the last _____ years, as indicated above, complying with the 

following conditions. 

1) Unless otherwise required by Section 3 of the Bidding Document, all such documents 

reflect the standalone financial situation of legal entity or entities comprising the 

Bidder and not the Bidder’s parent companies, subsidiaries, or affiliates. 

2) Historical financial statements must be audited by a certified Chartered 

accountant  

3) Historical financial statements must be complete, including all notes to the financial 

statements. 

4) Historical financial statements must correspond to accounting periods already 

completed and audited (no statements for partial periods shall be requested or 

accepted). 
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Form FIN - 2: Average Annual Construction Turnover 

Each Bidder must fill out this form.  

The information supplied should be the Annual Turnover of the Bidder or each partner of 

a Joint Venture for the total certified payments received from the clients for contracts in 

progress or completed. 

 

In case of a Joint Venture, each Joint Venture Partner must fill out this form separately 

and provide the Joint Venture Partner’s name: 

 

Joint Venture Partner: ___________________ 

Annual Turnover Data for the Last 3 Financial Years  

(Construction only) 

Year Amount in INR 

 

  

  

  

Average Annual Construction 

Turnover 

 

 

 

**Note: Annual Construction Turnover must be substantiated by documents certified by 

Chartered Accountant (CA) with valid UDIN 
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Form FIN – 3:  Availability of Financial Resources 

Bidder must demonstrate sufficient financial resources, usually comprising of Working 

Capital supplemented by credit line statements or overdraft facilities and others to meet 

the Bidder’s financial requirements for 

(a) its current contract commitments, and  

(b) the subject contract. 

In case of a Joint Venture, each Joint Venture Partner must fill out this form separately 

and provide the Joint Venture Partner’s name: 

Joint Venture Partner: ___________________ 

 

Financial Resources 

No. Source of financing Amount  

1 Working Capital (to be taken from FIN-1) 
 

2 Credit Linea 
 

3 OtherFinancial Resources 
 

 Total Available Financial Resources 
 

 

a To be substantiated by a letter from the bank issuing the line of credit. 
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Form FIN- 4:  Financial Resources Requirement 

Bidders (or each Joint Venture partner) should provide information on their current 

commitments on all contracts that have been awarded, or for which a letter of intent or 

acceptance has been received, or for contracts approaching completion, but for which an 

unqualified, full completion certificate has yet to be issued. 

 

In case of a Joint Venture, each Joint Venture Partner must fill out this form separately 

and provide the Joint Venture Partner’s name: 

Joint Venture Partner: ___________________ 

Current Contract Commitments 

 

a Remaining outstanding contract values to be calculated from 28 days prior to the bid 

submission deadline . 

b Remaining contract period to be calculated from 28 days prior to bid submission 

deadline. 

No. Name of 

Contract 

Employer’s 

Contact 

(Address, Tel, 

Fax) 

Contract 

Completion 

Date 

Outstanding 

Contract  

Value 

(X) a 

Remaining 

Contract 

Period in 

months 

(Y)b 

Monthly Financial 

Resources 

Requirement 

(X / Y) 

 

1       

2       

3       

4       

Total Monthly Financial Requirements for Current Contract 

Commitments 

………………………

.. 
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Form FIN - 5: Self-Assessment Tool for Bidder’s Compliance to Financial 

Resources (Criterion 2.3.3 of Section 3) 

 

This form requires the same information submitted in Forms FIN - 3 and FIN-4. All 

conditions of “Available Financial Resources Net of CCC ≥ Requirement for the Subject 

Contract” must be satisfied to qualify. 

 

Form FIN-5A: For Single Entities 

For Single 

Entities: 

(A) 

Total Available 

Financial 

Resources 

from FIN – 3 

(B) 

Total Monthly 

Financial 

Requirement for 

Current Contract 

Commitments 

(CCC) from FIN – 4 

(C) 

Available 

Financial 

Resources 

Net of CCC 

D = (B - C) 

Requirement 

for the Subject 

Contract 

(E) 

Results: 

Yes or No 

[D must be 

greater than or 

equal to E] 

(F) 

(Name of 

Bidder) 

 

 

 

 

 

 

 

 

 

 

 

Form FIN-5B: For Joint Ventures 

 

For Joint 

Ventures: 

(A) 

Total 

Available 

Financial 

Resources 

from FIN – 3  

(B) 

Total Monthly 

Financial 

Requirement for 

Current Contract 

Commitments 

(CCC) from FIN – 4 

(C) 

Available 

Financial 

Resources 

Net of CCC 

D = (B - C) 

Requirement 

for the Subject 

Contract 

(E) 

Results: 

Yes or No 

[D must be 

greater than or 

equal to E] 

(F) 

One 

Partner: 

     

(Name of 

Partner) 

 

 

 

 

 

 

 

. . . . . . . . . . .  

 

 

Each 

Partner: 

     

(Name of 

Partner 1) 

 

 

 

 

 

 

 

. . . . . . . . . . .  

 

 

(Name of 

Partner 2) 

 

 

 

 

 

 

 

. . . . . . . . . . .  

 

 

(Name of 

Partner 3) 

 

 

 

 

 

 

 

. . . . . . . . . . .  

 

 

All 

partners  

combined 

∑ D = Sum of available financial 

resources net of current contract 

commitments for all partners  

∑ D = 

_______ 

 

. . . . . . . . . . .  

 

 

- Note - 

Form FIN – 5 is made available for use by the bidder as a self-assessment tool, and by the Employer as 

an evaluation work sheet, to determine compliance with the financial resources requirement as stated in 

2.3.3. Failure to submit Form FIN-5 by the Bidder shall not lead to bid rejection. 
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Form EXP – 1:  Contracts of Similar Size and Nature 

Fill up one (1) form per contract. Each contract shall be supported by documents such as 

Signed Contract Agreement and Certificate of Completion of the Works (In case 90% of 

the works have been completed, a certificate to that effect shall be submitted). 

The exchange rate to be used to calculate the value of the contract for conversion to a 

specific currency shall be the selling rate of the Borrower’s Central bank on the date of 

the contract. 

Contract of Similar Size and Nature 

Contract  No. . . . . . 

of . . . . . 

Contract 

Identification  

Award Date  Completion Date  

Total Contract 

Amount 

INR 

If partner in a Joint 

Venture or 

Subcontractor, 

specify 

participation of 

total contract 

amount 

Percent of Total Amount 

Employer’s Name 

Address 

Telephone/Fax 

Number 

E-mail 

 

Description of the Similarity in Accordance with Criterion 2.4.1 of Section 3 

(Evaluation and Qualification Criteria) 

 1. Participation as a contractor, Joint Venture partner, or 

Subcontractor, in at least one contract that has been 

satisfactorily and substantially completed within the last 5 years 

ending the date of bid publishing and that is similar to the 

proposed works, where the value of the Bidder’s participation 

exceeds INR 1.47 Crore (INR One Crore and Forty Seven Lakh 

only). The similarity of the Bidder’s participation shall be based 

on: Civil works related to water resources management 

structures.  

(Note: 90 % of the contract to be considered substantially 

completed) 
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Form EXP - 2:  Construction Experience in Key Activities 

Fill up one (1) form per contract.  

Each contract shall be supported by documents such as Signed Contract Agreement and 

Certificate of Completion of the Works. 

Each Bidder must fill out this form. 

If complied by Specialist Subcontractor, each Specialist Subcontractor must fill out this 

form and provide the Specialist Subcontractor’s name: 

Specialist Subcontractor: ___________________ 

Contract with Similar Key Activities 

Contract  No. . . . . . 

of . . . . . 

Contract 

Identification  

Award Date  Completion Date  

Total Contract 

Amount 

INR 

If partner in a Joint 

Venture or 

Subcontractor, 

specify 

participation of 

total contract 

amount 

Percent of Total Amount 

Employer’s Name 

Address 

Telephone Number  

Fax Number 

E-mail 

 

Description of the Key Activities in Accordance with Criterion 2.4.2 of Section 3 

(Evaluation and Qualification Criteria) 

 1. For contracts executed during the period stipulated in 

Section-3 Clause 2.4.1, a minimum construction experience 

in any of the following key activities: Wetland reclamation/ 

Sluice gate construction/ embankment construction/ 

Desiltation and excavation/ Aquatic weed management/ 

Fishery-based eco-restoration 
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Form EXP – 3: Specific Experience in Managing Environmental, Health 

and Safety Aspects 

 

NOT APPLICABLE 

 

 

 

Form EXP – 4: Environmental, Health and Safety Certification-  

NOT APPLICABLE 

 

 

Form EXP – 5: Environmental, Health and Safety Documentation 

NOT APPLICABLE 
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Form EXP – 6: Environmental, Health and Safety Dedicated Personnel 

 

 

Please provide CV {Form PER-2] of the in-house personnel of the main contractor/Joint 

Venture partners for the EHS positions specified in Section 6 (Employer’s 

Requirements): 

 

- Environment, Health and Safety Officer 
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SCHEDULES 

 

Schedule of Payment Currencies- 

NOT APPLICABLE 

 

  

Activity Schedule-  

NOT APPLICABLE 

  



 

Package No. CW10-38                                                                                                          Page 74 of 159 

 

BILL OF QUANTITIES 

 

To be filled Online through https://assamtenders.gov.in 

 

BOQ is attached separately at Annexure 1 

 

[Admeasurement Contract] 

 

 

  

https://assamtenders.gov.in/


 

Package No. CW10-38                                                                                                          Page 75 of 159 

 

Section 5: Eligible Countries 

 

This list of eligible countries may be seen at  

 

https://www.adb.org/who-we-are/about#members 

 

  

https://www.adb.org/who-we-are/about#members
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Section 6: Employer’s Requirements 

 

Table of Contents    

 

Specifications ................................................................................................................ 6-2 

Environmental, Heath and Safety Management Requirement ......................................... 6-3 

Drawings ...................................................................................................................... 6-4 

Supplementary Information Regarding Works to Be Procured ......................................... 6-5 

Personnel Requirements .............................................................................................. 6-15 

Equipment Requirements ............................................................................................ 6-16 

 



 

Package No. CW10-38                                                                                                          Page 77 of 159 

 

Specifications 

 

The Specifications of the works to be followed for all goods and materials, labours, 

machines and equipment to be incorporated in the Works are relevant established codes of 

practices for Civil, Water Supply & Sanitary, Electrical works and roads (Rural Roads) 

construction. 

1. The following are inter-alia the relevant codes of practices to be followed in the works. 

1. National Building Code 

2. Specifications for Rural Roads (Indian Roads Congress) 

3. Specifications for Buildings of Assam PWD 

4. CPWD specifications 

5. BIS codes 

6. IRC codes 

7. Good Engineering Practices 

With reference to ESIA/ESMP reports, consent/permit conditions, and ADB Guidelines, 

specific specifications for EHS working, over and above the requirements of labour and 

other laws that are applicable to construction industry in India are to be followed. 

 

 

2. Rates and items description are as per APWD RR SoR 2025-2026 & CPWD- DSR 

2021 

 
 
(Note: Summary of the scope of work and the Supplementary Information Regarding 
Works to be executed is furnished separately in the Bidding Document) 
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Environment, Health and Safety Management Requirement 

 

Attached separately at Vol.2 
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Drawings 

 

Attached separately in Vol-3 
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Supplementary Information Regarding Works to be Executed 

 
SUMMARY OF SCOPE OF WORK 

 
Introduction: 

The proposed assignment involves comprehensive conservation, restoration, and 

rejuvenation works for Bor Beel, located in the Sribhumi district. This initiative forms part 

of the broader objective of ecological improvement and sustainable management of wetlands 

under the Assam SWIFT Project. 

 

The project encompasses the works related to desilting & de-weeding, embankment 

strengthening, construction of inlet and outlet drains, rearing tank, improvement of 

approach road, community and auction shed, pen culture, installation of solar lights, katal 

fishing / jeng fishing (Fish Aggregating Device). The primary objective is to ensure structural 

stability, optimize water retention, and establish sustainable community infrastructure, all 

while strictly adhering to specified technical guidelines and engineering standards. 

 

Scope of Work:  

The following works are to be executed under this contract: 

 

Desilting & De-weeding 

 

Desilting and de-weeding are two critical restoration interventions in Assam’s beels and 

wetlands under the SWIFT Project. These measures directly address the primary causes of 

habitat degradation — excessive silt deposition and invasive aquatic vegetation — which 

reduce water depth, disrupt hydrological connectivity, and lower fish productivity. 

Under Beel Conservation and Restoration, these activities aim to: 

 Restore the original water-holding capacity of the beels 

 Improve water exchange through inflow and outflow channels 

 Enhance aquatic biodiversity and fish breeding grounds 

 Support sustainable community-based fisheries management 

 

The beel has a total area of 42.44 ha. The area identified for desilting is 4.21 ha, which is 

less than 30% of the total beel area, thereby complying with the environmental and 

ecological guidelines for sustainable restoration. 

 

As per the beel cross-section drawings, desilting is proposed between Chainage 700 m 

and Chainage 880 m. The average existing bed level within the proposed desilting zone is 

21.40 m, and excavation is planned to an average depth of 0.76 m. This results in an 

estimated excavated silt volume of 31922 m³. 

 

It is further noted that the lowest bed level of the beel, as per the cross-section drawings, 

is 21.80 m, ensuring that the proposed excavation will not disturb deeper natural refuge 

zones, thereby maintaining ecological balance. 
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Parameter Specification / Value 

Area to be Desilted (Ha) 4.21 

Average Depth of Desilting (m) 0.76 

Total Silt Volume (m³) 31,922 

Area of Weed (sqm) 112724.00 

Area to be Deweeded (sqm) 94253 

Weed Removal Method Manual / Mechanical 

Biomass Disposal / Composting On-site compost / Off-site 

 

Technical Specification: 

Sl. 

No

. 

Activity 
Specification / 

Requirement 

Execution 

Methodology 

Reference 

Standards 

1 Site Preparation 

Ensure access for 

equipment; install silt 

traps upstream; mark 

working zones with 

buoys/flags. 

Deploy warning 

signage; install 

coir/HDPE silt 

barriers near 

work area. 

CPWD 

Safety 

Manual; 

MoEF&CC 

Wetland 

Guidelines 

2 
De-weeding – 

Manual 

Removal of floating and 

emergent weeds (e.g., 

Eichhornia, Ipomoea) by 

cutting/pulling 

including roots. 

Community-

based manual 

harvesting; use 

bamboo poles, 

rakes, sickles. 

ICAR-CIFRI 

Manual on 

Aquatic 

Weed 

Control 

3 
De-weeding – 

Mechanical 

Mechanical harvesting 

of dense 

floating/submerged 

vegetation using boat-

mounted cutters or 

amphibious weed 

harvesters. 

Cut, collect, and 

transport weeds 

to drying area; 

avoid spillage 

back into beel. 

FAO 

Aquatic 

Plant 

Control 

Guidelines 

4 
Weed Biomass 

Disposal 

Safe disposal at 

designated drying 

yards, away from 

waterline; reuse for 

compost/mulch if 

feasible. 

Spread in layers 

≤ 30 cm thick; 

turn periodically 

for drying; 

transport using 

tractors/trolleys. 

SWIFT 

ESMP; 

ICAR 

Compostin

g 

Guidelines 
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Sl. 

No

. 

Activity 
Specification / 

Requirement 

Execution 

Methodology 

Reference 

Standards 

5 

Desilting – Lean 

Season 

Manual/Mechanica

l 

Undertake desilting 

during lean water 

season (post-

monsoon, pre-

monsoon) when water 

levels are low, allowing 

excavation without 

dredgers. 

Use hydraulic 

excavators from 

bunds/shoreline

, manual labor 

for shallow 

pockets; avoid 

disturbance to 

deeper refuge 

areas. 

IS 1200 

(Part 1) – 

Earthwork; 

CPWD DSR 

6 

Desilting – 

Excavation 

(Conventional) 

Excavation of silt up to 

approved depth from 

marginal/inflow/outflo

w zones. Avoid >30% 

area disturbance in one 

season. 

Hydraulic 

excavators (long-

boom) or 

amphibious 

dredgers; 

manual 

excavation in 

sensitive areas. 

IS 1200 

(Part 1) – 

Earthwork; 

CPWD DSR 

7 

Desilting – Silt 

Transport & 

Placement 

Transport excavated silt 

to designated dump 

sites or reuse in bund 

strengthening, island 

creation. 

Use dumpers, 

tractors; 

compact reused 

silt in layers ≤ 

20 cm; avoid 

disposal in 

flood-prone 

zones. 

IS 

1498:2017; 

CPWD 

Earthwork 

Code 

8 
Silt Trap 

Installation 

Install silt traps 

upstream to reduce re-

siltation. 

Construct small 

check bunds 

with coir 

matting or 

bamboo screen 

filled with 

gravel/sand. 

ICAR-CIFRI 

Fishery 

Structure 

Manual 

9 
Environmental 

Safeguards 

Maintain minimum 10–

25% vegetation for 

ecological balance; 

avoid disturbing 

breeding/nesting sites. 

Monitor DO, 

turbidity, and 

pH during work; 

stagger 

interventions. 

SWIFT 

ESMP; 

MoEF&CC 

Guidelines 

 

Embankment Strengthening 

Embankment strengthening is a critical intervention under the SWIFT Project to protect 

restored beel areas from erosion, overtopping, and uncontrolled water exchange with 
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surrounding lands. Many existing embankments in Assam’s wetlands have deteriorated 

due to prolonged submergence, wave action, burrowing by fauna, and lack of regular 

maintenance. Strengthening measures aim to restore structural integrity, extend service 

life, and ensure safe water retention while maintaining ecological functions. 

On the nrhen side of the beel, there is a natural bund exists with an average height of 2.5 

m, providing adequate protection. However, on the on eastern and southern side, there is 

no bund in some portion. As the beel’s water level rises, this side becomes submerged, 

leading to an increase in the water spread area. This seasonal inundation renders the 

adjoining land marshy, making access difficult. 

To address this issue, it is proposed to construct an earthen embankment along the 

southern side, with a total length of 1220 m and a height of 2.5 m, to prevent unwanted 

flooding, stabilise the beel boundary, and facilitate year-round accessibility. 

 

Parameter Specification / Value 

Total Length (m) 1,220.00 

Crest Width (m) 1.50 

Side Slopes 1 V: 2 H 

Fill Material Excavated earth from Desilting 

 

Technical Specification:  

Sl. Item 
Specification / 

Requirement 

Execution 

Method 

Standards / 

Notes 

1 Geometry 

Side slopes: 1V 

: 2H (both sides). 

Crest width: ≥ 

2.0 m 

(inspection 

track). 

Freeboard: ≥ 

0.5–1.0 m above 

MWL/FSL. 

Trim/grade to line 

& level; check 

cross-sections 

every 25 m. 

Based on topo & 

hydrology 

2 Fill Material 

Excavated 

earth from 

desilting; 

cohesive, non-

organic; PI 6–20; 

no debris/roots. 

Stockpile; blend if 

needed; moisture 

condition to OMC 

±2%. 

IS 1498; IS 2720 

(soil tests) 
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Sl. Item 
Specification / 

Requirement 

Execution 

Method 

Standards / 

Notes 

3 
Earthwork & 

Compaction 

Place in ≤ 200 

mm loose layers; 

compact to 

≥95% MDD 

(Light Proctor). 

Sheep-foot/plate 

compactor; extra 

passes at 

shoulders. 

IS 2720; CPWD 

Earthwork 

4 Sub-grade Prep 

Remove top 150 

mm of 

soft/organic soil; 

bench into 

existing slope. 

Proof-roll; replace 

unsuitable soil 

with compacted 

select fill. 

Good practice 

5 
Slope 

Protection – Bio 

Turfing with 

Vetiver / 

Cynodon on 

both slopes; 15–

20 cm plug 

spacing; 

jute/coir mat 

(optional) for 

anchoring. 

Plant after first 

rains; water & 

replant failures. 

CPWD 

Horticulture 

6 Berm/Drainage 

Berm at mid-

slope if height >3 

m; land-side 

catch drain to 

intercept runoff. 

Grade to outfalls; 

provide scour 

checks. 

Good practice 

7 

Hume Pipes for 

Catchment 

Inflow 

RCC Hume 

pipe, NP3 class, 

dia. 1000 mm 

(or as per 

hydraulic 

design) at 30 m 

C/C along 

embankment; 

invert to match 

drain bed. 

Provide 250 mm 

first-class 

bedding 

(granular/sand) or 

M15 concrete 

cradle in soft 

soils; 

headwalls/wing 

walls in 

masonry/CC; 

trash screen at 

U/S; minimum 

cushion above 

pipe ≥1.0 m 

including 

embankment 

crust. 

IS 458 (Hume 

pipes); IS 783 

(culverts); CPWD 

DSR. Provide 

collars, jointing 

with rich 

mortar/bitumen; 

watertightness to 

be checked. 
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Sl. Item 
Specification / 

Requirement 

Execution 

Method 

Standards / 

Notes 

8 
Cross-drain 

Details 

Typical culvert 

width = pipe OD 

+ side 

clearances; 

apron & cutoff 

walls (CC 1:3:6) 

where seepage 

risk. 

Compact backfill 

symmetrically in 

150–200 mm 

layers. 

As per standard 

drawing uploaded 

9 Quality Control 

Field density 

tests: 1 per 500 

m² per layer; 

gradation & PI 

for fill; levels at 

25 m intervals; 

video/photolog. 

Record test 

results; rectify 

lows/highs. 

IS 2720; QA plan 

10 
Environmental 

& Safety 

Work in lean 

season; keep 3 

m buffer intact; 

silt fences near 

water; PPE & 

signage. 

Segregate topsoil 

for turfing; no 

spoil in water. 

MoEF&CC 

 

6.3 Inlet & Outlet Drains 

Inlet and outlet drains are essential hydraulic structures for managing water exchange 

between the beel and its catchment area. Properly designed earthen drains ensure 

controlled inflow of fresh water and regulated outflow, maintaining the ecological balance, 

desired water level, and water quality within the beel. 

Catchment area for the beel was delineated using Bhuvan CartoDEM (10–30 m resolution) 

through DEM conditioning, flow direction–accumulation analysis, and watershed 

extraction to the surveyed inlet point, accurately defining the drainage boundary and area. 

IMD rainfall data was processed to obtain areal rainfall, with design storm intensities 

derived from IMD IDF statistics for the selected ARI. Peak discharge was computed using 

Q=10CiA, where C is the runoff coefficient from land use/soil analysis, i is the design 

rainfall intensity (mm/hr), and A is the catchment area (km²), while runoff volume was 

estimated. The calculated inflow parameters guide the sizing of the inlet sedimentation 

tank, inlet embankment stone pitching, and outlet RCC Hume pipe, ensuring adequate 

flood handling, sediment control, and water level regulation for sustainable beel 

management. 

Parameter Specification / Value 

Catchment Area (Ha.) 80 
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Parameter Specification / Value 

Inlet Drain Bed Depth (m) 22.6 

Outlet Drain Bed Depth (m) 21.2 

Lining Earthen 

Other Inlet Structures Silt Trap 

 

Technical specification; 

Sl. 

No. 
Item 

Specification / 

Requirement 
Execution Method 

Standards / 

Notes 

1 
Type & 

Location 

Earthen, 

trapezoidal 

section drains for 

inlet and outlet; 

alignment as per 

approved 

drawings and site 

survey 

Peg alignment; mark 

bed and slope limits 
 IS 783:1992 

2 Side Slopes 

1V : 2H for 

stability and ease 

of maintenance 

Trim and dress slopes 

to uniform gradient 

CPWD 

Earthwork 

Specifications 

3 Bed Gradient 

0.05–0.10% to 

maintain self-

cleansing velocity 

while avoiding 

erosion 

Level and grade bed 

with survey check 

IS 783; 

IRC:SP:13 

4 Excavation 

Earthwork in 

dry/moist 

condition; 

dispose excess 

spoil to approved 

locations; reuse 

suitable material 

for embankment 

Manual/mechanical 

excavation; compact 

side slopes 

IS 1200 (Part 

1) 

5 

Inlet 

Embankment 

with Stone 

Pitching 

Earthen 

embankment at 

inlet for flow 

guidance, 

protected with 

150–300 mm 

thick hand-

packed stone 

Construct bund to 

design height and 

slope; lay filter and 

stone pitching in 

wave/flow-prone 

areas 

IS 8237; 

CPWD DSR 

14.73 
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Sl. 

No. 
Item 

Specification / 

Requirement 
Execution Method 

Standards / 

Notes 

pitching over a 

75–150 mm 

filter layer 

6 
Sedimentation 

Tank (at Inlet) 

Settling basin 

upstream of inlet, 

size based on 

sediment load; 

minimum 

retention time: 20 

minutes 

Excavate basin;  desilt 

periodically 

FAO Sediment 

Control 

Guidelines; 

ICAR-CIFRI 

7 
Erosion 

Protection 

Turfing with 

Cynodon / 

vetiver; coir/jute 

mat for slope 

stability 

Plant plugs at 150–

200 mm spacing; 

water until 

establishment 

CPWD 

Horticulture 

DSR 

8 

Outlet Drain – 

RCC Hume 

Pipe Provision 

RCC Hume pipe, 

NP3 class, 

through 

embankment; 

spacing and 

location as per 

design 

 
IS 458:1988; 

IS 783 

 

Catchment Map 

 

Rearing Tank 

Fish rearing tanks are controlled aquatic enclosures designed for breeding, nursing, and 

growing fish fingerlings before their release into the main beel or for market harvesting. 
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They provide an environment where water quality, feed, and stocking density can be 

managed to maximise fish survival and growth rates, ensuring a sustainable and 

productive fishery. 

Rearing Tank No. Parameter 
Specification 

/ Value 

Rearing Tank-1 
Area 1500.00 sqm 

Maximum Depth (m) 1.5 m 

Rearing Tank-2 
Area 1500.00 sqm 

Maximum Depth (m) 1.5 m 

Rearing Tank-2 
Area 1500.00 sqm 

Maximum Depth (m) 1.5 m 

 

Technical Specifications 

Sl. 

No. 
Item 

Specification / 

Requirement 

Execution 

Method 

Standards / 

Notes 

1 
Type & 

Purpose 

Earthen tanks for 

nursery/grow-out 

rearing of fish before 

release or harvest 

Construct as 

per approved 

layout 

NFDB & ICAR-

CIFRI 

guidelines 

2 Size & Shape 

Rectangular; 0.05–

0.20 ha surface area 

per tank (as per 

stocking plan) 

Construct as 

per approved 

layout 

Fisheries 

Department 

norms 

3 Depth 
1.2m water depth + 

0.3 m freeboard 

Excavate to 

design depth; 

level bottom 

IS 14220:1994 

(Earthen ponds) 

4 Side Slopes 
1V:2H for earthen 

banks 

Dress slopes to 

uniform 

gradient 

CPWD 

Earthwork 

Specifications 

5 
Bunds / 

Embankments 

Crest width 1–1.5 m; 

top level 0.3 m above 

FSL; compacted to 

95% Proctor density 

Layer-wise 

compaction 

(≤200 mm 

layers); turf on 

inner slope if 

wave-prone 

IS 8237:1985 
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Sl. 

No. 
Item 

Specification / 

Requirement 

Execution 

Method 

Standards / 

Notes 

6 
Bund 

Protection 

Turfing with Cynodon 

/ vetiver; 150–300 

mm stone pitching 

over 75–150 mm filter 

layer where needed 

 
CPWD DSR 

14.73 

7 Inlet Structure 

RCC/HDPE pipe (150–

300 mm dia.) with fine 

mesh (≤5 mm) to block 

predators/debris 

 

IS 458:2003; 

ICAR-CIFRI 

Weed Control 

Manual 

8 
Outlet 

Structure 

RCC/HDPE pipe with 

fine mesh to prevent 

fish escape 

Install on 

opposite bund 
IS 783:1992 

 

Improvement of Approach Road 

The existing earthen approach road to the beel area serves as the primary access for the 

local fishing community and maintenance staff. However, during the monsoon and post-

monsoon seasons, the surface becomes soft and uneven, causing accessibility issues for 

vehicles and pedestrians. To improve durability and year-round usability, it is proposed to 

strengthen the existing formation by providing an additional 200 mm thick Granular 

Sub-Base (GSB) layer over the compacted existing surface. 

Parameter Specification / Value 

Total Length (m) 910 

Carriageway Width (m) 3.1 

Pavement Type ICBP 

 

Technical Specifications 

Sl. 

No. 
Item 

Specification / 

Requirement 
Execution Method 

Standards 

/ Notes 

1 Type of Work 

Strengthening of 

existing earthen 

approach road by 

providing 200 mm 

compacted Granular 

Sub-Base (GSB) layer 

As per approved 

alignment & MoRTH 

guidelines 

MoRTH 

Section 

400 
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Sl. 

No. 
Item 

Specification / 

Requirement 
Execution Method 

Standards 

/ Notes 

2 

Preparation 

of Existing 

Surface 

Remove vegetation, 

loose soil, and debris; 

shape to design 

camber & gradient 

Manual/mechanical 

clearing; dressing with 

grader 

MoRTH 

300.3 

3 

Compaction 

of Existing 

Surface 

Compact existing 

formation to ≥95% 

MDD (Modified 

Proctor) 

Vibratory roller (8–10 

T); adjust moisture to 

OMC 

IS 2720 

(Part 8) 

4 
Material for 

GSB 

Well-graded granular 

material conforming 

to MoRTH Grading 

I/II (Table 400-1); PI 

≤6, CBR ≥20 

Approved 

quarry/crusher 

source; test before use 

MoRTH 

401.2 

5 
Layer 

Thickness 

200 mm compacted 

thickness (single 

layer or two layers of 

100 mm each) 

Spread in uniform 

layers using grader; 

no segregation 

MoRTH 

401.3 

6 
Spreading & 

Mixing 

Uniform spreading; 

mix with water at 

OMC for uniform 

moisture content 

Mechanical 

spreader/grader; 

rotavator for mixing 

MoRTH 

401.4 

7 Compaction 

Each layer 

compacted to ≥98% 

MDD; rolling from 

edges to centre 

Vibratory roller passes 

until required density 

met 

IS 2720 

(Part 8) 

8 Camber 
2.5–3% crown 

camber for drainage 

Check using camber 

board 
IRC:SP:20 

9 
Edge/Berm 

Dressing 

Side berms dressed 

and compacted to 

prevent edge erosion 

Manual/mechanical 

dressing 

MoRTH 

300.5 

10 
Quality 

Control Tests 

Gradation test (1 per 

500 m³), density test 

(1 per 500 m²), CBR 

test (source approval) 

Lab & field QA/QC 

testing 

MoRTH 

Section 

900 

  

Community & Auction Shed  

The Community Centre cum Fish Landing Site is designed to serve as a multi-purpose 

facility for the local fisher community, combining a hygienic fish landing and handling 

space with community gathering and administrative functions. The structure has an 



 

Package No. CW10-38                                                                                                          Page 91 of 159 

 

overall footprint of 9.50 m × 4.20 m and is strategically located near the beel to ensure 

convenient access for fishing, landing, weighing, and storage activities. 

 

Parameter Specification / Value 

Building Footprint 9.5m x 4.2m 

Superstructure Columns & beams 

Roofing Truss type, roofing sheet 

Flooring & Finishes RCC 

 

Technical Specifications 

Sl. 

No. 
Item 

Specification / 

Requirement 

Execution 

Method 

Standards 

/ Notes 

1 
Type of 

Structure 

Single-storey RCC frame 

with brick masonry walls; 

sloped roof 

As per approved 

drawings 

IS 

456:2000, 

IS 

2212:1991 

2 Overall Size 9.50 m × 4.20 m 
Layout as per 

site plan 
– 

3 Foundation 

Isolated RCC footings (1.0 

m × 1.0 m × 0.3 m depth) 

over 100 mm PCC (1:4:8) 

and 75 mm brick soling; 4 

nos. 12 mm dia bars, 

stirrups @ 100 mm c/c 

Excavate, place 

soling, PCC, 

reinforcement, 

and concrete 

IS 

456:2000, 

IS 383:2016 

4 Plinth 
300 mm above GL; PCC 

(1:4:8) under plinth wall 

Level, compact, 

and lay PCC 

CPWD 

Specs 

5 
Superstructure 

– Walls 

Burnt clay bricks, class 

designation 75, in cement 

mortar (1:6) 

Lay in English 

bond; joints ≤ 

10 mm 

IS 

1077:1992, 

IS 

2212:1991 

6 Columns 

RCC 300 × 300 mm (4 

nos. 12 mm dia bars + 

stirrups @ 100 mm c/c) 

Shuttering, 

reinforcement, 

concreting, 

curing 

IS 456:2000 

7 
Beams & 

Lintels 

RCC beams/lintels M20 

grade concrete 

Place 

shuttering, 

reinforcement, 

concreting 

IS 456:2000 
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Sl. 

No. 
Item 

Specification / 

Requirement 

Execution 

Method 

Standards 

/ Notes 

8 Roofing 

Steel truss with 

GI/colour-coated 

sheeting, slope ≥ 1:3 

Fabricate, erect, 

and fix sheeting 

with screws & 

washers 

IS 277:2018 

9 Flooring 

75 mm thick cement 

concrete (1:2:4) with non-

slip finish; fish landing 

area with extra slope to 

drain 

Level, lay 

concrete, trowel 

finish 

IS 

2571:2021 

10 
Doors & 

Windows 

MS frame with panel 

shutters / glazed windows 

Fabricate, paint, 

and fix in 

position 

IS 

1038:1983 

11 
Sanitary 

Facilities 

Two toilets (2.56 m × 1.20 

m each) with Indian-style 

WC, water supply, and 

drainage 

Fix sanitary 

fixtures and 

connect to soak 

pit 

IS 206:2003 

12 Finishing 

12 mm cement plaster 

(1:6) for walls; painting 

with acrylic exterior grade 

Apply in two 

coats over 

primer 

IS 

2395:1994 

13 Verandah 
0.5 m wide; RCC slab over 

brickwork/columns 

Construct as 

per plan 
– 

14 Drainage 
PCC side drains for fish 

landing and toilet area 

Grade towards 

soak pit / 

external drain 

IS 

4111:1979 

15 
Quality 

Control 

Check reinforcement, 

concrete grade, brick 

strength, plaster 

thickness 

Maintain 

QA/QC records 

As per 

approved 

QA/QC 

plan 

 

Pen Culture 

Pen culture is an aquaculture technique in which a fixed enclosure, made of netting or 

mesh, is installed in a natural water body such as a beel, wetland, reservoir, or lake. The 

enclosure retains stocked fish while allowing free exchange of water, plankton, and 

dissolved oxygen with the surrounding water. 

 In the context of Assam’s beels, pen culture is particularly relevant because it: 

 Utilizes under-exploited marginal areas of the wetland 

 Enhances fish production without significant alteration of the ecosystem 
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Site Selection 

 Water Depth: Optimum 1.5–3.0 m for most carp species; avoid zones with extreme 

fluctuation 

 Water Quality: Dissolved oxygen > 5 mg/L, pH 6.5–8.5, low turbidity 

 Protection: Avoid areas with strong currents, high silt load, or heavy macrophyte 

growth 

 Accessibility: Easy for feeding, netting, and monitoring; proximity to landing centers 

 

Technical Specification: 

The work includes supply, transportation, pre-treatment, and installation of bamboo 

posts, cross struts, horizontal members, and nets for pen culture enclosures in wetland 

areas, complete as per approved drawings, site conditions, and directions of the Engineer-

in-Charge. 

Sl. 

No. 
Component Specification Remarks 

1 Bamboo Posts 

Species: Bambusa balcooa (Kako) / 

Bambusa nutans (Bhaluka), matured ≥3 

years; dia. 75–100 mm; length as per 

site depth with embedment 1.0–1.5 m; 

spacing 4.00 m C/C 

Vertically 

installed 

2 
Horizontal 

Members 

Dia. 50–75 mm; spacing 1.00 m C/C 

along height; continuous around 

enclosure 

Lashed to posts 

3 

Cross Struts / 

Diagonal 

Bracing 

Dia. 50–75 mm; installed at 4.00 m C/C 

in plan, 8.00 m C/C in elevation; 

inclination ~30° 

Bracing for 

stability 

4 HDPE Net 

UV-stabilized, knotless; mesh size 10–

20 mm; twine dia. ≥2 mm; height from 

bed to 0.5 m above HFL 

Fixed outside 

frame 

5 Mosquito Net 
Fine mesh net for juvenile fish 

protection; tied below HFL 
Fixed inside pen 

6 Nylon Rope 
UV-stabilized, dia. 6–8 mm; double 

lashing for posts, horizontals, and net 

Main tying 

element 

7 
Coir Rope 

(optional) 

Treated natural coir rope for eco-

friendly lashings above waterline 

Supplementary 

tying 

8 
Bamboo 

Treatment 

Borax–boric acid soak (5% solution) for 

≥7 days; shade dry 7–10 days; char 

embedment portion (1.0–1.5 m) 

Eco-friendly 

preservation 

9 Coir Rope Borax–boric acid soak (24 hrs) + linseed Extends rope life 
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Sl. 

No. 
Component Specification Remarks 

Treatment oil–lime paste coating 

10 
Installation 

Method 

Drive posts to embedment depth; fix 

horizontals; install cross struts; fix nets 

taut; lash continuously 

As per drawing 

11 
Height & 

Clearance 
Net top to extend ≥0.5 m above HFL 

Prevent fish 

escape 

12 Rate Includes 
All materials, treatments, transport, 

labour, tools, incidental works 

Complete in all 

respects 

 

Solar Street Lights 

A total of 30 solar street lights are proposed for installation along the approach road, 

within the fish rearing tank area, and at the community centre. 

 

Technical Specification: 

Supply, installation, testing and commissioning (SITC) of a solar street-lighting system 

comprising PV module, LiFePO₄ battery with BMS, MPPT charge controller (integrated), 30 

W LED luminaire, 6 m GI pole with accessories, complete in all respects, including a 5-

year comprehensive maintenance contract (CMC). 

Sl. 

No. 

Component / 

Work 
Specification & Requirements 

Standards / 

Certification 

1 Solar PV Module 

Capacity: 160 Wp (minimum at 

STC); Technology: Crystalline 

silicon; Supplied with module 

mounting structure (MMS), 

clamps, fasteners, UV-resistant 

cable tails. 

IEC 61215 (Ed. II) / 

IS 14286, IEC 

61730; Tested by 

NABL or IECQ 

accredited 

laboratory. 

2 Battery Pack 

Lithium Iron Phosphate 

(LiFePO₄), 12.8 V nominal, 42 

Ah; Integrated Battery 

Management System (BMS) with 

protections (over/under-voltage, 

over-current, short-circuit, 

over-temp, cell balancing). 

IEC 62133-2011 (or 

latest BIS 

equivalent); Test 

certificate from BIS-

recognized lab. 

3 
MPPT Charge 

Controller 

Type: MPPT; Integrated with 

luminaire & battery; System 

voltage: 12.8 V nominal; 

Current rating: 6 A / 12 A / 14 

A (max as required); Functions: 

Automatic dusk-to-dawn 
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Sl. 

No. 

Component / 

Work 
Specification & Requirements 

Standards / 

Certification 

operation, LiFePO₄ charging 

profile, full electronic 

protections. 

4 
LED Street-Light 

Luminaire 

Power: 30 W (±5%); High-

efficiency optics and driver; 

Housing ingress protection: 

IP66 or higher; Suitable for 

uniform roadway illumination. 

IP66 certified; 

BIS/IS 10322 

compliance. 

5 Pole 

Length: 6 m; Material: Tubular 

hot-dip galvanized GI; Wall 

thickness: 2.2 mm; Conforming 

to GI tube standard and 

galvanizing standard. 

IS 1161 (steel 

tubes), IS 4736 

(galvanizing). 

6 Accessories 

Single-arm bracket, MMS, light 

arm to hold luminaire and PV 

module; All clamps and 

fasteners included. 

Manufacturer’s 

standard; 

corrosion-protected. 

7 

Erection, Testing 

& 

Commissioning 

Installation on prepared 

foundation; Wiring and 

interconnections; Functional 

testing (dusk-to-dawn) in 

presence of Engineer-in-Charge; 

Submission of as-built 

documentation. 

As per CPWD 

General 

Specifications for 

Electrical Works, 

Part-II (External). 

8 

Comprehensive 

Maintenance 

Contract (CMC) 

Duration: 5 years from date of 

commissioning; Preventive and 

breakdown maintenance; 

Replacement of defective parts; 

Maintenance of required 

illumination levels. 

CMC terms as per 

tender conditions; 

Performance to be 

certified annually. 

 

Katal Fishing / Jeng Fishing (Fish Aggregating Device) 

Katal fishing, also called Katalmara or Jeng fishing in lower Assam, is a traditional low-

cost method widely used in beel fisheries, where a mass of water hyacinth, bushes, and 

tree branches is enclosed within a circular inner perimeter (200–320 m) and protected by 

tree stumps to attract and shelter fish. An outer 4–6 m buffer zone is maintained as a no-

disturbance area. Installed post-monsoon (September–October) at depths of 1.5–3.0 m, 

Katals are left undisturbed for 2–3 months before harvesting. The operation involves 

enclosing the Katal with nylon nets and bamboo matting, then gradually reducing the 

circle while removing vegetation and catching fish with cast nets, typically requiring 8–12 

hours or more depending on size and handled by a team of 20–30 fishermen. 
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Technical Specification: 

Sl. 

No. 
Component / Work Specification & Requirements 

1 Supplying, fitting & 

fixing Bhaluka bamboo 

pole around Katal 

Bamboo dia: 100 mm; Height above G.L.: 5.00 m; 

Embedment below G.L.: 1.20 m; Spacing: 4.0 m 

c/c; One whole bamboo = one pole; Installation as 

per drawing and specification 

2 Supplying, fitting & 

fixing Jati bamboo 

cross struts 

Bamboo dia: 75 mm; Length: 6.80 m; Fixed on 

both sides of each pole at 4.0 m c/c; One whole 

bamboo = one cross strut 

3 Supplying, fitting & 

fixing floating 

horizontal Bhaluka 

bamboo struts / kami / 

logi 

Bamboo dia: 100 mm; Length: 6.80 m; Installed 

along Katal circumference; Includes lapping 

4 Nylon rope for tying 

structure 

Good quality nylon rope to secure bamboo 

framework 

5 Supplying & laying jeng 

and tree branches 

For fish aggregation centre (Katal) as per direction 

of Fishermen Hawalder & Site Engineer 

6 Special skilled labour Divers/workers capable of working under and 

above water for Katal installation 

7 Watch & ward 

(protection) of Katal 

(i) Chowkider shed using locally available material; 

(ii) Hurricane lamp – 1 No.; (iii) Kerosene oil for 2 

months; (iv) Torch light with battery; (v) Monthly 

wages for Chowkider-cum-Guard; (vi) Cooking 

utensils for refreshment 

8 Protection of Katal / 

Jeng & harvesting 

(i) Nylon net (Goshthi Jaal) breadth 1.00 m; (ii) 

Nylon rope 20 mm dia; (iii) Jute rope 40 mm dia; 

(iv) Making/fitting fishing net including labour; (v) 

Daughter net (Faha jal) for harvesting; (vi) Fish 

storage kit; (vii) Country boat (17’ × 3.50’) for watch 

& harvest 

9 Miscellaneous Any other site-specific works related to Katal 

installation & harvesting 
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Personnel Requirements 

 

 

Using Form PER-1 and PER-2 in Section 4 (Bidding Forms), the Bidder must demonstrate 

that it has personnel who meet the following requirements: 

 

No. Position Total Work Experience 

[years] 

Experience In Similar 

Work[years] 

1 Project 

Engineer  

Degree in civil engineering from a 

recognized university having minimum 

experience of 5 years  

3 years in similar 

position 

2 Project Site 

Engineer 

Degree in civil engineering from a 

recognized university having experience of 3 

yearsor  Diploma in civil engineering from a 

recognized university having minimum 

experience of 5 years 

2 years in similar 

position 

 

 

Using Form EXP-6 in Section 4 (Bidding Forms), the Bidder must demonstrate that it 

has EHS personnel who meet the following requirements:  

 

 

Key Personnel as determined by the EMP and other safeguard management plans 

 

Item 

No. 

Position/ 

specialization 

Relevant academic 

qualifications 

Minimum years 

of relevant work 

experience 

Minimum 

time on-site 

(%FTE) 

1 Environment  

Health and 

Safety Officer 

Graduate with 

additional qualification 

in Environmental 

Science, Health and 

Safety 

2 years in 

similar position 

50% 
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Equipment Requirements 

 

 

Using Form EQU in Section 4 (Bidding Forms), the Bidder must demonstrate that it 

has the key equipment listed below: 

 

No. Equipment Type and Characteristics Minimum Number 

Required 

1 Dumper/ Tipper Truck (5.5 cum/10 T capacity) with 

trailer 
1 No 

2. Hydraulic Excavator cum Loader 1 No 

3. Static Roller (8-10 T capacity) 1 no 

4 FRP Boats  2 nos 

5 Manual Concrete Mixture  1 No 

6 Generator Set 1 No 
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A.  General 

1. Definitions 
1.1 Boldface type is used to identify defined terms. 

(a) The Accepted Contract Amount means the amount accepted in 

the Letter of Acceptance for the execution and completion of the 

Works and the remedying of any defects. 

(b) The Activity Schedule is a schedule of the activities comprising 

the construction, installation, testing, and commissioning of the 

Works in a lump sum contract. It includes a lump sum price for 

each activity, which is used for valuations and for assessing the 

effects of Variations and Compensation Events. 

(c) The Adjudicator is the person appointed jointly by the Employer 

and the Contractor to resolve disputes in the first instance, as 

provided for in GCC 29.1[Appointment of Adjudicator] hereunder. 

(d) Bank means the financing institutions named in the Particular 

Conditions of Contract (PCC). 

(e) Bill of Quantities means the priced and completed Bill of 

Quantities forming part of the Bid. 

(f) Compensation Events are those defined in GCC 

51.1[Compensation Events]hereunder. 

(g) The Completion Date is the date of completion of the Works as 

certified by the Project Manager, in accordance with GCC 69.1 

[Completion]. 

(h) The Contract is the Contract between the Employer and the 

Contractor to execute, complete, and maintain the Works.  It 

consists of the documents listed in GCC 2.3 below. 

(i) The Contractor is the party whose Bid to carry out the Works has 

been accepted by the Employer. 

(j) The Contractor’s Bid is the completed bidding document 

submitted by the Contractor to the Employer. 

(k) The Contract Price is the Accepted Contract Amount stated in 

the Letter of Acceptance and thereafter as adjusted in accordance 

with the Contract. 

(l) Days are calendar days; months are calendar months. 

(m) Dayworks are varied work inputs subject to payment on a time 

basis for the Contractor’s employees and Equipment, in addition 

to payments for associated Materials and Plant. 

(n) A Defect is any part of the Works not completed in accordance 

with the Contract. 

(o) The Defects Liability Certificate is the certificate issued by the 

Project Manager upon correction of defects by the Contractor. 

(p) The Defects Liability Period is the period calculated from the 

Completion Date where the Contractor remains responsible for 

remedying defects. 

(q) Drawings include calculations and other information provided or 

approved by the Project Manager for the execution of the 

Contract. 

(r) The Employer is the party who employs the Contractor to carry 

out the Works, as specified in thePCC. 

(s) Equipment is the Contractor’s machinery and vehicles brought 
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temporarily to the Site to construct the Works. 

(t) Force Majeure means an exceptional event or circumstance: 

which is beyond a Party's control; which such Party could not 

reasonably have provided against before entering into the 

Contract; which, having arisen, such Party could not reasonably 

have avoided or overcome; and, which is not substantially 

attributable to the other Party. 

(u) In writing or written means hand-written, type-written, printed, 

or electronically made, and resulting in a permanent record. 

(v) The Initial Contract Price is the Contract Price listed in the 

Employer’s Letter of Acceptance. 

(w) The Intended Completion Date is the date on which it is 

intended that the Contractor shall complete the Works. The 

Intended Completion Date is specified in thePCC. The Intended 

Completion Date may be revised only by the Project Manager by 

issuing an extension of time or an acceleration order. 

(x) Letter of Acceptance means the formal acceptance by the 

Employer of the Bid and denotes the formation of the Contract at 

the date of acceptance. 

(y) Materials are all supplies, including consumables, used by the 

Contractor for incorporation in the Works. 

(z) Party means the Employer or the Contractor, as the context 

requires. 

(aa) PCC means Particular Conditions of Contract. 

(bb) Plant is any integral part of the Works that shall have a 

mechanical, electrical, chemical, or biological function. 

(cc) The Project Manager is the person named in thePCC (or any 

other competent person appointed by the Employer and notified 

to the Contractor, to act in replacement of the Project Manager) 

who is responsible for supervising the execution of the Works and 

administering the Contract. 

(dd) Retention Money means the aggregate of all monies retained by 

the Employer pursuant to GCC 55.1 [Retention]. 

(ee) Schedules means the document(s) entitled schedules, completed 

by the Contractor and submitted with the Letter of Bid, as 

included in the Contract. Such document may include the Bill of 

Quantities, data, lists, and schedules of rates and/or prices. 

(ff) The Site is the area defined as such in thePCC. 

(gg) Site Investigation Reports are those that were included in the 

bidding documents and are factual and interpretative reports 

about the surface and subsurface conditions at the Site. 

(hh) Specification means the Specification of the Works included in 

the Contract and any modification or addition made or approved 

by the Project Manager. 

(ii) The Start Date is given in thePCC.  It is the latest date when the 

Contractor shall commence execution of the Works. It does not 

necessarily coincide with any of the Site Possession Dates. 

(jj) A Subcontractor is a person or corporate body who has a 

Contract with the Contractor to carry out a part of the work in the 
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Contract, which includes work on the Site. 

(kk) Temporary Works are works designed, constructed, installed, 

and removed by the Contractor that are needed for construction 

or installation of the Works. 

(ll) A Variation is an instruction given by the Project Manager which 

varies the Works. 

(mm) The Works are what the Contract requires the Contractor to 

construct, install, and turn over to the Employer, as defined in 

thePCC. 

2. Interpretation 
2.1 In interpreting these GCC, singular also means plural, male also 

means female or neuter, and the other way around.  Headings 

have no significance.  Words have their normal meaning under 

the language of the Contract unless specifically defined. The 

Project Manager shall provide instructions clarifying queries 

about these GCC. 

 
2.2 If sectional completion is specified in thePCC, references in the 

GCC to the Works, the Completion Date, and the Intended 

Completion Date apply to any Section of the Works (other than 

references to the Completion Date and Intended Completion Date 

for the whole of the Works). 

 
2.3 The documents forming the Contract shall be interpreted in the 

following order of priority: 

(a) Contract Agreement, 

(b) Letter of Acceptance, 

(c) Letter of Bid, 

(d) Particular Conditions of Contract, 

(e) the List of Eligible Countries that was specified in Section 5 of the 

bidding document, 

(f) General Conditions of Contract, 

(g) Specifications, 

(h) Drawings, 

(i) Completed Activity Schedules or Bill of Quantities, and 

(j) any other document listed in thePCC as forming part of the 

Contract. 

 

3. Language and 

Law 

3.1 The language of the Contract and the law governing the Contract 

are stated in thePCC. 

3.2 Throughout the execution of the Contract, the Contractor shall 

comply with the import of goods and services prohibitions in the 

Employer’s country when 

(a) by an act of compliance with a decision of the United Nations 

Security Council taken under Chapter VII of the Charter of the 

United Nations, the Borrower’s Country prohibits any import of 

goods from, or any payments to, a particular country, person, or 

entity. Where the Borrower’s country prohibits payments to a 

particular firm or for particular goods by such an act of 

compliance, that firm may be excluded. 

4.   Contract 
4.1   The Parties shall enter into a Contract Agreement within 28 days 

after the Contractor receives the Letter of Acceptance, unless the 
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Agreement 

 

Particular Conditions establish otherwise. The Contract 

Agreement shall be based upon the attached Contract forms in 

Section 8. The costs of stamp duties and similar charges (if any) 

imposed by law in connection with entry into the Contract 

Agreement shall be borne by the Employer. 

5.   Assignment 
5.1 Neither Party shall assign the whole or any part of the Contract or 

any benefit or interest in or under the Contract. However, either 

Party 

(a) may assign the whole or any part with the prior agreement of the 

other Party, at the sole discretion of such other Party; and 

(b) may, as security in favor of a bank or financial institution, assign 

its right to any moneys due, or to become due, under the 

Contract. 

6.   Care and 

Supply of 

Documents 

6.1   The Specification and Drawings shall be in the custody and care of 

the Employer. Unless otherwise stated in the Contract, two copies 

of the Contract and of each subsequent Drawing shall be supplied 

to the Contractor, who may make or request further copies at the 

cost of the Contractor. 

 
6.2    Each of the Contractor’s Documents shall be in the custody and 

care of the Contractor, unless and until taken over by the 

Employer. Unless otherwise stated in the Contract, the Contractor 

shall supply to the Engineer six copies of each of the Contractor’s 

Documents. 

 
6.3 The Contractor shall keep, on the Site, a copy of the Contract, 

publications named in the Specification, the Contractor’s 

Documents (if any), the Drawings and Variations and other 

communications given under the Contract. The Employer’s 

Personnel shall have the right of access to all these documents at 

all reasonable times. 

6.4    If a Party becomes aware of an error or defect in a document which 

was prepared for use in executing the Works, the Party shall 

promptly give notice to the other Party of such error or defect. 

7.   Confidential 

Details 

7.1   The Contractor’s and the Employer’s Personnel shall disclose all 

such confidential and other information as may be reasonably 

required in order to verify the Contractor’s compliance with the 

Contract and allow its proper implementation. 

 
7.2  Each of them shall treat the details of the Contract as private and 

confidential, except to the extent necessary to carry out their 

respective obligations under the Contract or to comply with 

applicable Laws.  Each of them shall not publish or disclose any 

particulars of the Works prepared by the other Party without the 

previous agreement of the other Party.  However, the Contractor 

shall be permitted to disclose any publicly available information, 

or information otherwise required to establish his qualifications to 

compete for other projects. 

 
7.3  Notwithstanding the above, the Contractor may furnish to 

its Subcontractor(s) such documents, data and other information 

it receives from the Employer to the extent required for the 

Subcontractor(s) to perform its work under the Contract, in which 
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event the Contractor shall obtain from such Subcontractor(s) an 

undertaking of confidentiality similar to that imposed on the 

Contractor under this Clause. 

8.   Compliance 

with Laws 

8.1    The Contractor shall, in performing the Contract, comply with 

applicable Laws. 

 
8.2    Unless otherwise stated in the Particular Conditions, 

(a) the Employer shall acquire and pay for all permits, approvals, 

and/or licenses from all local, state, or national government 

authorities or public service undertakings in the [Employer’s 

Country or country where the Site is located] which (i) such 

authorities or undertakings require the Employer to obtain in the 

Employer’s name, and (ii) are necessary for the execution of the 

Contract, including those required for the performance by both 

the Contractor and the Employer of their respective obligations 

under the Contract; 

(b) the Contractor shall acquire and pay for all permits, approvals, 

and/or licenses from all local, state, or national government 

authorities or public service undertakings in the [Employer’s 

Country or country where the Site is located] which such 

authorities or undertakings require the Contractor to obtain in its 

name and which are necessary for the performance of the 

Contract, including, without limitation, visas for the Contractor’s 

and Subcontractor’s personnel and entry permits for all imported 

Contractor’s Equipment. The Contractor shall acquire all other 

permits, approvals, and/or licenses that are not the responsibility 

of the Employer under Subclause 8.2(a) hereof and that are 

necessary for the performance of the Contract. The Contractor 

shall indemnify and hold harmless the Employer from and against 

any and all liabilities, damages, claims, fines, penalties, and 

expenses of whatever nature arising or resulting from the 

violation of such laws by the Contractor or its personnel, 

including the Subcontractors and their personnel, but without 

prejudice to Subclause 8.1 hereof. 

9.    Joint and 

Several 

Liability 

9.1    If the Contractor is a Joint Venture of two or more persons, all such 

persons shall be jointly and severally liable to the Employer for 

the fulfillment of the provisions of the Contract, and shall 

designate one of such persons to act as a leader with authority to 

bind the Joint Venture. The composition or the constitution of the 

Joint Venture shall not be altered without the prior consent of the 

Employer. 

10. Project 

Manager’s 

Decisions 

10.1 Except where otherwise specifically stated, the Project Manager 

shall decide contractual matters between the Employer and the 

Contractor in the role representing the Employer. 

11. Delegation 
11.1 The Project Manager may delegate any of his duties and 

responsibilities to other people, except to the Adjudicator, after 

notifying the Contractor, and may cancel any delegation after 

notifying the Contractor. 

12. Communica-
12.1 Communications between parties that are referred to in the 
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tions Conditions shall be effective only when in writing.  A notice shall 

be effective only when it is delivered. 

13. Sub-

contracting 

13.1 The Contractor may subcontract with the approval of the Project 

Manager, but may not assign the Contract without the approval of 

the Employer in writing. Subcontracting shall not alter the 

Contractor’s obligations. 

14. Other 

Contractors 

14.1 The Contractor shall cooperate and share the Site with other 

contractors, public authorities, utilities, and the Employer 

between the dates given in the Schedule of Other Contractors, as 

referred to in thePCC.  The Contractor shall also provide facilities 

and services for them as described in the Schedule.  The 

Employer may modify the Schedule of Other Contractors, and 

shall notify the Contractor of any such modification. 

15. Personnel and 

Equipment 

15.1 The Contractor shall employ the key personnel and use the 

equipment identified in its Bid to carry out the functions stated in 

the Schedule or  other personnel and equipment approved by the 

Project Manager. The Project Manager shall approve any proposed 

replacement of key personnel and equipment only if their relevant 

qualifications or characteristics are substantially equal to or 

better than those proposed in the Bid. 

 
15.2 If the Project Manager asks the Contractor to remove a person 

who is a member of the Contractor’s staff or work force, stating 

the reasons, the Contractor shall ensure that the person leaves 

the Site within 7 days and has no further connection with the 

work in the Contract. 

15.3 Should any employeeof the Contractor be determined, based on 

reasonable evidence, to have engaged in corrupt, fraudulent, 

collusive, coercive, or obstructive practices or other integrity 

violations during the execution of the Works, then that employee 

shall be removed in accordance with Clause 15.2 above. 

16. Employer’s 

and 

Contractor’s 

Risks 

16.1 The Employer carries the risks which this Contract states are 

Employer’s risks, and the Contractor carries the risks which this 

Contract states are Contractor’s risks. 

17. Employer’s 

Risks 

17.1 From the Start Date until the Defects Liability Certificate has 

been issued, the following are Employer’s risks: 

(a) The risk of personal injury, death, or loss of or damage to 

property (excluding the Works, Plant, Materials, and Equipment), 

which are due to 

(i) use or occupation of the Site by the Works or for the purpose of 

the Works, which is the unavoidable result of the Works, or 

(ii) negligence, breach of statutory duty, or interference with any legal 

right by the Employer or by any person employed by or contracted 

to him except the Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and Equipment 

to the extent that it is due to a fault of the Employer or in the 

Employer’s design, or due to war or radioactive contamination 

directly affecting the country where the Works are to be executed. 



 

Package No. CW10-38                                                                                                          Page 107 of 159 

 

 
17.2 From the Completion Date until the Defects Liability Certificate 

has been issued, the risk of loss of or damage to the Works, Plant, 

and Materials is an Employer’s risk except loss or damage due to 

(a) a Defect which existed on the Completion Date, 

(b) an event occurring before the Completion Date, which was not 

itself an Employer’s risk, or 

(c) the activities of the Contractor on the Site after the Completion 

Date. 

18. Contractor’s 

Risks 

18.1 From the Starting Date until the Defects Liability Certificate has 

been issued, the risks of personal injury, death, and loss of or 

damage to property (including, without limitation, the Works, 

Plant, Materials, and Equipment) which are not Employer’s risks, 

are Contractor’s risks. 

19. Insurance 
19.1 The Contractor shall provide, in the joint names of the Employer 

and the Contractor, insurance cover from the Start Date to the 

end of the Defects Liability Period, in the amounts and 

deductibles stated in thePCCfor the following events, which are 

due to the Contractor’s risks: 

(a) loss of or damage to the Works, Plant, and Materials; 

(b) loss of or damage to Equipment; 

(c) loss of or damage to property (except the Works, Plant, Materials, 

and Equipment) in connection with the Contract; and 

(d) personal injury or death. 

 

 
19.2 Policies and certificates for insurance shall be delivered by the 

Contractor to the Project Manager for the Project Manager’s 

approval before the Start Date. All such insurance shall provide 

for compensation to be payable in the types and proportions of 

currencies required to rectify the loss or damage incurred. 

 
19.3 If the Contractor does not provide any of the policies and 

certificates required, the Employer may effect the insurance, 

which the Contractor should have provided and recover the 

premiums the Employer has paid from payments otherwise due to 

the Contractor or, if no payment is due, the payment of the 

premiums shall be a debt due. 

 
19.4 Alterations to the terms of an insurance shall not be made 

without the approval of the Project Manager. 

 
19.5 Both parties shall comply with any conditions of the insurance 

policies. 

20. Site 

Investigation 

Reports 

20.1 The Contractor, in preparing the Bid, shall rely on any Site 

Investigation Reports referred to in thePCC, supplemented by any 

information available to the Contractor. 

21. Contractor to 

Construct the 

Works 

21.1 The Contractor shall construct and install the Works in 

accordance with the Specifications and Drawings. 

22. The Works to 

Be Completed 

by the 

22.1 The Contractor may commence execution of the Works on the 

Start Date and shall carry out the Works in accordance with the 

Program submitted by the Contractor, as updated with the 
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Intended 

Completion 

Date 

approval of the Project Manager, and complete them by the 

Intended Completion Date. 

23. Designsby 

Contractor 

andApproval 

by the Project 

Manager 

23.1 The Contractor shall carry out design to the extent specified in the 

PCC. The Contractor shall promptly submit to the Employer all 

designs prepared by him. Within 14 days of receipt, the Employer 

shall notify any comments. The Contractor shall not construct 

any element of the permanent work designed by him within 14 

days after the design has been submitted to the Employer or 

where the design for that element has been rejected. Design that 

has been rejected shall be promptly amended and resubmitted. 

The Contractor shall resubmit all designs commented on, taking 

these comments into account as necessary. 

 
23.2 The Contractor shall submit Specifications and Drawings showing 

the proposed Temporary Works to the Project Manager, who is to 

approve them if they comply with the Specifications and 

Drawings.. 

 
23.3 The Contractor shall be responsible for design of Temporary 

Works. 

 
23.4 The Project Manager’s approval shall not alter the Contractor’s 

responsibility for design of the Temporary Works. 

 
23.5 The Contractor shall obtain approval of third parties to the design 

of the Temporary Works, where required. 

 
23.6 All Drawings prepared by the Contractor for the execution of the 

temporary or permanent Works, are subject to prior approval by 

the Project Manager before this use. 

24. Safety 
24.1 The Contractor shall be responsible for the safety of all activities 

on the Site. 

25. Discoveries 
25.1 Anything of historical or other interest or of significant value 

unexpectedly discovered on the Site shall be the property of the 

Employer. The Contractor shall notify the Project Manager of such 

discoveries and carry out the Project Manager’s instructions for 

dealing with them. 

26. Possession of 

the Site 

26.1 The Employer shall give possession of all parts of the Site to the 

Contractor. If possession of a part is not given by the date stated 

in the PCC, the Employer shall be deemed to have delayed the 

start of the relevant activities, and this shall be a Compensation 

Event. 

27. Access to the 

Site 

27.1 The Contractor shall allow the Project Manager and any person 

authorized by the Project Manager access to the Site and to any 

place where work in connection with the Contract is being carried 

out or is intended to be carried out. 

28. Instructions, 

Inspections, 

and Audits 

28.1 The Contractor shall carry out all instructions of the Project 

Manager, which comply with the applicable laws where the Site is 

located. 

28.2 TheContractor shall keep, and shall make all reasonable efforts to 

cause its Subcontractors and subconsultants to keep accurate 

and systematic accounts and records in respect of the Works in 

such form and details as will clearly identify relevant time 
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changes and costs. 

 
28.3 The Contractor shall permit ADB or its representative to inspect 

the Contractor’s site, assets, accounts, records, and other 

documents relating to the submission of bids and contract 

performance and to have them audited by auditors appointed by 

ADB. The Contractor shall maintain all documents and records 

related to the bid submission and execution of the Contract for at 

least 5 years after completing the workscontemplated in the 

relevant contracts or the period prescribed in applicable law, 

whichever is longer. The Contractor shall provide any documents 

necessary for the investigation of allegations of corrupt, 

fraudulent, collusive, coercive, or obstructive practices or other 

integrity violations and require its employees or agents with 

knowledge of the Contract to respond to questions from ADB. 

28.4    ADB’s right to inspect the Site and/or the Contractor’s accounts 

and records relating to the performance of the Contract stated in 

Sub-Clause 28.3 and 74.2 (e) shall survive termination and/ or 

expiration of this Contract. 

29. Appointment 

of the 

Adjudicator 

29.1   The Adjudicator shall be appointed jointly by the Employer and the 

Contractor, at the time of the Employer’s issuance of the Letter of 

Acceptance. If, in the Letter of Acceptance, the Employer does not 

agree on the appointment of the Adjudicator, the Employer will 

request the Appointing Authority designated in the PCC, to 

appoint the Adjudicator within 14 days of receipt of such request. 

 
29.2    Should the Adjudicator resign or die, or should the Employer and 

the Contractor agree that the Adjudicator is not functioning in 

accordance with the provisions of the Contract, a new Adjudicator 

shall be jointly appointed by the Employer and the Contractor. In 

case of disagreement between the Employer and the Contractor, 

within 30 days, the Adjudicator shall be designated by the 

Appointing Authority at the request of either party, within 14 days 

of receipt of such request.  

30. Procedure for 

Disputes 

30.1 If the Contractor believes that a decision taken by the Project 

Manager was either outside the authority given to the Project 

Manager by the Contract or that the decision was wrongly taken, 

the decision shall be referred to the Adjudicator within 14 days of 

the notification of the Project Manager’s decision. 

 
30.2 The Adjudicator shall give a decision in writing within 28 days of 

receipt of a notification of a dispute. 

 
30.3  The Adjudicator shall be paid by the hour at the rate specified in 

the PCC, together with reimbursable expenses of the types 

specified in the PCC, and the cost shall be divided equally 

between the Employer and the Contractor, whatever decision is 

reached by the Adjudicator.  Either party may refer a decision of 

the Adjudicator to an Arbitrator within 28 days of the 

Adjudicator’s written decision. If neither party refers the dispute 

to arbitration within the above 28 days, the Adjudicator’s decision 

shall be final and binding. 

 
30.4  The arbitration shall be conducted in accordance with the 
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arbitration procedures published by the institution named and in 

the place specified in the PCC. 

B. Staff and Labor 

31.  Forced Labor 
31.1 The Contractor shall not employ forced labor, which consists of any 

work or service, not voluntarily performed, that is exacted from an 

individual under threat of force or penalty. This covers any kind of 

involuntary or compulsory labor, such as indentured labor, 

bonded labor, or similar labor–contracting arrangements. 

32.  Child Labor 
32.1 The Contractor shall not employ children in a manner that is 

economically exploitative, or is likely to be hazardous, or to 

interfere with, the child's education, or to be harmful to the 

child's health or physical, mental, spiritual, moral, or social 

development. Where national laws have provisions for 

employment of minors, the Contractor shall follow those laws 

applicable to the Contractor. Children below the age of 18 years 

shall not be employed in dangerous work. 

33. Workers’ 

Organizations 

33.1   In countries where national law recognizes workers’ rights to form 

and to join workers’ organizations of their choosing without 

interference and to bargain collectively, the Contractor shall 

comply with national law.  Where national law substantially 

restricts workers’ organizations, the Contractor shall enable 

alternative means for the Contractor’s Personnel to express their 

grievances and protect their rights regarding working conditions 

and terms of employment.  In either case described above, and 

where national law is silent, the Contractor shall not discourage 

the Contractor’s Personnel from forming or joining workers’ 

organizations of their choosing or from bargaining collectively, 

and shall not discriminate or retaliate against the Contractor’s 

Personnel who participate, or seek to participate, in such 

organizations and bargain collectively. The Contractor shall 

engage with such workers representatives.  Worker organizations 

are expected to fairly represent the workers in the workforce. 

34.Nondiscrimina

tion and Equal 

Opportunity 

34.1 The Contractor shall not make employment decisions on the basis of 

personal characteristics unrelated to inherent job requirements. 

The Contractor shall base the employment relationship on the 

principle of equal opportunity and fair treatment, and shall not 

discriminate with respect to aspects of the employment 

relationship, including recruitment and hiring, compensation 

(including wages and benefits), working conditions and terms of 

employment, access to training, promotion, termination of 

employment or retirement, and discipline. In countries where 

national law provides for non-discrimination in employment, the 

Contractor shall comply with national law. When national laws 

are silent on nondiscrimination in employment, the Contractor 

shall meet this Subclause’s requirements. Special measures of 

protection or assistance to remedy past discrimination or 

selection for a particular job based on the inherent requirements 

of the job shall not be deemed discrimination. 

C.  Time Control 
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35. Program 

 

35.1 Within the time stated in thePCC, after the date of the Letter of 

Acceptance, the Contractor shall submit to the Project Manager for 

approval a Program showing the general methods, arrangements, 

order, and timing for all the activities in the Works.In the case of a 

lump sum contract, the activities in the Program shall be 

consistent with those in the Activity Schedule. 

 35.2 An update of the Program shall be a program showing the actual 

progress achieved on each activity and the effect of the progress 

achieved on the timing of the remaining work, including any 

changes to the sequence of the activities. 

 35.3 The Contractor shall submit to the Project Manager for approval an 

updated Program at intervals no longer than the period stated in 

thePCC. If the Contractor does not submit an updated Program 

within this period, the Project Manager may withhold the amount 

stated in thePCCfrom the next payment certificate and continue to 

withhold this amount until the next payment after the date on 

which the overdue Program has been submitted.In the case of a 

lump sum contract, the Contractor shall provide an updated 

Activity Schedule within 14 days of being instructed to by the 

Project Manager. 

 35.4 The Project Manager’s approval of the Program shall not alter the 

Contractor’s obligations. The Contractor may revise the Program 

and submit it to the Project Manager again at any time.  A revised 

Program shall show the effect of Variations and Compensation 

Events. 

36. Extension of 

the Intended 

Completion 

Date 

36.1 The Project Manager shall extend the Intended Completion Date if 

a Compensation Event occurs or a Variation is issued which makes 

it impossible for Completion to be achieved by the Intended 

Completion Date without the Contractor taking steps to accelerate 

the remaining work, which would cause the Contractor to incur 

additional cost. 

 36.2 The Project Manager shall decide whether and by how much to 

extend the Intended Completion Date within 21 days of the 

Contractor asking the Project Manager for a decision upon the 

effect of a Compensation Event or Variation and submitting full 

supporting information. If the Contractor has failed to give early 

warning of a delay or has failed to cooperate in dealing with a 

delay, the delay by this failure shall not be considered in assessing 

the new Intended Completion Date. 

37. Acceleration 37.1 When the Employer wants the Contractor to finish before the 

Intended Completion Date, the Project Manager shall obtain priced 

proposals for achieving the necessary acceleration from the 

Contractor. If the Employer accepts these proposals, the Intended 

Completion Date shall be adjusted accordingly and confirmed by 

both the Employer and the Contractor. 

 37.2 If the Contractor’s priced proposals for an acceleration are 

accepted by the Employer, they are incorporated in the Contract 

Price and treated as a Variation. 

38. Delays 38.1 The Project Manager may instruct the Contractor to delay the start 
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Ordered by 

the Project 

Manager 

or progress of any activity within the Works. 

39. Management 

Meetings 

39.1 Either the Project Manager or the Contractor may require the other 

to attend a management meeting. The business of a management 

meeting shall be to review the plans for remaining work and to deal 

with matters raised in accordance with the early warning 

procedure. 

 39.2 The Project Manager shall record the business of management 

meetings and provide copies of the record to those attending the 

meeting and to the Employer. The responsibility of the parties for 

actions to be taken shall be decided by the Project Manager either 

at the management meeting or after the management meeting and 

stated in writing to all who attended the meeting. 

40. Early Warning 40.1 The Contractor shall warn the Project Manager at the earliest 

opportunity of specific likely future events or circumstances that 

may adversely affect the quality of the work, increase the Contract 

Price, or delay the execution of the Works. The Project Manager 

may require the Contractor to provide an estimate of the expected 

effect of the future event or circumstance on the Contract Price and 

Completion Date. The estimate shall be provided by the Contractor 

as soon as reasonably possible. 

 40.2 The Contractor shall cooperate with the Project Manager in making 

and considering proposals for how the effect of such an event or 

circumstance can be avoided or reduced by anyone involved in the 

work and in carrying out any resulting instruction of the Project 

Manager. 

 

D.  Quality Control 

41. Identifying 

Defects 

41.1 The Project Manager shall check the Contractor’s work and notify 

the Contractor of any Defects that are found. Such checking shall 

not affect the Contractor’s responsibilities. The Project Manager 

may instruct the Contractor to search for a Defect and to uncover 

and test any work that the Project Manager considers may have a 

Defect. 

42. Tests 
42.1 If the Project Manager instructs the Contractor to carry out a test 

not specified in the Specification to check whether any work has a 

Defect and the test shows that it does, the Contractor shall pay for 

the test and any samples. If there is no Defect, the test shall be a 

Compensation Event. 

43. Correction of 

Defects 

43.1 The Project Manager shall give notice to the Contractor of any 

Defects before the end of the Defects Liability Period, which begins 

at Completion, and is defined in thePCC. The Defects Liability 

Period shall be extended for as long as Defects remain to be 

corrected. 

 
43.2 Every time notice of a Defect is given, the Contractor shall correct 

the notified Defect within the length of time specified by the Project 

Manager’s notice. 
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44. Uncorrected 

Defects 

44.1 If the Contractor has not corrected a Defect within the time 

specified in the Project Manager’s notice, the Project Manager shall 

assess the cost of having the Defect corrected, and the Contractor 

shall pay this amount. 

E.  Cost Control 

45. Contract Price 
45.1 In the case of an admeasurement contract, the Bill of Quantities 

shall contain priced items for the Works to be performed by the 

Contractor. The Bill of Quantities is used to calculate the Contract 

Price. The Contractor will be paid for the quantity of the work 

accomplished at the rate in the Bill of Quantities for each item. 

 
45.2 In the case of a lump sum contract, the Activity Schedule shall 

contain the priced activities for the Works to be performed by the 

Contractor. The Activity Schedule is used to monitor and control 

the performance of activities on which basis the Contractor will be 

paid. If payment for Materials on Site shall be made separately, the 

Contractor shall show delivery of Materials to the Site separately 

on the Activity Schedule. 

46. Changes in 

the Contract 

Price 

46.1 In the case of an admeasurement contract: 

(a) If the final quantity of the work done differs from the quantity in 

the Bill of Quantities for the particular item by more than 25%, 

provided the change exceeds 1% of the Initial Contract Price, the 

Project Manager shall adjust the rate to allow for the change. 

(b) The Project Manager shall not adjust rates from changes in 

quantities if thereby the Initial Contract Price is exceeded by more 

than 15%, except with the prior approval of the Employer. 

(c) If requested by the Project Manager, the Contractor shall provide 

the Project Manager with a detailed cost breakdown of any rate in 

the Bill of Quantities. 

 
46.2 In the case of a lump sum contract, the Activity Schedule shall be 

amended by the Contractor to accommodate changes of Program 

or method of working made at the Contractor’s own discretion. 

Prices in the Activity Schedule shall not be altered when the 

Contractor makes such changes to the Activity Schedule. 

47. Variations 
47.1 All Variations shall be included in updated Programs, and, in the 

case of a lump sum contract, also in the Activity Schedule, 

produced by the Contractor. 

 
47.2 The Contractor shall provide the Project Manager with a quotation 

for carrying out the Variation when requested to do so by the 

Project Manager. The Project Manager shall assess the quotation, 

which shall be given within seven (7) days of the request or within 

any longer period stated by the Project Manager and before the 

Variation is ordered. 

 
47.3 If the Contractor’s quotation is unreasonable, the Project Manager 

may order the Variation and make a change to the Contract Price, 

which shall be based on the Project Manager’s own forecast of the 

effects of the Variation on the Contractor’s costs. 

 
47.4 If the Project Manager decides that the urgency of varying the work 

would prevent a quotation being given and considered without 

delaying the work, no quotation shall be given and the Variation 
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shall be treated as a Compensation Event. 

 
47.5 The Contractor shall not be entitled to additional payment for costs 

that could have been avoided by giving early warning. 

 
47.6 In the case of an admeasurement contract, if the work in the 

Variation corresponds to an item description in the Bill of 

Quantities and if, in the opinion of the Project Manager, the 

quantity of work above the limit stated in GCC46.1 [Changes in the 

Contract Price] or the timing of its execution do not cause the cost 

per unit of quantity to change, the rate in the Bill of Quantities 

shall be used to calculate the value of the Variation. If the cost per 

unit of quantity changes, or if the nature or timing of the work in 

the Variation does not correspond with items in the Bill of 

Quantities, the quotation by the Contractor shall be in the form of 

new rates for the relevant items of work. 

48. Cash Flow 

Forecasts 

48.1 When the Program, or, in the case of a lump sum contract, the 

Activity Schedule, is updated, the Contractor shall provide the 

Project Manager with an updated cash flow forecast. The cash flow 

forecast shall include different currencies, as defined in the 

Contract, converted as necessary using the Contract exchange 

rates. 

49. Payment 

Certificates 

49.1 The Contractor shall submit to the Project Manager monthly 

statements of the estimated value of the work executed less the 

cumulative amount certified previously. 

 
49.2 The Project Manager shall check the Contractor’s monthly 

statement and certify the amount to be paid to the Contractor. 

 
49.3 The value of work executed shall be determined by the Project 

Manager. 

 
49.4 The value of work executed shall comprise, 

(a) in the case of an admeasurement contract, the value of the 

quantities of work in the Bill of Quantities that have been 

completed; or 

(b) in the case of a lump sum contract, the value of work executed 

shall comprise the value of completed activities in the Activity 

Schedule. 

 
49.5 The value of work executed shall include the valuation of 

Variations and Compensation Events. 

 
49.6 The Project Manager may exclude any item certified in a previous 

certificate or reduce the proportion of any item previously certified 

in any certificate in the light of later information. 

50. Payments 
50.1 Payments shall be adjusted for deductions for advance payments 

and retention. The Employer shall pay the Contractor the amounts 

certified by the Project Manager within 28 days of the date of each 

certificate.  If the Employer makes a late payment, the Contractor 

shall be paid interest on the late payment in the next payment. 

Interest shall be calculated from the date by which the payment 

should have been made up to the date when the late payment is 

made at the prevailing rate of interest for commercial borrowing for 

each of the currencies in which payments are made. 

 
50.2 If an amount certified is increased in a later certificate or as a 
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result of an award by the Adjudicator or an Arbitrator, the 

Contractor shall be paid interest upon the delayed payment as set 

out in this clause.  Interest shall be calculated from the date upon 

which the increased amount would have been certified in the 

absence of dispute. 

 
50.3 Unless otherwise stated, all payments and deductions shall be 

paid or charged in the proportions of currencies comprising the 

Contract Price. 

 
50.4 Items of the Works for which no rate or price has been entered in 

shall not be paid for by the Employer and shall be deemed covered 

by other rates and prices in the Contract. 

51. Compensation 

Events 

51.1 The following shall be Compensation Events: 

(a) The Employer does not give access to a part of the Site by the Site 

Possession Date pursuant to GCC 26.1 [Possession of the Site]. 

(b) The Employer modifies the Schedule of Other Contractors in a way 

that affects the work of the Contractor under the Contract. 

(c) The Project Manager orders a delay or does not issue Drawings, 

Specifications, or instructions required for execution of the Works 

on time. 

(d) The Project Manager instructs the Contractor to uncover or to 

carry out additional tests upon work, which is then found to have 

no Defects. 

(e) The Project Manager unreasonably does not approve a subcontract 

to be let. 

(f) Ground conditions are substantially more adverse than could 

reasonably have been assumed before issuance of the Letter of 

Acceptance from the information issued to Bidders (including the 

Site Investigation Reports), from information available publicly and 

from a visual inspection of the Site. 

(g) The Project Manager gives an instruction for dealing with an 

unforeseen condition, caused by the Employer, or additional work 

required for safety or other reasons. 

(h) Other contractors, public authorities, utilities, or the Employer 

does not work within the dates and other constraints stated in the 

Contract, and they cause delay or extra cost to the Contractor. 

(i) The advance payment is delayed. 

(j) The effects on the Contractor of any of the Employer’s Risks. 

(k) The Project Manager unreasonably delays issuing a Certificate of 

Completion. 

 
51.2 If a Compensation Event would cause additional cost or would 

prevent the work being completed before the Intended Completion 

Date, the Contract Price shall be increased and/or the Intended 

Completion Date shall be extended. The Project Manager shall 

decide whether and by how much the Contract Price shall be 

increased and whether and by how much the Intended Completion 

Date shall be extended. 

 
51.3 As soon as information demonstrating the effect of each 

Compensation Event upon the Contractor’s forecast cost has been 

provided by the Contractor, it shall be assessed by the Project 



 

Package No. CW10-38                                                                                                          Page 116 of 159 

 

Manager, and the Contract Price shall be adjusted accordingly. If 

the Contractor’s forecast is deemed unreasonable, the Project 

Manager shall adjust the Contract Price based on the Project 

Manager’s own forecast. The Project Manager shall assume that 

the Contractor shall react competently and promptly to the event. 

 
51.4 The Contractor shall not be entitled to compensation to the extent 

that the Employer’s interests are adversely affected by the 

Contractor’s not having given early warning or not having 

cooperated with the Project Manager. 

52. Tax 
52.1 The Project Manager shall adjust the Contract Price if taxes, 

duties, and other levies are changed between the date 28 days 

before the submission of bids for the Contract and the date of the 

last Completion certificate. The adjustment shall be the change in 

the amount of tax payable by the Contractor, provided such 

changes are not already reflected in the Contract Price or are a 

result of GCC 54.1 [Price Adjustment]. 

53. Currencies 
53.1 Where payments are made in currencies other than the currency of 

the Employer’s country specified in thePCC, the exchange rates 

used for calculating the amounts to be paid shall be the exchange 

rates stated in the Contractor’s Bid. 

54. Price 

Adjustment 

54.1 Prices shall be adjusted for fluctuations in the cost of inputs only if 

provided for in thePCC.  If so provided, the amounts certified in 

each payment certificate, before deducting for Advance Payment, 

shall be adjusted by applying the respective price adjustment 

factor to the payment amounts due in each currency. A separate 

formula of the type indicated below applies to each Contract 

currency: 

Pc = Ac + BcImc/Ioc 

where: 

Pcis the adjustment factor for the portion of the Contract Price payable in 

a specific currency “c.” 

AcandBc are coefficients7specified in thePCC, representing the 

nonadjustable and adjustable portions, respectively, of the 

Contract Price payable in that specific currency “c;” and 

Imc is aconsolidatedindex prevailing at the end of the month being 

invoiced and Ioc is the same consolidated index prevailing 28 days 

before Bid opening for inputs payable; both in the specific currency 

“c.” 

 
54.2 If the value of the index is changed after it has been used in a 

calculation, the calculation shall be corrected and an adjustment 

made in the next payment certificate. The index value shall be 

deemed to take account of all changes in cost due to fluctuations 

in costs. 

55. Retention 
55.1 The Employer shall retain from each payment due to the 

                                                           
7 The sum of the two coefficients Ac and Bc should be 1 (one) in the formula for each currency.  Normally, both 

coefficients shall be the same in the formulas for all currencies, since coefficient A, for the nonadjustable portion of the 

payments, is a very approximate figure (usually 0.10 ~ 0.20) to take account of fixed cost elements or other nonadjustable 

components. The sum of the adjustments for each currency is added to the Contract Price. 
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Contractor the proportion stated in thePCC until Completion of the 

whole of the Works. 

 
55.2 Upon the issue of a Certificate of Completion of the Works by the 

Project Manager, in accordance with GCC 69.1 [Completion], half 

the total amount retained shall be repaid to the Contractor and 

half when the Defects Liability Period has passed and the Project 

Manager has certified that all Defects notified by the Project 

Manager to the Contractor before the end of this period have been 

corrected. The Contractor may substitute retention money with an 

“on demand” bank guarantee. 

56. Liquidated 

Damages 

56.1 The Contractor shall pay liquidated damages to the Employer at 

the rate per day stated in thePCC for each day that the Completion 

Date is later than the Intended Completion Date. The total amount 

of liquidated damages shall not exceed the amount defined in 

thePCC.  The Employer may deduct liquidated damages from 

payments due to the Contractor. Payment of liquidated damages 

shall not affect the Contractor’s liabilities. 

 
56.2 If the Intended Completion Date is extended after liquidated 

damages have been paid, the Project Manager shall correct any 

overpayment of liquidated damages by the Contractor by adjusting 

the next payment certificate. The Contractor shall be paid interest 

on the overpayment, calculated from the date of payment to the 

date of repayment, at the rates specified in GCC 50.1 [Payments]. 

57. Bonus 
57.1 The Contractor shall be paid a Bonus calculated at the rate per 

calendar day stated in thePCC for each day (less any days for 

which the Contractor is paid for acceleration) that the Completion 

is earlier than the Intended Completion Date. The Project Manager 

shall certify that the Works are complete, although they may not 

be due to be complete. 

58. Advance 

Payment 

58.1 The Employer shall make advance payment to the Contractor of 

the amounts stated in thePCCby the date stated in thePCC, 

against provision by the Contractor of an unconditional bank 

guarantee in a form and by a bank acceptable to the Employer in 

amounts and currencies equal to the advance payment. The 

guarantee shall remain effective until the advance payment has 

been repaid, but the amount of the guarantee shall be 

progressively reduced by the amounts repaid by the Contractor. 

Interest shall not be charged on the advance payment. 

 
58.2 The Contractor is to use the advance payment only to pay for 

Equipment, Plant, Materials, and mobilization expenses required 

specifically for execution of the Contract. The Contractor shall 

demonstrate that advance payment has been used in this way by 

supplying copies of invoices or other documents to the Project 

Manager. 

 
58.3 The advance payment shall be repaid by deducting proportionate 

amounts from payments otherwise due to the Contractor, following 

the schedule of completed percentages of the Works on a payment 

basis.  No account shall be taken of the advance payment or its 

repayment in assessing valuations of work done, Variations, price 
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adjustments, Compensation Events, Bonuses, or Liquidated 

Damages. 

59. Securities 
59.1 The Performance Security shall be provided to the Employer no 

later than the date specified in the Letter of Acceptance and shall 

be issued in an amount specified in thePCC, by a bank acceptable 

to the Employer, and denominated in the types and proportions of 

the currencies in which the Contract Price is payable. The 

Performance Security shall be valid until a date 28 days from the 

date of issue of the Certificate of Completion in the case of a bank 

guarantee. 

60. Dayworks 
60.1 If applicable, the Dayworks rates in the Contractor’s Bid shall be 

used for small additional amounts of work only when the Project 

Manager has given written instructions in advance for additional 

work to be paid for in that way. 

 
60.2 All work to be paid for as Dayworks shall be recorded by the 

Contractor on forms approved by the Project Manager. Each 

completed form shall be verified and signed by the Project Manager 

within 2 days of the work being done. 

 
60.3 The Contractor shall be paid for Dayworks subject to obtaining 

signed Dayworks forms. 

61. Cost of 

Repairs 

61.1 Loss or damage to the Works or Materials to be incorporated in the 

Works between the Start Date and the end of the Defects 

Correction periods shall be remedied by the Contractor at the 

Contractor’s cost if the loss or damage arises from the Contractor’s 

acts or omissions. 

F.  Force Majeure 

62.  Definition of 

Force Majeure 

62.1 In this Clause, “Force Majeure” means an exceptional event or 

circumstance, 

(a) which is beyond a Party’s control; 

(b) which such Party could not reasonably have provided against 

before entering into the Contract; 

(c) which, having arisen, such Party could not reasonably have 

avoided or overcome; and 

(d) which is not substantially attributable to the other Party. 

 
62.2  Force Majeure may include, but is not limited to, exceptional events 

or circumstances of the kind listed below, so long as conditions (a) 

to (d) above are satisfied: 

(a) war, hostilities (whether war be declared or not), invasion, act of 

foreign enemies; 

(b) rebellion, terrorism, sabotage by persons other than the 

Contractor’s Personnel, revolution, insurrection, military or 

usurped power, or civil war; 

(c) riot, commotion, disorder, strike or lockout by persons other than 

the Contractor’s Personnel; 

(d) munitions of war, explosive materials, ionizing radiation or 

contamination by radio-activity, except as may be attributable to 

the Contractor’s use of such munitions, explosives, radiation or 

radio-activity; and 

(e) natural catastrophes such as earthquake, hurricane, typhoon, or 
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volcanic activity. 

63.  Notice of 

Force Majeure 

63.1 If a Party is or will be prevented from performing its substantial 

obligations under the Contract by Force Majeure, then it shall give 

notice to the other Party of the event or circumstances constituting 

the Force Majeure and shall specify the obligations, the 

performance of which is or will be prevented. The notice shall be 

given within 14 days after the Party became aware, or should have 

become aware, of the relevant event or circumstance constituting 

Force Majeure. 

 
63.2 The Party shall, having given notice, be excused from performance 

of its obligations for so long as such Force Majeure prevents it from 

performing them. 

 
63.3   Notwithstanding any other provision of this Clause, Force Majeure 

shall not apply to obligations of either Party to make payments to 

the other Party under the Contract. 

64.  Duty to 

Minimize 

Delay 

64.1 Each Party shall at all times use all reasonable endeavours to 

minimize any delay in the performance of the Contract as a result 

of Force Majeure. 

 
64.2 A Party shall give notice to the other Party when it ceases to be 

affected by the Force Majeure. 

65. Consequences 

of Force 

Majeure 

65.1  If the Contractor is prevented from performing its substantial 

obligations under the Contract by Force Majeure of which notice 

has been given under GCC Subclause 63 [Notice of Force Majeure], 

and suffers delay and/or incurs Cost by reason of such Force 

Majeure, the Contractor shall be entitled subject to GCC 

Subclause 30.1 [Procedure for Disputes] to 

(a) an extension of time for any such delay, if completion is or will be 

delayed, under GCC Subclause 36 [Extension of the Intended 

Completion Date]; and 

(b) if the event or circumstance is of the kind described in sub-

paragraphs (a) to (d) of GCC Subclause 62.2 [Definition of Force 

Majeure] and, in the case of subparagraphs (b) to (d), occurs in the 

Country, payment of any such Cost, including the costs of 

rectifying or replacing the Works and/or Goods damaged or 

destructed by Force Majeure, to the extent they are not 

indemnified through the insurance policy referred to in GCC 

Subclause 19 [Insurance].  

 
65.2 After receiving this notice, the Project Manager shall proceed in 

accordance with GCC Subclause 10 [Project Manager’s Decisions] 

to agree or determine these matters. 

66. Force Majeure 

Affecting 

Subcontractor 

66.1 If any Subcontractor is entitled under any contract or agreement 

relating to the Works to relief from force majeure on terms 

additional to or broader than those specified in this Clause, such 

additional or broader Force Majeure events or circumstances shall 

not excuse the Contractor’s Non-performance  or entitle him to 

relief under this Clause. 

67. Optional 

Termination, 

67.1  If the execution of substantially all the Works in progress is 

prevented for a continuous period of 84 days by reason of Force 
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Payment and 

Release 

Majeure of which notice has been given under GCC Subclause 63 

[Notice of Force Majeure], or for multiple periods which total more 

than 140 days due to the same notified Force Majeure, then either 

Party may give to the other Party a notice of termination of the 

Contract. In this event, the termination shall take effect 7 days 

after the notice is given, and the Contractor shall proceed in 

accordance with GCC Subclause 73.5 [Termination]. 

 
67.2  Upon such termination, the Project Manager shall determine the 

value of the work done and issue a Payment Certificate, which 

shall include 

 

(a) the amounts payable for any work carried out for which a price is 

stated in the Contract; 

(b) the Cost of Plant and Materials ordered for the Works which have 

been delivered to the Contractor, or of which the Contractor is 

liable to accept delivery: this Plant and Materials shall become the 

property of (and be at the risk of) the Employer when paid for by 

the Employer, and the Contractor shall place the same at the 

Employer’s disposal; 

(c) other Costs or liabilities which in the circumstances were 

reasonably and necessarily incurred by the Contractor in the 

expectation of completing the Works; 

(d) the Cost of removal of Temporary Works and Contractor’s 

Equipment from the Site and the return of these items to the 

Contractor’s works in his country (or to any other destination at no 

greater cost); and 

(e) the Cost of repatriation of the Contractor’s staff and labor 

employed wholly in connection with the Works at the date of 

termination. 

68. Release from 

Performance 

68.1 Notwithstanding any other provision of this Clause, if any event or 

circumstance outside the control of the Parties (including, but not 

limited to, Force Majeure) arises, which makes it impossible or 

unlawful for either or both Parties to fulfill its or their contractual 

obligations or which, under the law governing the Contract, 

entitles the Parties to be released from further performance of the 

Contract, then upon notice by either Party to the other Party of 

such event or circumstance, 

(a) the Parties shall be discharged from further performance, without 

prejudice to the rights of either Party in respect of any previous 

breach of the Contract; and 

(b) the sum payable by the Employer to the Contractor shall be the 

same as would have been payable under GCC Subclause 67 

[Optional Termination, Payment and Release] if the Contract had 

been terminated under GCC Subclause 67. 

G.  Finishing the Contract 

69. Completion 
69.1 The Contractor shall request the Project Manager to issue a 

certificate of Completion of the Works, and the Project Manager 

shall do so upon deciding that the work is completed. 
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70. Taking Over 
70.1 The Employer shall take over the Site and the Works within 7 days 

of the Project Manager’s issuing a certificate of Completion. 

71. Final Account 
71.1 The Contractor shall supply the Project Manager with a detailed 

account of the total amount that the Contractor considers payable 

under the Contract before the end of the Defects Liability Period. 

The Project Manager shall issue a Defects Liability Certificate and 

certify any final payment that is due to the Contractor within 56 

days of receiving the Contractor’s account if it is correct and 

complete. If it is not, the Project Manager shall issue within 56 

days a schedule that states the scope of the corrections or 

additions that are necessary. If the Final Account is still 

unsatisfactory after it has been resubmitted, the Project Manager 

shall decide on the amount payable to the Contractor and issue a 

payment certificate. 

72. Operating and 

Maintenance 

Manuals 

72.1 If “as built” Drawings and/or operating and maintenance manuals 

are required, the Contractor shall supply them by the dates stated 

in thePCC. 

 
72.2 If the Contractor does not supply the Drawings and/or manuals by 

the dates stated in the PCC pursuant to GCC 72.1, or they do not 

receive the Project Manager’s approval, the Project Manager shall 

withhold the amount stated in the PCC from payments due to the 

Contractor. 

73. Termination 
73.1 The Employer or the Contractor may terminate the Contract if the 

other party causes a fundamental breach of the Contract. 

 
73.2 Fundamental breaches of Contract shall include, but shall not be 

limited to, the following: 

(a) the Contractor stops work for 28 days when no stoppage of work is 

shown on the current Program and the stoppage has not been 

authorized by the Project Manager; 

(b) the Project Manager instructs the Contractor to delay the progress 

of the Works, and the instruction is not withdrawn within 28 days; 

(c) the Employer or the Contractor is made bankrupt or goes into 

liquidation other than for a reconstruction or amalgamation; 

(d) a payment certified by the Project Manager is not paid by the 

Employer to the Contractor within 84 days of the date of the 

Project Manager’s certificate; 

(e) the Project Manager gives Notice that failure to correct a particular 

Defect is a fundamental breach of Contract and the Contractor 

fails to correct it within a reasonable period of time determined by 

the Project Manager; 

(f)     the Project Manager gives two consecutive Notices to update the 

Program and accelerate the works to ensure compliance with GCC 

Subclause 22.1 [The Works to Be Completed by the Intended 

Completion Date] and the Contractor fails to update the Program 

and demonstrate acceleration of the works within a reasonable 

period of time determined by the Project Manager; 

(g) the Contractor does not maintain a Security, which is required; 

(h) the Contractor has delayed the completion of the Works by the 
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number of days for which the maximum amount of liquidated 

damages can be paid, as defined in thePCC; and 

(i) if the Contractor, in the judgment of the Employer has engaged in 

integrity violations in competing for or in executing the Contract, 

pursuant to GCC 74.1 [Fraud and Corruption]. 

 

 
73.3 When either party to the Contract gives notice of a breach of 

Contract to the Project Manager for a cause other than those listed 

under GCC 73.2 above, the Project Manager shall decide whether 

the breach is fundamental or not. 

 
73.4 Notwithstanding the above, the Employer may terminate the 

Contract for convenience. 

 
73.5 If the Contract is terminated, the Contractor shall stop work 

immediately, make the Site safe and secure, and leave the Site as 

soon as reasonably possible. 

74. Fraud and 

Corruption 

74.1  If the Employer determines, based on reasonable evidence, that the 

Contractor has engaged in corrupt, fraudulent, collusive or 

coercive practices, or other integrity violations, including the 

failure to disclose any required information which constitutes a 

fraudulent practice, in competing for or in executing the Contract, 

then the Employer may, after giving 14 days notice to the 

Contractor, terminate the Contract and expel him from the Site, 

and the provisions of Clause 73 {Termination] shall apply as if 

such termination had been made under Sub-Clause 73.2 (i). 

74.2 ADB requires Borrowers (including beneficiaries of ADB-financed 

activity)and their personnel, as well as firms and individuals 

participating in an ADB-financed activity, including but not limited 

to, Bidders, Suppliers, Contractors, agents, subcontractors, 

subconsultants, service providers, subsuppliers, manufacturers 

(including their respective officers, directors, employees and 

personnel) under ADB-financed contracts to observe the highest 

standard of ethics during the procurement and execution of such 

contractsin accordance with ADB’s Anticorruption Policy (1998, as 

amended from time to time). In pursuance of this policy, the ADB 

(a) defines, for the purposes of this provision, the terms set forth 

below as follows: 

(viii) “corrupt practice” means the offering, giving, receiving, or 

soliciting, directly or indirectly, anything of value to influence 

improperly the actions of another party; 

(ix) “fraudulent practice” means any act or omission, including a 

misrepresentation, that knowingly or recklessly misleads, or 

attempts to mislead, a party to obtain a financial or other benefit 

or to avoid an obligation; 

(x) “coercive practice” means impairing or harming, or threatening to 

impair or harm, directly or indirectly, any party or the property of 

the party to influence improperly the actions of a party;  

(xi) “collusive practice” means an arrangement between two or more 

parties designed to achieve an improper purpose, including 

influencing improperly the actions of another party;  
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(xii) “abuse” means theft, waste, or improper use of assets related to 

ADB-related activity, either committed intentionally or through 

reckless disregard; 

 

(xiii) “conflict of interest” means any situation in which a party has 

interests that could improperly influence that party’s performance 

of official duties or responsibilities, contractual obligations, or 

compliance with applicable laws and regulations; and 

(xiv) “integrity violation" is any act, as defined under ADB’s Integrity 

Principles and Guidelines(2015, as amended from time to 

time),which violates ADB’s Anticorruption Policy, including (i) to 

(vi) above and the following: obstructive practice, violations of ADB 

sanctions, retaliation against whistleblowers or witnesses, and 

other violations of ADB's Anticorruption Policy, including failure to 

adhere to the highest ethical standard. 

(f) will reject a proposal for award if it determines that the Bidder 

recommended for award or any of its officers, directors, employees, 

personnel, subconsultants, subcontractors, service providers, 

suppliers or manufacturers has, directly or through an agent, 

engaged in corrupt, fraudulent, collusive, coercive, or obstructive 

practices or other integrity violations in competing for the 

Contract; 

(g) will cancel the portion of the financing allocated to a contract if it 

determines at any time that representatives of the Borrower or of a 

beneficiary of ADB-financing engaged in corrupt, fraudulent, 

collusive, coercive, or obstructive practices or other integrity 

violations during the procurement or the execution of that 

contract, without the Borrower having taken timely and 

appropriate action satisfactory to ADB to remedy the situation, 

including by failing to inform ADB in a timely manner at the time 

they knew of the integrity violations; 

(h) will impose remedial actions on a firm or an individual, at any 

time, in accordance with ADB’s Anticorruption Policy and Integrity 

Principles and Guidelines, including declaring ineligible, either 

indefinitely or for a stated period of time, to participate8 in ADB-

financed, -administered, or -supported activities or to benefit from 

an ADB-financed, -administered, or -supported contract, 

financially or otherwise, if it at any time determines that the firm 

or individual has, directly or through an agent, engaged in corrupt, 

fraudulent, collusive, coercive, or obstructive practices or other 

integrity violations; and 

(i) will have the right to require that a provision be included in 

bidding documents and in contracts financed, administered, or 

supported by ADB, requiring Bidders, suppliers and contractors, 

consultants, manufacturers, service providers and other third 

parties engaged or involved in ADB-related activities, and their 

                                                           
8 Whether as a Contractor, Subcontractor, Consultant, Manufacturer or Supplier, or Service Provider; or in any other 

capacity (different names are used depending on the particular Bidding Document).   
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respective officers, directors, employees and personnel,  to permit 

ADB or its representative to inspect the site and their assets,  

accounts and records and other documents relating to the bid 

submission and contract performance and to have them audited 

by auditors appointed by ADB. 

 
74.3 All Bidders, consultants, contractors, suppliers, manufacturers, 

service providers, and other third parties engaged or involved in 

ADB-related activities and their respective officers, directors, 

employees and personnel are obliged to cooperate fully in any 

investigation when requested by ADB to do so. As determined on a 

case by case basis by ADB, such cooperation includes, but is not 

limited to, the following: 

(a) being available to be interviewed and replying fully and truthfully 

to all questions asked; 

(b) providing ADB with any items requested that are within the party’s 

control including, but not limited to, documents and other 

physical objects; 

(c) upon written request by ADB, authorizing other related entities to 

release directly to ADB such information that is specifically and 

materially related, directly or indirectly, to the said entities or 

issues which are the subject of the investigation; 

(d) cooperating with all reasonable requests to search or physically 

inspect their person and/or work areas, including files, electronic 

databases, and personal property used on ADB activities, or that 

utilizes ADB’s Information and Communications Technology (ICT) 

resources or systems (including mobile phones, personal electronic 

devices, and electronic storage devices such as external disk 

drives); 

(e) cooperating in any testing requested by ADB, including but not 

limited to, fingerprint identification, handwriting analysis, and 

physical examination and analysis; and 

(f) preserving and protecting confidentiality of all information 

discussed with, and as required by, ADB. 

74.4 All Bidders, consultants, contractors and suppliers shall require 

their officers, directors, employees, personnel, agents to ensure 

that, in its contracts with its subconsultants, Subcontractors and 

other third parties engaged or involved in ADB-related activities, 

such subconsultants, Subcontractors and other third parties 

similarly are obliged to cooperate fully in any investigation when 

requested by ADB to do so. 

74.5 The Contractor undertakes that no fees, gratuities, rebates, gifts, 

commissions or other payments, other than those shown in the 

bid, have been given or received in connection with the 

procurement process or in the contract execution.9 

75. Payment upon 

Termination 

75.1 If the Contract is terminated because of a fundamental breach of 

Contract by the Contractor, the Project Manager shall issue a 

certificate for the value of the work done and Materials ordered 

                                                           
9 The undertaking also applies during the period of performance of the contract 
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less advance payments received up to the date of the issue of the 

certificate and less the percentage to apply to the value of the work 

not completed, as indicated in thePCC. Additional Liquidated 

Damages shall not apply. If the total amount due to the Employer 

exceeds any payment due to the Contractor, the difference shall be 

a debt payable to the Employer. 

 
75.2 If the Contract is terminated for the Employer’s convenience or 

because of a fundamental breach of Contract by the Employer, the 

Project Manager shall issue a certificate for the value of the work 

done, Materials ordered, the reasonable cost of removal of 

Equipment, repatriation of the Contractor’s personnel employed 

solely on the Works, and the Contractor’s costs of protecting and 

securing the Works, and less advance payments received up to the 

date of the certificate. 

76. Property 
76.1 All Materials on the Site, Plant, Equipment, Temporary Works, and 

Works shall be deemed to be the property of the Employer if the 

Contract is terminated because of the Contractor’s default. 

77. Release from 

Performance 

77.1 If the Contract is frustrated by the outbreak of war or by any other 

event entirely outside the control of either the Employer or the 

Contractor, the Project Manager shall certify that the Contract has 

been frustrated. The Contractor shall make the Site safe and stop 

work as quickly as possible after receiving this certificate and shall 

be paid for all work carried out before receiving it and for any work 

carried out afterward to which a commitment was made. 

78. Suspension of 

ADB Loan or 

Credit 

78.1 In the event that ADBsuspends the Loan or Credit to the 

Employer, from which part of the payments to the Contractor are 

being made, 

(a) the Employer is obligated to notify the Contractor, with copy to the 

Project Manager, of suchsuspension within 7 days of having 

received ADB’s suspension notice. 

(b)    if the Contractor has not received sums due it within the 28 days for 

payment provided for in GCC50.1 [Payments], the Contractor may 

immediately issue a 14-day termination notice. 

79. Eligibility 
79.1 The Contractor shall have the nationality of aneligible country as 

specified in Section 5 (Eligible Countries) of the bidding document.  

The Contractor shall be deemed to have the nationality of a 

country if the Contractor is a citizen or is constituted, 

incorporated, or registered, and operates in conformity with the 

provisions of the laws of that country. This criterion shall also 

apply to the determination of the nationality of proposed 

subcontractors or suppliers for any part of the Contract including 

related services. 

 
79.2 The materials, equipment, and services to be supplied under the 

Contract shall have their origin in eligible source countries as 

specified in Section 5 (Eligible Countries) of the bidding document 

and all expenditures under the Contract will be limited to such 

materials, equipment, and services. At the Employer’s request, the 

Contractor may be required to provide evidence of the origin of 

materials, equipment, and services. 
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79.3 For purposes of GCC 79.2, “origin” means the place where the 

materials and equipment are mined, grown, produced, or 

manufactured, and from which the services are provided.  

Materials and equipment are produced when, through 

manufacturing, processing, or substantial or major assembling of 

components, a commercially recognized product results that differs 

substantially in its basic characteristics or in purpose or utility 

from its components.  
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Section 8: Particular Conditions of Contract 

 

The following Particular Conditions of Contract shall supplement the GCC. Whenever there 

is a conflict, the provisions herein shall prevail over those in the GCC. 

A. General 

GCC 1.1 (d) The financing institutions is The Asian Development Bank 

GCC 1.1 (r) The Employer is ARIAS Society, Khanapara, Assam 

GCC 1.1 (w) The Intended Completion Date for the whole of the Works shall be 12 Months 

GCC 1.1 (cc) The Project Manager is District Fishery Development Officer, Sribhumi, 

Assam 

GCC 1.1 (ff) The Site is located at Bor Beel, Sribhumi District and is defined in drawings 

furnished at Vol-3 of the Bidding Document 

GCC 1.1 (ii) The Start Date shall be Date of issue of Notice to Proceed with the work 

GCC 1.1 

(mm) 

The Works consist of :- Conservation, Restoration and Rejuvenation works 

of the ‘Bor Beel’ of Sribhumi District under the Assam SWIFT Project 

including works related to desilting & de-weeding, embankment 

strengthening, construction of inlet and outlet drains, rearing tank, 

improvement of approach road, community and auction shed, pen 

culture, installation of solar lights, katal fishing / jeng fishing (Fish 

Aggregating Device). 

GCC 2.2 Sectional Completions are: Not Applicable 

GCC 2.3(j) The following documents also form part of the Contract:  

1. Construction Methodology:Construction methodology as submitted by 

the Bidder and revised as per comments of employer given in letter of 

acceptance, if any. 

2. Quality control: Quality control procedures and assurance plans given 

in the bid by the Bidder and amended as per comments of Employer 

given in letter of acceptance, if any. 

3. Environmental,  Health and Safety (EHS):(i) Environmental, Health, 

and Safety Management Plan (EHSMP), with monitoring plan, that 

reflects the bidder’s understanding of key EHS risks, outlines proposed 

strategies to address them, and demonstrates readiness to manage 

these risks effectively. The EHSMP will be further developed into a 

detailed site-specific EHSMP after contract awarding, subject to review 

and approval by Project Manager or Employer;(ii) most recent initial 

environmental examination report for Assam SWIFT Project disclosed in 

ADB website; (iii)Code of Conduct that will apply to its employees and 

subcontractors, to ensure compliance with its EHS obligations under 

the contract. 

GCC 3.1  The language of the contract is English 

The law that applies to the Contract is the law of India 

GCC 8 2.(c) Ensures the Contractor complies with all applicable national and state 

environmental laws and regulations. This includes adherence to environmental 

clearance requirements, pollution control standards, labor and occupational 

health laws, and biodiversity protection rules. In addition, the Contractor shall 

align with the international environmental treaties and conventions to which 

India is a party, 

GCC 11.1 The Project Manager may delegate any of his duties and responsibilities. 
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GCC 14.1 Schedule of other contractors: Not Applicable 

GCC 19.1 The minimum insurance amounts and deductibles shall be: 

(a) for loss or damage to the Works, Plant and Materials: Equal to contract 

amount 

(b) for loss or damage to Equipment:  10% of the contract amount 

(c) for loss or damage to property (except the Works, Plant, Materials, and 

Equipment) in connection with Contract 5% of the contract amount 

(d) for personal injury or death:  

(i) of the Contractor’s employees: In accordance with the statutory 

requirements applicable in India 

(ii) of other people: In accordance with the statutory requirements 

applicable in India 

GCC 20.1 Site Investigation Reports are: Detailed Progress Report shall be shared with 

the contractor. 

GCC 23.1 The following shall be designed by the Contractor:As indicated in the scope of 

works 

GCC 24.1 The Contractor is responsible for providing site workers with safe and healthy 

working conditions and establish an operating system to prevent accidents, 

injuries, and disease. This includes the establishment of preventive measures to 

avoid, and where avoidance is not possible, to minimize, adverse impacts and 

risks of the construction site work to the health and safety of local communities 

Within 28 days from the date of the Letter of Acceptance, the Contractor shall 

submit a detailed Site Specific Environmental, Health and Safety Management 

Plan (SSEHSMP) for the Employer or Project Manager’s no objection showing 

how it intends to comply with environmental, health and safety laws and 

regulations and other specific requirements prescribed in the Contract, 

addressing the monitoring and mitigation measures set forth in the Initial 

Environmental Examination (IEE) and the Environmental Management Plan 

(“EMP”) of the project as well as related Supplementary Information attached in 

Section 6- Employer’s Requirements. Work shall not commence on the Site 

until the no objection of SSEHSMP has been obtained from the Project 

Manager or Employer. Such confirmation of no objection by the Project 

Manager or Employer shall not relieve the Contractor of any of his obligations 

or responsibilities under the Contract.  

The Contractor is required to provide all personnel on site including 

Employer’s Personnel and visitors with personal protective equipment in 

accordance with the Contractor’s SSEHSMP. The Contractor should ensure 

that his Subcontractors comply with the SSEHSMP and provide all such 

necessary equipment to their personnel.  

Where unanticipated health and safety hazards, or environmental risks or 

impacts become apparent during the Contract, the Contractor is required to 

update the SSEHSMP to outline the potential impacts to site works and 

associated mitigation measures for the Project Manager’s approval.  

In the event of a significant injury involving medical treatment or 

hospitalization and fatal accident the Contractor shall notify the Project 

Manager immediately by verbal communication and submit a formal report as 

soon as practicable after its occurrence. For all accidents, whether fatal or not, 

the Contractor shall also notify the appropriate local authorities in accordance 

with the Laws of the Country. 
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GCC 26.1 The Site Possession Date(s) shall be: On the date of commencement of work 

GCC 29.1  Appointing Authority for the Adjudicator: Chairman, Institute of Engineers 

(India), Assam State Centre 

GCC 30.3 The Adjudicator shall be paid by the hour at the rateof: Rs.  2,000.00/- 

(Rupees Two Thousand only) 

The reimbursable expenses are:  

1. Reasonable Travel expenses 

2. Reasonable Accommodation costs 

3. Meals and refreshments during work-related activities. 

GCC 30.4 Institution whose arbitration procedures shall be used: [select from below] 

(a) Contracts with foreign contractors:  

International arbitration shall be conducted in accordance with the rules of 

UNCITRAL. If no rules have been specified, then Rules of the Singapore 

International Arbitration Centre (SIAC) shall apply. 

Arbitration shall be administered by Singapore International Arbitration 

Centre (SIAC). If no institution has been specified, then SIAC shall be the 

institution to administer the arbitration. 

The place of arbitration shall be: Singapore.  

(b)  Contracts with domestic contractors:  

Arbitration shall be conducted in accordance with the laws of the 

Employer's country. 

GCC 34.2 The following sentence shall apply: 

Respectful Work Environment 

The Contractor shall ensure that its employees and Subcontractors observe the 

highest ethical standards and refrain from any form of bullying, 

discrimination, misconduct and harassment, including sexual harassment and 

shall, at all times, behave in a manner that creates an environment free of 

unethical behavior, bullying, misconduct and harassment, including sexual 

harassment. The Contractor shall take appropriate action against any 

employees or Subcontractors, including suspension or termination of 

employment or sub-contract, if any form of unethical or inappropriate behavior 

is identified.  

The Contractor shall conduct training programs for its employees and sub-

contractors to raise awareness on and prevent any form of bullying, 

discrimination, misconduct and harassment including sexual harassment, and 

to promote a respectful work environment. The Contractor shall keep an up to 

date record of its employees and Subcontractors who have attended and 

completed such training programs and provide such records to the Employer 

or the Engineer at their first written request. 

C. Time Control 

GCC 35.1 The Contractor shall submit for approval a Program for the Works within 14 

days from the date of the Letter of Acceptance. 

GCC 35.3 The period between Program updates is 14 days. 

The amount to be withheld for late submission of an updated Program is Rs 1 

(One) Lakh only 

D. Quality Control 
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GCC 43.1 The Defects Liability Period is: 365 days. 
 

E. Cost Control 

GCC 53.1 The currency of the Employer’s country is: Indian rupees (INR) 
  

  

GCC 54.1 The Contract not subject to price adjustment in accordance with GCC Clause 

54, and the following information regarding coefficients do not apply. 

The coefficients and indexes for adjustment of prices in local and foreign 

currencies shall be as specified in the Table(s) of Adjustment Data submitted 

together with the Letter of Bid. 

GCC 55.1 The proportion of payments retained is: 6% from each bill subject to the 

maximum of 5% of final contract price. 

GCC 56.1 The liquidated damages for the whole of the Works are 0.05 % 

per day. 

The maximum amount of liquidated damages for the whole of the Works 

is10%of the final Contract Price. 

GCC 57.1 Not Applicable 

GCC 58.1 The Advance Payments shall be 10% and shall be paid to the Contractor no 

later than 15 Days. 
  

  

GCC 58.3 Repayment of the Advance Payments shall be: 15% from each payment 

certificate.  

GCC 59.1 The Performance Security amount is 5% percent of the Contract Price. 

G. Finishing the Contract 

GCC 72.1 The date by which operating and maintenance manuals are required is 28 

Days of issue of certificate of completion of whole of work 

The date by which “as built” drawings are required is 28 days of issue of 

certificate of completion of whole of the work. 

GCC 72.2 The amount to be withheld for failing to produce “as built” drawings and/or 

operating and maintenance manuals by the date required in GCC 72.1 is Rs. 

2.00 Lakh (Rupees two lakh) only 

GCC 73.2 (h) The maximum number of days is: 365 Days 

GCC 75.1 The percentage to apply to the value of the work not completed, representing 

the Employer’s additional cost for completing the Works, is 20% 
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Section 9: Contract Forms 
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Notice of Intention for Award of Contract 

[on letterhead paper of the Employer] 

 
[date of notification] 

 

To:   [name of the Bidder] 

Attention:   [insert name of the Bidder’s authorized representative] 

Address:   [insert address of the Bidder’s authorized representative] 

Telephone/Fax numbers:  [insert telephone/fax numbers of the Bidder’s 

authorized representative] 

E-mail Address:  [insert e-mail address of the Bidder’s authorized representative] 

 

This is to notify you of our intention to award the contract [insert name of the contract 

and identification number, as given in the Bid Data Sheet]. You have [insert number of 

days as specified in ITB 41.1 of the BDS] days from the date of this notification to (i) 

request for a debriefing in relation to the evaluation of your Bid; and/or (ii) submit a 

bidding-related complaint in relation to the intention for award of contract, in 

accordance with the procedures specified in ITB 46.1. 

The summary of the evaluation are as follows: 

1. List of Bidders  

Name of Bidder 
Bid Price as Read 

Out at Opening 

Evaluated Bid 

Price 

   

   

 

2. Reason/s Why Your Bid Was Unsuccessful  

…………………………………………………………………………………………………………

…………………………………………………………………………………………………………

……………… 

3. The Successful Bidder 

Name of Bidder:  

Address:  

Accepted Contract Amount:  

Duration of Contract:  

Scope of the Contract Awarded:  

Amount Performance Security Required:  

 

Authorized Signature: …………………………………………………………… 

Name and Title of Signatory: …………………………………………………… 

Name of Agency: …………………………………………………………………  
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Letter of Acceptance 

 

Letter of Acceptance 

[on letterhead paper of the Employer] 

[date] 

 

To: [Name and address of the contractor] 

 

Subject: Contract No.[please specify] 

 

This is to notify you that your Bid dated [date] for execution of the [name of the contract 

and identification number, as given in the Bid Data Sheet] for the Accepted Contract 

Amount of the equivalent of [amount in words and figures and name of currency], as 

corrected and modified in accordance with the Instructions to Bidders is hereby 

accepted by our Agency. 

 

You are requested to furnish the Performance Security within 28 days in accordance 

with the Conditions of Contractand any additional security required as a result of the 

evaluation of your bid, using for that purpose the Performance Security Form included 

in Section 9 (Contract Forms) of the Bidding Document. 

 

[Choose one of the following statements:] 

 

We accept that [insert the name of adjudicator proposed by the Bidder] be appointed as 

the Adjudicator. 

 

[or] 

 

We do not accept that [insert the name of the adjudicator proposed by the Bidder]be 

appointed as the Adjudicator, and by sending a copy of this Letter of Acceptance to 

[insert name of the appointing authority], the Appointing Authority, we are hereby 

requesting such Authority to appoint the Adjudicator in accordance with GCC 29.1. 

 

Authorized Signature:    

Name and Title of Signatory:    

Name of Agency:    

Attachment:  Contract Agreement 
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Contract Agreement 

THIS AGREEMENT made the [date]dayof [month], [year], between [name of the 

Employer] (hereinafter “the Employer”), of the one part, and [name of the contractor] 

(hereinafter “the Contractor”), of the other part: 

WHEREAS the Employer desires that the Works known as [name of the contract] 

should be executed by the Contractor, and has accepted a Bid by the Contractor for 

the execution and completion of these Works and the remedying of any defects therein,  

The Employer and the Contractor agree as follows: 

1. In this Agreement, words and expressions shall have the same meanings as are 

respectively assigned to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as 

part of this Agreement. This Agreement shall prevail over all other Contract 

documents.  

Letter of Acceptance, 

Letters of Technical Bid and Price Bid, 

Addenda Nos. [insert addenda number if any]10 

Particular Conditions of Contract, 

List of Eligible Countries that was specified in Section 5 of the bidding document, 

General Conditions of Contract, 

Specifications, 

Drawings, 

Completed Activity Schedules or Bill of Quantities, and 

any other documents shall be added here.11 

 3. In consideration of the payments to be made by the Employer to the Contractor 

as indicated in this Agreement, the Contractor hereby covenants with the 

Employer to execute the Works and to remedy defects therein in conformity in all 

respects with the provisions of the Contract. 

4. The Employer hereby covenants to pay the Contractor in consideration of the 

execution and completion of the Works and the remedying of defects therein, the 

Contract Price or such other sum as may become payable under the provisions of 

the Contract at the times and in the manner prescribed by the Contract. 

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in 

accordance with the laws of [name of the borrowing country]on the day, month and year 

indicated above. 

Signed by  ..................................................  Signed by ...................................................   

for and on behalf of the Employer  for and on behalf the Contractor 

in the presence of:  in the presence of: 

Witness, Name, Signature, Address, Date  Witness, Name, Signature, Address, 

Date 

                                                           
10 Information contained in the addenda and or addendum should preferably be included in the contract documents to 

avoid potential ambiguities during contract implementation. If however, unavoidable priority should be decided depending on 

the nature of information provided in the addenda/addendum. 

11 Tables of Adjustment Data may be added if the contract provides for price adjustment (see GCC 54.1). Also, the 

most recent IEE disclosed in ADB website, EHSMP prepared by the contractor during bidding phase, and Code of Conduct as 

per GCC 2.3 (j). 
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Performance Security 

[Bank’s name, and address of issuing branch or office] 

Beneficiary:  .......................... [Name and address of the Employer] .....................................  

Date: ...............................................................................................................................  

Performance Guarantee No.: ............................................................................................  

 

We have been informed that [name of the contractor](hereinafter called “the Contractor”) 

has entered into Contract No. [reference number of the contract]dated [date] with you, 

for the execution of [name of contract and brief description of works](hereinafter called 

“the Contract”).  

Furthermore, we understand that, according to the conditions of the Contract, a 

performance guarantee is required. 

At the request of the Contractor, we [name of the bank] hereby irrevocably undertake to 

pay you any sum or sums not exceeding in total an amount of [name of the currency 

and amount in words]12 [amount in figures] such sum being payable in the types and 

proportions of currencies in which the Contract Price is payable, upon receipt by us of 

your first demand in writing accompanied by a written statement stating that the 

Contractor is in breach of its obligation(s) under the Contract, without your needing to 

prove or to show grounds for your demand or the sum specified therein.  

This guarantee shall expire, no later than the [date]day of [month], [year]13, and any 

demand for payment under it must be received by us at this office on or before that 

date.   

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 

Revisions, ICC Publication No. 758, except that the supporting statement under Article 

15(a) is hereby excluded. 14 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

[Signature(s) and seal of bank (where appropriate)] 

 

-- Note to Bidder -- 

If the bank issuing performance security is located outside the Employer’s country, it 

shall be counter-guaranteed or encashable by a bank in the Employer’s country. 

                                                           
12 The guarantor shall insert an amount representing the percentage of the contract price specified in the contract and 

denominated either in the currency(ies) of the contract or in any freely convertible currency acceptable to the Employer. If the 

bank issuing the performance security is located outside the country of the employer, it shall have a correspondent financial 

institution located in the country of the Employer. 
13 Insert the date 28 days after the defect liability period. The Employer should note that in the event of an extension of 

the time for completion of the contract, the employer would need to request an extension of this guarantee from the guarantor. 

Such request must be in writing and must be made prior to the expiration date established in the guarantee. In preparing this 

guarantee, the employer might consider adding the following text to the form, at the end of the penultimate paragraph: “The 

Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [6 months][1 year], in response to the 

Employer’s written request for such extension, such request to be presented to the Guarantor before the expiry of the 

guarantee.” 
14 Or the employer may use“Uniform Rules for Demand Guarantees (URDG), ICC Publication No. 458, except that 

subparagraph (ii) of Sub-article 20(a) is hereby excluded” as appropriate. 
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Advance Payment Security 

[Bank’s name, and address of issuing branch or office] 

 
Beneficiary:  .................................. [Name and address of the Employer] ............................................. 

Date: ................................................................................................................................................ 

Advance Payment Guarantee No.: .................................................................................................... 

 

We have been informed that [name of the contractor] (hereinafter called “the Contractor”) has 

entered into Contract No. [reference number of the contract]dated [date] with you, for the 

execution of [name of contract and brief description of works](hereinafter called “the Contract”). 

Furthermore, we understand that, according to the Conditions of the Contract, an advance 

payment in the sum [name of the currency and amount in words]15 [amount in figures] is to be 

made against an advance payment guarantee. 

At the request of the Contractor, we [name of the bank] hereby irrevocably undertake to pay you 

any sum or sums not exceeding in total an amount of [name of the currency and amount in 

words]16 [amount in figures] upon receipt by us of your first demand in writing accompanied by a 

written statement stating that the Contractor is in breach of its obligation under the Contract 

because the Contractor: 

(a) used the advance payment for purposes other than the costs of mobilization and cash 

flow support in respect of the Works; or  

(b) has failed to repay the advance payment when it has become due and payable in 

accordance with the conditions of the Contract, specifying the amount payable by the 

Contractor. 

It is a condition for any claim and payment under this guarantee to be made that the advance 

payment referred to above must have been received by the Contractor on its account number 

[contractor’s account number] at [name and address of the bank]. 

The maximum amount of this guarantee shall be progressively reduced by the amount of the 

advance payment repaid by the Contractor as indicated in copies of interim statements or 

payment certificates which shall be presented to us.  This guarantee shall expire, at the latest, 

upon our receipt of a copy of the interim payment certificate indicating that eighty percent (80%) 

of the Contract Price has been certified for payment, or on the [date]dayof [month], [year]17, 

whichever is earlier. Consequently, any demand for payment under this guarantee must be 

received by us at this office on or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees(URDG) 2010 Revisions, 

ICC Publication No. 758,except that the supporting statement under Article 15(a) is hereby 

excluded.18 

[Signature(s) and seal of bank (where appropriate)] 

-- Note to Bidder -- 

If the bank issuing advance payment security is located outside the Employer’s 

country, it shall be counter-guaranteed or encashable by a bank in the Employer’s 

country. 

  

                                                           
15 The guarantor shall insert an amount representing the amount of the advance payment denominated either in the 

currency(ies) of the advance payment as specified in the Contract, or in any freely convertible currency acceptable to the 

Employer. 
16 Footnote 1. 
17 Insert the expected expiration date of the time for completion. The Employer should note that in the event of an 

extension of the time for completion of the contract, the Employer would need to request an extension of this guarantee from 

the guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee. In 

preparing this guarantee, the Employer might consider adding the following text to the form, at the end of the penultimate 

paragraph: “The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [6 months][1 year], in 

response to the Employer’s written request for such extension, such request to be presented to the Guarantor before the 

expiry of the guarantee.” 
18 Or the employer may use “Uniform Rules for Demand Guarantees (URDG), ICC Publication No. 458, except that 

subparagraph (ii) of Sub-article 20(a) is hereby excluded” as appropriate. 
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BILL OF QUANTITIES 
 

ANNEXURE-1 
 

Name of Work: Conservation, Restoration and Rejuvenation of Bor Beel of Sribhumi District under Assam SWIFT Project 
 

(TO BE FILLED UP ONLINE) 

Name of Work: Conservation, Restoration and Rejuvenation of Bor Beel of Sribhumi District under Assam SWIFT Project 

Sl. 
No 

Item Description Unit Total 
Quantit

y 

Rate including 
GST 18%+Cess 

1% 

Amount 
(Rs.) 

1 2 3 4 5 6 

1 DE-WEEDING: 

Clearance of different types and nature of Water Hyacinth, Aquatic weeds, Taranies, 

Dalanies, Pitanies, repeated vegetation etc. from Beels/ Tanks/ Ponds/ swampy and marshy 

areas dragging manually /mechanically/ through machinery etc. with necessary ropes, 

bamboos, chains and other debries devices etc. making patches, cutting into pieces with the 

help of knifes/ sickles/ sews as necessary and depositing and stocking in the marginal areas 

of the beels/ tanks/ ponds/ swampy and marshy areas in a regular form of bundhs or heaps 

within a lead of 100 m and lift up to 2.50 m as per direction of the deptt. etc complete 

(pushing out the patches or pieces of vegetations may also be made through the connecting 

channels with the river and burning the lifted vegetation after sunshine as and when 

applicable). 

i) Thin and floating water hyacinths and other aquatic weeds etc. 

Sqm 
20369.

00 

  

2 DE-WEEDING: 

Clearance of different types and nature of Water Hyacinth, Aquatic weeds, Taranies, 

Dalanies, Pitanies, repeated vegetation etc. from Beels/ Tanks/ Ponds/ swampy and marshy 

areas dragging manually /mechanically/ through machinery etc. with necessary ropes, 

bamboos, chains and other debries devices etc. making patches, cutting into pieces with the 

help of knifes/ sickles/ sews as necessary and depositing and stocking in the marginal areas 

of the beels/ tanks/ ponds/ swampy and marshy areas in a regular form of bundhs or heaps 

within a lead of 100 m and lift up to 2.50 m as per direction of the deptt. etc complete 

(pushing out the patches or pieces of vegetations may also be made through the connecting 

channels with the river and burning the lifted vegetation after sunshine as and when 

applicable). 

Sqm 
27068.

00 

  



 

Package No. CW10-38                                                                                                          Page 138 of 159 

 

ii) Thick and floating water hyacinths and other aquatic weeds etc. 

3 DE-WEEDING: 

Clearance of different types and nature of Water Hyacinth, Aquatic weeds, Taranies, 

Dalanies, Pitanies, repeated vegetation etc. from Beels/ Tanks/ Ponds/ swampy and marshy 

areas dragging manually /mechanically/ through machinery etc. with necessary ropes, 

bamboos, chains and other debries devices etc. making patches, cutting into pieces with the 

help of knifes/ sickles/ sews as necessary and depositing and stocking in the marginal areas 

of the beels/ tanks/ ponds/ swampy and marshy areas in a regular form of bundhs or heaps 

within a lead of 100 m and lift up to 2.50 m as per direction of the deptt. etc complete 

(pushing out the patches or pieces of vegetations may also be made through the connecting 

channels with the river and burning the lifted vegetation after sunshine as and when 

applicable). 

iii) Thick and floating Taranies,Dalanies, Pitanies and other marginal aquatic weeds etc. upto 

a depth of 50 cm. 

Sqm 
18521.

60 

  

4 DE-WEEDING: 

Clearance of different types and nature of Water Hyacinth, Aquatic weeds, Taranies, 

Dalanies, Pitanies, repeated vegetation etc. from Beels/ Tanks/ Ponds/ swampy and marshy 

areas dragging manually /mechanically/ through machinery etc. with necessary ropes, 

bamboos, chains and other debries devices etc. making patches, cutting into pieces with the 

help of knifes/ sickles/ sews as necessary and depositing and stocking in the marginal areas 

of the beels/ tanks/ ponds/ swampy and marshy areas in a regular form of bundhs or heaps 

within a lead of 100 m and lift up to 2.50 m as per direction of the deptt. etc complete 

(pushing out the patches or pieces of vegetations may also be made through the connecting 

channels with the river and burning the lifted vegetation after sunshine as and when 

applicable). 

iv) Medium and floating Taranies,Dalanies, Pitanies and other marginal aquatic weeds etc. 

upto a depth of 50 cm to 80 cm 

Sqm 
28294.

40 

  

5 DE-SILTING & EXCAVATION:Removal of unsuitable soil including excavation, loading and 

disposal upto 1000 m lead  from the beds of Beels/Tanks/ Ponds/ Swampy lands to the 

proper grade and slopes as required and utilizing the soil in construction of embankment or 

repairing of existing embankment on all sides, lifting in uniform layers not exceeding 20 cm 

thick (excluding compaction), clearing light jungles and trees up to 50 cm girth from the site 

of work, dug belling, profiling, ploughing or roughening or benching the seat, breaking clods 

Cum 
22705.

00 
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up to 25 mm cube ramming, removing roots and vegetation, dressing to the designed section 

complete as directed. All kind of soil. Construction of Pheripheral Bund with de-silted soil 

Construction of Rearing Tank bund with de-silted soil 

6 TURFING:                                                                                                                                        

Furnishing and laying of live sods of perennial turf-forming grass on embankment slopes, 

verges, or other locations as shown on the drawings or as directed by the Engineer, including 

preparation of ground, stacking the sods, and watering, as per Clause 309. 

Sqm 
9911.0

0 

  

7 EARTHWORK IN EXCAVATION: 

Earthwork in excavation for foundation of structures upto 3 m depth as per drawing and 

technical specification Clause 1104 includding setting out, construction of shoring and 

bracing, removal of stumps and other deleterious matter, dressing of sides and bottom and 

backfilling with approved material. 

Ordinary soil Upto 3 m depth 

For HP Culvert  

Cum 59.88 

  

8 PLAIN/ REINFORCEMENT CONCRETE: 

Providing concrete for plain/ reinforced concrete in open foundations complete  as per 

drawings and technical specifications Clause 802, 803, 1202 & 1203 

 I. With crushed Stone 

A.P.C.C grade M 10 

i.Nominal mix 1:3:6 

For HP Culvert  

Cum 2.90 

  

9 BEDDING FOR PIPE: 

Bedding of pipe 

(ii) Type B(First Class) Bedding 

Laying (FirstClass)bedding on well compacted approved granular material as per Clause 1105 

(ii) 

(i) Sand Filling 

 

For HP Culvert  

Cum 14.11 

  

10 BRICK MASONRY WORK: 

Brick masonry work in cement mortar in foundation complete excluding pointing  and 

plastering as per drawing and technical specifications Clauses 600, 1202 & 1203 

Cum 29.14 
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i) Brick masonry in 1:3 cement mortar 

 

For HPC head wall  

11 CEMENT MORTAR: 

Plastering with cement mortar (1:4), 15 mm thick on brickwork in substructure as per 

technical specification Clauses 613.4 & 1204 

 

For HPC head wall  

Sqm 34.40 

  

12 NP3 PIPE: 

Providing and laying reinforced cement concrete pipe NP3 for culverts on first class bedding 

of granular  material in single row including  fixing collar with cement mortar 1:2 but 

excluding excavation, protection works, backfilling, concrete and masonry works in head 

walls and parapets Clause 1106. 

(B) 1000 mm dia 

Rm 12.50 

  

13 PLAIN/REINFORCED CEMENT CONCRETE:Plain/reinforced cement concrete in 

substructure complete as per drawings and technical specification Clauses 802, 804, 805, 

806, 807, 1202 and 1204RCC Grade M20For height upto 5m 

Cum 0.77 

  

14 STEEL REINFORCEMENT: 

Supplying, fitting and placing TMT Corrosion Resistant Steel (CRS)  reinforcement bar of Fe-

550N/sqmm (Fe-550D) from PrimaryProducer (TATA /SAIL /Esser Steel /Jindal steel/Shyam 

steel/ RINL) in superstructrue complete  as per drawings and technical specification Clauses 

1002, 1005, 1010 & 1202. 

Ton 0.30 

  

15 PEN CULTURE   

Construction of Pen Culture with Bamboo (1st Class) 85 mm - 100 mm dia, 4.5 m - 5.5 m 

long, vertically placed at 2.00 m centre to centre driven 1.50 m below ground/bed level and 

2.50 m above ground/bed level tied with Jati or Bethua bamboo 50mm to 100 mm dia and 

6m long above groung level horizontally in two rows at 2.00 m apart, Fencing with split 

bamboo kamis in horizontal direction at 300 mm c/c and vertical direction at 800 mm c/c 

having  tied with coconut fiber two poly twisted rope etc. manually with provision of hired 

country boat (2 nos.),  fitting and fixing of  PEN culture Net 115 GSM HDPE mono shade, 45 

ply Nylon, 210D, 24 mm mesh size net with boarder rope of 10 mm dia Polypropylene and tie 

rope in every 2 meter intervals conforming to technical requirement of Textiles - Twisted 

Rm 976.00 
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Nylon Fish-Net Twines as per IS 4401-2006, complete as per drawings and technical 

specifications as directed by Engineer in-charge. 

 

For RearingPen & Stocking Pen 

16 CLEARING AND GRUBBING: 

Clearing and grubbing road land including uprooting wild vegetation, grass, bushes, shrubs, 

saplings and trees of girth upto 300 mm, removal of stumps of such trees cut earlier  and 

disposal of unserviceable materials and stacking of serviceable material to be used or 

auctioned, upto a lead of 1000 m including removal and disposal of top organic soil not 

exceeding 150 mm in thickness as per Technical Specification Clause 201. 

i)  By Manual Means 

A) In area of non-thorny jungle  

For Approach Road  

Hect 0.28 

  

17 COMPACTING ORIGINAL GROUND: 

Compacting original ground supporting subgrade 

Loosening of the ground up to a level of 300 mm below the subgrade level, watered, graded, 

and compacted in layers to meet requirements of Tables 300.1 and 300.2 for subgrade 

construction as per Technical Specification Clause 303.5.2. 

For Approach Road  

Cum 873.60 

  

18 GSB: 

Construction of granular sub-base by providing well-graded material, spreading in uniform 

layers with motor grader on prepared surface, mixing by mix-in-place method with rotavator 

at OMC, and compacting with smooth wheel roller to achieve the desired density, complete as 

per Technical Specification Clause 401. 

ii) For Grading II Material 

For Approach Road  

Cum 546.00 

  

19 WBM III: 

Providing, laying, spreading, and compacting stone aggregates of specific sizes to water-

bound macadam specifications, including spreading in a uniform thickness,  handpacking, 

rolling with smooth wheel roller 80- 100kN in stages to proper  grade and camber, applying 

and brooming, stone screening to fill up the  interstices of coarse aggregate, watering and 

compacting to the required density  Grading 3 as per Technical Specification Clause 405. 

WBM Grading 3  

Cum 204.75 
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Using stone screening Type-B 11.2 mm for Gr.III 

For Approach Road  

20 ICBP:Providing and laying interlocking concrete block pavement with M40 grade grade  of 

concrete block, shaving thickness 80 mm as per technical specification clause 1504 complete 

including carriage.a)  Including Edge block/ Edge restraintsFor Approach Road  

Sqm 
2730.0

0 

  

21 EARTHWORK IN EXCAVATION: 

Earth work in excavation by mechanical means (Hydraulic excavator) /manual means in 

foundation trenches or drains (not exceeding 1.5 m in width or 10 sqm on plan), including 

dressing of sides and ramming of bottoms, lift upto 1.5 m, including getting out the 

excavated soil and disposal of surplus excavated soil as directed, within a lead of 50 m. 

All kinds of soil  

For Fish Landing cum Community Centre  

Cum 27.45 

  

22 PLINTH FILLING: 

Supplying and filling in plinth with  sand under floors, including watering, ramming, 

consolidating and dressing complete. 

Filling up to P. L. 

For Fish Landing cum Community Centre   

Cum 15.46 

  

23 PLAIN/ REINFORCEMENT CONCRETE: 

Providing and laying in position cement concrete of specified grade excluding the cost of 

centering and shuttering - All work up to plinth level : 

1:3:6 (1 Cement : 3 coarse sand (zone-III) derived from natural sources : 6 graded stone 

aggregate 20 mm nominal size derived from natural sources) 

For Fish Landing cum Community Centre  

Cum 2.00 

  

24 REINFORCED CEMENT CONCRETE WORKS: 

Providing and laying in position specified grade of reinforced cement concrete, excluding the 

cost of centering, shuttering, finishing and reinforcement - All work up to plinth level : 

1:1.5:3 (1 cement : 1.5 coarse sand (zone-III) derived from natural sources : 3 graded stone 

aggregate 20 mm nominal size de rived from natural sources) 

For Fish Landing cum Community Centre  

Cum 8.07 

  

25 REINFORCED CEMENT CONCRETE WORKS: 

Reinforced cement concrete work in walls (any thickness), including attached pilasters, 

buttresses, plinth and string courses, fillets, columns,pillars, piers, abutments, posts and 

Cum 2.38 
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struts etc. above plinth level up to floor five level, excluding cost of centering, shuttering, 

finishing and reinforcement with 

1:1.5:3 (1 cement : 1.5 coarse sand(zone-III) derived from natural sources : 3 graded stone 

aggregate 20 mm nominal size derived from natural sources) (Column) 

For Fish Landing cum Community Centre  

26 REINFORCED CEMENT CONCRETE WORKS: 

Reinforced cement concrete work in beams, suspended floors, roofs having slope up to 15° 

landings, balconies, shelves, chajjas, lintels, bands, plain window sills, staircases and spiral 

stair cases above plinth level up to floor five level, excluding the cost of centering, shuttering, 

finishing and reinforcement with 1:1.5:3 (1 cement : 1.5 coarse sand(zone-III) derived from 

natural sources : 3 graded stone aggregate 20 mm nominal size derived from natural 

sources). 

For Fish Landing cum Community Centre  

Cum 0.90 

  

27 STEEL REINFORCEMENT: 

Steel reinforcement for R.C.C. work including straightening, cutting, bending, placing in 

position and binding all complete upto plinth level and above plinth level. Thermo-

Mechanically Treated bars of grade Fe-500D or more. 

For Fish Landing cum Community Centre  

Kg 956.82 

  

28 SHUTTERING: 

Centering and shuttering including strutting, propping etc. and removal of form for 

Foundations, footings, bases of columns, etc. for mass concrete                                                                            

For Fish Landing cum Community Centre  

Sqm 3.56 

  

29 SHUTTERING:Centering and shuttering including strutting, propping etc. and removal of 

form for Lintels, beams,plinth beams,columns                                                                                                                  

For Fish Landing cum Community Centre  

Sqm 19.83 

  

30 BRICK WORK : 

Brick work with common burnt clay F.P.S. (non modular) bricks of class designation 7.5 in 

foundation and plinth in: Cement mortar 1:4 (1 cement : 4 coarse sand)                                                                                            

 

For Fish Landing cum Community Centre  

Cum 2.92 

  

31 PRE CONSTRUCTION ANTI - TERMITE TREATMENT : 

Diluting and injecting chemical emulsion for POST-CONSTRUCTIONAL anti-termite 
Sqm 47.90 
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treatment (excluding the cost of chemical emulsion) : 

Along external wall where the apron is not provided using chemical emulsion @ 7.5 litres / 

sqm of the vertical surface of the substructure to a depth of 300mm including excavation 

channel along the wall & rodding etc. complete: With Chlorpyriphos/ Lindane E.C. 20% with 

1% concentration  

32 PRE CONSTRUCTION ANTI - TERMITE TREATMENT : 

Supplying chemical emulsion in sealed containers including delivery as specified.               

Chlorpyriphos emulsifiable concentrate of 20% 

Litre 12.00 

  

33 DAMP PROOF COURSE (DPC): 

Providing and laying damp-proof course 40mm thick with cement concrete 1:2:4 (1 cement : 

2 coarse sand (zone-III) derived from natural sources : 4 graded stone aggregate 12.5mm 

nominal size derived from natural sources) 

Sqm 6.31 

  

34 BRICK WORK : 

Half brick masonry with common burnt clay F.P.S. (non modular) bricks of class designation 

7.5 in superstructure above plinth level up to floor V level. 

Cement mortar 1:4 (1 cement :4 coarse sand)  

Sqm 67.21 

  

35 STRUCTURAL STEEL : 

Structural steel work in single section, fixed with or without connecting plate, including 

cutting, hoisting, fixing in position and applying a priming coat of approved steel primer all 

complete. 

Side Rail (MS Rectangular Steel Hollow Section Size-40mmX20mmX2mm)  

(For Fish Landing area) 

Kg 52.92 

  

36 ROOF TRUSS: 

Steel work in built up tubular( round, square or rectangular hollow tubes etc.) trusses etc. 

including cutting , hoisting, fixing in position and applying a priming coat of approved steel 

primer, including  welding and bolted with special shaped washers etc. complete. 

Electric resistance or induction but welded tube 

Kg 508.06 

  

37 ROOFING: 

Providing & fixing at all heights, levels and locations Mill finish Aluminium alloy roofing 

sheets of alloy IS designation 31500, temper Hx8 conforming to IS 737 and dimensions as 

per IS code 2676 with characteristics of good formability and corrosion resistance. The profile 

sheets shall be fixed to truss members in slope or required pitch or curvature with Hex cap 

Sqm 78.43 
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headed self drilling/tapping Stainless steel screws M6, 50 mm long with 3 mm EPDM seal 

washer etc. all inclusive of labour, scaffolding, T&P and sundries etc. complete as per 

directions of the Engineer-In-Charge. (Cost of truss/frame work shall be paid separately).  

0.56 mm, Aluminium troughed profile with center to center pitch of 200 mm, depth of 32 

mm, overall profile width1092 mm, cover width 1000mm. 

38 ROOFING: 

Providing and fixing precoated galvanised steel sheet roofing accessories 0.50 mm (+0.05 %) 

total coated thickness, Zinc coating 120 grams per sqm as per IS: 277, in 240 mpa steel 

grade, 5-7 

microns epoxy primer on both side of the sheet and polyester top coat 15-18 microns using 

self drilling/ self tapping screws complete : Ridges plain(500mm-600mm) 

metre 3.57 

  

39 ROOFING:Providing and fixing precoated galvanised steel sheet roofing accessories 0.50 mm 

(+0.05 %) total coated thickness, Zinc coating 120 grams per sqm as per IS: 277, in 240 mpa 

steel grade, 5-7microns epoxy primer on both side of the sheet and polyester top coat 15-18 

microns using self drilling/ self tapping screws complete : Barge board (300 mm) 

metre 3.57 

  

40 FLOORING: 

62 mm thick cement concrete flooring with concrete hardener topping, under layer 50 mm 

thick cement concrete 1:2:4 (1 cement : 2 coarse sand : 4 graded stone aggregate 20mm 

nominal size) and top layer 12mm thick cement hardener consisting of mix 1:2 (1 cement 

hardener mix : 2 graded stone aggregate, 6mm nominal size) by volume, hardening 

compound mixed @ 2 litre per 50 kg of cement or as per manufacture’s specifications. This 

includes cost of cement slurry, but excluding the cost of nosing of steps etc. complete.  

Sqm 34.01 

  

41 CEMENT PLASTER: 

15 mm cement plaster on rough side of single or half brick wall of mix: 

A) On rough side 

1:4 (1 cement: 4 coarse sand)  

Sqm 44.74 

  

42 CEMENT PLASTER: 

12 mm cement plaster of mix :  

B) On fair side - 1:6 (1 cement: 6 fine sand) 

Sqm 94.09 

  

43 CEMENT PLASTER: 

18 mm cement plaster in two coats under layer 12 mm thick cement plaster 1:5 (1 cement : 5 

coarse sand) finished with a top layer 6 mm thick cement plaster 1:6 (1 cement : 6 fine sand). 

Sqm 5.57 
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44 TILES: 

Providing and fixing Ist quality ceramic glazed wall tiles conforming to IS: 15622 (thickness to 

be specified by the manufacturer), of approved make, in all colours, shades except burgundy, 

bottle green, black of any size as approved by Engineer-in-Charge, in skirting, risers of steps 

and dados, over 12 mm thick bed of cement mortar 1:3 (1 cement : 3 coarse sand) and 

jointing with grey cement slurry @ 3.3kg per sqm, including pointing in white cement mixed 

with pigment of matching shade complete. 

Sqm 13.16 

  

45 TILES: 

Providing and laying Vitrified tiles in floor in different sizes (thickness to be specified by the 

manufacturer) with water absorption less than 0.08% and conforming to IS:15622, of 

approved brand & manufacturer, in all colours and shade, laid on 20 mm thick cement 

mortar 1:4 (1cement: 4 coarse sand) jointing with grey cement slurry @3.3 kg/sqm including 

grouting the joints with white cement and matching pigments etc. The tiles must be cut with 

the zero chipping diamond cutter only. Laying of tiles will be done with the notch trowel, 

plier, wedge, clips of required thickness, leveling system and rubber mallet for placing the 

tiles gently and easily.Glazed vitrified floor tiles polished finish of size of Tile 1200 x 1200 mm 

Sqm 15.29 

  

46 TILES: 

Providing and laying Vitrified tiles in floor in different sizes (thickness to be specified by the 

manufacturer) with water absorption less than 0.08% and conforming to IS:15622, of 

approved brand & manufacturer, in all colours and shade, laid on 20 mm thick cement 

mortar 1:4 (1cement: 4 coarse sand) jointing with grey cement slurry @3.3 kg/sqm including 

grouting the joints with white cement and matching pigments etc. The tiles must be cut with 

the zero chipping diamond cutter only. Laying of tiles will be done with the notch trowel, 

plier, wedge, clips of required thickness, leveling system and rubber mallet for placing the 

tiles gently and easily.Glazed Vitrified tiles Matt/Antiskid finish of size of Tile 600 x 600 mm 

Sqm 11.98 

  

47 DOORS AND WINDOWS:Providing and fixing aluminium work for doors, windows, ventilators 

and partitions with extruded built up standard tubular sections/ appropriate Z sections and 

other sections of approved make conforming to IS: 733 and IS: 1285, fixing with dash 

fasteners of required dia and size, including necessary filling up the gaps at junctions, i.e. at 

top, bottom and sides with required EPDM rubber/ neoprene gasket etc. Aluminium sections 

shall be smooth, rust free, straight, mitred and jointed mechanically wherever required 

including cleat angle, Aluminium snap beading for glazing / paneling, C.P. brass / stainless 

steel screws, all complete as per architectural drawings and the directions of Engineer-in-

Kg 109.59 
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charge. (Glazing, paneling and dash fasteners to be paid for separately) :For shutters of 

doors, windows & ventilators including providing and fixing hinges/ pivots and making 

provision for fixing of fittings wherever required including the cost of EPDM rubber / 

neoprene gasket required (Fittings shall be paid for separately)Powder coated aluminium 

(minimum thickness of powder coating 60 micron) 1.037kg/m 

48 DOORS AND WINDOWS: 

Providing and fixing glazing in aluminium door, window, ventilator shutters and partitions 

etc. with EPDM rubber / neoprene gasket etc. complete as per the architectural drawings 

and the directions of engineer-in-charge . (Cost of aluminium snap beading shall be paid in 

basic item): 

With float glass panes of 5 mm thickness (weight not less than 12.50 kg/sqm)  

Sqm 66.30 

  

49 DOORS AND WINDOWS: 

Providing and fixing ISI marked flush door shutters conforming to IS : 2202 (Part I) non-

decorative type, core of block board construction with  frame of 1st class hard wood and well 

matched commercial 3 ply  veneering with vertical grains or cross bands and face veneers on 

both  faces of shutters: 35  mm thick including ISI marked Stainless Steel butt hinges with 

necessary screws 

Sq.m 5.04 

  

50 DOORS AND WINDOWS: 

30 mm thick factory made Polyvinyl Chloride (PVC) door shutter made of styles and rails of a 

uPVC hollow section of size 60x30 mm and wall thickness 2 mm (± 0.2 mm), with inbuilt 

decorative moulding edging on one side. The styles and rails mitred and joint at the corners 

by means of M.S. galvanised/ plastic brackets of size 75x220 mm having wall thickness 1.0 

mm and stainless steel screws. The styles of the shutter reinforced by inserting galvanised 

M.S. tube of size 25x20 mm and 1 mm (± 0.1 mm) wall thickness. The lock rail made up of 

'H' section, a uPVC hollow section of size 100x30 mm and 2 mm (± 0.2 mm) wall thickness 

fixed to the shutter styles by means of plastic/ galvanised M.S. 'U' cleats.The shutter frame 

filled with a uPVC multi-chambered single panel of size not less than 620 mm, having over 

all thickness of 20 mm and 1 mm (± 0.1 mm) wall thickness . The panels filled vertically and 

tie bar at two places by inserting horizontally 6 mm galvanised M.S. rod and fastened with 

nuts and washers, complete as per manufacturer's specification and direction of Engineer-in-

charge. PVC Door for Toilet 

Sqm 5.04 

  

51 PAINTING: 

Providing and applying white cement based putty of average thickness 1 mm, of approved 
Sqm 118.41 
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brand and manufacturer, over the plastered wall surface to prepare the surface even and 

smooth complete.  

52 PAINTING: 

Wall painting with premium acrylic emulsion paint of interior grade having VOC (Volatile 

Organic Compound ) content less than 50 grams/litre of approved brand and manufacture, 

including applying additional coats wherever required to achieve even shade and colour.Two 

coats 

Sqm 118.41 

  

53 FALSE CEILING:Providing and fixing false ceiling at all height including providing and fixing 

of frame work made of special sections, power pressed from M.S. sheets and galvanized with 

zinc coating of 120 gms/sqm (both side inclusive) as per IS : 277 and consisting of angle 

cleats of size 25 mm wide x 1.6 mm thick with flanges of 27 mm and 37mm, at 1200 mm 

centre to centre, one flange fixed to the ceiling with dash fastener 12.5 mm dia x 50mm long 

with 6mm dia bolts, other flange of cleat fixed to the angle hangers of 25x10x0.50 mm of 

required length with nuts & bolts of required size and other end of angle hanger fixed with 

intermediate G.I. channels 45x15x0.9 mm running at the spacing of 1200 mm centre to 

centre, to which the ceiling section 0.5 mm thick bottom wedge of 80 mm with tapered 

flanges of 26 mm each having lips of 10.5 mm, at 450 mm centre to centre, shall be fixed in a 

direction perpendicular to G.I. intermediate channel with connecting clips made out of 2.64 

mm dia x 230 mm long G.I. wire at every junction, including fixing perimeter channels 0.5 

mm thick 27 mm high having flanges of 20 mm and 30 mm long, the perimeter of ceiling 

fixed to wall/partition with the help of rawl plugs at 450 mm centre, with 25mm long dry wall 

screws @ 230 mm interval, including fixing of gypsum board to ceiling section and perimeter 

channel with the help of dry wall screws of size 3.5 x 25 mm at 230 mm c/c, including 

jointing and finishing to a flush finish of tapered and square edges of the board with 

recommended jointing compound , jointing tapes , finishing with jointing compound in 3 

layers covering upto 150 mm on both sides of joint and two coats of primer suitable for 

board, all as per manufacturer's specification and also including the cost of making openings 

for light fittings, grills, diffusers, cutouts made with frame of perimeter channels suitably 

fixed, all complete as per drawings, specification and direction of the Engineer in Charge but 

excluding the cost of painting with : 12.5 mm thick tapered edge gypsum plain board 

conforming to IS: 2095- (Part I) :2011 (Board with BIS certification marks) 

Sqm 26.04 

  

54 SANITARY WORKS: 

Providing and fixing Chlorinated Polyvinyl Chloride (CPVC) pipes, having thermal stability for 
Rm 40.00 
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hot & cold water supply, including all CPVC plain & brass threaded fittings, including fixing 

the pipe with clamps at 1.00 m spacing. This includes jointing of pipes & fittings with one 

step CPVC solvent cement and testing of joints complete as per direction of Engineer in 

Charge. Internal work - Exposed on wall 20 mm dia. nominal bore 

55 SANITARY WORKS: 

Providing and fixing C.P. brass stop cock (concealed) of standard design and of approved 

make conforming to IS:8931. 15 mm nominal bore 

Each 5 

  

56 SANITARY WORKS: 

Providing and fixing white vitreous china pedestal type water closet (European type) with seat 

and lid, 10 litre low level white vitreous china flushing cistern & C.P. flush bend with fittings 

& C.I. brackets, 40 mm flush bend, overflow arrangement with specials of standard make 

and mosquito proof coupling of approved municipal design complete, including painting of 

fittings and brackets, cutting and making good the walls and floors wherever required : W.C. 

pan with ISI marked white solid plastic seat and lid. 

Each 2 

  

57 SANITARY WORKS: 

Providing and fixing soil, wasteand vent pipes : 100 mm dia. Pipe                                                                                                                                    

Sand cast iron S&S pipe as per IS: 1729 

Rm 30.00 

  

58 SANITARY WORKS: 

Providing and fixing double equal junction of required degree with access door, insertion 

rubber washer 3 mm thick, bolts and nuts complete :  100x100x100x100 mm                                                                                                                           

Sand cast iron S&S as per IS - 1729 

Each 8 

  

59 SANITARY WORKS: 

Providing and fixing wash basin with C.I. brackets, 15 mm dia CP Brass single hole basin 

mixer of approved quality and make, including painting of fittings and brackets, cutting and 

making good the walls wherever required:-White Vitreous China Wash basin size 550x400 

mm with a 15 mm CP Brass single hole basin mixer 

Each 3 

  

60 SANITARY WORKS: 

Bottle trap 38 mm single piece moulded with height of 270 mm, effective length of tail pipe 

260 mm from the centre of the waste coupling, 77 mm breadth with 25 mm minimum water 

seal, weighing not less than 263 gms 

Each 1 

  

61 SANITARY WORKS:Providing and fixing 100 mm sand cast Iron grating for gully trap Each 4   

62 SANITARY WORKS: Each 2   
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Providing and fixing white vitreous china flat back or wall corner type lipped front urinal 

basin of 430x260x350 mm and 340x410x265 mm sizes respectively with automatic flushing 

cistern with standard flush pipe and C.P. brass spreaders with brass unions and G.I clamps 

complete, including painting of fittings and brackets, cutting and making good the walls and 

floors wherever required :  

One urinal basin with 5 litre white P.V.C. automatic flushing cistern 

63 SANITARY WORKS: 

Providing and fixing gun metal gate valve with C.I. wheel of approved quality (screwed end) : 

20 mm nominal bore 

Each 4 

  

64 SANITARY WORKS: 

Providing and fixing ball valve (brass) of approved quality, High or low pressure, with plastic 

floats complete : 15 mm nominal bore 

Each 4 

  

65 SEPTIC TANK: 

EARTH WORK: 

Earth work in excavation by mechanical means (Hydraulic excavator)/ manual means over 

areas (exceeding 30 cm in depth, 1.5 m in width as well as 10 sqm on plan) including getting 

out and disposal of excavated earth lead upto 50 m and lift upto 1.5 m, as directed by 

Engineer-incharge All kinds of soil 

Cum 5.82 

  

66 SEPTIC TANK: 

Modular Septic Tank of 5500 Ltrs Capacity, suitable for 10-12 PAX  
Each 1 

  

67 ELECTRICAL WORKS: 

Wiring for light point/ fan point/ exhaust fan point/ call bell poin.t with 1.5 sq. mm FRLS 

PVC insulated copper conductor single core cable in surface I recessed medium class PVC 

conduit, with modular switch, modular plate, suitable Gl box and earthing the point with 1.5 

sq. mm FRLS PVC insulated copper conductor single core cable etc. as required.Group C 

Each 12 

  

68 ELECTRICAL WORKS: 

Wiring for light/ power plug with 2X4 sq. mm FRLS PVC insulated copper conductor single 

core cable in surface/ recessed medium class PVC conduit alongwith 1 No 4 sq. mm FRLS 

PVC insulated copper conductor single core cable for loop  earthing as required. 

Rm 40.00 

  

69 ELECTRICAL WORKS: 

Wiring for circuit/ submain wiring alongwith earth wire with the following sizes of FRLS PVC 

insulated copper conductor, single core cable in surface/ recessed medium class PVC 

Rm 40.00 
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conduit as required.2 X 4 sq. mm + 1 X 4 sq. mm earth wire 

70 ELECTRICAL WORKS: 

Supplying and fixing following modular switch/ socket on the existing modular plate & 

switch box including connections but excluding modular plate etc. as required. 5/6 A switch 

Each 15 

  

71 ELECTRICAL WORKS: 

Supplying and fixing following modular switch/ socket on the existing modular plate & 

switch box including connections but excluding modular plate etc. as required. 15/16 A 

switch 

Each 2 

  

72 ELECTRICAL WORKS: 

Supplying and fixing following modular switch/ socket on the existing modular plate & 

switch box including connections but excluding modular plate etc. as required. 3 pin 5/6 A 

socket outlet 

Each 5 

  

73 ELECTRICAL WORKS: 

Supplying and fixing following modular switch/ socket on the existing modular plate & 

switch box including connections but excluding modular plate etc. as required. 6 pin 15/16 

A socket outlet 

Each 2 

  

74 ELECTRICAL WORKS: 

Supplying and fixing suitable size GI box with modular plate and cover in front on surface or 

in recess, including providing and fixing 3 pin 5/6 amps modular socket outlet and 5/6 

amps modular switch, connection etc. as required. (For light plugs to be used in non 

residential buildings). 

Each 5 

  

75 ELECTRICAL WORKS:Providing and fixing following rating and breaking capacity and pole 

MCCB with thermomagnetic release and terminal spreaders in existing cubicle panel board 

including drilling holes in cubicle panel, making connections, etc. as required. 

Each 1 

  

76 ELECTRICAL WORKS: 

Earthing with G.I. earth pipe 4.5 metre long, 40 mm dia including accessories, and providing 

masonry enclosure with cover plate having locking arrangement and watering pipe etc. with 

out charcoal/ coke and salt as required.  

Set 1 

  

77 ELECTRICAL WORKS: 

LED Batten light (System lumen efficacy ≥120 <135 lm/Watt) Supplying, installation, Testing 

& Commissioning of LED surface mounted Batten light of following body material and 

construction as per IS : 10322 with driver (Replaceable) as per the requirement with Driver 

Each 9 
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efficiency >85%, Operating voltage AC 140-270 Volt, freq 50/60 hz, Operating temp range - 

15 deg to 40 deg centigrade, internal surge protection of 2.5 KV with Short & Open circuit 

protection ,THD < 10% , P.F.≥0.95, IP20, CRI >80 , Flicker free (flicker should be below 5 %), 

life time (LED,Driver & electrical circuitry), of minimum 50000 Burning Hours with , 70% of 

initial Lumen maintained till life ends,CCT 3000°K / 4000°K / 5700°K /6000°K /6500°K (As 

per ANSI Bin), SDCM (Standard Deviation Color Matching) < 3, Maximum power 

consumption should not more than the specified rating and Fixture shall be of relevant BIS 

standard and trade mark certificate (T.C.). Manufactures Word Mark/ Name Engraved/ 

Embossing/ Screen printing on housing. OEM must have its own in house NABL lab setup 

for all testing facilities for LED fixtures. complete in all respect i/c connections with 1.5 sq 

mm FRLS, PVC insulated copper conductor single core cable and earthing etc. as required 

with Minimum 5 year OEM warranty. System lumen efficacy ≥120 <135 lm/Watt output . 

LM79 & LM80 Test report from NABL lab for all testing required for LED fixtures as per BIS 

shall be submitted. Shape size and CCT shall be as approved by Engineer-in-Charge as per 

requirement. (Thermal management: heat sink of aluminium housing such that LED junction 

temperature shall not rise above 90°C).         

CRCA Sheet Body (Thickness ≥ 0.50 mm) 18- 22 watt 

78 ELECTRICAL WORKS: 

Supply, Installation, Testing and Commissioning of 1200 mm sweep, BEE 5 star rated, 

ceiling fan with Brush Less Direct Current (BLDC) Motor, class of insulation: B, 3 nos. 

blades, 30 cm long down rod, 2 nos. canopies, shackle kit, safety rope, copper winding, 

Power Factor not less than 0.9, Service Value (CM/M/W) minimum 6.00, Air delivery 

minimum 210 Cum/Min , 350 RPM (tolerance as per IS : 374-2019), THD less than 10%, 

remote or electronic regulator unit for speed control and all remaining accessories including 

safety pin, nut bolts, washers, temperature rise=75 degree C (max.), insulation resistance 

more than 2 mega ohm, suitable for 230 V, 50 Hz, single phase AC Supply, earthing etc. 

complete as required. 

Each 2 

  

79 EARTH WORK FOR MS ANGLE STAGGING WITH STORAGE TANK: 

 

Earth work in excavation by mechanical means (Hydraulic excavator)/ manual means over 

areas (exceeding 30 cm in depth, 1.5 m in width as well as 10 sqm on plan) including getting 

out and disposal of excavated earth lead upto 50 m and lift upto 1.5 m, as directed by 

Engineer-incharge All kinds of soil 

Cum 0.73 
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80 MS ANGLE STAGGING WITH STORAGE TANK                                                                        

BRICK WORK : 

Dry brick on edge flooring in required pattern with bricks of class designation 7.5 on a bed of 

12 mm mud mortar, including filling joints with Jamuna sand, with common burnt clay non 

modular bricks.  

For Stagging Footing 

Sqm 1.21 

  

81 MS ANGLE STAGGING WITH STORAGE TANK                                                                                     

STEEL REINFORCEMENT: 

Steel reinforcement for R.C.C. work including straightening, cutting, bending, placing in 

position and binding all complete upto plinth level.  

Thermo-Mechanically Treated bars of grade Fe-500D or more. 

For Stagging Footing 

Kg 4.29 

  

82 PLAIN/ REINFORCEMENT CONCRETE:Providing and laying in position specified grade of 

reinforced cement concrete, excluding the cost of centering, shuttering, finishing and 

reinforcement - All work up to plinth level :1:1.5:3 (1 cement : 1.5 coarse sand (zone-III) 

derived from natural sources : 3 graded stone aggregate 20 mm nominal size de rived from 

natural sources)                                                   Footing Base 

Cum 0.18 

  

83 STRUCTURAL STEEL: 

Structural steel work riveted, bolted or welded in built up sections, trusses and framed work, 

including cutting, hoisting, fixing in position and applying a priming coat of approved steel 

primer all complete. 

Kg 123.47 

  

84 WATER STORAGE TANK:                                                                                                                                              

Providing and placing on terrace (at all floor levels) polyethylene water storage tank, IS : 

12701 marked, with cover and suitable locking arrangement and making necessary holes for 

inlet, outlet and overflow pipes but without fittings and the base support for tank. 

Litre 
1000.0

0 

  

85 CENTRIFUGAL PUMP SET:                                                                                                                                              

Supplying, installation, fitting & fixing, testing and commissioning of Electric driven 3-phase 

(for 5HP/ 7.5HP/10HP/12.5HP/15HP) / Single phase (for 1 HP / 2HP / 3 HP pump) 

Centrifugal pump set of approved make with bronze impeller of suitable diameter with G.I. 

suction pipe, suction strainer, non-return valve, delivery piping up to sluice valve all 

complete. The pump set should be coupled with electric motor drive of adequate power 

suitable for operation at 230V / 415 V, 50 Hz input power with DOL Starter /Star delta 

Each 1 
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Starter including Electric Control panel board enclosure made of MS Sheet duly painted with 

Anti-corrosive paints complete, fitted with all electrical accessories i.e. Off-On Switch, 

Voltmeter, Ammeter, Indicator light etc.,  Complete wiring from Panel Board to Main Line 

including supply of Aluminium Armoured Cable of adequate cross section, Earthing wire and 

all necessary materials for the same, including cost of CC pump foundation with base plate 

complete and other accessories and labour charge for installation of the pump etc. all 

complete as specified and directed by the Department with One year warranty from the date 

of commissioning and satisfactory testing against any manufacturing defect. [If any such 

defect is found during the year from the date of installation and satisfactory testing, supplier 

will have to rectify the defect at their cost and risk & if necessary replace the pump set.] Test 

Certificate of Pump, Motor, Starter, Panel Board, etc. from the manufacturer shall have to be 

submitted: 

1 HP of pump (to be provided) Single Phase 

86 SOLAR POWER PLANT: 

Supply, Installation, Testing and Commissioning of 5KW Off Grid Solar Power plant. 
Set 1 

  

87 DEMARCATION PILLER: 

RCC Guard Post:Supplying, fitting and fixing RCC guard post 150cm  long erected 75cm 

above the ground and 75cm below the ground with  M-15 grade (nominal mix 1:2:4 with 

broken stone aggregate up to 20mmsize) of cement concrete and required reinforcement tied 

in  position with an nealed black wire including centering, moulding the top, curing including 

painting concrete surfaces in 23cm stripsup to0.75m from the to alternately in black and 

white and having 2 nos. reflective band of desired shade etc complete as per design and as 

directed. 

A) 30cmdia.RCCguardpostwithreinforcementof6nos.12mmdiaTMT 

 main steel bars and 6mm TMT/ MS stirrups at 15cm c/c. 

Each 20 

  

88 SOLAR LAMP:Supply, Installation, Testing and commissioning of a Complete solar street-

lighting system, including a 160Wp crystalline silicon solar photovoltaic module supplied 

with a compatible module mounting structure, clamps, fasteners, and UV-resistant cable 

tails, with test certification conforming to IEC 61215 (Edition II)/IS 14286 and IEC 61730 

from a NABL or IECQ accredited laboratory. The system shall incroporate a Lithium Iron 

Phosphate (LiFePO4) battery of 12.8V nominal voltage and 42 Ah capacity, equipped with an 

integrated Battery Management System (BMS) providing protections against over/under-

voltage, over-current, short-circuit, over-temperature, and ensuring cell balancing, duly 

Job 30 
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certified to IEC 62133-2011 or the latest BIS standard by a BIS-recognized lab or MNRE-

accredited test centre. The MPPT charge controller, integrated with the luminaire and 

battery, shall operate at 12.8 V noinal, have a maximum current rating of 6A/12 A/14 A as 

required and provide automatic dusk-to-dawn operation, LiFEPO4 charging profiles, and full 

electronic protection. The LED street-light luminaire shall be rated at 30W(+5%), with high-

effciency optics, a driver compatible with the MPPT output, and ingress protection of IP66 or 

higher, complying with relevent BIS standards, The system shall be mounted on a 6m long 

2.2mm thick tubular hot-dip galvanized GI pole conforming to IS 1161 and IS 4736 complete 

with a single-arm bracket, MMS, and light arm to hold the luminaire and PV module, along 

with all necessary clamps and fasteners. The work shall include complte erection on a 

prepared foundation, all wiring and interconnection, functional testing (dusk-to-dawn 

operation) in the presence of the Engineer-in-Charge, and submission of as-built 

documentation. The contractor shall also provide a Comprehensive Maintenance Contract 

(CMC) for a period of five years from the date of commissioning covering preventive and 

breakdown maintenance, replacement of defective parts, and maintenance of illuinataion 

levels as specified. 

89 INSTALLATION OF SIGN BOARD 

Providing and fixing of typical Citizens Information Board with Logo as per MORD 

specifications and drawing. Two nos. 1.6mm thick MS  sheet duly welded with 5mm thick 

steel plate on back on edges. The 4 nos. steel plate will be welded horizontally with 2 nos. 

75mm x 75mm of 12 SWG sheet tubes posts duly embedded in cement concrete M-15 grade 

blocks of 600mm x 600mm x 750mm, 750mm below ground level. The 2 nos. steel plate will 

be welded vertically to 2 nos. 75mm x 75mm of 12 SWG sheet tubes posts duly welded to 

vertical tubes. All M.S. will be stove enamelled on both sides. Lettering and printing arrows, 

border etc. will be painted with ready mixed synthetic enamel paint of superior quality in 

required shade and coloue. All sections of framed posts and steel tube will be painted with 

primer and two coats of epoxy paint as per drawing Clause 1701 and Annexure 1700.1 

EACH 2 

  

90 CONSTRUCTION OF KATAL STRUCTURE 

Erection of Fish Agregating Device as Katal / Jeng Fishing circular structure at Beel/ 

Wetland covering 0.1 Ha to 0.25 Ha water area with Bamboo Bholuka or Barua 55mm to 

100mm dia and 6m long vertical member placed at 3.00 m centre to centre, Jati or Bethua 

Bamboo 50mm to 100 mm dia and 6m long tie horizontally with vertical members (Kamis)- 

one row and Inclined members (strut) to support each vertical member driven 2.00 m below 

Rm 704 
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the ground/bed level and 3.50 m to 4.00 m above the ground/bed level tied with coconut 

fiber two ply twisted rope etc. manually with provision of hired country boat complete as per 

drawings and technical specifications as directed by Engineer in-charge. 

91 EMP: 

Implementation & Monitoring of Environmental Management Plan (EMP) as the provisions in 

the Bidding Document Vol-2, for which the estimated cost is Rs.1,15,000/= 

LS 1 

  

Total=  

 



 

Package No. CW10-38                                                                                                          Page 157 of 159 

 

ENVIRONMENTAL MANAGEMENT PLAN 

 

ANNEXURE-2 

Introduction 

The Environmental Management Plan (EMP) for Bor Beel of Sribhumi District, under the Assam 

Sustainable Wetland and Fisheries Transformation Project (SWIFT), presents a comprehensive 

framework of mitigation and monitoring measures aimed at safeguarding the beel ecosystem. It 

defines clear timelines, roles, and responsibilities to ensure effective implementation by the 

project proponent, contractors, and regulatory authorities. The EMP offers practical guidance to 

minimize environmental impacts and promote sustainable management practices throughout the 

project lifecycle. The Detailed Engineering Report (DER) for the site has also been reviewed, and 

appropriate mitigation measures have been developed to address potential impacts on both the 

environment and human health. 

 

Objectives of Environmental Management Plan 

The main objectives of this EMP are: 

 formulate avoidance, mitigation and compensation measures for anticipated environmental 

impacts during construction and operation, and ensure that environmentally sound, 

sustainable and good practices are adopted;  

 ensure compliance with Asian Development Bank’s applicable safeguard policies, and 

regulatory requirements of Govt. of Assam and the Government of India;   

 stipulate monitoring and institutional requirements for ensuring safeguard compliance; 

and 

 Proposed subproject should be environmentally sustainable. 

 

The EMP outlines a comprehensive set of mitigation, monitoring, and institutional measures 

designed to avoid, minimize, and mitigate adverse environmental impacts while enhancing 

positive outcomes of the Project. It also details the actions required to implement these measures 

effectively. The key components of the EMP include: 

 

 Mitigation of potentially environmental impacts; 

 Environmental monitoring during project implementation and operation; 

 Institutional capacity building and training; 

 Implementation schedule and estimated environmental management costs; and 

 Integration of the EMP with project planning, design, construction, and operation phases. 

 

The implementation of mitigation measures will depend on the nature, timing, and severity of the 

identified impacts. The implementation schedule is structured around a 12-month construction 

phase, commencing from the start of construction activities. Table 1.1 in Volume 2 presents the 

EMP showing the potential environmental impacts, corresponding mitigation measures, and the 

responsible agencies for implementation and monitoring during the pre-construction, 

construction, and operation and maintenance phases. Copy of the EMP must be available at all 

work sites throughout project implementation. The EMP will be included in the bidding 

documents and incorporated into the civil works contracts to ensure it is legally binding for all 

contractors. It will be reviewed and updated during implementation, if necessary. Any non-

compliance or deviation from the EMP provisions will be treated as a violation of environmental 

safeguards obligations. 

 

Environmental Monitoring Plan (EMP) 

Environmental monitoring (Table 1.2 in Volume 2)is a vital tool for effective environmental 

management, as it provides the necessary data to support informed decision-making. To ensure 

that the mitigation measures and Environmental Management Plan (EMP) are effectively 
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implemented during the construction and operation phases of the subproject, a well-designed and 

consistently followed Environmental Monitoring Plan (EMoP) is essential. 

 

The primary objectives of the environmental monitoring program are to: 

 Assess the effectiveness of the mitigation measures outlined in the EMP; 

 Evaluate the adequacy of the environmental assessment process; 

 Recommend ongoing improvements to the environmental management approach based on 

monitoring results and revise the EMP and monitoring strategies accordingly; 

 Enhance environmental quality through proper and timely implementation of mitigation 

measures; and 

 Ensure compliance with applicable environmental regulations and community-related 

commitments. 

 

To determine the effectiveness of the environmental management program, regular monitoring of 

key environmental parameters will be carried out. Three types of monitoring will be undertaken 

under the EMP: 

 

EMP Implementation Monitoring: To be carried out by the contractor during the construction 

phase (for contractor-led components) and by the Beel Development Committee (BDC) during the 

operations phase, as per the project design. 

 

Environmental Quality Monitoring: To be undertaken by a contractor-appointed testing agency 

or laboratory accredited by the National Accreditation Board for Testing and Calibration 

Laboratories (NABL) and/or the Ministry of Environment, Forest and Climate Change (MoEFCC), 

Government of India, as specified in the EMP. 

 

EMP Compliance Monitoring: To assess whether the EMP measures are being properly 

implemented by the contractor or the BDC, conducted by the Environmental Safeguard Officer of 

the PMU and the Environmental Safeguards Coordinator (ESC) of the CPIU. 

 

Table 1.2 in Voliume 2 presents the environmental monitoring program, specifying the type of 

monitoring, parameters to be assessed, monitoring frequency, monitoring locations, and 

responsible institutions for implementation and supervision during the pre-construction, 

construction, and operation phases. Monitoring costs have been estimated based on experience 

from similar projects in Assam and prevailing market rates. 

  

Monitoring results will be compared against EMP requirements, site-specific management plans, 

and applicable environmental performance standards. Any non-compliance will be highlighted in 

the environmental monitoring reports. Contractual staff will assist the DoF in reviewing and 

assessing both the internal monitoring results submitted by contractors and BDCs, and the 

outcomes of the external environmental quality monitoring to ensure alignment with defined 

performance standards. 

 

Performance Monitoring Indicators 

Key physical, biological, and social components influencing the environment at subproject sites 

serve as overarching performance indicators for evaluating environmental performance. In 

addition to these broad indicators, specific environmental parameters have been selected for 

regular monitoring due to their regulatory relevance, the existence of standardized assessment 

procedures, and the availability of technical expertise, as outlined in the Environmental 

Monitoring Plan (EMoP). 
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These specific environmental parameters can be quantitatively measured over time and serve as 

targeted performance indicators for monitoring subproject impacts, especially at critical locations.  

The selected parameters include: 

 

 Water quality, assessed against Surface Water Quality Standards (IS:2296 - Class B) and 

the Wetland Health Report Card framework developed by the Ministry of Environment, 

Forest and Climate Change (MoEFCC), Government of India, with supplementary 

parameters from CIFRI guidelines to capture factors affecting fish health. 

 Ambient air quality, monitored using CPCB’s National Ambient Air Quality Standards 

(NAAQS) and WHO guidelines for PM₂.₅, PM₁₀, CO, NOₓ, and SO₂. 

 Ambient noise levels, measured in reference to CPCB Ambient Noise Standards and WHO 

limits. 

 Extent of water hyacinth removal (de-weeding) from beel areas. 

 Volume of silt removed from peripheral areas, inlets, and outlets of beel. 

 Increase in water availability during the lean season, indicating improved hydrology. 

 Increase in fish production and rejuvenation of native fish species populations. 

 Improved sanitation and solid waste management around beel areas, particularly at fish 

landing sites, aggregation zones, and auction centers. 

 Adoption of eco-friendly tourism practices, such as waste minimization, sustainable 

infrastructure, and environmental education initiatives. 

 

Compliance monitoring 

EMP compliance monitoring involves the systematic assessment of the implementation progress 

and effectiveness of the environmental mitigation measures outlined in the EMP. This evaluation 

will be conducted regularly by the contractor and the CPIU. The PMU will compile and report the 

status of EMP implementation, including contractor environmental performance and overall 

project environmental compliance, through quarterly project progress reports and annual 

environmental monitoring reports. 

 

 

 

More details are furnished in the detailed EMP provided in the 

Vol.-2, which is an integral part of the Bidding Document 


