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no.

Essential information/documents needed to qualify technically

Yes/No

Page
No

Tender Fee (must be submitted online only)

Bid Security

(At the option of the Bidder the Bid Security may be submitted online through
https://assamtenders.gov.in or through hard copy of the Bank Guarantee in the
manner specified at ITB Clause 19.1)

Letter of Technical Bid

Technical Proposal

Form PER - 1: Proposed Personnel

ii.

Form PER - 2: Resume of Proposed Personnel

ii.

Form EQU: Equipment

iv.

Site Organization:

Site organization information

Method Statement

Mobilization Schedule

Construction Schedule

e. Environmental, Health and Safety Management Plan (EHSMP)

oo

Environmental, Health and Safety Code of Conduct for Contractor’s Personnel Form

Bidders Qualification:

Form ELI -1: Bidder’s Information Sheet
a. In case of a single entity, articles of incorporation or constitution and company
incorporation /registration of the legal entity

b. Authorization to represent the firm or Joint Venture

c. In case of a Joint Venture, a letter of intent to form a Joint Venture or Joint
Venture agreement

d. In case of a government-owned enterprise, any additional documents not
covered under (a.) above

ii.

Form ELI -2: Joint Venture Information Sheet

a. Articles of incorporation or constitution and company incorporation/registration
of the legal entity

b. Authorization to represent the firm.

c. In the case of a government-owned enterprise, documents establishing legal and
financial autonomy and compliance with commercial law

iii.

Form CON -1: Historical Contract Non-performance

iv.

Form CON -2: EHS Performance Declaration

Form FIN -1: Historical Financial Performance (audited by a certified accountant)
a. Financial statements (balance sheets including all related notes, and income
statements) for the last 3 years

Vi.

Form FIN -2: Average Annual Construction Turnover

vii.

Form FIN -3: Availability of Financial Resources (To be substantiated by a letter from
the bank issuing the line of credit.)

viii.

Form FIN- 4: Financial Resources Requirement

Form FIN-5: Self-Assessment Tool for Bidder’s Compliance to Financial Resources

Form EXP -1: Contracts of Similar Size and Nature

Xi.

Form EXP -2: Construction Experience in Key Activities along with Signed Contract
Agreement and Certificate of Completion of the Works.

Xii.

Form EXP -3: Specific Experience in Managing Environmental, Health and
Safety Aspects

xiii.

Form EXP - 5: Environmental, Health and Safety Documentation

Xiv.

Form EXP - 6: Environmental, Health and Safety Dedicated Personnel
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Preface

This Bidding Document for the Procurement of Works has been prepared by the PMU in ARIAS
Society and is based on the Standard Bidding Document for the Procurement of Works—Small
Contracts (SBD Works-Small) issued by the Asian Development Bank dated December’2021.

ADB’s SBD Works-Small has the structure and the provisions of the Master Procurement
Document entitled “Bidding Documents for the Procurement of Works—Small Contracts”, prepared

by multilateral development banks and other public international financial institutions except
where ADB-specific considerations have required a change.
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ARIAS SOCIETY

Assam Rural Infrastructure and Agricultural Services Society
(An Autonomous Body of the Govt. of Assam)

Project Management Unit (PMU) of the Asian Development Bank financed
Assam Sustainable Wetland and Integrated Fisheries Transformation (SWIFT) Project
Agriculture complex, Khanapara, G.S. Road, Guwahati-781022 (Assam, India)

Tel:+91361-2332004; website:www.arias.in; email: swift-spd@arias.in

INVITATION FOR BIDS
Date : 24 December'2025
Project No. : 57042-001
Title :Assam Sustainable Wetland and Integrated Fisheries

Transformation (SWIFT) Project
Contract No. and Title: Conservation, Restoration and Rejuvenation works of the ‘Mornoi
(Masmorani) Beel of Sivasagar District under the Assam SWIFT Project

Deadline for Submission of Bids: 22 January2026

1. The Government of Assam through Government of India has applied for financing from the
Asian Development Bank (ADB) toward the cost of Assam Sustainable Wetland and
Integrated Fisheries Transformation (SWIFT) Project. Part of this financing will be used for
payments under the Contract named above. Bidding is open to Bidders from eligible source
countries of ADB.

2. ARIAS Society (“the Employer”) invites bids from eligible Bidders for the Construction and
Completion of Conservation, Restoration and Rejuvenation works of the ‘Mornoi
(Masmorani) Beel of Sivasagar District’ under the Assam SWIFT Project (“the Works”).

3. Open competitive bidding will be conducted in accordance with ADB’s Procurement
Regulations for ADB Borrowers: Goods, Works, Non-consulting and Consulting Services
(2017) and is open to all Bidders from eligible countries as described in the Bidding
Document.

4. Only eligible Bidders with the following key qualifications defined in the Bidding Document
may participate in this bidding:

(a) Average Annual Construction Turnover For last three (3) years (2022-23, 2023-24 and
2024-25) equal to or more than INR 1.49 Crore (Rupees One Crore and Forty Nine
Lakh only),

(b) Successfully or substantially completed at least one similar works contract within the
last five (5) years, where the value of the Bidder’s participation exceeds INR 59.58
Lakhs (Rupees Fifty Nine Lakh and Fiftry Eight Thousand only),

(c) Has experience in Construction of Civil works related to water resources
management structures.

(d) Meet other financial, personnel and equipment requirements as indicated in the bid
document.

However, for complete eligibility and qualification requirements, Section-3 of the
bidding document shall be referred.
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10.

11.

To obtain further information and inspect the bidding documents, Bidders should contact:
The ARIAS Society, Agriculture Complex, Khanapara, G.S. Road, Guwahati - 781022
(Assam, India) [Tel:+91361-2332004; email: swift-spd@arias.in]

The bidding document is available online on http://assamtenders.gov.in from 10:00 A.M. of
24 December'2025 to 02:00 P.M. of 22 January’2026 for a non-refundable fee to be
submitted online, physical submission of Demand Draft is not required. Bidders will be
required to register on the website, which is free of cost. The bidders would be responsible for
ensuring that any addendum available on the website is also downloaded and incorporated.

For submission of the bid, the bidder is required to have Digital Signature Certificate (DSC)
from one of the Certifying Authorities authorised by Government of India for issuing DSC.
Aspiring bidders who have not obtained the user ID and password for participating in e-
procurement in this Project, may obtain the same from the website:
http:/ /assamtenders.gov.in. A non-refundable fee is required to be paid for Rs. 1490.00/-
(Rupees One Thousand Four Hundred and Ninety only) along with the bid i.e. before
02:00 P.M. of 22 January’ 2026. The method of payment shall be online on
http:/ /www.assamtenders.gov.in by selecting “Pay online” option of e-procurement.

Bids must be submitted online on http://www.assamtenders.gov.in on or before 02:00 P.M. of
22 January’ 2026 and the ‘Technical Part’ of the bids will be opened online at 02:15 P.M. of
22 January’ 2026. The “Financial Part” shall remain unopened in the e-procurement system
until the second public Bid opening for the financial part. Any bid or modifications to bid
(including discount) received outside e-procurement system will not be considered. If the office
happens to be closed on the date of opening of the bids as specified, the bids will be opened on
the next working day at the same time. The electronic bidding system would not allow any late
submission of bids.

All Bids must be accompanied by a Bid Security of the amount specified for the work. Bid
security shall have to be valid for 28 days beyond the validity of the bid. Exemption for Bid
Security for SC / ST or any other organisation / agency shall not be applicable. The Bid
Security amount is fixed as shown in the bid document. The bidders shall make no
change in the amount of Bid Security at the time of submission of Bids online.

A pre-bid meeting will be held on 11:00 A.M. of 07 January, 2026 at the ARIAS Society,
Agriculture Complex, Khanapara, G.S. Road, Guwahati - 781022 (Assam, India) to clarify
the issues and to answer questions on any matter that may be raised at that stage as stated in
ITB of Instructions to Bidders’ of the bidding document.Bidders are advised to download the
bidding document prior to the pre-bid meeting in order for bidders to have a good
understanding of the scope of work under this contract for discussion and clarification at the
pre-bid meeting.

Other details can be seen in the bidding document.The Employer shall not be held liable for
any delays due to system failure beyond its control. Even though the system will attempt to
notify the bidders of any bid updates, the Employer shall not be liable for any information not
received by the bidder. It is the bidders’ responsibility to verify the website for the latest
information related to this bid.

Sd/-
State Project Director
ARIAS Society
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PART I

PART II

PART III

TABLE OF CONTENTS - SUMMARY DESCRIPTION
BIDDING PROCEDURES
Section 1 -Instructions to Bidders (ITB) 1-1
This section specifies the procedures Bidders should follow when preparing and
submitting their Bids. Information is also provided on the submission, opening,

evaluation of bids, and on the award of contract.

Section 2 -Bid Data Sheet (BDS) 2-1

This section consists of provisions that are specific to each procurement and
supplement the information or requirements included in Section 1 (Instructions to
Bidders).

Section 3 -Evaluation and Qualification Criteria (EQC) ----------------- 3-1

This section contains the criteria to determine the lowest evaluated bid and the

qualifications of the Bidder to perform the contract.

Section 4 -Bidding Forms (BDF) 4-1

This section contains the forms to be completed by the Bidder and submitted as
part of its Bid.

Section 5 -Eligible Countries (ELC) 5-1
This section contains the list of eligible countries.

REQUIREMENTS

Section 6 -Employer’s Requirements (ERQ) 6-1

This section contains the Specification, Drawings, Supplementary Information that
describe the Works to be procured, Personnel Requirements, and Equipment
Requirements.

CONDITIONS OF CONTRACT AND CONTRACT FORMS

Section 7 -General Conditions of Contract (GCC) 7-1

This section contains the general clauses to be applied in all contracts. These
Conditions are subject to the variations and additions set out in Section 8
(Particular Conditions of Contract).

Section 8 -Particular Conditions of Contract (PCC) 8-1

This section contains provisions which are specific to each contract and which
modify or supplement the General Conditions of Contract. Whenever there is a

conflict, the provisions herein shall prevail over those in the General Conditions of
Contract.

Section 9 -Contract Forms (COF) 9-1

This section contains forms that, once completed, will form part of the Contract.

The forms for Performance Security and Advance Payment Security, when required,
shall only be completed by the successful Bidder after contract award.
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A. General

1. Scope of Bid

2. Source of Funds

3. Fraud
andCorruption

Package No. CW10-06

SECTION 1: INSTRUCTIONS TO BIDDERS

1.1

1.2

2.1

2.2

3.1

In connection with the Invitation for Bids (IFB) indicated in the
Bid Data Sheet (BDS), the Employer, as indicated in the BDS,
issues this Bidding Document for the procurement of the
Works as specified in Section 6 (Employer’s Requirements). The
name, identification, and number of contracts of this bidding
are provided in the BDS.

Throughout this Bidding Document,

(@) the term “in writing” means communicated in written form
and delivered against receipt;

(b) except where the context requires otherwise, words
indicating the singular also include the plural and words
indicating the plural also include the singular; and

(c) “day” means calendar day.

The Borrower or Recipient (hereinafter called “Borrower”)
indicated in the BDS has applied for or received financing
(hereinafter called “funds”) from the Asian Development Bank
(hereinafter called “ADB”) toward the cost of the project named
in the BDS. The Borrower intends to apply a portion of the
funds to eligible payments under the contract(s) for which this
Bidding Document is issued.

Payments by ADBwill be made only at the request of the
Borrower and upon approval by ADBin accordance with the
terms and conditions of the Financing Agreement between the
Borrower and ADB (hereinafter called “Financing Agreement”),
and will be subject in all respects to the terms and conditions
of that Financing Agreement. No party other than the Borrower
shall derive any rights from the Financing Agreement or have
any claim to the funds.

ADB requires Borrowers (including beneficiaries of ADB-
financed activity)and their personnel, as well as firms and
individuals participating in an ADB-financed activity, including
but not limited to, Bidders, Suppliers, and Contractors, agents,
subcontractors, subconsultants, service providers,
subsuppliers, manufacturers (including their respective
officers, directors, employees and personnel) under ADB-
financed contracts to observe the highest standard of ethics
during the procurement and execution of such contractsin
accordance with ADB’s Anticorruption Policy (1998, as
amended from time to time). In pursuance of this policy, ADB

(a) defines, for the purposes of this provision, the terms set
forth below as follows:

(i) “corrupt practice” means the offering, giving,
receiving, or soliciting, directly or indirectly, anything
of value to influence improperly the actions of
another party;

(i) “fraudulent practice” means any act or omission,
including a misrepresentation, that knowingly or
recklessly misleads, or attempts to mislead, a party
to obtain a financial or other benefit or to avoid an
obligation;
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(iii) “coercive practice” means impairing or harming, or
threatening to impair or harm, directly or indirectly,
any party or the property of the party to influence
improperly the actions of a party;

(iv) “collusive practice” means an arrangement between
two or more parties designed to achieve an improper
purpose, including influencing improperly the
actions of another party;

(v) “abuse” means theft, waste, or improper use of
assets related to ADB-related activity, either
committed intentionally or through reckless
disregard;

(vi) “conflict of interest” means any situation in which a
party has interests that could improperly influence
that party’s performance of official duties or

responsibilities, contractual obligations, or
compliance with applicable laws and regulations;
and

(vii) “integrity violation" is any act, as defined under
ADB’s Integrity Principles and Guidelines(2015, as
amended from time to time), which violates ADB’s
Anticorruption Policy, including (i) to (vi) above and
the following: obstructive practice, violations of ADB
sanctions, retaliation against whistleblowers or
witnesses, and other violations of ADB's
Anticorruption Policy, including failure to adhere to
the highest ethical standard.

(b) will reject a proposal for award if it determines that the
Bidder recommended for award or any of its officers,
directors, employees, personnel, subconsultants,
subcontractors, service  providers, suppliers  or
manufacturers has, directly or through an agent, engaged
in corrupt, fraudulent, collusive, coercive, or obstructive
practices or other integrity violations in competing for the
Contract;

(c) will cancel the portion of the financing allocated to a
contract if it determines at any time that representatives
of the Borrower or of a beneficiary of ADBfinancing
engaged in corrupt, fraudulent, collusive, coercive,or
obstructive practices or other integrity violations during
the procurement or the execution of that contract,
without the Borrower having taken timely and
appropriate action satisfactory to ADB to remedy the
situation, including by failing to inform ADB in a timely
manner at the time they knew of the integrity violations;

(d) will impose remedial actions on a firm or an individual, at
any time, in accordance with ADB’s Anticorruption Policy
and Integrity Principles and Guidelines, including
declaring ineligible, either indefinitely or for a stated
period of time, to participatel in ADB-financed, -
administered, or -supported activities or to benefit from
an ADB-financed, -administered, or -supported contract,

1 Whether as a Contractor, Subcontractor, Consultant, Manufacturer or Supplier, or Service Provider; or in any other
capacity (different names are used depending on the particular Bidding Document).
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3.2

3.3

financially or otherwise, if it at any time determines that
the firm or individual has, directly or through an agent,
engaged in corrupt, fraudulent, collusive, coercive, or
obstructive practices or other integrity violations; and

(e) will have the right to require that a provision be included
in bidding documents and in contracts financed,
administered, or supported by ADB, requiring Bidders,
suppliers, and contractors, consultants, manufacturers,
service providers and other third parties engaged or
involved in ADB-related activities, and their respective
officers, directors, employees and personnel, to permit
ADB or its representative to inspect the site and their
assets, accounts and records and other documents
relating to the bid submission and contract performance
and to have them audited by auditors appointed by ADB.

All Bidders, consultants, contractors, suppliers,
manufacturers, service providers, and other third parties
engaged or involved in ADB-related activities, and their
respective officers, directors, employees and personnel, are
obliged to cooperate fully in any investigation when requested
by ADB to do so. As determined on a case by case basis by
ADB, such cooperation includes, but is not limited to, the
following:

(@) being available to be interviewed and replying fully and
truthfully to all questions asked;

(b) providing ADB with any items requested that are within the
party’s control including, but not limited to, documents and
other physical objects;

(c) upon written request by ADB, authorizing other related
entities to release directly to ADB such information that is
specifically and materially related, directly or indirectly, to
the said entities or issues which are the subject of the
investigation,;

(d) cooperating with all reasonable requests to search or
physically inspect their person and/or work areas,
including files, electronic databases, and personal property
used on ADB activities, or that utilizes ADB’s Information
and Communications Technology (ICT) resources or
systems (including mobile phones, personal -electronic
devices, and electronic storage devices such as external
disk drives);

(e) cooperating in any testing requested by ADB, including but
not limited to, fingerprint identification, handwriting
analysis, and physical examination and analysis; and

(f) preserving and protecting confidentiality of all information
discussed with, and as required by, ADB.

All Bidders, consultants, contractors and suppliers shall
require their officers, directors, employees, personnel, agents to
ensure that, in its contracts with its subconsultants,
Subcontractors and other third parties engaged or involved in
ADB-related activities, such subconsultants, Subcontractors
and other third parties similarly are obliged to cooperate fully
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4. Eligible Bidders
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3.4

3.5

4.1

4.2

4.3

in any investigation when requested by ADB to do so.

The Employer hereby puts the Bidder on notice that the Bidder
or any Joint Venture partner of the Bidder (if any) may not be
able to receive any payments under the Contract if the Bidder
or any of its Joint Venture partners, as appropriate, is, or is
owned (in whole or in part) by a person or entity subject to
applicable sanctions.

Furthermore, Bidders shall be aware of the provisions of GCC
28.3 and 73.2 (i).

A Bidder may be a natural person, private entity, or
government-owned enterprise subject to ITB 4.5 - or any
combination of them with a formal intent to enter into an
agreement or under an existing agreement in the form of a
Joint Venture. In the case of a Joint Venture:

(@) all partners shall be jointly and severally liable; and

(b) the Joint Venture shall nominate a Representative who
shall have the authority to conduct all business for and on
behalf of any and all the parties of the Joint Venture during
the bidding process and, in the event the Joint Venture is
awarded the Contract, during contract execution.

A Bidder, and all parties constituting the Bidder, shall have the
nationality of an eligible country, in accordance with Section 5
(Eligible Countries). A Bidder shall be deemed to have the
nationality of a country if the Bidder is a citizen or is
constituted, incorporated, or registered, and operates in
conformity with the provisions of the laws of that country. This
criterion shall also apply to the determination of the nationality
of proposed Subcontractors or Suppliers for any part of the
Contract including related services.

A Bidder shall not have a conflict of interest. All Bidders found
to have a conflict of interest shall be disqualified. A Bidder
may be considered to be in a conflict of interest with one or
more parties in this bidding process if any of, including but not
limited to, the following apply:

(@) they have controlling shareholders in common; or

(b) they receive or have received any direct or indirect subsidy
from any of them; or

(c) they have the same legal representative for purposes of this
bid; or

(d) they have a relationship with each other, directly or
through common third parties, that puts them in a position
to have access to material information about or improperly
influence the Bid of another Bidder, or influence the
decisions of the Employer regarding this bidding process; or

(e) a Bidder participates in more than one bid in this bidding
process, either individually or as a partner in a Joint
Venture, except for alternative offers permitted under ITB
13 of the Bidding Document. This will result in the
disqualification of all Bids in which it is involved. However,
subject to any finding of a conflict of interest in terms of
ITB 4.3 (a)-(d) above,this does not limit the participation of
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4.4

4.5

4.6

4.7

4.8

a Bidder as a Subcontractor in another Bid or of a firm as a
Subcontractor in more than one Bid; or

() a Bidder,Joint Venture partner, associates, parent
company, or any affiliated entity, participated as a
Consultant in the preparation of the design or technical
specifications of the works that are the subject of the Bid;
or

(g) a Bidder was affiliated with a firm or entity that has been
hired (or is proposed to be hired) by the Employer or
Borrower as Engineer for the contract; or

(h) a Bidder would be providing goods, works, or nonconsulting
services resulting from or directly related to consulting
services for the preparation or implementation of the
project specified in the BDS ITB 2.1 that it provided or were
provided by any affiliate that directly or indirectly controls,
is controlled by, or is under common control with that firm;
or

(i) a Bidder that has a financial or familial relationship with
staff of the Employer including project
implementing/executing agency, or of a recipient of a part
of the loan who: (i) are directly or indirectly involved in the
preparation of the bidding documents or specifications of
the contract, and/or the bid evaluation process of such
contract; or (ii) would be involved in the implementation or
supervision of such contract unless the conflict stemming
from such relationship has been resolved in a manner
acceptable to ADB throughout the procurement process
and execution of the contract.

A firm will not be eligible to participate in any procurement
activities under an ADB-financed, -administered, or -supported
project while undertemporary suspension or debarment by
ADB pursuant to its Anticorruption Policy (see ITB 3), whether
such debarment was directly imposed by ADB, or enforced by
ADB pursuant to the Agreement for Mutual Enforcement of
Debarment Decisions. A bid from a temporarily suspended or
debarred firm will be rejectedand such bid may be in breach of
debarment conditions, thereby subject to further ADB’s
investigation.

Government-owned enterprises in the Employer’s country shall
be eligible only if they can establish that they (i) are legally and
financially autonomous, (ii) operate under commercial law, and
(iii) are not a dependent agency of the Employer.

A Bidder shall not be under suspension from Bidding by the
Employer as the result of the execution of a Bid-Securing
Declaration.

Bidders shall provide such evidence of their continued
eligibility satisfactory to the Employer, as the Employer shall
reasonably request.

Bidders shall be excluded if,by an act of compliance with a
decision of the United Nations Security Council taken under
Chapter VII of the Charter of the United Nations, the
Borrower’s country prohibits any import of goods from, or
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5. Eligible
Materials,
Equipment and
Services

5.1

5.2

payments to, a particular country, person or entityin respect of
goods or services originating in that country. Where the
Borrower’s country prohibits payments to a particular person
or entity or for particular goods or services by such an act of
compliance, that firm shall be excluded.

The materials, equipment, and services to be supplied under
the Contract shall have their origin in eligible source countries
as defined in ITB 4.2 above and all expenditures under the
Contract will be limited to such materials, equipment, and
services. At the Employer’s request, Bidders may be required to
provide evidence of the origin of materials, equipment, and
services.

For purposes of ITB 5.1 above, “origin” means the place where
the materials and equipment are mined, grown, produced, or
manufactured, and from which the services are provided.
Materials and equipment are produced when, through
manufacturing, processing, or substantial or major assembling
of components, a commercially recognized product results that
differs substantially in its basic characteristics or in purpose or
utility from its components.

B. Contents of Bidding Document

6. Sections of
Bidding
Document

Package No. CW10-06

6.1

6.2

6.3

6.4

The Bidding Document consists of Parts I, II, and III, which
include all the sections indicated below, and should be read in
conjunction with any addenda issued in accordance with ITB 8.

PART I Bidding Procedures
Section 1 Instructions to Bidders (ITB)
Section 2 Bid Data Sheet (BDS)
Section 3 Evaluation and Qualification Criteria (EQC)
Section 4 Bidding Forms (BDF)
Section 5 Eligible Countries (ELC)

PART II Requirements
Section 6 Employer’s Requirements (ERQ)

PART IIIConditions of Contract and Contract Forms
Section 7 General Conditions of Contract (GCC)
Section 8 Particular Conditions of Contract (PCC)
Section 9 Contract Forms (COF)

The IFB issued by the Employer is not part of the Bidding
Document.

The Employer is not responsible for the completeness of the
Bidding Document and their Addenda, if they were not
obtained directly from the source stated by the Employer in the
IFB.

The Bidder is expected to examine all instructions, forms,
terms, and specifications in the Bidding Document. Failure to
furnish all information or documentation required by the
Bidding Document may result in the rejection of the bid.
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7.1

7.2

7.3

7.4

7.5

7.6

7.7

8.1

8.2

A prospective Bidder requiring any clarification on the Bidding
Document shall contact the Employer in writing at the
Employer’s address indicated in the BDS or raise his inquiries
during the pre-bid meeting if provided for in accordance with
ITB 7.4. The Employer will respond in writing to any request for
clarification, provided that such request is received prior to the
deadline for submission of bids, within a period given in the
BDS. The Employer shall forward copies of its response to all
Bidders who have acquired the Bidding Document in
accordance with ITB 6.3, including a description of the inquiry
but without identifying its source. Should the Employer deem it
necessary to amend the Bidding Document as a result of a
request for clarification, it shall do so following the procedure
under ITB 8 and ITB 22.2.

The Bidder is advised to visit and examine the Site of Works
and its surroundings and obtain for itself, on its own risk and
responsibility, all information that may be necessary for
preparing the Bid and entering into a contract for construction
of the Works. The costs of visiting the Site shall be at the
Bidder’s own expense.

The Bidder and any of its personnel or agents will be granted
permission by the Employer to enter its premises and lands for
the purpose of such visit, but only upon the express condition
that the Bidder, its personnel, and agents will release and
indemnify the Employer and its personnel and agents from and
against all liability in respect thereof, and will be responsible
for death or personal injury, loss of or damage to property, and
any other loss, damage, costs, and expenses incurred as a
result of the inspection.

The Bidder’s designated representative is invited to attend a
pre-bid meeting, if provided for in the BDS. The purpose of the
meeting will be to clarify issues and to answer questions on
any matter that may be raised at that stage.

The Bidder is requested to submit any questions in writing, to
reach the Employer not later than 1 week before the meeting.

Minutes of the pre-bid meeting, including the text of the
questions raised, without identifying the source, and the
responses given, together with any responses prepared after
the meeting, will be transmitted promptly to all Bidders who
have acquired the Bidding Document in accordance with ITB
6.3. Any modification to the Bidding Document that may
become necessary as a result of the pre-bid meeting shall be
made by the Employer exclusively through the issue of an
addendum pursuant to ITB 8 and not through the minutes of
the pre-bid meeting.

Nonattendance at the pre-bid meeting will not be a cause for
disqualification of a Bidder.

At any time prior to the deadline for submission of Bids, the
Employer may amend the Bidding Document by issuing
addenda.

Any addendum issued shall be part of the Bidding Document
and shall be communicated in writing to all who have obtained
the Bidding Document from the Employer in accordance with
ITB 6.3.
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8.3

9.1

To give prospective Bidders reasonable time in which to take an
addendum into account in preparing their Bids, the Employer
may, at its discretion, extend the deadline for the submission of
Bids, pursuant to ITB 22.2.

The Bidder shall bear all costs associated with the preparation
and submission of its Bid, and the Employer shall in no case
be responsible or liable for those costs, regardless of the
conduct or outcome of the bidding process.

10.1 The Bid, as well as all correspondence and documents relating

to the bid exchanged by the Bidder and the Employer, shall be
written in the language specified in the BDS. Supporting
documents and printed literature that are part of the Bid may
be in another language provided they are accompanied by an
accurate translation of the relevant passages in the language
specified in the BDS, in which case, for purposes of
interpretation of the Bid, such translation shall govern.

11.1 The Bid shall comprise two envelopes submitted

11.2

11.3

11.4

simultaneously, one called the Technical Bid containing the
documents listed in ITB 11.2 and the other the Price Bid
containing the documents listed in ITB 11.3, both envelopes
enclosed together in an outer single envelope.

The Technical Bid shall comprise the following:
(a) Letter of Technical Bid,

(b) Bid Security or Bid-Securing Declaration, in accordance
with ITB 19;

(c) alternative Bids, at Bidder’s option and if permissible, in
accordance with ITB 13;

(d) written confirmation authorizing the signatory of the Bid to
commit the Bidder, in accordance with ITB 20.2;

(e) documentary evidence in accordance with ITB 17,
establishing the Bidder’s qualifications to perform the
contract;

(f) Technical Proposal in accordance with ITB 16;
(g) any other document required in the BDS.

The Price Bid shall comprise the following:

(@) Letter of Price Bid;

(b) completed Price Schedules, in accordance with ITB 12 and
ITB 14, or as stipulated in the BDS;

(c) alternative price Bids, at Bidder’s option and if permissible,
in accordance with ITB 13;

(d) any other document required in the BDS.

In addition to the requirements under ITB 11.2, Bids
submitted by a Joint Venture shall include a copy of the Joint
Venture Agreement entered into by all partners. Alternatively,
a Letter of Intent to execute a Joint Venture Agreement in the
event of a successful Bid shall be signed by all partners and
submitted with the Bid, together with a copy of the proposed
agreement.
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14. Bid Prices and
Discounts
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12.1 The Letters of Technical Bid and Price Bid, and the Schedules,
and all documents listed under Clause 11, shall be prepared
using the relevant forms furnished in Section 4 (Bidding
Forms). The forms must be completed without any alterations
to the text, and no substitutes shall be accepted. All blank
spaces shall be filled in with the information requested and as
required in the BDS.

13.1 Unless otherwise indicated in the BDS, alternative Bids shall
not be considered.

13.2 When alternative times for completion are explicitly invited, a
statement to that effect will be included in the BDS, as will the
method of evaluating different times for completion.

13.3 When specified in the BDS pursuant to ITB 13.1, and subject
to ITB 13.4 below, Bidders wishing to offer technical
alternatives to the requirements of the Bidding Document must
first price the Employer’s design as described in the Bidding
Document and shall further provide all information necessary
for a complete evaluation of the alternative by the Employer,
including drawings, design calculations, technical
specifications, breakdown of prices, and proposed construction
methodology and other relevant details. Only the technical
alternatives, if any, of the lowest evaluated Bidder conforming
to the basic technical requirements shall be considered by the
Employer.

13.4 When specified in the BDS, Bidders are permitted to submit
alternative technical solutions for specified parts of the Works.
Such parts will be identified in the BDS and described in
Section 6 (Employer’s Requirements). The method for their
evaluation will be stipulated in Section 3 (Evaluation and
Qualification Criteria).

14.1 The prices and discounts quoted by the Bidder in the Letter of
Price Bid and in the Schedules shall conform to the
requirements specified below.

14.2 The Bidder shall submit a bid for the whole of the works
described in ITB 1.1 by filling in prices for all items of the
Works, as identified in Section 4 (Bidding Forms). In case of
admeasurement contracts, the Bidder shall fill in rates and
prices for all items of the Works described in the Bill of
Quantities. Items against which no rate or price is entered by
the Bidder will not be paid for by the Employer when executed
and shall be deemed covered by the rates for other items and
prices in the Bill of Quantities.Unit rates and prices for all
items of the Works described in the Bill of Quantities shall be
expressed in positive values. If unit rates and prices are
expressed in negative values, the bid will be rejected.

14.3 The price to be quoted in the Letter of Price Bid shall be the
total price of the Bid, excluding any discounts offered. Absence
of the total bid price in the Letter of Price Bid may result in the
rejection of the Bid.

14.4 The Bidder shall quote any discounts and the methodology for
their application in the Letter of Price Bid, in accordance with
ITB 12.1.
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14.5 The prices shall be either fixed or adjustable as specified in the

BDS.

(@) In the case of Fixed Price, prices quoted by the Bidder shall
be fixed during the Bidder’s performance of the contract
and not subject to variation on any account. A Bid
submitted with an adjustable price will be treated as
nonresponsive and rejected.

(b) In the case of Adjustable Price, prices quoted by the Bidder
shall be subject to adjustment during performance of the
contract to reflect changes in the cost elements such as
labor, material, transport, and contractor’s equipment in
accordance with the provisions of the Conditions of
Contract. A Bid submitted with a fixed price will be treated
as nonresponsive and be rejected.The Bidder shall furnish
the indexes and weightings for the price adjustment
formulas in the Tables of Adjustment Data included in
Section 4 (Bidding Forms) and the Employer may require
the Bidder to justify its proposed indexes and
weightings.Any bid that omits indexes and weightings shall
be subject to clarification with the Bidder.

14.6 If so indicated in ITB 1.1, bids are being invited for individual

contracts or for any combination of contracts (packages).
Bidders wishing to offer any price reduction for the award of
more than one Contract shall specify in their bid the price
reductions applicable to each package, or alternatively, to
individual Contracts within the package. Price reductions or
discounts shall be submitted in accordance with ITB 14.4,
provided the Bids for all contracts are submitted and opened at
the same time.

14.7 All duties, taxes, and other levies payable by the Contractor

15.1

under the Contract, or for any other cause, as of the date 28
days prior to the deadline for submission of bids, shall be
included in the rates and prices and the total Bid Price
submitted by the Bidder.

The currency(ies) of the Bid and payment shall be as specified
in the BDS.

15.2 Bidders may be required by the Employer to justify, to the

16.1

17.1

Employer’s satisfaction, their local and foreign currency
requirements, and to substantiate that the amounts included
in the prices shown in the appropriate form(s) of Section 4, in
which case a detailed breakdown of the foreign currency
requirements shall be provided by Bidders.

The Bidder shall furnish a Technical Proposal including a
statement of work methods, equipment, personnel,
schedule,environmental, health and safety (EHS) management
plan commensurate with the proposed scope of works, EHS
Code of Conduct, and any other information as stipulated in
Section 4 (Bidding Forms), in sufficient detail to demonstrate
the adequacy of the Bidders’ proposal to meet the work
requirements and the completion time.

To establish its qualifications to perform the Contract in
accordance with Section 3 (Evaluation and Qualification
Criteria) the Bidder shall provide the information requested in
the corresponding information sheets included in Section 4
(Bidding Forms).
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17.2

18.1

18.2

19.1

19.2

19.3

19.4

19.5

Domestic Bidders, individually or in Joint Ventures, applying
for eligibility for domestic preference shall supply all
information required to satisfy the criteria for eligibility in
accordance with ITB 35.

Bids shall remain valid for the bid validity period specified in
the BDS.The bid validity period starts from the date fixed for
the bid submission deadline date prescribed by the Employer
in accordance with ITB 22.1. A bid valid for a shorter period
shall be rejected by the Employer as nonresponsive.

In exceptional circumstances, prior to the expiration of the bid
validity period, the Employer may request Bidders to extend
the period of validity of their Bids. The request and the
responses shall be made in writing. If a bid security is
requested in accordance with ITB 19, it shall also be extended
28 days beyond the deadline of the extended validity period. A
Bidder may refuse the request without forfeiting its bid security. A
Bidder granting the request shall not be required or permitted to
modify its Bid.

Unless otherwise specified in the BDS, the Bidder shall furnish
as part of its Bid, in original form, either a Bid-Securing
Declaration or a bid security as specified in the BDS. In the
case of a bid security, the amount and currency shall be as
specified in the BDS.

If a Bid-Securing Declaration is required pursuant to ITB 19.1,
it shall use the form included in Section 4 (Bidding Forms). The
Employer will declare a Bidder ineligible to be awarded a
Contract for a specified period of time, as indicated in the BDS,
if the Bid-Securing Declaration is executed.

If a bid security is specified pursuant to ITB 19.1, the bid
security shall be, at the Bidder’s option, in any of the following
forms:

(a) an unconditional bank guarantee (hard copy of the bank
guarantee or in the form of SWIFT message MT760), or

(b) an irrevocable letter of credit, or
(c) a cashier’s or certified check.

all from a reputable bank from an eligible country as described
in Section 5 (Eligible Countries). In the case of a bank
guarantee, the bid security shall be submitted either using the
Bid Security Form included in Section 4 (Bidding Forms) or
another form acceptable to the Employer. The form must
include the complete name of the Bidder. The bid security shall
be valid for 28 days beyond the original validity period of the
bid, or beyond any period of extension if requested under ITB
18.2.

Unless otherwise specified in the BDS, any Bid not
accompanied by a substantially compliant bid security or Bid-
Securing Declaration, if one is required in accordance with ITB
19.1, shall be rejected by the Employer as nonresponsive.

If a bid security is specified pursuant to ITB 19.1, the bid
security of substantially nonresponsive Technical Bids shall be
returned before opening the Price Bids. The bid security of
unsuccessful Bidders at Price Bid evaluation shall be returned
promptly upon the successful Bidder’s furnishing of the
performance security pursuant to ITB 45.
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19.6 If a bid security is specified pursuant to ITB 19.1, the bid

security of the successful Bidder shall be returned promptly
once the successful Bidder has signed the Contract and
furnished the required performance security.

19.7 The bid security may be forfeited or the Bid-Securing

Declaration executed, if

(@) notwithstanding ITB 24.3, a Bidder withdraws its bid
during the period of bid validity specified by the Bidder on
the Letters of Technical Bid and Price Bid, except as
provided in ITB 18.2; or

(b) the successful Bidder fails to

(i) sign the Contract in accordance with ITB 44;

(ii)) furnish a performance security in accordance with ITB
45;

(iii) accept arithmetical corrections in accordance with ITB
34; or

(iv) furnish a domestic preference security, if applicable, in
accordance with ITB 45.

19.8 If the bid security is required as per ITB 19.1, the bid security

of a Joint Venture shall be in the name of the Joint Venture
that submits the Bid. If the Joint Venture has not been legally
constituted at the time of bidding, the bid security shall be in
the name of any or all of the Joint Venture partners. If the Bid-
Securing Declaration is required as per ITB 19.1, the Bid-
Securing Declaration of a Joint Venture shall be in the name of
the Joint Venture that submits the Bid.If the Joint Venture has
not been legally constituted at the time of bidding, the Bid-
Securing Declaration shall be in the names of all future
partners as named in the letter of intent mentioned in ITB 4.1.

20.1 The Bidder shall prepare one original set of the Technical Bid

and one original of the Price Bid comprising the Bid as
described in ITB 11 and clearly mark it “ORIGINAL -
TECHNICAL BID” and “ORIGINAL - PRICE BID.” Alternative
Bids, if permitted in accordance with ITB 13, shall be clearly
marked “ALTERNATIVE.” In addition, the Bidder shall submit
copies of the Bid in the number specified in theBDS, and
clearly mark each of them “COPY.” In the event of any
discrepancy between the original and the copies, the original
shall prevail.

20.2 The original and all copies of the Bid shall be typed or written

in indelible ink and shall be signed by a person duly authorized
to sign on behalf of the Bidder. This authorization shall consist
of a written confirmation as specified in the BDS and shall be
attached to the Bid. The name and position held by each
person signing the authorization must be typed or printed
below the signature. If a Bidder submits a deficient
authorization, the Bid shall not be rejected in the first instance.
The Employer shall request the Bidder to submit an acceptable
authorization within the number of days as specified in the
BDS. Failure to provide an acceptable authorization within the
period stated in the Employer’s request shall cause the
rejection of the Bid.If either the Letter ofTechnical Bid or Letter
of Price Bid or the Bid-Securing Declaration (if applicable) is
not signed, the Bid shall be rejected.
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20.3 Any amendments such as interlineations, erasures, or
overwriting shall be valid only if they are signed or initialed by
the person signing the Bid.

D. Submission and Opening of Bids

21. Sealing and
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Submission of
Bids

23. Late Bids
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21.1 Bidders shall submit their Bids as specified in the BDS.
Procedures for submission, sealing, and marking are as
follows:

(a) Bidders submitting Bids by mail or by hand shall enclose
the original of the Technical Bid, the original of the Price
Bid, and each copy of the Technical Bid and each copy of
the Price Bid, in separate sealed envelopes, duly marking
the envelopes as “ORIGINAL - TECHNICAL BID,”
“ORIGINAL - PRICE BID,” and “COPY NO... - TECHNICAL
BID,” and “COPY NO.... - PRICE BID.” These envelopes,
the first containing the originals and the others containing
copies, shall then be enclosed in one single envelope per
set. If permitted in accordance with ITB 13, alternative
Bids shall be similarly sealed, marked and included in the
sets. The rest of the procedure shall be in accordance with
ITB 21.2 and ITB 21.3.

(b) Bidders submitting Bids electronically shall follow the
electronic bid submission procedures specified in the BDS.

21.2 The inner and outer envelopes shall
(a) bear the name and address of the Bidder;
(b) be addressed to the Employer as provided in BDS 22.1; and

(c) bear the specific identification of this bidding process
indicated in the BDS 1.1.

21.3 The outer envelopes and the inner envelopes containing the
Technical Bid shall bear a warning not to open before the time
and date for the opening of Technical Bid, in accordance with
ITB 25.1.

21.4 The inner envelopes containing the Price Bid shall bear a
warning not to open until advised by the Employer in
accordance with ITB 25.7.

21.5 If all envelopes are not sealed and marked as required, the
Employer will assume no responsibility for the misplacement or
premature opening of the Bid.

22.1 Bids must be received by the Employer at the address and no
later than the date and time indicated in the BDS.

22.2 The Employer may, at its discretion, extend the deadline for the
submission of Bids by amending the Bidding Document in
accordance with ITB 8, in which case all rights and obligations
of the Employer and Bidders previously subject to the deadline
shall thereafter be subject to the deadline as extended.

23.1 The Employer shall not consider any Bid that arrives after the
deadline for submission of bids, in accordance with ITB 22.
Any Bid received by the Employer after the deadline for
submission of Bids shall be declared late, rejected, and
returned unopened to the Bidder.
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24.1 A Bidder may withdraw, substitute, or modify its Bid -

Technical or Price — after it has been submitted by sending a
written notice, duly signed by an authorized representative,
and shall include a copy of the authorization in accordance
with ITB 20.2 (except for withdrawal notices, which do not
require copies). The corresponding substitution or modification
of the Bid must accompany the respective written notice. All
notices must be

(a) prepared and submitted in accordance with ITB 20 and ITB
21 (except for withdrawal notices, which do not require
copies), and in addition, the respective envelopes shall be
clearly marked “WITHDRAWAL,” “SUBSTITUTION,”
“MODIFICATION;” and

(b) received by the Employer prior to the deadline prescribed
for submission of Bids, in accordance with ITB 22.

24.2 Bids requested to be withdrawn in accordance with ITB 24.1

shall be returned unopened to the Bidders.

24.3 No Bid may be withdrawn, substituted, or modified in the

interval between the deadline for submission of Bids and the
expiration of the period of bid validity specified by the Bidder
on the Letters of Technical Bid and Price Bid or any extension
thereof.

25.1 The Employer shall open the Technical Bids in public at the

address, on the date, and time specified in the BDS in the
presence of Bidders™ designated representatives and anyone
who choose to attend. Any specific electronic bid opening
procedures required if electronic bidding is permitted in
accordance with ITB 21.1, shall be as specified in the BDS. The
Price Bids will remain unopened and will be held in custody of
the Employer until the specified time of their opening. If the
Technical Bid and Price Bid are submitted together in one
envelope, the Employer may reject the entire Bid. Alternatively,
the Price Bid may be immediately resealed for later evaluation.

25.2 First, envelopes marked “WITHDRAWAL” shall be opened and

read out and the envelope with the corresponding Bid shall not
be opened, but returned to the Bidder. No bid withdrawal shall
be permitted unless the corresponding withdrawal notice
contains a valid authorization to request the withdrawal and is
read out at bid opening.

25.3 Second, outer envelopes marked “SUBSTITUTION” shall be

opened. The inner envelopes containing the Substitution
Technical Bid and/or Substitution Price Bid shall be
exchanged for the corresponding envelopes being substituted,
which are to be returned to the Bidder unopened. Only the
Substitution Technical Bid, if any, shall be opened, read out,
and recorded. Substitution Price Bid will remain unopened in
accordance with ITB 25.1. No envelope shall be substituted
unless the corresponding substitution notice contains a valid
authorization to request the substitution and is read out and
recorded at bid opening.

25.4 Next, outer envelopes marked “MODIFICATION” shall be

opened. No Technical Bid and/or Price Bid shall be modified
unless the corresponding modification notice contains a valid
authorization to request the modification and is read out and
recorded at the opening of Technical Bids. Only the Technical
Bids, both Original as well as Modification, are to be opened,
read out, and recorded at the opening. Price Bids, both Original
and Modification, will remain unopened in accordance with ITB
25.1.
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25.5 All other envelopes holding the Technical Bids shall be opened

one at a time, and the following read out and recorded:
(@) the name of the Bidder;
(b) whether there is a modification or substitution;

(c) the presence of a bid securityor a Bid-Securing Declaration,
if required; and

(d) any other details as the Employer may consider
appropriate.

Only Technical Bids and alternative Technical Bids read out
and recorded at bid opening shall be considered for evaluation.
Unless otherwise specified in the BDS, all pages of the Letter of
Technical Bid are to be initialed by at least three representatives
of the Employer attending the bid opening. No Bid shall be
rejected at the opening of Technical Bids except for late bids, in
accordance with ITB 23.1.

25.6 The Employer shall prepare a record of the opening of

Technical Bids that shall include, as a minimum, the name of
the Bidder and whether there is a withdrawal, substitution, or
modification; alternative proposals; and the presence or
absence of a bid security or a Bid-Securing Declaration, if one
was required. The Bidders’ representatives who are present
shall be requested to sign the record. The omission of a
Bidder’s signature on the record shall not invalidate the
contents and effect of the record. A copy of the record shall be
distributed to all Bidders who submitted Bids on time, and
posted online when electronic bidding is permitted.

25.7 At the end of the evaluation of the Technical Bids, the

Employer will invite bidders who have submitted substantially
responsive Technical Bids and who have been determined as
being qualified for award to attend the opening of the Price
Bids. The date, time, and location of the opening of Price Bids
will be advised in writing by the Employer. Bidders shall be
given reasonable notice for the opening of Price Bids.

25.8 The Employer will notify in writing Bidders who have been

rejected for submitting nonresponsive Technical Bids and
return their Price Bids unopened together with their bid
securities, before opening the Price Bids of the substantially
responsive Bidders.

25.9 The Employer shall conduct the opening of Price Bids of all

Bidders who submitted substantially responsive Technical
Bids, in the presence of Bidders™ representatives who choose
to attend at the address, on the date, and time specified by
the Employer. The Bidder’s representatives who are present
shall be requested to sign a register evidencing their
attendance.

25.10 All envelopes containing Price Bids shall be opened one at a

time and the following read out and recorded:
(a) the name of the Bidder;
(b) whether there is a modification or substitution;

(c) the Bid Prices, including any discounts and alternative
offers; and

(d) any other details as the Employer may consider
appropriate.

Page 23 of 156



Only Price Bids, discounts, and alternative offers read out and
recorded during the opening of Price Bids shall be considered
for evaluation. Unless otherwise specified in the BDS, all pages
of the Letter of Price Bid and Schedules are to be initialed by at
least three representatives of the Employer attending the bid
opening.No Bid shall be rejected at the opening of Price Bids.

25.11 The Employer shall prepare a record of the opening of Price
Bids that shall include, as a minimum, the name of the
Bidder, the Bid Price (per lot if applicable), any discounts, and
alternative offers. The Bidders’ representatives who are
present shall be requested to sign the record. The omission of
a Bidder’s signature on the record shall not invalidate the
contents and effect of the record. A copy of the record shall be
distributed to all Bidders who submitted Bids on time, and
posted online when electronic bidding is permitted.

E. Evaluation and Comparison of Bids

26. Confidentiality 26.1 Information relating to the examination, evaluation,
comparison, and post-qualification of Bids and
recommendation of contract award, shall not be disclosed to
Bidders or any other persons not officially concerned with such
process until on the publication of Contract award.

26.2 Any attempt by a Bidder to influence the Employer in the
evaluation of the Bids or Contract award decisions may result
in the rejection of its Bid.

26.3 Notwithstanding ITB 26.2, from the time of bid opening to the
time of Contract award, if any Bidder wishes to contact the
Employer on any matter related to the bidding process, it may
do so in writing.

27. Clarification of 27.1 To assist in the examination, evaluation, and comparison of the
Bids Technical and Price Bids, the Employer may, at its discretion,
ask any Bidder for a clarification of its Bid. Any clarification
submitted by a Bidder that is not in response to a request by
the Employer shall not be considered. The Employer’s request
for clarification and the response shall be in writing. No change
in the substance of the Technical Bid or prices in the Price Bid
shall be sought, offered, or permitted, except to confirm the
correction of arithmetic errors discovered by the Employer in
the evaluation of the Price Bids, in accordance with ITB 33.

27.2 If a Bidder does not provide clarifications of its Bid by the date
and time set in the Employer’s request for clarification, its Bid
may be rejected.

28. Deviations, 28.1 During the evaluation of bids, the following definitions apply:
Reservations,

and Omissions (@) “Deviation” is a departure from the requirements specified

in the Bidding Document;

(b) “Reservation” is the setting of limiting conditions or
withholding from complete acceptance of the requirements
specified in the Bidding Document; and

(c) “Omission” is the failure to submit part or all of the
information or documentation required in the Bidding

Document.
29. Examination 29.1 The Employer shall examine the Technical Bid to confirm that
of Technical all documents and technical documentation requested in ITB
Bids 11.2 have been provided, and to determine the completeness of

each document submitted.
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29.2 The Employer shall confirm that the following documents and
information have been provided in the Technical Bid. If any of
these documents or information is missing, the offer shall be
rejected.

(@) Letter of Technical Bid,

(b) written confirmation of authorization to commit the Bidder;
(c) Bid Securityor Bid-Securing Declaration, if applicable; and
(d) Technical Proposal in accordance with ITB 16.

30. Responsiveness 30.1 The Employer’s determination of a Bid’s responsiveness is to be
of Technical Bid based on the contents of the Bid itself, as defined in ITB11.

30.2 A substantially responsive Technical Bid is one that meets the
requirements of the Bidding Document without material
deviation, reservation, or omission. A material deviation,
reservation, or omission is one that,

(a) if accepted, would:

(i) affect in any substantial way the scope, quality, or
performance of the Works specified in the Contract;
or

(ii) limit in any substantial way, inconsistent with the

Bidding Document, the Employer’s rights or the
Bidder’s obligations under the proposed Contract; or

(b) if rectified, would unfairly affect the competitive position of
other Bidders presenting substantially responsive Bids.

30.3 The Employer shall examine the technical aspects of the Bid
submitted in accordance with ITB 16, Technical Proposal, in
particular, to confirm that all requirements of Section 6
(Employer’s Requirements) have been met without any material
deviation, reservation, or omission.

30.4 If a Bid is not substantially responsive to the requirements of
the Bidding Document, it shall be rejected by the Employer and
may not subsequently be made responsive by correction of the
material deviation, reservation, or omission.

31. Nonmaterial 31.1 Provided that a Bid is substantially responsive, the Employer
Nonconformities may waive any nonconformities in the Bid that do not
constitute a material deviation, reservation, or omission.

31.2 Provided that a Technical Bids substantially responsive, the
Employer may request that the Bidder submit the necessary
information or documentation, within a reasonable period of
time, to rectify nonmaterial nonconformities in the Technical
Bidrelated to documentation requirements. Requesting
information or documentation on such nonconformities shall
not be related to any aspect of the Price Bid. Failure of the
Bidder to comply with the request may result in the rejection of
its Bid.

31.3 Provided that a Technical Bids substantially responsive, the
Employer shall rectify quantifiable nonmaterial
nonconformities related to the Bid Price. To this effect, the Bid
Price shall be adjusted, for comparison purposes only, to reflect
the price of a missing or non-conforming item or component.
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The adjustment shall be made using the method indicated in
Section 3 (Evaluation and Qualification Criteria).

32. Qualification of 32.1 The Employer shall determine to its satisfaction during the
the Bidder evaluation of Technical Bids whether Biddersmeet the
qualifying criteria specified in Section 3 (Evaluation and

Qualification Criteria).

32.2 The determination shall be based upon an examination of the
documentary evidence of the Bidder’s qualifications submitted
by the Bidder, pursuant to ITB 17.1. Unless permitted in the
BDS, the determination shall not take into consideration the
qualifications of other firms such as the Bidder’s subsidiaries,
parent entities, or affiliates.

32.3 An affirmative determination shall be a prerequisite for the
opening and evaluation of a Bidder’s Price Bid. The Employer
reserves the right to reject the bid of any bidder found to be in
circumstances described in GCC 73.2(c). A negative
determination shall result into the disqualification of the Bid,
in which event the Employer shall return the unopened Price
Bid to the Bidder.

33. Subcontractors 33.1 Unless otherwise stated in the BDS, the Employer does not
intend for the contractor to execute any specific elements of the
Works through nominated subcontractors.

33.2 If Subcontractors are proposed for any of the key activities
listed in Section 3 (Evaluation and Qualification) Criteria 2.4.2,
they shall be considered as “Specialist Subcontractors” and
shall meet qualification requirements for the relevant key

activities.
34. Correction of 34.1 During the evaluation of Price Bids, the Employer shall correct
Arithmetical arithmetical errors on the following basis:

Errors (@) Only for admeasurement contracts, if there is a discrepancy

between the unit price and the total price that is obtained
by multiplying the unit price and quantity, the unit price
shall prevail and the total price shall be corrected, unless in
the opinion of the Employer there is an obvious
misplacement of the decimal point in the unit price, in
which case the total price as quoted shall govern and the
unit price shall be corrected.

(b) If there is an error in a total corresponding to the addition
or subtraction of subtotals, the subtotals shall prevail and
the total shall be corrected.

(c) If there is a discrepancy between the bid price in the
Summary of Bill of Quantities and the bid amount in item
(c) of the Letter of Price Bid, the bid price in the Summary
of Bill of Quantities will prevail and the bid amount in item
(c) of the Letter of Price Bid will be corrected.

(d) If there is a discrepancy between words and figures, the
amount in words shall prevail, unless the amount
expressed in words is related to an arithmetic error, in
which case the amount in figures shall prevail subject to
(a), (b) and (c) above.

34.2 If the Bidder that submitted the lowest evaluated bid does not
accept the correction of errors, its Bid shall be disqualified and
its bid security may be forfeited or its Bid-Securing Declaration
executed.
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35. Conversion to
Single Currency

36. Domestic
Preference

37. Evaluation and
Comparison of
Price Bids

38. Abnormally Low
Bids
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35.1 For evaluation and comparison purposes, the currency(ies) of
the Bid shall be converted into a single currency as specified in
the BDS.

36.1 Unless otherwise specified in the BDS, domestic preference
shall not apply.

37.1 The Employer shall use the criteria and methodologies listed in
this Clause. No other evaluation criteria or methodologies shall
be permitted.

37.2 To evaluate the Price Bid, the Employer shall consider the
following:

(@) the bid price, excluding Provisional Sums and the
provision, if any, for contingencies in the Summary Bill of
Quantities for admeasurement contracts, or Schedule of
Prices for lump sum contracts, but including Daywork
items, where priced competitively;

(b) price adjustment for correction of arithmetic errors in
accordance with ITB 34.1;

(c) price adjustment due to discounts offered in accordance
with ITB 14.4;

(d) converting the amount resulting from applying (a) to (c)
above, if relevant, to a single currency in accordance with
ITB 35;

(e) adjustment for nonmaterial nonconformities in accordance
with ITB 31.3;

(f) assessment whether the bid is abnormally low in
accordance with ITB 38; and

(g) application of all the evaluation factors indicated in Section
3 (Evaluation and Qualification Criteria).

37.3 The estimated effect of the price adjustment provisions of the
Conditions of Contract, applied over the period of execution of
the Contract, shall not be taken into account in bid evaluation.

37.4 If this Bidding Document allows Bidders to quote separate
prices for different contracts, and to award multiple contracts
to a single Bidder, the methodology to determine the lowest
evaluated price of the contract combinations, including any
discounts offered in the Letter of Price Bid, is specified in
Section 3 (Evaluation and Qualification Criteria).

37.5 The Employer shall compare all substantially responsive Bids
to determine the lowest evaluated Bid, in accordance with ITB
37.2.

38.1 An abnormally low bid is one where the bid price, in combination
with other elements of the bid, appears to be so low that it raises
concerns as to the capability of the Bidder to perform the contract
for the offered bid price.

38.2 When the offered bid price appears to be abnormally low, the
Employer shall undertake a three-step review process as
follows:

(@) identify abnormally low costs and unit rates by comparing
them with the engineer’s estimates, other substantially
responsive bids, or recently awarded similar contracts;
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40. Employer’s
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(b) clarify and analyze the bidder’s resource inputs and
pricing, including overheads, contingencies and profit
margins; and

(c) decide whether to accept or reject the bid.

38.3 With regard to ITB 38.2 (b) above, the Employer will seek a

written explanation from the bidder of the reasons for the
offered bid price, including a detailed analysis of costs and unit
prices, by reference to the scope, proposed methodology,
schedule, and allocation of risks and responsibilities. This may
also include information regarding the economy of the
manufacturing process; the services to be provided, or the
construction method to be used; the technical solutions to be
adopted; and any exceptionally favorable conditions available
to the bidder for the works, equipment or services proposed.

38.4 After examining the explanation given and the detailed the

price analyses presented by the bidder, the Employer may:

(@) accept the bid, if the evidence provided satisfactorily
accounts for the low bid price and costs, in which case the
bid is not considered abnormally low;

(b) accept the bid, but require that the amount of the
performance security be increased at the expense of the
bidder to a level sufficient to protect the Employer against
financial loss. The amount of the performance security
shall generally be not more than 20% of the contract price;
or

(c) reject the bid if the evidence provided does not satisfactorily
account for the low bid price, and make a similar
determination for the next ranked bid, if required.

39.1 If the Bid, which results in the lowest evaluated Bid Price, is

seriously unbalanced or front-loaded in the opinion of the
Employer, the Employer may require the Bidder to produce
detailed price analyses for any or all items of the Bill of
Quantities, to demonstrate the internal consistency of those
prices with the construction methods and schedule proposed,
as well as the pricing and sources of materials, equipment and
labor.

39.2 After the evaluation of the information and detailed price

analyses presented by the Bidder, the Employer may as
appropriate:

(a) accept the Bid; or

(b) accept the Bid, butrequire that the total amount of the
Performance Security be increased at the expense of the
Bidder to a level sufficient to protect the Employer against
financial loss in the event of default of the successful
Bidder under the Contract subject to ITB 45.2; or

(c) reject the Bid and make a similar determination for the
next ranked bid.

40.1 The Employer reserves the right to accept or reject any Bid,

and to annul the bidding process and reject all Bids at any
time prior to contract award, without thereby incurring any
liability to Bidders. In case of annulment, all Bids submitted
and specifically, bid securities, shall be promptly returned to
the Bidders.
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41.1 If Standstill provisions apply as specified in the BDS, the

standstill period shall be defined in the BDS to specify the
duration subsequent to notification of intention for award of
contract (before making the actual contract award) within
which any unsuccessful bidder can challenge the proposed
award.

42.1 The Employer shall award the Contract to the Bidder whose

43.1

offer has been determined in line with ITB 35 to ITB 37 above
to be the lowest evaluated Bid and is substantially responsive
to the Bidding Document, provided further that the Bidder is
determined to be qualified to perform the Contract
satisfactorily.

Prior to the expiration of the period of bid validity and upon
expiry of the standstill period specified in ITB 40.1, or upon
satisfactory resolution of a complaint filed within standstill
period, if applicable, the Employer shall transmit the
Notification of Award through issuance of Letter of Acceptance
using the form included in Section 9 (Contract Forms) to the
successful Bidder, in writing, that its Bid has been accepted. At
the same time, the Employer shall also notify all other Bidders
of the results of the bidding.

43.2 Unless standstill period applies, upon notification of award

through issuance of Letter of Acceptance, unsuccessful Bidders
may request in writing to the Employer for a debriefing seeking
explanations on the grounds on which their Bids were not
selected. The Employer shall promptly respond in writing
and/or in a debriefing meeting to any unsuccessful Bidder
who, after publication of contract award, requests a debriefing.

43.3 Until a formal contract is prepared and executed, the

notification of award through issuance of Letter of Acceptance
shall constitute a binding Contract.

43.4 Within 2 weeks of the award of contract or expiry of the

44.1

standstill period, where such period applies, or, if a complaint
has been filed within the standstill period, upon receipt of
ADB’s confirmation of satisfactory resolution of the complaint,
the borrower shall publish in an English language newspaper
or widely known and freely accessible website the results
identifying the bid and lot or package numbers, as applicable
and the following information:

(@) name of each Bidder who submitted a Bid;
(b) bid prices as read out at bid opening;
(c) name and evaluated prices of each Bid that was evaluated;

(d) name of Bidders whose bids were rejected and the reasons
for their rejection; and

(e) name of the winning Bidder, and the price it offered, as well
as the duration and summary scope of the contract
awarded.

Promptly after notification, the Employer shall send the
successful Bidder the Contract Agreement.

44.2 Within 28 days of receipt of the Contract Agreement, the

successful Bidder shall sign, date, and return it to the
Employer.
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45. Performance 45.1 Within 28 days of the receipt of notification of award through
Security issuance of Letter of Acceptance from the Employer, the
successful Bidder shall furnish the performance security in
accordance with the Conditions of Contract, subject to ITB 38
and ITB 39, using for that purpose the Performance Security
Form included in Section 9 (Contract Forms), or another form
acceptable to the Employer. If the bank issuing performance
security is located outside the Employer’s country, it shall be
counter-guaranteed or encashable by a bank in the Employer’s
country.

45.2 Failure of the successful Bidder to submit the abovementioned
performance security or to sign the Contract Agreement shall
constitute sufficient grounds for the annulment of the award
and forfeiture of the bid security or execution of the Bid-
Securing Declaration. In that event, the Employer may award
the Contract to the next lowest evaluated Bidder whose offer is
substantially responsive and is determined by the Employer to
be qualified to perform the Contract satisfactorily.

45.3 The above provision shall also apply to the furnishing of a
domestic preference security, if so required.

46. Bidding-Related 46.1 The procedures for dealing with Bidding-Related Complaints
Complaints arising out of this bidding process are specified in the BDS.
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A. General

SECTION 2: BID DATA SHEET

ITB 1.1 The number of the Invitation for Bids (IFB) is: ARIAS /ADB-SWIFT/CW10-06

ITB 1.1 The Employer is: ARIAS Society, Agriculture Complex, Khanapara, G.S. Road,
Guwahati, Assam-781022, India, Telephone: 0361 - 2332004, E-mail: swift-
spd@arias.in

ITB 1.1 The name of the bidding process is: Open Competitive Bidding
The identification numberof the bidding process is: ARIAS /ADB-SWIFT/OCB-
28(1)
The number and identification of lots comprising this bidding process is: Not
Applicable

ITB 2.1 The Borrower is: Government of India

ITB 2.1 The name of the Project is: Assam Sustainable Wetland and Integrated
Fisheries Transformation (SWIFT) Project (PROJECT NO.: 57042-001)

B. Contents of Bidding Documents

ITB 7.1 For clarification purposes only, the Employer’s address is:
Attention: ARIAS Society, Agriculture Complex, Khanapara, G.S. Road,
Guwahati, Assam-781022, India, Telephone: 0361 - 2332004, E-mail: swift-
spd@arias.in
Requests for clarification should be received by the Employer no later than: 10
days prior to the deadline of submission of bids
ITB 7.4 A Pre-Bid meeting will take place.

Date: 07 January’2026
Time: 11:00 A.M.

Place: ARIAS Society, Agriculture Complex, Khanapara, G.S. Road, Guwahati,
Assam-781022,India,

A site visit will not be organized by the Employer

C. Preparation of Bids

ITB 10.1 The language of the Bid is: English

ITB 11.2 The Bidder shall submit with its Technical Bid the following additional

(g) documents: Not Applicable

ITB 11.3 In accordance with ITB 12 and ITB 14, the following schedules shall be submitted

(b) with the bid, including the priced Bill of Quantities for admeasurement
contracts. The Price Schedules shall be filled up by the bidder online as per
the BOQ format.

ITB 11.3 (d) | The Bidder shall submit with its Price Bid the following additional documents:
Not Applicable

ITB 12.1 The units and rates in figures entered into the Bill of Quantities and Daywork
Schedule should be filled up online.

ITB 13.1 Alternative bids are not permitted

ITB 13.2 Alternative times for completion: Not permitted

ITB 13.4 Alternative technical solutions shall be permitted for the following parts of the
Works: Alternative solutions shall not be permitted
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ITB 14.5

The prices quoted by the Bidder shall not be subject to adjustment during the
performance of the Contract.

ITB 15.1

The prices shall be quoted by the bidder and shall be paid in Indian Rupees (INR)

ITB 18.1

The bid validity period shall be 120 days.

ITB 19.1

The Bidder shall furnish a bid security in the amount of Rs. 1,49,000/- (Rupees
One Lakh Forty Nine Thousand only) through online portal-
http://www.assamtenders.gov.in

However, at the option of the Bidder, the bid security may be submitted in
the form of a irrevocable Bank Guarantee as mentioned in ITB 19.1 issued in
the name of the ‘State Project Director, ARIAS Society’, as per the format
attached to the Bidding Document.

Scanned Copy of the Bank Guarantee shall be uploaded along with Technical Bid
to be submitted by the Bidder and Orginal Hard Copy of Bank Guarantee shall be
submitted to the ‘State Project Director, ARIAS Society, Agriculture Complex,
Khanapara, G.S. Road, Guwahati-781022 (Assam)’ before the deadline for
submission of the Bid.’

ITB 19.2

The ineligibility period will be: Not applicable

ITB 19.4

No further instruction

ITB 20.1

In addition to the original Bid, the number of copies is: Not applicable

ITB 20.2

The written confirmation of authorization to sign on behalf of the Bidder shall
consist of: “An organizational document, board resolution or its equivalent, or power
of attorney specifying the representative’s authority to sign the Bid on behalf of,
and to legally bind, the Bidder. If the Bidder is an intended or an existing Joint
Venture, the power of attorney should be signed by all partners and specify the
authority of the named representative of the Joint Venture to sign on behalf of, and
legally bind, the intended or existing Joint Venture. If the Joint Venture has not yet
been formed, also include evidence from all proposed Joint Venture partners of their
intent to enter into a Joint Venture in the event of a contract award in accordance
withITB 11.2.”

ITB 20.2

The Bidder shall submit an acceptable authorization within 7 (seven) days.

D. Submission and Opening of Bids

ITB 21.1

Bidders shall submit their Bids electronically.

ITB 21.1 (b)

Electronic bidding submission procedures shall be:

The Employer shall use the following electronic-procurement system to manage
this Bidding process: http://www.assamtenders.gov.in

Bidders have to submit the bids on the e-procurement portal along with the
relevant required documents including the bid processing fee (non refundable)
and Bid Security. For this purpose, the bidders shall fill up online, the forms that
are available for online filling on the e-portal. The rest of the forms shall be
downloaded by the bidders and filled up. The filled up pages shall then be
scanned and uploaded on the e-procurement portal along with the scanned copies
of the supporting documents.

Digital Signature Certificate (DSC) is required for submittingthebids online
through http://www.assamtenders.gov.in

ITB 22.1

For bid submission purposes: Bids must be submitted online only through
http://www.assamtenders.gov.in

The Employer’s address is:

Attention: ARIAS Society, Agriculture Complex, Khanapara, G.S. Road, Guwahati,
Assam-781022,India, Telephone: 0361 — 2332004, E-mail: swift-spd@arias.in

The deadline for bid submission is:
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Date: 22 January’2026
Time: 02: 00 PM

ITB 25.1 The opening of the Technical Bid shall take place online on 22 January’2026 at
02:15 P.M.

ITB 25.1 Electronic bid opening procedure shall be as follows: The bids shall be opened
online in ARIAS Society office.

ITB 25.5 Not Applicable

ITB 25.10 Not Applicable

E. Evaluation and Comparison of Bids

ITB 32.2 The qualifications of other firms such as the Bidder’s subsidiaries, parent entities,
or affiliates shall not be permitted

ITB 33.1 The Employer does not intend or the contractor to execute any specific elements
of the Works through nominated subcontractors.

ITB 35.1 Not applicable.

ITB 36.1 Domestic preference shall not apply.

ITB 43.4 Standstill provisions shall apply. The duration of standstill period will be 7

(seven) days from the date of notice of intention for award of contract.

The Employer shall, at the start of the standstill period, notify in writing each
Bidder that submitted a bid, of its intention to award a contract to the successful
Bidder at the end of standstill period. The notification using the form included in
Section 9 (Contract Forms) shall include the following information:

(@) the name of each Bidder who submitted a Bid,

(b) the bid prices as read out at bid opening;

(c) the name and evaluated prices of each Bid that was evaluated,;
(d) the name of Bidders whose bids were rejected;

(e) the name of the winning Bidder, and the price it offered, as well as the
duration and summary scope of the contract awarded;

(f) and a statement of the reason(s) the bid of the unsuccessful Bidder to whom
the notification is addressed was unsuccessful, unless the price information
under (e) of this paragraph already reveals the reason.

F. Award of Contracts

ITB 46.1

The procedures for Bidding-Related Complaints are referenced in the Procurement
Regulations for ADB Borrowers (Appendix 7). The Bidder should submit its
complaint following these procedures, in writing, to:

For the attention: ARIAS Society, Agriculture Complex, Khanapara, G.S. Road,
Guwahati, Assam-781022,India, Telephone: 0361 - 2332004, E-mail: swift-

spd@arias.in
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Section 3: Evaluation and Qualification Criteria
Table of Criteria

1. Evaluation ... e e 35
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2.5.3 Environmental, Health and Safety Dedicated Personnel ...........ccccceviiiicrriniiinninnnnes 43
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Section 3: Evaluation and Qualification Criteria

1. Evaluation
In addition to the criteria listed in ITB 37.2 (a)—(f), other relevant factors are as follows:

1.1 Adequacy of Technical Proposal

Evaluation of the Bidder’s Technical Proposal will include an assessment of the Bidder’s
technical capacity to successfully implement the contract considering its proposed site
organization, method statement, mobilization, and construction schedule (to be
described by the Bidder in sufficient detail to demonstrate the adequacy of its work
methods, scheduling, and material sourcing) including the extent to which they are
presented in a consistent manner and comply with requirements stipulated in Section 6
(Employer’s Requirements) without material deviation, reservation, or omission.
Noncompliance with equipment and personnel requirements described in Section 6
(Employer’s Requirements) shall not normally be a ground for bid rejection, and such
noncompliance will be subject to clarification during bid evaluation and rectification
prior to contract award.

1.2 Completion Time
An alternative Completion Time, if permitted under ITB 13.2, will be evaluated as
follows: Not Applicable.

1.3 Technical Alternatives
Technical alternatives, if permitted under ITB 13.4, will be evaluated as follows:
Not Applicable.

1.4 Specialist Subcontractors
Only the specific experience of Specialist Subcontractors for key activities specified in
criterion 2.4.2 Construction Experience in Key Activities will be considered. The
experience of Specialist Subcontractors in contracts of similar size and nature, and their
financial resources shall not be added to those of the Bidder for purposes of qualification
of the Bidder.
Not Applicable

1.5 Quantifiable Nonconformities and Omissions

Subject to ITB 14.2 and ITB 37.2, the evaluated cost of quantifiable nonconformities
including omissions, is determined as follows:

“Pursuant to ITB 31.3, the cost of all quantifiable nonmaterial nonconformities shall be
evaluated, including omissions in Daywork where competitively priced but excluding
omission of prices in the Bill of Quantities. The Employer will make its own assessment
of the cost of any nonmaterial nonconformities and omissions for the purpose of
ensuring fair comparison of bids.”]

1.6 Domestic Preference
If domestic preference shall apply under ITB 36.1, the procedure will be as follows as:
Not Applicable

1.7 Other Criteria
Add any other relevant criteria to consider in bid evaluation, such as quality,
responsiveness to socio- economic or environmental objectives, sustainable procurement
technical requirements that have been specified in Section 6, special security
considerations at site, and Bidder’s record of achieving the desired results based on
experience and performance history. For each criteria, clearly specify the evaluation
methodology, e.g. (i) any relevant requirement specified in Section 6 will be evaluated on
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a pass/fail (compliance basis), (ii) in addition to evaluating that requirement on a
pass/fail (compliance basis), if applicable, specify the monetary adjustments to be
applied to bid prices for comparison purposes on account of bids that exceed the
specified minimum requirements, or (iii) if merit point scoring is applied in the
evaluation, the criteria will be one of the technical factors.

1.7.1 Environmental, Health and Safety Management Plan (EHSMP)

Any bid not accompanied by the EHSMP may be rejected by the Employer as
nonresponsive. If a Bidder submits a EHSMP that is not commensurate with the risks
and impacts of the proposed works and activities in the bidding document, the Employer
shall issue a request for clarification to request for further information from the Bidder.
The Bidder must submit the requested information within 7(seven) days of receiving
such a request. Failure to provide a satisfactory response to the request for further
information within the prescribed period of receiving such a request may cause the
rejection of the Bid. For detailed requirement please see Vol-2 of the Bidding
Document

1.7.2 Sustainable Procurement
The following sustainable procurement technical requirements will be evaluated on a
pass/fail basis. Failure to meet any of the following requirements will result in
mandatory rejection of the bid.
Not Applicable

1.7.3 Life Cycle costs (for Financial Evaluation)-
Not Applicable
Life cycle costing . If life cycle costing applies for Bid evaluation, the
methodology and the information expected from Bidders shall be specified.

The factors for calculation of the life cycle cost are

(i) number of years for life cycle: ,

(i) operating costs: ,

(i) maintenance costs, including the cost of spare parts for the initial period of
operation: , and

(iv) Discount rate: % to be used to discount to present value all annual future
costs calculated under (ii) and (iii) above for the period specified in (i).

1.8 Multiple Contracts-
Not Applicable

If works are grouped in multiple contracts and pursuant to ITB 37.4, the Employer shall
evaluate and compare Bids on the basis of a contract, or a combination of contracts, or
as a total of contracts in order to arrive at the least-cost combination for the Employer
by taking into account discounts offered by Bidders in case of award of multiple
contracts.

If a Bidder as defined in ITB 4.1 submits several successful (lowest evaluated
substantially responsive) bids, the evaluation will also include an assessment of the
Bidder’s capacity to meet the following aggregated requirements as presented in the bid:

e Average annual construction turnover,

e Financial resources,

e Equipment to be allocated, and

e Personnel to be fielded.
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2. Qualification
2.1 Eligibility
Criteria Compliance Requirements Documents
Requirement Single Joint Venture Submission
Entity All Each One Requirements
Partners Partner Partner
Combined
2.1.1 Nationality
Nationality in Must meet | Must meet | Must meet Not Forms
accordance with ITB requirement | requirement | requirement | applicable | ELI — 1; ELI-2
4.2. with
attachments
2.1.2 Conflict of Interest
No conflicts of interest Must meet | Must meet | Must meet Not Letter of
in accordance with ITB requirement | requirement | requirement | applicable | Technical Bid
4.3.
2.1.3 ADB Eligibility
Not having been declared | Must meet | Must meet | Must meet Not Letter of
ineligible by ADB, as requirement | requirement | requirement | applicable | Technical Bid
described in ITB 4.4.
2.1.4 Government-Owned Enterprise
Bidder required to meet Must meet | Must meet | Must meet Not Forms
conditions of ITB 4.5. requirement | requirement | requirement | applicable | ELI - 1, ELI -
2 with
attachments
2.1.5 United Nations Eligibility
Not having been excluded | Must meet | Must meet | Must meet Not Letter of
by an act of compliance requirement | requirement | requirement | applicable | Technical Bid
with a United Nations
Security Council resolution
in accordance with ITB 4.8
2.2 Historical Contract Non-Performance
2.2.1 History of Non-Performing Contracts
Criteria Compliance Requirements Documents
Requirement Single Joint Venture Submission
Entity All Each One Requirements
Partners Partner Partner
Combined
Non-performance of a | Must meet | Must meet Must meet Not Form CON-1
contractadid not occur | requirement | requirement | requirement® | Applicable
as a result of
contractor default
since 1 January 2020

aNonperformance, as decided by the Employer, shall include all contracts where (a) non-
performance was not challenged by the contractor, including through referral to the dispute
resolution mechanism under the respective contract, and (b) contracts that were so challenged but
fully settled against the contractor. Non-performance shall not include contracts where Employers
decision was overruled by the dispute resolution mechanism. Non-performance must be based on
all information on fully settled disputes or litigation, i.e. dispute or litigation that has been resolved
in accordance with the dispute resolution mechanism under the respective contract and where all
appeal instances available to the Bidder have been exhausted.

bThis requirement also applies to contracts executed by the Bidder as Joint Venturepartner.
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2.2.2 Suspension Based on Execution of Bid-Securing Declaration

Criteria Compliance Requirements Documents
Requirement Single Joint Venture Submission
Entity All Partners Each One Requirements
Combined Partner Partner
Not under suspension Must meet Must meet Must meet Not Letter of
based on execution of a requirement | requirement | requirement | applicable Technical Bid
Bid-Securing Declaration
pursuant to ITB 4.6.
2.2.3 Pending Litigation and Arbitration
Pending litigation and arbitration criterion shall apply.
Criteria Compliance Requirements Documents
Requirement Single Joint Venture Submission
Entity All Partners Each One Requirements
Combined Partner Partner
All pending litigation, Must meet Not Must meet Not Form CON - 1
arbitration, or other requirement | applicable | requirement | applicable

material events impacting
the net worth and/or
liquidity of the bidder, if
any, shall be treated as
resolved against the Bidder
and so shall in total not
represent more than .
100% of the Bidder’s net
worth calculated as the
difference between total
assets and total liabilities.

Note: The employer will determine whether the appending litigation, arbitration or other
material events would impact the net worth.

2.2.4 Declaration: Environmental, Health and Safety Past Performance

Criteria Compliance Requirements Documents
Requirement Single Joint Venture Submission
Entity All Partners Each One Requirements
Combined Partner Partner
Declare any contracts that | Must make Not Each partner Not Form CON-2
have been suspended or the applicable must make | applicable
terminated and/or declaration. the
performance security If the bidder declaration.
called by an employer for proposes If the bidder
reasons related to the non- | Specialist proposes
compliance of any Sub- Specialist
environmental, health and | contractor/s Sub-
safety contractual to meet EQC contractor/s
obligations in the past five | 2.4.2, those to meet EQC
years. Specialist 2.4.2, those
Sub- Specialist
contractor/s Sub-
must also contractor/s
make the must also
declaration make the
declaration
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2.3

Financial Situation

2.3.1 Historical Financial Performance

Criteria Compliance Requirements Documents
Requirement Single Joint Venture Submission
Entity All Each One Requirements
Partners Partner Partner
Combined
Submission of audited Must meet Not Must meet Not Form FIN - 1
financial statements or, if | requirement | applicable |requirement | applicable with
not required by the law of attachments
the Bidder’s country,
other financial statements
acceptable to the
Employer, for the last
three (3) Financial years
(2022-23, 2023-24 and
2024-25) to demonstrate
the current soundness of
the Bidder’s financial
position .As a minimum,
the Bidder's net worth for
the last year, calculated
as the difference between
total assets and total
liabilities should be
positive.
2.3.2 Average Annual Construction Turnover
Criteria Compliance Requirements Documents
Requirement Single Joint Venture Submission
Entity All Each One Requirements
Partners Partner Partner
Combined
Minimum average Must meet | Must meet | Must meet | Must meet Form FIN -2
annual construction requirement | requirement 24% 40%
turnover of INR 1.49 100% 100% of the of the
Crore (INR One Crore requirement | requirement

and Forty Nine Lakh
only), calculated as
total certified payments
received for contracts in
progress or completed,
within the last 3
financial years (2022-
23, 2023-24 and 2024-
25)

2.3.3 Financial Resour

ces

If the bid evaluation process and the decision for the award of the Contract takes more than 1
year from the date of bid submission, Bidders may be asked to resubmit their current contract
commitments and latest information on financial resources supported by latest audited
accounts or audited financial statements, or if not required by the law of the Bidder’s country,
other financial statements acceptable to the Employer, and the Bidders’ financial capacity, will

be reassessed on this ba
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Criteria

Compliance Requirements

Documents

Requirement

Single
Entity

Joint Venture

All
Partners
Combined

Each
Partner

One
Partner

Submission
Requirements

For Single Entities:

The Bidder must demonstrate
that its financial resources
defined in FIN - 3, less its
financial obligations for its
current contract
commitments defined in FIN -
4, meet or exceed the total
requirement for the Subject
Contract of INR 18.62 Lakh
(INR Eighteen Lakh and
Sixty Two Thousand only)

Must meet
requirement

Not
applicable

Not
applicable

Not
applicable

Form FIN - 3
and
Form FIN - 4

For Joint Ventures:

(1) One partner must
demonstrate that its
financial resources
defined in FIN - 3, less its
financial obligations for
its own current contract
commitments defined in
FIN - 4, meet or exceed its
required share of 40%
from the total requirement
for the Subject Contract.

AND

Not
applicable

Not
applicable

Not
applicable

Must meet
requiremen
t

Form FIN -
3and
Form FIN - 4

(2) Each partner must
demonstrate that its
financial resources
defined in FIN - 3, less its
financial obligations for
its own current contract
commitments defined in
FIN - 4, meet or exceed its
required share of 24%
from the total requirement
for the Subject Contract.

AND

Not
applicable

Not
applicable

Must meet
requiremen
t

Not
applicable

Form FIN - 3
and
Form FIN - 4

(3) The joint venture must
demonstrate that the
combined financial
resources of all partners
defined in FIN - 3, less all
the partners’ total
financial obligations for
the current contract
commitments defined in
FIN - 4, meet or exceed
the total requirement for
the Subject Contract of
INR 18.62 Lakh (INR
Eighteen Lakh and Sixty
Two Thousand only)

Not
applicable

Must meet
requiremen
t

Not
applicable

Not
applicable

Form FIN - 3
and
Form FIN - 4
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2.4 Construction Experience
2.4.1 Contracts of Similar Size and Nature

Criteria Compliance Requirements Documents
Requirement Single Joint Venture Submission
Entity |All Partners| Each One [Requirements
Combined | Partner Partner
Participation as a contractor, Must meet Not Not Must meet |Form EXP - 1
Joint Venture partner, or requirement| applicable |applicablec|requirement

Subcontractor, in at least one
contract that has been
satisfactorily and substantially
completed within the last 5§
years ending the date of bid
publishing and that is similar to
the proposed works, where the
value of the Bidder’s
participation exceeds INR 59.58
( INR Fifty Nine Lakh Fifty
Eight Thousand only) The
similarity of the Bidder’s
participation shall be based on: &
b

1. Civil works related to water
resources management
structures.

Note: 90 % (of the contract) to be considered substantially completed
For contracts under which the Bidder participated as a Joint Venture partner or Subcontractor,
only the Bidder’s share, by value, shall be considered to meet this requirement.

°For contracts implemented by a Joint Venture contractor, if the Bidder comprises the same Joint
Venture, the 'Single Entity' requirements will apply.

‘Incase of complex works, the Employer may require each partner to demonstrate one
satisfactorily and substantially completed contract of similar nature where such partner’s value
of participation exceeds 25% of the subject contract value.

2.4.2 Construction Experience in Key Activities

2.4.2 (a) Must be complied with by the Bidder.In case of a Joint Venture Bidder, the Bidder or
at least one of the partners must meet the requirement in the key activity. For contracts under
which the Bidder participated as a Joint Venture partner, only the Bidder’s designated scope of
works under the contracts shall be considered to meet this requirement.

Table A
Criteria Compliance Documents
Requirements
Requirement Single Joint Submission
Entity Venture |Requirements
For the above or other contracts executed during the Must meet | Must meet| Form EXP — 22
period stipulated in 2.4.1, a minimum construction requiremen | requirement
experience in any of the following key activities: t
Wetland reclamation/ Sluice gate construction/
embankment construction/ Desiltation and
excavation/ Aquatic weed management/ Fishery-based
eco-restoration

a Submission requirements: Form EXP — 2 shall be supported by documents such as Signed Contract
Agreement, Taking-Over Certificate or Contract Completion Certificate indicating the contract name,
value. completion date (or percentage of substantial completion), activities performed by Joint Venture
partners, and other relevant details sufficient to demonstrate compliance with the requirements.
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2.4.2. (b) The Employer accepts any of the following activities to be subcontracted. They
may be complied with by the Bidder or by its proposed Specialist Subcontractor.
If the key activity is to be undertaken by a Specialist Subcontractor, the Employer shall
require evidence of the subcontracting agreement from the Bidder.

Table B
Criteria Compliance Requirements Documents
Requirement Single Entityor | Joint Venture | Submission
Its Specialist or Its Requirements
Subcontractors Specialist
Subcontractors

For the above or other contracts executed Not Applicable | Form EXP — 2a

during the period stipulated in 2.4.1, a

Not Applicable

minimum construction experience is required
in the following key activities:
Not Applicable
aSubmission requirements: Form EXP — 2 shall be supported by documents such as Signed
Contract Agreement, Taking-Over Certificate or Contract Completion Certificate indicating the
contract name, value. completion date (or percentage of substantial completion), activities
performed by Joint Venture partners, and other relevant details sufficient to demonstrate

compliance with the requirements.

2.4.3 Specific Experience in Managing Environmental, Health and Safety Aspects

Criteria Compliance Requirements Documents
Requirement Single Entity or | Joint Venture | Submission
Its Specialist or Its Requirements
Subcontractors Specialist
Subcontractors
For the contracts in 2.4.1 and 2.4.2 above Must meet All members Form EXP -3
and/or any other contracts [substantially requirements must meet
completed and under implementation]| as requirements
prime contractor, Joint Venture partner, or
Subcontractor between 1st January 2020
and Bid submission deadline, experience in
managing EHS risks and impacts in the
following aspects:
1. Health and Safety of the workforce
2. Wetland restoration wetland restoration
/river works / canal restoration / sluice gate
design / bund restoration / similar nature of
projects.
2.5 Organizational Environmental, Health and Safety System
2.5.1Environmental, Health and Safety Certification
Criteria Compliance Requirements Documents
Requirement Single Entity or | Joint Venture | Submission
Its Specialist or Its Requirements
Subcontractors Specialist
Subcontractors
Availability of a valid ISO certification or Not Applicable | Not Applicable | Form EXP - 4

internationally recognized equivalent
(equivalency to be demonstrated by the
Bidder), and applicable to the worksite:

Not Applicable
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2.5.2

Environmental, Health and Safety Documentation

1. Environment, Health and Safety
Officer

requirements

Criteria Compliance Requirements Documents
Requirement Single Entity or | Joint Venture | Submission
Its Specialist or Its Requirements
Subcontractors Specialist
Subcontractors
Availability of in-house policies and Must meet All members Form EXP - 5
procedures for EHS management: requirements must meet
For example: requirements
1. Existence of an Ethics Charter.
2. Existence of a system for monitoring
compliance with EHS commitments for
the Bidder’s Subcontractors and all its
partners.
3. Existence of official company
procedures for the management of the
following:
- Protection of water resources;
- Biodiversity protection practices;
- Erosion and sedimentation practices;
2.5.3 Environmental, Health and Safety Dedicated Personnel
Criteria Compliance Requirements Documents
Requirement Single Entity or | Joint Venture | Submission
Its Specialist or Its Requirements
Subcontractors Specialist
Subcontractors
Availability of in-house personnel Must meet All members Form EXP - 6
dedicated to EHS issues: requirements must meet
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Section 4: Bidding Forms
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Letter of Technical Bid

The Bidder must accomplish the Letter of Technical Bid on its letterhead clearly
showing the Bidder’s complete name and address.

To:[insert complete name of the Employer]

We, the undersigned, declare that:

(@) We have examined and have no reservations to the Bidding Documents,
including Addenda issued in accordance with Instructions to Bidders (ITB) 8.

b We acknowledge that we have read and understand ADB’s Anticorruption Polic
g p Yy
(1998) and Integrity Principles and Guidelines (2015), both as amended from
time to time.

(c) We offer to execute in conformity with the Bidding Documents the following
Works: [insert narrative]

(d) Our Bid consisting of the Technical Bid and the Price Bid shall be valid for a
period of [insert bid validity period as specified in ITB 18.1 of the BDS| days
starts from the date fixed for the bid submission deadline in accordance with
ITB 22.1, and it shall remain binding upon us and may be accepted at any time
before the expiration of that period.

(e) Our firm, including any Subcontractors or Suppliers for any part of the
Contract, have nationalities from eligible countries in accordance with ITB 4.2.

(ff We, our directors, key officers, key personnel,including any
Subcontractors, consultants, subconsultants, manufacturers, service
providers or Suppliers for any part of the contract, do not have any
conflict of interest in accordance with ITB 4.3.

If there is any conflict of interest, please state details:
(i) Parties involved in the conflict of interest:

(i) Details about the conflict of interest:

(g) We are not participating, as a Bidder, either individually or as partner in a Joint
Venture, in more than one Bid in this bidding process in accordance with ITB
4.3(e), other than alternative offers submitted in accordance with ITB 13.

(h) Our firm, Joint Venture partners, our respective direct and indirect
shareholders, directors, key officers, key personnel, associates, parent
company, affiliates or subsidiaries, including any Subcontractors,consultants,
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subconsultants, manufacturers, service providers or Suppliers for any part of
the contract, are not subject to, or not controlled by any entity or individual
that is subject to, a temporary suspension or a debarment imposed by the
Asian Development Bank or a debarment imposed by the Asian Development
Bank in accordance with the Agreement for Mutual Enforcement of Debarment
Decisions between the Asian Development Bank and other development banks.?2

(i) Our firm, Joint Venture partners, our respective direct and indirect
shareholders, directors, key officers, key personnel, associates, parent
company, affiliates or subsidiaries, including any Subcontractors, consultants,
subconsultants, manufacturers, service providers or Suppliers for any part of
the contract, are not under ongoing investigation and/or sanctions proceedings
by the Asian Development Bank or any multilateral development bank.

If under ongoing investigation and/or sanction proceedings by the Asian
Development Bank or any multilateral development bank, please state details:

(i) Name of the multilateral development bank:

(i) Reason for the ongoing investigation / allegations:

(@) Our firm, Joint Venture partners, our respective direct and indirect
shareholders, directors, key officers, key personnel, associates, parent
company, affiliates or subsidiaries, including any Subcontractors,consultants,
subconsultants, manufacturers, service providers or Suppliers for any part of
the Contract, are not temporarily suspended, debarred, declared ineligible, or
subject to any national and/or international sanctions by any country, any
international organization, any multilateral development bank and other donor
agency.

If so temporarily suspended, debarred, declared ineligible, or subject to any
national and/or international sanctions by any country, any international
organization, any multilateral development bank and other donor agency,
please state details (as applicable to each Joint Venture partner, their
respective direct or indirect shareholders, directors, key officers, key personnel,
associate, parent company, affiliate, subsidiaries, Subcontractors, consultants,
subconsultants, manufacturers, service providers and/or Suppliers):

(i) Name of Institution:

(ii) Period of the temporary suspension, debarment, ineligibility, or national or
international sanction[start and end date]:

(iii) Reason for the temporary suspension, debarment, ineligibility, or national
or international sanction:

(k) Our firm, Joint Venture partners, associates, parent company affiliates or
subsidiaries, including any Subcontractors,consultants, subconsultants,
manufacturers, service providers, Suppliers, key officers, directors and key
personnel have never been charged or convictedwithany criminal offense

These institutions include African Development Bank, European Bank for Reconstruction and Development (EBRD), Inter-American
Development Bank (IADB), and the World Bank Group. According to paragraph 9 of the Agreement, other international financial
institutions may join upon the consent of all Participating Institutions and signature of a Letter of Adherence by the international
financial institution substantially in the form provided (Annex B to the Agreement). Upon adherence, such international financial
institution shall become a Participating Institution for purposes of the Agreement. Bidders are advised to check www.adb.org/integrity
for updates.
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(m)

(n)

(including felonies but excluding misdemeanors) or infractions and/or
violations of ordinance; nor charged or found liable in any civil or
administrative proceedings in the last 10 years; or undergoing investigation for
such, or subject to any criminal, civil or administrative orders, monitorship or
enforcement actions.

If so charged, convicted/found liable, under ongoing investigation, or subject to

orders, monitorship or enforcement actions, please state details:

(i) Nature of the offense, violation, proceedings, investigation, and/or
monitorship or enforcement actions:

(ii) Court, area  of  jurisdictionand/or  the enforcement  agency:

(iii) Resolution [ie. dismissed; settled; or convicted/duration of penalty]:

(iv) Other relevant details [please specify]:

Our firm, Joint Venture partners, our respective direct and indirect
shareholders, directors, key officers, key personnel, associates, affiliates or
subsidiaries, including any Subcontractors, consultants, subconsultants,
manufacturers, service providers or Suppliers, can make and receive electronic
fund transfer payments through the international banking system or otherwise
discharge the Employer’s obligation upon initiation of wire transfer.

If unable to make or receive funds through the international banking system or
otherwise discharge the Employer’s obligation upon initiation of wire transfer,
please state the details:

(i) Nature of the restriction:
(ii) Jurisdiction of the restriction:

(iii) Other relevant details:

Our firm, Joint Venture partners, associates, parent company, affiliates or
subsidiaries, including any Subcontractors, consultants, subconsultants,
manufacturers, service providers or Suppliers, key officers, directors and key
personnel are not from a country which is prohibited to export goods or services
to, or receive any payments from the Employer’s country and/or are not
prohibited to receive payments for particular goods or services by the Employer’s
country by an act of compliance with a decision of the United Nations Security
Council taken under Chapter VII of the Charter of the United Nations.

We have paid, or will pay the following commissions, gratuities, or fees with
respect to the bidding process or execution of the Contract.3

Name of Recipient Address Reason Amount

If none has been paid or is to be paid, indicate “None”.
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(0) We understand that it is our obligation to notify the Employer of any changes in
connection with the matters described in paragraphs (f), (h), (i), (), k), (1), (m)
and (n) of this Letter of Technical Bid.

(p) [We are not a government-owned enterprise] / [We are a government-owned
enterprise but meet the requirements of ITB 4.5]*

(@ We have not been suspended nor declared ineligible by the Employer based on
execution of a Bid-Securing Declaration in accordance with ITB 4.6.

(r) At any time following submission of our Bid, we shall permit, and shall cause
our Joint Venture partners, directors, key officers, key personnel, associates,
parent company, affiliates or subsidiaries, including any Subcontractors,
consultants, subconsultants, manufacturers, service providers or Suppliers for
any part of the contract to permit ADB or its representative to inspect our site,
assets, accounts and records and other documents relating to the bid
submission and to have them audited by auditors appointed by ADB. We
understand that failure of this obligation may constitute obstructive practice
that may result in debarment and/or contract termination.

(s) Regardless of whether the contract will be awarded to us, we shall preserve all
accounts, records and other documents related to bid submission for at least 3
years from the date of submission of the bid or the period prescribed in
applicable law, whichever is longer.

(t) If we are awarded the contract, we shall preserve all accounts, records and
other documents related to the procurement and execution of the contract for
at least 5 years after completing the works contemplated in the relevant
contracts or the period prescribed in applicable law, whichever is longer.

(u) If our Bid is accepted, we commit to mobilizing key equipment and personnel in
accordance with the requirements set forth in Section 6 (Employer’s
Requirements) and our technical proposal, or as otherwise agreed with the
Employer.

(v)  We certify on behalf of the Bidder, that the information provided in the bid has
been fully reviewed, given in good faith, and to the best of our knowledge is true
and complete. We understand that it is our obligation to inform the Employer of
any changes to the information as and when it becomes known to us. We
understand that any misrepresentation that knowingly or recklessly misleads,
or attempts to mislead may lead to the automatic rejection of the Bid or
cancellation of the contract, if awarded, and may result in remedial actions, in
accordance with ADB’s Anticorruption Policy(1998, as amended to date) and
Integrity Principles and Guidelines (2015, as amended from time to time).

Use one of the two options as appropriate.
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Letter of Price Bid

(Not to be submitted with the technical bid and to be only submitted online as
part of the Financial Cover at https://assamtenders.gov.in)

The Bidder must accomplish the Letter of Price Bid on its letterhead clearly showing the
Bidder’s complete name and address.

To:[insert complete name of the Employer]
We, the undersigned, declare that:

(a) We have examined and have no reservations to the Bidding Documents,
including Addenda issued in accordance with Instructions to Bidders (ITB) 8.

b) We acknowledge that we have read and understand ADB’s Anticorruption Polic
g p Yy
(1998) and Integrity Principles and Guidelines (2015), both as amended from
time to time.

(c) We offer to execute in conformity with the Bidding Documents the following
Works: [insert narrative]

(d) The total price of our Bid, excluding any discounts offered in item (d) below is:

[amount of foreign currency in words], [amount in figures|, and [amount of local currency in words],
[amount in figures]

The total bid price from the Summary of Bill of Quantities for admeasurement contracts or Activity
Schedule for lump sum contracts should be entered by the bidder inside this box.

Absence of the total bid price in the Letter of Price Bid may result in the rejection of the bid.

(e) The discounts offered and the methodology for their application are as follows:
[insert discounts and methodology for their application if any]

(f) Our Bid shall be valid for a period of [insert bid validity period as specified in
ITB 18.1 of the BDS] days starts from the date fixed for the bid submission
deadline in accordance with ITB 22.1, and it shall remain binding upon us and
may be accepted at any time before the expiration of that period.

(g) If our Bid is accepted, we commit to obtain a performance security in
accordance with the Bidding Documents.
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(h) We understand that this bid, together with your written acceptance thereof
included in your notification of awardthrough the issuance of Letter of
Acceptance, shall constitute a binding contract between us, until a formal
contract is prepared and executed.

() We understand that you are not bound to accept the lowest evaluated bid or
any other bid that you may receive.

() At any time following submission of our Bid, we shall permit, and shall cause
our Joint Venture partners, directors, key officers, key personnel, associates,
parent company, affiliates or subsidiaries, including any Subcontractors,
consultants, subconsultants, manufacturers, service providers or Suppliers for
any part of the contract to permit ADB or its representative to inspect our site,
assets, accounts and records and other documents relating to the bid
submission and to have them audited by auditors appointed by ADB. We
understand that failure of this obligation may constitute obstructive practice
that may result in debarment and/or contract termination.

(k) Regardless of whether the contract will be awarded to us, we shall preserve all
accounts, records and other documents related to bid submission for at least 3
years from the date of submission of the bid or the period prescribed in
applicable law, whichever is longer.

(I) If we are awarded the contract, we shall preserve all accounts, records and
other documents related to the procurement and execution of the contract for
at least 5 years after completing the works contemplated in the relevant
contracts or the period prescribed in applicable law, whichever is longer.

(m) We confirm and stand by our commitments and other declarations made in
connection with the submission of our Letter of Technical Bid.

(n) We certify on behalf of the Bidder, that the information provided in the bid has
been fully reviewed, given in good faith, and to the best of our knowledge is true
and complete. We understand that it is our obligation to inform the Employer of
any changes to the information as and when it becomes known to us. We
understand that any misrepresentation that knowingly or recklessly misleads,
or attempts to mislead may lead to the automatic rejection of the Bid or
cancellation of the contract, if awarded; and may result in remedial actions, in
accordance with ADB’s Anticorruption Policy (1998, as amended to date) and
Integrity Principles and Guidelines (2015, as amended from time to time).
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Bid Security

(At the option of the Bidder the Bid Security may be submitted online through
https://assamtenders.gov.in or through hard copy of the Bank Guarantee in the
manner specified at ITB Clause 19.1)

Bank Guarantee

[Bank’s name, and address of issuing branch or office]>

We have been informed that [name of the Bidder|(hereinafter called "the Bidder") has
submitted to you its bid dated [please specify] (hereinafter called "the Bid") for the
execution of [name of contract] under Invitation for Bids No. [please specify] (“the
IFB”).

Furthermore, we understand that, according to your conditions, bids must be
supported by a bid guarantee.

At the request of the Bidder, we [name of bank]hereby irrevocably undertake to pay
you any sum or sums not exceeding in total an amount of [amount in words| [amount
in figureslupon receipt by us of your first demand in writing accompanied by a
written statement stating that the Bidder is in breach of its obligation(s) under the
bid conditions, because the Bidder

(@) has withdrawn its Bid during the period of bid validity specified by the Bidder in
the Letter of Technical Bid and Letter of Price Bid; or

(b) does not accept the correction of errors in accordance with the Instructions to
Bidders (hereinafter “the ITB”); or

(c) having been notified of the acceptance of its Bid by the Employer during the
period of bid validity, (i) fails or refuses to execute the Contract Agreement, or (ii)
fails or refuses to furnish the Performance Security, in accordance with the ITB,
or (iii) fails or refuses to furnish the domestic preference security, if required.

This guarantee will expire (a) if the Bidder is the successful Bidder, upon our receipt
of copies of the Contract Agreement signed by the Bidder and the Performance
Security issued to you upon the instruction of the Bidder; and (b) if the Bidder is not
the successful Bidder, upon the earlier of (i) our receipt of a copy your notification to
the Bidder of the name of the successful Bidder, or (ii) 28 days after the expiration of
the Bidder’s bid.

Consequently, any demand for payment under this guarantee must be received by us
at the office indicated above on or before that date.

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010
Revisions, ICC Publication No. 758.6

[Authorized signature(s) and bank’s seal (where appropriate)]

> Allitalicized text is for use in preparing this form and shall be deleted from the final document.

Or the employer may use “Uniform Rules for Demand Guarantees (URDG) ICC Publication No. 458” as appropriate.
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Bid-Securing Declaration - (Not applicable)

Date: [insert date (as day, month and year)]
Bid No.: [insert number of bidding process]
Alternative No.: [insert identification No if this is a bid for an alternative]

To: [insert complete name of the Employer]
We, the undersigned, declare that:

We understand that, according to your conditions, bids must be supported by a Bid-
Securing Declaration.

We accept that we will automatically be suspended from being eligible for bidding in any
contract with the Borrower for the period of time of [insert the number of months or years
indicated in ITB 19.2 of the BDS] starting on the date that we receive a notification from the
Employer, if we are in breach of our obligation(s) under the bid conditions, because we

(@) have withdrawn our Bid during the period of bid validity specified in the Letter of
Technical Bid and Letter of Price Bid; or

(b) do not accept the correction of errors in accordance with the Instruction to Bidders
(hereinafter “the ITB”); or

(c) having been notified of the acceptance of our Bid by the Employer during the period of
bid validity, (i) fail or refuse to execute the Contract, if required, (ii) fail or refuse to furnish
the Performance Security, in accordance with the ITB, or (iii) fail or refuse to furnish the
Domestic Preference Security, if required.

We understand this Bid-Securing Declaration shall expire if we are not the successful
Bidder, upon the earlier of (i) our receipt of your notification to us of the name of the
successful Bidder; or (ii) 28 daysafter the expiration of our Bid.

Signed: [insert signature of person whose name and capacity are shown]

In the capacity of [insert legal capacity of person signing the Bid-Securing Declaration]
Name: [insert complete name of person signing the Bid-Securing Declaration]

Duly authorized to sign the bid for and on behalf of [insert complete name of the bidder]
Dated on day of ,

Corporate Seal [where appropriate]
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AFFILIATE COMPANY GUARANTEE - (Not Applicable)

Name of Contract/Contract No.:
Name and address of Employer:
[together with successors and assigns].

We have been informed that [(name of Contractor]| (hereinafter called the “Contractor”) is
submitting an offer for the above-referenced Contract in response to your invitation, and that
the conditions of your invitation require its offer to be supported by an affiliate company
guarantee.

In consideration of you, the Employer, awarding the Contract to the Contractor, we [name of
affiliated company] irrevocably and unconditionally guarantee to you, as a primary obligation,
that (i) throughout the duration of the Contract, we will make available to the Contractor our
financial, technical capacity, expertise and resources required for the Contractor’s satisfactory
performance of the Contract; and (ii) we are fully committed, along with the Contractor, to
ensuring a satisfactory performance of the Contract.

If the Contractor fails to so perform its obligations and liabilities and comply with the Contract,
we will indemnify the Employer against and from all damages, losses and expenses (including
legal fees and expenses) which arise from any such failure for which the Contractor is liable to
the Employer under the Contract.

This guarantee shall come into full force and effect when the Contract comes into full force and
effect. If the Contract does not come into full force and effect within a year of the date of this
guarantee, or if you demonstrate that you do not intend to enter into the Contract with the
Contractor, this guarantee shall be void and ineffective. This guarantee shall continue in full
force and effect until all the Contractor’s obligations and liabilities under the Contract have
been discharged, when this guarantee shall expire and shall be returned to us, and our liability
hereunder shall be discharged absolutely.

This guarantee shall apply and be supplemental to the Contract as amended or varied by the
Employer and the Contractor from time to time. We hereby authorize them to agree on any
such amendment or variation, the due performance of which and compliance with which by the
Contractor are likewise guaranteed hereunder. Owur obligations and liabilities under this
guarantee shall not be discharged by any allowance of time or other indulgence whatsoever by
the Employer to the Contractor, or by any variation or suspension of the works to be executed
under the Contract, or by any amendments to the Contract or to the constitution of the
Contractor or the Employer, or by any other matters, whether with or without our knowledge or
consent.

This guarantee shall be governed by the law of the same country (or other jurisdiction) that
governs the Contract and any dispute under this guarantee shall be finally settled under the
[Rules or Arbitration provided in the Contract]. We confirm that the benefit of this guarantee
may be assigned subject only to the provisions for assignment of the Contract.

Signed by ..o Signed DY: .oooeeiiii e
[signature] [signature]
[name] [name]
[position in parent/ subsidiary company] [position in  parent/subsidiary
company]
Date:...cooviiiiiiii

If permitted in accordance with ITB 32.2 of the BDS, the Bidder shall provide the Affiliate
Company Guarantee Form filled out and signed by each subsidiary, parent entity, or affiliatethat
the Bidder submits for consideration of the Employer in determining its qualifications.
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Technical Proposal

Personnel

Form PER - 1: Proposed Personnel

Bidder should provide the details of the proposed personnel and their experience record in
the relevant Information Forms below for each candidate:

1. Title of position
Name

2. Title of position
Name

3. Title of position
Name

4, Title of position
Name

etc. | Title of position
Name

‘ All titles of positions will be as listed in Section 6 (Employer’s Requirements).
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Form PER - 2: Resume of Proposed Personnel

The Bidder shall provide all the information requested below. Use one form for each
position.

Position

Personnel Full Legal Name Date of birth

information
Known as Place of Birth
Nationality Citizenship
Type of Government ID ID number
Attach a copy of ID to this form
Professional qualifications

Present Name of employer

employment

Address of employer

Telephone Contact (manager / personnel
officer)

Fax E-mail

Job title Years with present employer

Summarize professional experience in reverse chronological order. Indicate particular
technical and managerial experience relevant to the project.

From To Company / Project / Position / Relevant
Technical and Management Experience

Package No. CW10-06 Page 55 of 156




Equipment
Form EQU: Equipment

The Bidder shall provide adequate information and details to demonstrate clearly that
it has the capability to meet the equipment requirements indicated in Section 6
(Employer’s Requirements), using the Forms below. A separate Form shall be prepared
for each item of equipment listed, or for alternative equipment proposed by the Bidder.

Item of Equipment
Equipment |Name of manufacturer Model and power rating
Information

Capacity Year of manufacture
Current Current location
Status

Details of current commitments
Source Indicate source of the equipment

O Oowned [0 Rented [ Leased O specially manufactured

Omit the following information for equipment owned by the Bidder.

Owner Name of owner
Address of owner
Telephone Contact name and title
Fax Telex
Agreements |Details of rental / lease / manufacture agreements specific to the project
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Site Organization:

Insert Site organization information

Method Statement:

[insert method Statement — A detailed note should be submitted outlining bidders proposed
methodology and program of construction including Environmental Management Plan,
backed with equipment, materials and manpower planning and deployment, duly supported
with broad calculations and quality control system/assurance procedures proposed to be
adopted, justifying their capability of execution and completion of the work as per technical
specifications within the stipulated review of completion as per mile stones]

Mobilization Schedule
Insert Mobilization schedule

Please reflect the no-objection request and approval step for Site Specific
Environmental, Health and Safety Management Plan as per Contract Conditions in the
Mobilization Schedule.

Construction Schedule
Insert Construction Schedule

The construction schedule shall include the following key milestones:

Environmental, Health and Safety Management Plan (EHSMP)
The Bidder shall submit an outline Environmental, Health and Safety Management Plan
(EHSMP) commensurate with the risks and impacts of the proposed works and activities.
These strategies and plans shall describe in detail the actions, materials, equipment,
management processes etc. that will be implemented by the Contractor, and its
subcontractors.

In developing these strategies and plans, the Bidder shall have regard to the EHS
provisions of the contract and EHS risks including those as may be more fully
described in Section 6 (Employer’s Requirements).
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Environmental, Health and Safety Code of Conduct

Environmental, Health and Safety Code of Conduct for Contractor’s Personnel Form

[Note to Bidde

The minimum content of the EHS Code of Conduct form as set out by the Employer shall not
be substantially modified. However, the Bidder may add requirements as appropriate,
including to take into account Contract-specific issues/risks.

The Bidder shall initial and submit the EHS Code of Conduct form as part of its bid.

ENVIRONMENTAL, HEALTH AND SAFETY CODE OF CONDUCT FOR CONTRACTOR’S
PERSONNEL

We are the Contractor, [enter name of Contractor]. We have signed a contract with [enter
name of Employer] for [enter description of the Works|. These Works will be carried out at
enter the Site and other locations where the Works will be carried out]. Our contract
requires us to implement measures to address environmental, health and safety risks
related to the Works.

This EHS Code of Conduct is part of our measures to deal with environmental, health and
safety risks related to the Works. It applies to all our staff, labourers and other
employees at the Works Site or other places where the Works are being carried out. It
also applies to the personnel of each subcontractor and any other personnel assisting us
in the execution of the Works. All such persons are referred to as “Contractor’s
Personnel” and are subject to this EHS Code of Conduct.

This EHS Code of Conduct identifies the behavior that we require from all Contractor’s
Personnel.

Our workplace is an environment where unsafe, offensive, abusive or violent behavior will
not be tolerated and where all persons should feel comfortable raising issues or concerns
without fear of retaliation.

REQUIRED CONDUCT

Contractor’s Personnel shall:

1. carry out his/her duties competently and diligently;

2. comply with this EHS Code of Conduct and all applicable laws, regulations and other
requirements, including requirements to protect the health, safety and well-being of
other Contractor’s Personnel and any other person;

3. maintain a safe working environment including by:

(a) ensuring that workplaces, machinery, equipment and processes under
each person’s control are safe and without risk to health;

(b) wearing required personal protective equipment;

(c) using appropriate measures relating to chemical, physical and biological
substances and agents; and

(d) following applicable emergency operating procedures.

4. report work situations that he/she believes are not safe or healthy and remove
himself/herself from a work situation which he/she reasonably believes presents an
imminent and serious danger to his/her life or health;

5. treat other people with respect, and not discriminate against specific groups such as
women, people with disabilities, migrant workers or children;
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6. report violations of this EHS Code of Conduct; and

7. not retaliate against any person who reports violations of this EHS Code of Conduct,
whether to us or the Employer, or who makes use of the grievance mechanism for
Contractor’s Personnel or the project’s Grievance Redress Mechanism.

RAISING CONCERNS

If any person observes behavior that he/she believes may represent a violation of this
EHS Code of Conduct, or that otherwise concerns him/her, he/she should raise the issue
promptly. This can be done by call [ ] to reach the Contractor’s hotline (if any) and leave
a message.

The person’s identity will be kept confidential, unless reporting of allegations is mandated
by the country law. Anonymous complaints or allegations may also be submitted and will
be given all due and appropriate consideration. We take seriously all reports of possible
misconduct and will investigate and take appropriate action. We will provide warm
referrals to service providers that may help support the person who experienced the
alleged incident, as appropriate.

CONSEQUENCES OF VIOLATING THE ENVIRONMENTAL, HEALTH AND SAFETYCODE
OF CONDUCT

Any violation of this EHS Code of Conduct by Contractor’s Personnel may result in
serious consequences, up to and including termination and possible referral to legal
authorities.

FOR CONTRACTOR’S PERSONNEL:

I have received a copy of this EHS Code of Conduct written in a language that I
comprehend. I understand that if I have any questions about this EHS Code of Conduct,
I can contact [enter name of Contractor’s contact person(s) with relevant experience)|

requesting an explanation.

Name of Contractor’s Personnel: [insert name]

Signature:

Date: [day month year]:

Countersignature of authorized representative of the Contractor:
Signature:

Date: [daymonthyear]:
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Bidders Qualification

To establish its qualifications to perform the contract in accordance with Section 3
(Evaluation and Qualification Criteria) the Bidder shall provide the following
information requested in the corresponding Information Sheets.

Form ELI - 1: Bidder’s Information Sheet

Bidder’s Information

Information of the If the Bidder is a subsidiary or
Bidder branch, information of any
parent company /companies

Names Full legal name(s)

Full trading
name(s) (if any)

Registered
Addresses | address(es)

Trading address(es)

Postal address(es)
(if different from
trading address)

Type of organization

Country of constitution /
incorporation/registration

Year of constitution/
incorporation/ registration

Corporate or registration
number

In case of a Joint Venture,
legal name of each partner

Bidder’s authorized
representative

(name, address, telephone
number(s), fax number(s), e-mail
address)

Attached are copies of the following documents.

1) In case of a single entity, articles of incorporation or constitution and company
incorporation/registration of the legal entity named above, in accordance with ITB 4.1
and ITB 4.2.

2) Authorization to represent the firm or Joint Venture named above, in accordance with
ITB 20.2.

3) In case of a Joint Venture, a letter of intent to form a Joint Venture or Joint Venture
agreement, in accordance with ITB 4.1.

4) In case of a government-owned enterprise, any additional documents not covered under 1
above required to comply with ITB 4.5.
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Form ELI - 2: Joint Venture Information Sheet

Each partner of the Joint Venture and Specialist Subcontractor must fill out this form

separately.

Joint Venture / Specialist Subcontractor Information

Bidder’s legal name

Information of Joint
Venture Partner or
Specialist
Subcontractor

If any Joint Venture
Partner or Specialist
Subcontractor is a
subsidiary or branch,
information of any parent
company/companies

Names Full legal name(s)

Full trading name(s)
(if any)

Addresses |Registered
address(es)

Trading address (es)

Postal address (es) (if
different from
trading address)

Type of organization

Country of
constitution/incorporation/
registration

Year of
constitution/incorporation/
registration

Corporate or registration
number

Joint Venture Partner’s or
Specialist Subcontractor’s
authorized representative
information

(name, address, telephone

number(s), fax number(s), e-
mail address)

Attached are copies of the following documents.

1) Articles of incorporation or constitution and company incorporation/registration of the
legal entity named above, in accordance with ITB 4.1 and ITB 4.2.

2) Authorization to represent the firm named above, in accordance with ITB 20.2.

3) In the case of a government-owned enterprise, documents establishing legal and financial
autonomy and compliance with commercial law, in accordance with ITB 4.5.
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Form CON - 1: Historical Contract Non-performance

Each Bidder must fill out this form in accordance with Criteria 2.2.1 and 2.2.3 of
Section 3 (Evaluation and Qualification Criteria) to describe any history of

nonperforming contracts and pending litigation or arbitration formally commenced
against it.

In case of a Joint Venture, each Joint Venture Partner must fill out this form
separately and provide the Joint Venture Partner’s name:

Joint Venture Partner:

Table 1: History of Nonperforming Contracts

Choose one of the following:
U No nonperforming contracts.

U Below is a description of nonperforming contracts involving the Bidder (or each Joint
Venture partner if Bidder is a Joint Venture).

Year Description Amount of Non- Total Contract
performed Portion Amount
of Contract ($ ($ equivalent)
equivalent)
[insert Contract Identification: findicate complete [insert amount] [insert amount]
year] contract name/ number, and any other
identification]
Name of Employer: [insert full name]
Address of Employer: [insert street/ city/ country]
Reason(s) for nonperformance: findicate main
reason(s)]

Table 2: Pending Litigation and Arbitration
Choose one of the following:

U No pending litigation, arbitration or any other material events impacting the net worth
and/or liquidity of the bidder.

U Below is a description of all pending litigation, arbitration involving the Bidder or any
other material events impacting the net worth and/or liquidity of the bidder (or each
Joint Venture partner if Bidder is a Joint Venture).

Year Matter in Dispute Value of Value of

Pending Pending
Claim in $ | Claim as a
Equivalent | Percentage
of Net Worth
[insert | Contract Identification, as applicable: [indicate complete [insert [insert
year] contract name/ number, and any other identification] amount]| amount|
Name of Employer, parties involved in the material events
impacting the net worth and/or liquidity of the bidder: finsert
full name]

Address of Employer, parties involved in the material events
impacting the net worth and/or liquidity of the bidder: [insert
street/ city/ country]

Matter of Dispute: [indicate full description of dispute]

Party who initiated the dispute: [indicate “Employer” or
“Contractor”]

Status: [indicate status of dispute]

Table 2 of thisform shall only be included if Criterion 2.2.3 of Section 3 (Evaluation and Qualification Criteria) is
applicable.
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Form CON - 2: EHS Performance Declaration

Each Bidder must fill out this form in accordance with Criterion 2.2.4 of Section 3
(Evaluation and Qualification Criteria).

In case of a Joint Venture, each Joint Venture Partner must fill out this form separately
and provide the Joint Venture Partner’s name:

Joint Venture Partner:

In case of a Specialist Subcontractors, each Specialist Subcontractor must fill out this
form and provide the Specialist Subcontractor’s name:

Specialist Subcontractor:

Environmental and Health and Safety Performance Declaration
in accordance with Section 3 (Evaluation and Qualification Criteria)

No suspension or termination of contract: An employer has not suspended or terminated a
contract and/or called the performance security for a contract for reasons related to
Environmental or Health and Safety performance since the date specified in Section 3(Evaluation
and Qualification Criteria), Criterion 2.5.

Declaration of suspension or termination of contract: The following contract(s) has/have
been suspended or terminated and/or Performance Security called by an employer(s) for reasons
related to Environmental or Health and Safety performance since the date specified in Section
3(Evaluation and Qualification Criteria), Criterion2.5. Details are described below:

Declaration of request for replacement of Key Environment, Health and Safety Personnel:
The following contract(s) has/have experienced a request by the Employer to replace
Environmental, Health and Safety Personnel for reasons related to Environmental or Health and
Safety performance since the date specified in Section 3(Evaluation and Qualification Criteria),
Criterion2.5. Details are described below:

Declaration of past fatality resulted from EHS issues on site: The following contract(s)
has/have experienced a fatality resulted from EHS issues on site since the date specified in
Section 3(Evaluation and Qualification Criteria), Criterion2.5. Details are described below:

Year Suspended |Contract Identification Total Contract
or Amount (current
terminated value, currency,
portion of exchange rate and
contract US$ equivalent)
[insert | [insert amount | Contract Identification: [indicate complete contract name/ [insert amount]
year] and number, and any other identification]
percentage] |Name of Employer: [insert full name]
Address of Employer: [insert street/ city/ country]
Reason(s) for suspension or termination: [indicate main
reason(s) e.g. discharge over environmental limit, workers did
not have required health and safety permits to undertake high
risk work, work carried out was not adhered to approved
construction methodology and quality control plan]
[insert | [insert amount | Contract Identification: [indicate complete contract name/ [insert amount]
year] and number, and any other identification]
percentage] |Name of Employer: [insert full name]
Address of Employer: [insert street/ city/ country]
Reason(s) for suspension or termination: [indicate main
reason(s)]
[list all applicable contracts]
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Environmental and Health and Safety Performance Declaration
in accordance with Section 3 (Evaluation and Qualification Criteria)

Performance Security called by an employer(s) for reasons related to EHS performance

Year Contract Identification Total Contract
Amount (current
value, currency,

exchange rate and
US$ equivalent)

[insert | Contract Identification: [indicate complete contract name/ number, and [insert amount]
year] |any other identification]

Name of Employer: [insert full name]

Address of Employer: [insert street/ city/country]

Reason(s) for suspension or termination: [indicate main reason(s) e.g.
discharge over environmental limit, workers did not have required
health and safety permits to undertake high risk work, work carried out
was not adhered to approved construction methodology and quality
control plan]

Key EHS personnel replacement requested by the Employer for reasons related to EHS
performance

Year Contract Identification and Reasons Personnel
replacement
action and results

[insert | Contract Identification: [indicate complete contract name/ number, and | [insert description]
year] |any other identification]

Name of Employer: [insert full name]
Address of Employer: [insert street/ city/country]
Reason(s) for requesting for replacement: [indicate main reason(s)]

Fatality due to EHS issues on Site

Year Contract Identification Follow-on actions
taken by the
contractor

[insert | Contract Identification: [indicate complete contract name/ number, and | [insert description]
year] |any other identification]

Name of Employer: [insert full name]

Address of Employer: [insert street/ city/country]
Description of fatality event:

Causation:
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Form FIN - 1: Historical Financial Performance

Each Bidder must fill out this form.

In case of a Joint Venture, each Joint Venture Partner must fill out this form separately
and provide the Joint Venture Partner’s name:

Joint Venture Partner:

Financial Data for Previous 3 Years [INR]

Year 1:2022-23 Year 2: 2023-24 |Year 3: 2024-25

Information from Balance Sheet

Total Assets (TA)

Total Liabilities (TL)

NetWorth = TA - TL

Current Assets (CA)

Current Liabilities
(cL)

Working Capital =
CA-CL

Most Recent To be obtained for most recent year and
carried forward to FIN-3 Line 1; in case of
Joint Ventures, to the corresponding Joint
Venture Partner’s FIN-3.

Working Capital

Information from Income Statement

Total Revenues

Profits Before Taxes

Profits After Taxes

U Attached are copies of financial statements (balance sheets including all related notes,
and income statements) for the last ___ years, as indicated above, complying with the
following conditions.

1) Unless otherwise required by Section 3 of the Bidding Document, all such documents
reflect the standalone financial situation of legal entity or entities comprising the
Bidder and not the Bidder’s parent companies, subsidiaries, or affiliates.

2) Historical financial statements must be audited by a certified accountant.

3) Historical financial statements must be complete, including all notes to the financial
statements.

4) Historical financial statements must correspond to accounting periods already
completed and audited (no statements for partial periods shall be requested or
accepted).

Package No. CW10-06 Page 65 of 156




Form FIN - 2: Average Annual Construction Turnover

Each Bidder must fill out this form.

The information supplied should be the Annual Turnover of the Bidder or each partner of
a Joint Venture for the total certified payments received from the clients for contracts in
progress or completed.

In case of a Joint Venture, each Joint Venture Partner must fill out this form separately
and provide the Joint Venture Partner’s name:

Joint Venture Partner:
Annual Turnover Data for the Last 3 Years (Construction
only)

Year Amount in INR

Average Annual Construction
Turnover
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Form FIN - 3: Availability of Financial Resources

Bidder must demonstrate sufficient financial resources, usually comprising of Working
Capital supplemented by credit line statements or overdraft facilities and others to meet
the Bidder’s financial requirements for

(a) its current contract commitments, and

(b) the subject contract.

In case of a Joint Venture, each Joint Venture Partner must fill out this form separately
and provide the Joint Venture Partner’s name:

Joint Venture Partner:

Financial Resources

No. Source of financing Amount
1 Working Capital (to be taken from FIN-1)
2 Credit Line®
3 OtherFinancial Resources

Total Available Financial Resources

To be substantiated by a letter from the bank issuing the line of credit.
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Form FIN- 4: Financial Resources Requirement

Bidders (or each Joint Venture partner) should provide information on their current
commitments on all contracts that have been awarded, or for which a letter of intent or
acceptance has been received, or for contracts approaching completion, but for which an

unqualified, full completion certificate has yet to be issued.

In case of a Joint Venture, each Joint Venture Partner must fill out this form separately
and provide the Joint Venture Partner’s name:

Joint Venture Partner:

Current Contract Commitments

No Name of Employer’s Contract |Outstanding/Remaining| Monthly Financial
Contract Contact Completion | Contract | Contract Resources
(Address, Tel, Date Value Period in Requirement
Fax) (X)2 months (X/Y)
(e
1
2
3
4
Total Monthly Financial Requirements for Current Contract | ......c.ccoceveeninnnnnn.
Commitments
a Remaining outstanding contract values to be calculated from 28 days prior to the bid
submission deadline .
b Remaining contract period to be calculated from 28 days prior to bid submission
deadline.
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Form FIN - 5: Self-Assessment Tool for Bidder’s Compliance to Financial

Resources (Criterion 2.3.3 of Section 3)

This form requires the same information submitted in Forms FIN - 3 and FIN-4. All
conditions of “Available Financial Resources Net of CCC 2 Requirement for the Subject
Contract” must be satisfied to qualify.

Form FIN-5A: For Single Entities

For Single |Total Available Total Monthly Available | Requirement Results:
Entities: Financial Financial Financial (for the Subject Yes or No
(A) Resources Requirement for | Resources Contract [D must be
from FIN - 3 | Current Contract | Net of CCC (E) greater than or
(B) Commitments D=(B-C) equal to E]
(CCC) from FIN - 4 (F)
(C)
(Name of
Bidder)
Form FIN-5B: For Joint Ventures
For Joint Total Total Monthly Available | Requirement Results:
Ventures: Available Financial Financial (for the Subject Yes or No
(A) Financial Requirement for | Resources Contract [D must be
Resources Current Contract | Net of CCC (E) greater than or
from FIN - 3 Commitments D=(B-C) equal to E]
(B) (CCC) from FIN - 4 (F)
(€)
One
Partner:
(Name of
Partner) | |

(Name of
Partner 1)

Each
Partner:

(Name of
Partner 2)

(Name of
Partner 3)

All
partners
combined

> D = Sum of available financial
resources net of current contract
commitments for all partners

YD-=

Form FIN - 5 is made available for use by the bidder as a self-assessment tool, and by the Employer as
an evaluation work sheet, to determine compliance with the financial resources requirement as stated in

2.3.3. Failure to submit Form FIN-5 by the Bidder shall not lead to bid rejection.
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Form EXP - 1: Contracts of Similar Size and Nature

Fill up one (1) form per contract. Each contract shall be supported by documents such as
Signed Contract Agreement and Certificate of Completion of the Works (In case 90% of
the works have been completed, a certificate to that effect shall be submitted).

The exchange rate to be used to calculate the value of the contract for conversion to a
specific currency shall be the selling rate of the Borrower’s Central bank on the date of

the contract.

Contract of Similar Size and Nature

Contract No...... Contract

of..... Identification

Award Date Completion Date
Total Contract INR

Amount

If partner in a Joint
Venture or
Subcontractor,
specify
participation of
total contract
amount

Percent of Total

Amount

Employer’s Name
Address

Telephone/Fax
Number

E-mail

Description of the Similarity in Accordance with Criterion 2.4.1 of Section 3

(Evaluation and Qualification Criteria)

Participation as a contractor, Joint Venture partner, or
Subcontractor, in at least one contract that has been
satisfactorily and substantially completed within the last 5 years
ending the date of bid publishing and that is similar to the
proposed works, where the value of the Bidder’s participation
exceeds INR 59.58 Lakhs (INR Fifty Nine Lakh and Fifty Eight
Thousand only). The similarity of the Bidder’s participation shall
be based on: Civil works related to water resources management
structures.

(Note: 90 % of the contract to be considered substantially
completed)
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Form EXP - 2: Construction Experience in Key Activities

Fill up one (1) form per contract.

Each contract shall be supported by documents such as Signed Contract Agreement and
Certificate of Completion of the Works.

Each Bidder must fill out this form.

If complied by Specialist Subcontractor, each Specialist Subcontractor must fill out this
form and provide the Specialist Subcontractor’s name:

Specialist Subcontractor:

Contract with Similar Key Activities

Contract No...... Contract

of..... Identification

Award Date Completion Date
Total Contract INR

Amount

If partner in a Joint
Venture or
Subcontractor,
specify Percent of Total Amount
participation of
total contract
amount

Employer’s Name
Address
Telephone Number
Fax Number
E-mail

Description of the Key Activities in Accordance with Criterion 2.4.2 of Section 3
(Evaluation and Qualification Criteria)

1. For contracts executed during the period stipulated in
Section-3 Clause 2.4.1, a minimum construction experience
in any of the following key activities: Wetland reclamation/
Sluice gate construction/ embankment construction/
Desiltation and excavation/ Aquatic weed management/
Fishery-based eco-restoration
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Form EXP - 3: Specific Experience in ManagingEnvironmental, Health and
Safety Aspects

Fill out one form per contract.
Each Bidder must fill out this form.

In case of a Joint Venture, each Joint Venture Partner must fill out this form separately
and provide the Joint Venture Partner’s name:

Joint Venture Partner:
1.  Key Requirement no 1 in accordance with Criterion 2.4.3 of Section 3:

Contract Identification

Award date

Completion date

Role in Contract Prime |Member inl Management |Subcontractor
Contractor Jv Contractor 0
0 0 0

Total Contract Amount
INR

Details of relevant experience

2. Key Requirement no 2 in accordance with Criterion 2.4.3 of Section 3:
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Form EXP - 4: Environmental, Health and Safety Certification-
NOT APPLICABLE

Please provide the following information:

Availability of the following valid ISO certification or internationally-recognized
equivalent (equivalency to be demonstrated by the Bidder), and applicable to the
worksite:

[Select the required certifications from belour|
- Quality management certificate ISO 9001
- Environmental management certificate ISO 14001
- Health and Safety management certificate ISO 45001

a Depending on the environmental, health and safety issues of the worksite and the type
of competition planned (national or international), the list of required certifications may be
restricted to those corresponding to the main issue of the worksite management, or
removed altogether.
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Form EXP - 5: Environmental, Health and Safety Documentation

Please provide the following information:

Availability of in-house policies and procedures acceptable to the Employer for EHS
management:
1. Existence of an Ethics Charter.
2. Existence of a system for monitoring compliance with EHS commitments for the
Bidder’s Subcontractors and all its partners.
3. Existence of official company procedures for the management of the following
relevant points:
= Protection of water resources;
= Biodiversity protection practices;
= Erosion and sedimentation practices;
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Form EXP - 6: Environmental, Health and Safety Dedicated Personnel

Please provide CV {Form PER-2] of the in-house personnel of the main contractor/Joint
Venture partners for the EHS positions specified in Section 6 (Employer’s
Requirements):

- Environment, Health and Safety Officer

Package No. CW10-06 Page 75 of 156



SCHEDULES
Schedule of Payment Currencies-

NOT APPLICABLE

Separate tables may be required if the various sections of the Works (or of the Bill of
Quantities) will have substantially different foreign and local currency requirements. In
such a case, the Employer should prepare separate tables for each Section of the

Works.
A B C D
Name of Payment | Amount of Rate of Local Currency Percentage of
Currency Currency Exchange Equivalent Net Bid Price
to Local C=AxB (NBP)
Currency 100xC
NBP
Local Currency 1.00
Foreign Currency
#1
Foreign Currency
#2
Foreign Currency
#3
100.00

Net Bid Price

Provisional Sums
Expressed in
Local Currency

BID PRICE

The rates of exchange shall be the selling rates 28 days prior to the deadline for

submission of bids published by the source specified in BDS 15.
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Table(s) of Adjustment Data- NOT APPLICABLE

Table A - Local Currency Payment

To be entered by the Employer
° Y poy Bidder’s
Index Index Source of Base Value Proposed
Code Description Index * and Date Weighting
(coefficient)
L: Labor Nonadjustabl — — a:
E: . ¢ b: To be entered
Equipment c:
M d: by the Bidder.
Material 1 e: (Employer may
M2: prescribed the
Material 2 range. of
...etc...
Total 1.00

Name of CULITENCY: .....ooiiiiiiiii et

[Insert name of currency. If the Bidder wishes to quote in more than one foreign currency,

Table B - Foreign Currency Payment

this table should be repeated for each foreign currencysuch as #1, #2 and #3.]

To be entered by the Bidder

—

Index
Code

Index
Descriptio
n

Source
of Index

Base
Value
and
Date

Bidder’s
Proposed
Weighting
(coefficient

)

L: Labor
E:
Equipme
nt

M!:
Material
1

M2:
Material
2

...etc...

Nonadjust
able

Qe oeR

To be entered
by the Bidder.
(Employer may
prescribed the

range. of

1.00

e “Base Date” means the date 28 days prior to the deadline for submission of bids.

e For a given currency, the “Source of Index” should be issued or published within
the country to which the currency relates.

e Tables of Adjustment Data shall only be included if prices are to be quoted as
adjustable prices in accordance with ITB 14.5.
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Activity Schedule-
Not Applicable

[Schedules of Prices - Lump Sum Contract]

The Employer shall indicate the list of major activities comprising the works and the
number of measurement units consistent with the description of works, drawings, and
specifications in Section 6 (Employer’s Requirements). Each work item shall be
described in sufficient detail to provide clear guidance to Bidders with respect to the
type of works, their scope and complexity, and compliance with the required
standards.

Bidders are required to enter the prices against each work item on a lump sum basis.
Work items against which no lump sum price is entered by the Bidder will not be paid
by the Employer when executed and shall be deemed covered by other work items
against which the lump sum prices were entered. The sum of prices entered against
each work item will represent the total bid price.

The whole cost of complying with the provisions of the Contract shall be included in

the Items provided in the Activity Schedule, and where no Items are provided, the cost
shall be deemed to be distributed among the Amounts for the related Items of Work.
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Bill of Quantities-
To be filled Online through https://assamtenders.gov.in

BOQ is attached separately at Annexure 1

[Admeasurement Contract]
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Section 5: Eligible Countries

This list of eligible countries may be seen at

https://www.adb.org/who-we-are /about#members
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Section 6: Employer’s Requirements

Table of Contents

SPECIIICATIONS .. c. it 6-2
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Personnel REQUITEIMENTS . ..uiuiuuiiiiieie ittt ettt et et e e et s e e e et et en e e eeeaneenenns 6-15
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Specifications

The Specifications of the works to be followed for all goods and materials, labours,
machines and equipment to be incorporated in the Works are relevant established codes of
practices for Civil, Water Supply & Sanitary, Electrical works and roads (Rural Roads)
construction.
1. The following are inter-alia the relevant codes of practices to be followed in the works.
National Building Code
Specifications for Rural Roads (Indian Roads Congress)
Specifications for Buildings of Assam PWD
CPWD specifications
BIS codes
IRC codes

7. Good Engineering Practices
With reference to ESIA/ESMP reports, consent/permit conditions, and ADB Guidelines,
specific specifications for EHS working, over and above the requirements of labour and
other laws that are applicable to construction industry in India are to be followed.

ok b=

2. Rates and items description are as per APWD RR SoR 2025-2026 & CPWD- DSR
2021

(Note: Summary of the scope of work and the Supplementary Information Regarding
Works to be executed is furnished separately in the Bidding Document)
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Environment, Health and Safety Management Requirement

Attached separately at Vol.2
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Drawings

Attached separately in Vol-3
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Supplementary Information Regarding Works to be Executed
SUMMARY OF SCOPE OF WORK

Introduction:

The proposed assignment involves comprehensive conservation, restoration, and
rejuvenation works for Mornoi (Masmorani) Beel, located in the Sivasagar district. This
initiative forms part of the broader objective of ecological improvement and sustainable
management of wetlands under the Assam SWIFT Project.

The project encompasses the works related to desilting & de-weeding, embankment
strengthening, inlet & outlet drains, rearing tank, community and fish landing site, pen
culture, installation of solar street lights, katal fishing / jeng fishing, etc. The primary
objective is to ensure structural stability, optimize water retention, and establish
sustainable community infrastructure, all while strictly adhering to specified technical
guidelines and engineering standards.

Scope of Work:
The following works are to be executed under this contract:

1. Desilting & De-weeding

Desilting and de-weeding are two critical restoration interventions in Assam’s beels and
wetlands under the SWIFT Project. These measures directly address the primary causes
of habitat degradation — excessive silt deposition and invasive aquatic vegetation —
which reduce water depth, disrupt hydrological connectivity, and lower fish productivity.

Under Beel Conservation and Restoration, these activities aim to:

= Restore the original water-holding capacity of the beels

= Improve water exchange through inflow and outflow channels
= Enhance aquatic biodiversity and fish breeding grounds

= Support sustainable community-based fisheries management

The beel has a total area of 8.37 ha. The area identified for desilting is 1.0 ha, which is
less than 30% of the total beel area, thereby complying with the environmental and
ecological guidelines for sustainable restoration.

As per the beel cross-section drawings, desilting is proposed between Chainage 300 m
and Chainage 560 m. The average existing bed level within the proposed desilting zone
is 174.50 m, and excavation is planned to an average depth of 1.5 m. This results in an
estimated excavated silt volume of 15000 m?.

It is further noted that the lowest bed level of the beel, as per the cross-section drawings,
is 174.06 m, ensuring that the proposed excavation will not disturb deeper natural
refuge zones, thereby maintaining ecological balance.

Parameter Specification / Value
Area to be Desilted (Ha) 2.00
Average Depth of Desilting (m) 1.50
Total Silt Volume (m?3) 15000.00
Area of Weed (sqm) 84514.00
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Area to be Deweeded (sqm)

67611.20

Weed Removal Method

Manual / Mechanical

Biomass Disposal / Composting

On-site compost / Off-site

Technical Specification:

Sl . . . Reference
Specification / Execution Measurement
No | Activity . Standard
Requirement Methodology
Depl
pey CPWD
1 warning
Ensure access for signage; Safety
equipment; install | j;qtanl Manual;
. . silt traps upstream; | oqir /HDPE . MoEF&C
Site Preparation mark working silt Per site C Wetland
zones with barriers Guideline
buoys/flags. near work S
area.
Removal of floating | Community- ICAR-
and emergent based manual CIFRI
weeds
o De-weeding — (e.g., Eichhornia, harvesting; m? of weed Manual on
Manual Ipomoea) by use bamboo cleared Aquatic
cutting/pulling poles, rakes, Weed
including roots. sickles. Control
Mechanical Cut, collect, FAO
harvesting of dense | and transport .
floating/submerged | weeds to Aquatic
De-weeding oating & m? of weed Plant
3| _ vegetation using drying area; cleared Control
Mechanical boat-mounted avoid spillage Guideline
cutters S
or amphibious weed | back into
harvesters. beel.
Spread in
. layers < 30 SWIFT
jaf(.e d1s‘§)c;szl a.t cm thick; ESMP;
es;gna © ;ylng turn ICAR
Weed yar s,.away rom periodically Tonne of wet Composti
4| o waterline; reuse for . .
Biomass t/mulch if for drying; biomass ng
Disposal compos transport Guideline
feasible. .
using s
tractors/trolle
ys.
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Use hydraulic

excavators
Undertake desilting | from
during lean water | pyunds/shoreli
Desilting — Lean | season (post- ne, manual IS 1200
s Season monsoon, pre- labor for m?® of silt (Part 1) -
Manual/Mechan | monsoon) when shallow removed Earthwork
i pockets; avoid ; CPWD
cal water levels are low, | disturbance DSR
allowing excavation tofdeeper
without dredgers. refuge areas.
. . Hydraulic
Excavation of silt
up excavators
to approved depth (long-boom)
or IS 1200
. from hib
Desilting - marginal/inflow/out| & P HPIOUS 5 of sil (Part 1) -
6 | Excavation fl ow zones. dredgers; m” ot silt Earthwork
(Conventional) | Avoid >30% area manual removed ; CPWD
excavation in
. . DSR
disturbance in one | gepsitive
season. areas.
Use dumpers,
tractors;
Transport
. compact IS
excavated silt to reused silt in
Desilting - Silt designated dump ) < 20 ot ted 1498:2017
ayers < m? transporte .
7 | Transport & sites or reuse in cri’r avoid P ; CPWD
Placement bund 7 . Earthwork
. disposal in
strengthening, Code
. . flood-prone
island creation.
zones.
Construct
small check ICAR
bunds with -
Install silt traps coir matting CIFRI
Silt Trap upstream to ; Fishery
8 | Installati p or bamboo Per unit
nstallation reduce re- screen filled Structure
siltation. with Manual
gravel/sand.
Maintain minimum SWIFT
10-25% vegetation Monitor DO, ESMP;
for ecological turbidity, and
Environmental & .y Per site MoEF&C
9 Safeguards balance; pH during compliance C o
avoid work; stagger Guideline
disturbing 8
breeding/nesting interventions.
sites.
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2. Embankment Strengthening

Embankment strengthening is a critical intervention under the SWIFT Project to protect
restored beel areas from erosion, overtopping, and uncontrolled water exchange with
surrounding lands. Many existing embankments in Assam’s wetlands have deteriorated
due to prolonged submergence, wave action, burrowing by fauna, and lack of regular
maintenance. Strengthening measures aim to restore structural integrity, extend service

life, and ensure safe water retention while maintaining ecological functions.

On the western side, the existing road serves as a natural bund, and on the southern
side, the presence of an existing road eliminates the requirement for additional bunding.
On the eastern side, however, a bund of 300.00 m length and 2.5 m height is proposed to

be constructed in order to prevent ingress of unwanted water into the beel area

Parameter Specification / Value
Total Length (m) 300.00
Crest Width (m) 1.50
Side Slopes 1V:2H

Fill Material

Excavated earth from Desilting

Technical Specification:

Specification /

track).
Freeboard: > 0.5-

1.0 m above
MWL/FSL.

sections every 25 m.

Sl Item . Execution Method Standards /
Requirement
Notes
Side slopes:1V :
2H (both sides).
Cre-st WIdt,h: 2.0 Trim/grade to line &
m (inspection level: check Based on topo &
1 | Geometry evel; check cross-

hydrology

2 | Fill Material

Excavated earth
from desilting;
cohesive, non-
organic; PI 6-20;
no debris/roots.

Stockpile; blend if
needed; moisture
condition to OMC
+2%.

IS 1498; IS 2720

(soil tests)

Earthwork
3| &
Compaction

Place in < 200 mm
loose layers;
compact to 295%
MDD (Light
Proctor).

Sheep-foot/plate
compactor; extra
passes at shoulders.

1S 2720; CPWD
Earthwork
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Remove top 150
mm of soft/organic

Proof-roll; replace
unsuitable soil with

spacing; jute/coir
mat (optional) for
anchoring.

failures.

4 | Sub-grade soil; bench into Good practice
Prep existing slope compacted select fill.
Turfing with
Vetiver
Slope / Cynodon on |
Protection both slopes; 15—~ Plant after first rains; '
° - Bio 20 cm plug water & replant CPWD Horticulture

6 | Berm/Drainag
e

Berm at mid-slope
if height >3 m;
land- side catch
drain to intercept
runoff.

Grade to outfalls;
provide scour checks.

Good practice

Details

& cutoff walls (CC
1:3:6) where
seepage risk.

200 mm layers.

7 Provide 250 mm
first- class bedding
RCC Hume pipe, (granular/sand) or IS 458 (Hume
NP3 class, dia. M15 concrete cradle | pipes); IS 783
. 1000 mm (or as in soft soils; (culverts); CPWD
Hume Pipes er hvdraulic headwalls/wing walls | DSR. Provide
for Catchment Z i ¢ 30 in masonry/CC; trash | collars, jointing
Inflow C‘;s(:g;izg m screen at U/S; with rich
embankment: minimum cushion mortar/bitumen;
invert to matc’:h above pipe =21.0 m watertightness to be
drain bed. including checked.
embankment crust.
Typical culvert
width il
) = pipe OD + side Compact backfi
8 Cross-drain . lfafances; apron symmetrically in 150— As per standard

drawing
uploaded

9 | Quality Control

Field density tests:
1 per 500 m? per
layer; gradation &
PI for fill; levels at
25 m intervals;
video/photolog.

Record test results;
rectify lows/highs.

IS 2720; QA plan

Environmental
10 | & safety

Work in lean
season; keep 3
m buffer intact;
silt fences near
water; PPE &
signage.

Segregate topsoil for
turfing; no spoil in
water.

MoEF&CC
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3. Inlet & Outlet Drains

Inlet and outlet drains are essential hydraulic structures for managing water exchange
between the beel and its catchment area. Properly designed earthen drains ensure
controlled inflow of fresh water and regulated outflow, maintaining the ecological balance,
desired water level, and water quality within the beel.

Catchment area for the beel was delineated using Bhuvan CartoDEM (10-30 m
resolution) through DEM conditioning, flow direction—-accumulation analysis, and
watershed extraction to the surveyed inlet point, accurately defining the drainage
boundary and area. IMD rainfall data was processed to obtain areal rainfall, with design
storm intensities derived from IMD IDF statistics for the selected ARI. Peak discharge
was computed using Q=10CiA, where C is the runoff coefficient from land use/soil
analysis, iis the design rainfall intensity (mm/hr), and A is the catchment area (km?),
while runoff volume was estimated. The calculated inflow parameters guide the sizing of
the inlet sedimentation tank, inlet embankment stone pitching, and outlet RCC Hume
pipe, ensuring adequate flood handling, sediment control, and water level regulation for
sustainable beel management.

Parameter Specification / Value
Catchment Area (Ha.) 15.22
Inlet Drain Bed Depth (m) 175.08
Outlet Drain Bed Depth (m) 174.03
Lining Earthen
Other Inlet Structures Silt Trap

Technical specification;

o Specification Standards
S1 Item P . / Execution Method
No. Requirement |/ Notes
Earthen,
trapezoidal
section drains for .
Type & ) ) Peg alignment; ]
1 Location 1n.1et and outlet; mark bed and slope IS 783:1992
alignment as per .
limits
approved
drawings and site
survey
1V : 2H for stability . CPWD
: and ease of Trim and dress Earthwork
2| Side Slopes . slopes to uniform arthwors
maintenance . Specification
gradient
s
0.05-0.10% to
maintain self-
: Level and grade bed | IS 783;
. cleansing ’
3 | Bed Gradient velocity while with survey check IRC:SP:1
avoiding erosion 3

Package No. CW10-06

Page 90 of 156




4 | Excavation

Earthwork in
dry/moist
condition; dispose
excess spoil to
approved
locations; reuse
suitable material
for embankment

Manual/mechanic
al excavation,;
compact side
slopes

IS 1200 (Part 1)

Settling basin

upstream of FAO
s Sedimentation | 21" ;_lze based Excavate basin; Sediment
Tank (at Inlet) | " 5¢ 11jn(?nt desilt periodically Control
load; minimum Guidelines;
retention time: ICAR-CIFRI
20 minutes
Turfing with Plant plugs at 150—
. . CPWD
Erosion Cynodon / vetiver; | 200 mm spacing; .
6 | protectio coir/jute mat for water until Horticulture
n slope stability establishment DSR

7 | RCC Hume

Outlet Drain -

Pipe Provision

RCC Hume pipe,
NP3 class,
through
embankment;
spacing and
location as per
design

IS 458:1988; IS
783

Catchment Map

4. Rearing Tank

Fish rearing tanks are controlled aquatic enclosures designed for breeding, nursing,
and growing fish fingerlings before their release into the main beel or for market
harvesting. They provide an environment where water quality, feed, and stocking

Package No. CW10-06

Page 91 of 156



density can be managed to maximise fish survival and growth rates, ensuring a
sustainable and productive fishery.

Specificati
Rearing Tank No. Parameter pecilication
/ Value
Area 1500.00 sgm
Rearing Tank-1 -
Maximum Depth 1.5m
. Area 1500.00 sgm
Rearing Tank-2 -
Maximum Depth 1.5m
Area 1500.00 sgm
Rearing Tank-3
Maximum Depth 1.5m
Rearing Tank-4 Area 1500.00 sqm
Maximum Depth 1.5m
Technical Specifications
o Specificati
el Item pecl. ication / Execution Standards /
No. Requirement
Method Notes
Earthen tanks for
) Type & nursery/grow-out Construct as per | NFDB & ICAR-
Purpose rearing of fish before approved layout CIFRI guidelines

release or harvest

Rectangular; 0.05-0.20

Construct as per Fisheries
2 | Size & Shape ha surface area per

tank (as per stocking approved layout Department
norms
plan)
3 | Depth 1.2m water depth + 0.3 Excavate to design | IS 14220:1994
°p m freeboard depth; level (Earthen ponds)
bottom
D 1 t CPWD
4 | Side Slopes 1V:2H for earthen banks r?SS slopes to
uniform Earthwork
gradient Specifications
Layer-wise

Crest width 1-1.5 m; top
Bunds / level 0.3 m above FSL;

5 Embankments | compacted to 95%
Proctor density

compaction (<200
mm layers); turf
on inner slope if
wave- prone

IS 8237:1985

Turfing with Cynodon /

Bund vetiver; 150-300 mm CPWD DSR
6 Protection stone pitching over 75— 14.73
150 mm filter layer

where needed

RCC/HDPE pipe (150- IS
300 mm dia.) with fine 458:2003;
7 | Inlet mesh (<5 mm) to block ICAR-CIFRI
Structure predators/debris Weed
Control
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Manual

Outlet
Structure

RCC/HDPE pipe with
fine mesh to prevent fish
escape

Install on opposite

bund IS 783:1992

5. Community & Fish Landing

The Community Centre cum Fish Landing Site is designed to serve as a multi- purpose
facility for the local fisher community, combining a hygienic fish landing and handling
space with community gathering and administrative functions. The structure has an
overall footprint of 9.50 m x 4.20 m and is strategically located near the beel to ensure
convenient access for fishing, landing, weighing, and storage activities.

Parameter Specification / Value
9.5m x 4.2m

Columns & beams

Building Footprint

Superstructure
Roofing

Truss type, roofing sheet

Flooring & Finishes

RCC

Technical Specifications

Sl. Item Specification / Execution Standards /
No. P . Method Notes
Requirement
IS 456:2000,
Type of Single-storey RCC frame with | As per approved [52212:1991
1 . .
Structure brick masonry walls; sloped drawings
roof
. Layout as per
2 | Overall Size 9.50m x 4.20 m . -
site plan
Isolated RCC footings (1.0 m
x 1.0 m x 0.3 m depth) over Excavate, IS 456:2000
100 place soling, ) ’
3 | Foundation PCC, IS 383:2016
mm PCC (1:4:8) and 75 mm ]
. . reinforcement
brick soling; 4 nos. 12 mm q ¢
dia bars, stirrups @ 100 mm |’ and conerete
c/c
. 300 mm above GL; PCC (1:4:8) | Level, CPWD
4 | Plinth .
under plinth wall compact, and Specs
lay PCC
. . . IS
Burnt clay bricks, class Lay in English 1077:1992
5 Superstructur designation 75, in cement bond; joints < o
e - Walls mortar (1:6) 10 mm 152212:1991

Package No. CW10-06

Page 93 of 156




RCC 300 x 300 mm (4 nos. 12 | Shuttering,
6 | Columns mm dia bars + stirrups @ 100 | reinforcement, IS 456:2000
mm c/c) concreting,
curing
. Place
Beams & RCC beams/lintels M20 grade shutterin
7| Lintels concrete . & IS 456:2000
reinforcement,
concreting
8 | Roofing Steel truss w'ith GI/colour- Fabri.cate, eréct, IS 277:2018
coated sheeting, slope = 1:3 and fix sheeting
with screws &
washers
75 mm thick cement concrete Level. 1
(1:2:4) with non-slip finish; evel fy IS 2571:2021
9 | Flooring fish landing area with extra concre e,.
. trowel finish
slope to drain
10 Doors & MS frame with panel shutters | Fabricate, paint, | IS 1038:1983
Windows / glazed windows and fix in
position
Fi it
. Two toilets (2.56 m x 1.20m | = *"70 0
11 Sanitary each) with Indian-style WC, IS 206:2003
Facilities water supply, and drainage connect to '
’ soak pit
12 t plaster (1:6) fi
g | e P T o 1920951994
12 | Finishing ’ p g ry coats over
exterior grade .
primer
13 | v dah 0.5 m wide; RCC slab over Construct as
eranca brickwork/columns per plan
Grade t d
_ PCC side drains for fish o ito;”ar ® | 1S4111:1979
14 | Drainage landing and toilet area P .
external drain
. As per
. Check reinforcement, concrete o approved
15 Quality grade, brick strength, plaster Maintain IZP c
Control thickness QA/QC records Ql /Q
plan

6. Pen Culture

Pen culture is an aquaculture technique in which a fixed enclosure, made of netting or
mesh, is installed in a natural water body such as a beel, wetland, reservoir, or lake. The
enclosure retains stocked fish while allowing free exchange of water, plankton, and

dissolved oxygen with the surrounding water.
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= Utilizes under-exploited marginal areas of the wetland
= Enhances fish production without significant alteration of the ecosystem

Site Selection

= Water Depth: Optimum 1.5-3.0 m for most carp species; avoid zones with

extreme fluctuation
= Water Quality: Dissolved oxygen > 5 mg/L, pH 6.5-8.5, low turbidity

= Protection: Avoid areas with strong currents, high silt load, or heavy macrophyte
growth

= Accessibility: Easy for feeding, netting, and monitoring; proximity to landing centers

Technical Specification:

The work includes supply, transportation, pre-treatment, and installation of bamboo
posts, cross struts, horizontal members, and nets for pen culture enclosures in wetland
areas, complete as per approved drawings, site conditions, and directions of the
Engineer-in-Charge.

Sl Component Specification Remarks
No.
Species: Bambusa balcooa (Kako) / Bambusa
1 | Bamboo Posts | nutans (Bhaluka), matured =3 years; dia. 75— | Vertically
100 mm; length as per site depth with installed
embedment 1.0-
1.5 m; spacing 4.00 m C/C
2 | Horizontal Dia. 50-75 mm; spacing 1.00 m C/C along Lashed to posts
Members height; continuous around enclosure
Cross Struts Dia. 50-75 mm; installed at 4.00 m C/C in Bracing
3 | / Diagonal plan, for
Bracing 8.00 m C/C in elevation; inclination ~30° stability
UV-stabilized, knotless; mesh size 10-20 mm; | Fixed
4 | HDPE Net twine dia. 22 mm; height from bed to 0.5 m outside
above HFL frame
5 | Mosquito Net Fine mesh net for juvenile fish protection; tied | Fixed inside pen
below HFL
6 | Nylon Rope UV-stabilized, dia. 6-8 mm; double lashing for | Main
posts, horizontals, and net tying
element
7 | Coir Treated natural coir rope for eco-friendly Supplementary
Rope lashings above waterline tying
(optional)
Bamboo Borax-boric acid soak (5% solution) for =7 Eco-friendly
8 | Treatment days; shade dry 7-10 days; char embedment preservation
portion (1.0-1.5 m)
9 | Coir Rope Borax-boric acid soak (24 hrs) + linseed oil- Extends rope
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Treatment lime paste coating life
10 | Installation Drive posts to embedment depth; fix As per drawing
Method horizontals; install cross struts; fix nets taut;
lash continuously
11 | Height & Net top to extend 20.5 m above HFL Prevent
Clearance fish
escape
12 Rate Includes| All materials, treatments, transport, labour, Complete in all
tools, incidental works respects

7. Solar Street Lights

A total of 16 solar street lights are proposed for installation along the approach road,
within the fish rearing tank area, and at the community centre.

Technical Specification:

Supply, installation, testing and commissioning (SITC) of a solar street-lighting system
comprising PV module, LiFePO. battery with BMS, MPPT charge controller (integrated),
30 W LED luminaire, 6 m GI pole with accessories, complete in all respects, including a

5-year comprehensive maintenance contract (CMC).

1:(1)'. Con/ll:;;::: t Specification & Requirements Cs:::il;::tlism/l

Capacity: 160 Wp (minimum at IEC 61215 (Ed. II) /
STC); Technology: Crystalline IS 14286, IEC 61730;

1 | Solar PV Module silicon;. Supplied with module Tested by NA.BL or
mounting structure (MMS), IECQ accredited
clamps, fasteners, UV-resistant laboratory.
cable tails.
Lithium Iron Phosphate (LiFePO.),
12.8 V nominal, 42 Ah; Integrated IEC 62133-2011 (or
Béttery Man.agement System (BMS) latest BIS

2 | Battery Pack with protections (over/ un.der—voltage, equivalent); Test
over- current, sh9rt—01rcu1t, over- certificate from BIS-
temp, cell balancing). recognized lab.

3 MPPT Charge Typt?: MPP’I‘; Integrated with
luminaire

Controller & battery; System voltage: 12.8 V

nominal; Current rating: 6 A / 12 A
/ 14 A (max as required); Functions:
Automatic dusk-to-dawn operation,
LiFePO4 charging profile, full
electronic protections.
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Power: 30 W (£5%); High-efficiency
LED Street- optics and driver; Housing ingress | [p66 certified; BIS/IS
4 Light Luminaire protection: IP66 or higher; Suitable 10322 compliance.
for uniform roadway illumination.
Length: 6 m; Material: Tubular hot-
dip galvanized GI; Wall thickness: IS 1161 (steel
S | Pole 2.2 mm; Conforming to GI tube tubes), IS 4736
standard and galvanizing standard. (galvanizing).
Single-arm bracket, MMS, light arm | Manufacturer’s
6 | Accessories to hold luminaire and PV module; All | standard;
clamps and fasteners included. corrosion-
protected.
In.st.allation.on prepared. foundation; As per CPWD
Wiring and interconnections; General
7 Erection, Functional testing (dusk-to-dawn) Se e.f. “ "
Testing & in presence of Engineer-in-Charge; Ei)ectl .1ca1 1\;)]nskor
Commissioning Submission of as- built cctrical Works,
. Part- II (External).
documentation.
Duration: 5 fi date of
ura 1.on. years rom .a e o CMC terms as
Comprehensiv commissioning; Preventive and
. . per tender
g | € Maintenance breakdown maintenance; conditions:
Contrace | Bepleementof b prs | plle o
(CMC) P
illumination levels. be certified
annually.

8. Katal Fishing / Jeng Fishing (Fish Aggregating Device)

Katal fishing, also called Katalmara or Jeng fishing in lower Assam, is a traditional low-
cost method widely used in beel fisheries, where a mass of water hyacinth, bushes, and
tree branches is enclosed within a circular inner perimeter (200-320 m) and protected
by tree stumps to attract and shelter fish. An outer 4-6 m buffer zone is maintained as
a no- disturbance area. Installed post-monsoon (September—October) at depths of 1.5—
3.0 m, Katals are left undisturbed for 2-3 months before harvesting. The operation
involves enclosing the Katal with nylon nets and bamboo matting, then gradually
reducing the circle while removing vegetation and catching fish with cast nets, typically
requiring 8-12 hours or more depending on size and handled by a team of 20-30
fishermen.

Technical Specification:

Sl.

t / Work
No. Component / Wor

Specification & Requirements

1 Supplying, fitting & Bamboo dia: 100 mm; Height above G.L.: 5.00 m;

fixing Bhaluka bamboo | Embedment below G.L.: 1.20 m; Spacing: 4.0 m c/c;
pole around Katal One whole bamboo = one pole; Installation as per

drawing and specification

2 Supplying, fitting & Bamboo dia: 75 mm; Length: 6.80 m; Fixed on both

sides of each pole at 4.0 m c/c; One whole bamboo =

fixing Jati bamboo cross
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struts

one cross strut

Supplying, fitting &
fixing floating
horizontal Bhaluka
bamboo struts / kami /
logi

Bamboo dia: 100 mm; Length: 6.80 m; Installed along
Katal circumference; Includes lapping

Nylon rope for tying
structure

Good quality nylon rope to secure bamboo framework

Supplying & laying jeng
and tree branches

For fish aggregation centre (Katal) as per direction of
Fishermen Hawalder & Site Engineer

Special skilled labour

Divers/workers capable of working under and above
water for Katal installation

Watch & ward
(protection) of Katal

(i) Chowkider shed using locally available material; (ii)
Hurricane lamp — 1 No.; (iii) Kerosene oil for 2 months;
(iv) Torch light with battery; (v) Monthly wages for
Chowkider- cum-Guard; (vi) Cooking utensils for
refreshment

Protection of Katal /
Jeng & harvesting

(i) Nylon net (Goshthi Jaal) breadth 1.00 m; (ii) Nylon
rope 20 mm dia; (iii) Jute rope 40 mm dia; (iv)
Making/fitting fishing net including labour; (v)
Daughter net (Faha jal) for harvesting; (vi) Fish
storage kit; (vii) Country boat (17’ x 3.50’) for watch &
harvest

Miscellaneous

Any other site-specific works related to Katal
installation & harvesting
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Personnel Requirements

Using Form PER-1 and PER-2 in Section 4 (Bidding Forms), the Bidder must demonstrate
that it has personnel who meet the following requirements:

No. Position Total Work Experience Experience In Similar
[years] Work|[years]
Project Degree in civil engineering from a |3 years in similar
Engineer recognized university having minimum |position

experience of 5 years

Project Site
Engineer

Degree in civil engineering from a
recognized university having experience of 3
yearsor Diploma in civil engineering from a
recognized university having minimum
experience of 5 years

2 years in similar
position

Using Form EXP-6 in Section 4 (Bidding Forms), the Bidder must demonstrate that it
has EHS personnel who meet the following requirements:

Key Personnel as determined by the EMP and other safeguard management plans

Item | Position/ Relevant academic Minimum years Minimum
No. specialization qualifications of relevant work | time on-site
experience (%FTE)
1 Environment Graduate with additional | 2 years in similar | 50%
Health and Safety qualification in position
Officer Environmental Science,
Health and Safety
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Equipment Requirements

Using Form EQU in Section 4 (Bidding Forms), the Bidder must demonstrate that it
has the key equipment listed below:

No. Equipment Type and Characteristics Minimum Number
Required
1 Dumper/ Tipper Truck (5.5 cum/ 10 T capacity) with 1 No
trailer
2. Hydraulic Excavator cum Loader 1 No
3. Static Roller (8-10 T capacity) 1 no
4 FRP Boats 2 nos
5 Manual Concrete Mixture 1 No
6 Generator Set 1 No
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1 Definitions

2 Interpretation

3 Language and Law

4. Contract Agreement

5. Assignment

6 Care and Supply of Documents

7 Confidential Details

8 Compliance with Laws

9. Joint and Several Liability

10. Project Manager’s Decisions

11. Delegation

12. Communications

13. Subcontracting

14. Other Contractors

15. Personnel and Equipment

16. Employer’s and Contractor’s Risks

17. Employer’s Risks

18. Contractor’s Risks

19. Insurance

20. Site Investigation Reports

21. Contractor to Construct the Works

22. The Works to Be Completed by the Intended Completion Date
23. Designs by Contractor and Approval by the Project Manager
24. Safety

25. Discoveries

26. Possession of the Site

27. Access to the Site

28. Instructions, Inspections, and Audits

29. Appointment of the Adjudicator

30. Procedure for Disputes
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31. Forced Labor

32. Child Labor

33. Workers' Organizations

34. Nondiscrimination and Equal Opportunity
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35. Program

36. Extension of the Intended Completion Date

37. Acceleration

38. Delays Ordered by the Project Manager

39. Management Meetings

40. Early Warning

D. Quality Control.... ..ot e

Section 7: General Conditions of Contract
Table of Clauses

Package No. CW10-06 Page 101 of 156



41. Identifying Defects

42, Tests

43. Correction of Defects

44. Uncorrected Defects
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45. Contract Price
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47. Variations

48. Cash Flow Forecasts

49, Payment Certificates

50. Payments
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53. Currencies

54. Price Adjustment
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58. Advance Payment

59. Securities

60. Dayworks

61. Cost of Repairs

F. Force Majeure

62. Definition of Force Majeure

63. Notice of Force Majeure

64. Duty to Minimize Delay

65. Consequences of Force Majeure

66. Force Majeure Affecting Subcontractor
67. Optional Termination, Payment, and Release
68. Release from Performance

G. Finishing the Contract........cooviiiiiiiiiiiii e
69. Completion

70. Taking Over

71. Final Account

72. Operating and Maintenance Manuals
73. Termination

74. Fraud and Corruption

75. Payment upon Termination

76. Property

77. Release from Performance

78. Suspension of ADB Loan or Credit
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A. General

1. Definitions

Package No. CW10-06

1.1

(b)

(8

(h)

M

(m)

(0)

(p)

(@

(r)

Boldface type is used to identify defined terms.

The Accepted Contract Amount means the amount accepted in
the Letter of Acceptance for the execution and completion of the
Works and the remedying of any defects.

The Activity Schedule is a schedule of the activities comprising
the construction, installation, testing, and commissioning of the
Works in a lump sum contract. It includes a lump sum price for
each activity, which is used for valuations and for assessing the
effects of Variations and Compensation Events.

The Adjudicator is the person appointed jointly by the Employer
and the Contractor to resolve disputes in the first instance, as
provided for in GCC 29.1[Appointment of Adjudicator] hereunder.
Bank means the financing institutions named in the Particular
Conditions of Contract (PCC).

Bill of Quantities means the priced and completed Bill of
Quantities forming part of the Bid.

Compensation Events are those defined in GCC
51.1[Compensation Events|hereunder.

The Completion Date is the date of completion of the Works as
certified by the Project Manager, in accordance with GCC 69.1
[Completion].

The Contract is the Contract between the Employer and the
Contractor to execute, complete, and maintain the Works. It
consists of the documents listed in GCC 2.3 below.

The Contractor is the party whose Bid to carry out the Works has
been accepted by the Employer.

The Contractor’s Bid is the completed bidding document
submitted by the Contractor to the Employer.

The Contract Price is the Accepted Contract Amount stated in
the Letter of Acceptance and thereafter as adjusted in accordance
with the Contract.

Days are calendar days; months are calendar months.

Dayworks are varied work inputs subject to payment on a time
basis for the Contractor’s employees and Equipment, in addition
to payments for associated Materials and Plant.

A Defect is any part of the Works not completed in accordance
with the Contract.

The Defects Liability Certificate is the certificate issued by the
Project Manager upon correction of defects by the Contractor.

The Defects Liability Period is the period calculated from the
Completion Date where the Contractor remains responsible for
remedying defects.

Drawings include calculations and other information provided or
approved by the Project Manager for the execution of the
Contract.

The Employer is the party who employs the Contractor to carry
out the Works, as specified in thePCC.

Equipment is the Contractor’s machinery and vehicles brought
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(t)

\Y
(2)

(aa)
(bb)

(cc)

(dd)

(ee)

(D)
(g8)

(hh)

(i)

temporarily to the Site to construct the Works.

Force Majeure means an exceptional event or circumstance:
which is beyond a Party's control; which such Party could not
reasonably have provided against before entering into the
Contract; which, having arisen, such Party could not reasonably
have avoided or overcome; and, which is not substantially
attributable to the other Party.

In writing or written means hand-written, type-written, printed,
or electronically made, and resulting in a permanent record.

The Initial Contract Price is the Contract Price listed in the
Employer’s Letter of Acceptance.

The Intended Completion Date is the date on which it is
intended that the Contractor shall complete the Works. The
Intended Completion Date is specified in thePCC. The Intended
Completion Date may be revised only by the Project Manager by
issuing an extension of time or an acceleration order.

Letter of Acceptance means the formal acceptance by the
Employer of the Bid and denotes the formation of the Contract at
the date of acceptance.

Materials are all supplies, including consumables, used by the
Contractor for incorporation in the Works.

Party means the Employer or the Contractor, as the context
requires.

PCC means Particular Conditions of Contract.

Plant is any integral part of the Works that shall have a
mechanical, electrical, chemical, or biological function.

The Project Manager is the person named in thePCC (or any
other competent person appointed by the Employer and notified
to the Contractor, to act in replacement of the Project Manager)
who is responsible for supervising the execution of the Works and
administering the Contract.

Retention Money means the aggregate of all monies retained by
the Employer pursuant to GCC 55.1 [Retention].

Schedules means the document(s) entitled schedules, completed
by the Contractor and submitted with the Letter of Bid, as
included in the Contract. Such document may include the Bill of
Quantities, data, lists, and schedules of rates and/or prices.

The Site is the area defined as such in thePCC.

Site Investigation Reports are those that were included in the
bidding documents and are factual and interpretative reports
about the surface and subsurface conditions at the Site.
Specification means the Specification of the Works included in
the Contract and any modification or addition made or approved
by the Project Manager.

The Start Date is given in thePCC. It is the latest date when the
Contractor shall commence execution of the Works. It does not
necessarily coincide with any of the Site Possession Dates.

A Subcontractor is a person or corporate body who has a
Contract with the Contractor to carry out a part of the work in the
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2. Interpretation

3. Language and
Law

4. Contract
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(k)

(11)

(mm)

2.2

4.1

Contract, which includes work on the Site.

Temporary Works are works designed, constructed, installed,
and removed by the Contractor that are needed for construction
or installation of the Works.

A Variation is an instruction given by the Project Manager which
varies the Works.

The Works are what the Contract requires the Contractor to
construct, install, and turn over to the Employer, as defined in
thePCC.

In interpreting these GCC, singular also means plural, male also
means female or neuter, and the other way around. Headings
have no significance. Words have their normal meaning under
the language of the Contract unless specifically defined. The
Project Manager shall provide instructions clarifying queries
about these GCC.

If sectional completion is specified in thePCC, references in the
GCC to the Works, the Completion Date, and the Intended
Completion Date apply to any Section of the Works (other than
references to the Completion Date and Intended Completion Date
for the whole of the Works).

The documents forming the Contract shall be interpreted in the
following order of priority:

Contract Agreement,

Letter of Acceptance,

Letter of Bid,

Particular Conditions of Contract,

the List of Eligible Countries that was specified in Section 5 of the
bidding document,

General Conditions of Contract,

Specifications,

Drawings,

Completed Activity Schedules or Bill of Quantities, and

any other document listed in thePCC as forming part of the
Contract.

The language of the Contract and the law governing the Contract
are stated in thePCC.

Throughout the execution of the Contract, the Contractor shall
comply with the import of goods and services prohibitions in the
Employer’s country when

by an act of compliance with a decision of the United Nations
Security Council taken under Chapter VII of the Charter of the
United Nations, the Borrower’s Country prohibits any import of
goods from, or any payments to, a particular country, person, or
entity. Where the Borrower’s country prohibits payments to a
particular firm or for particular goods by such an act of
compliance, that firm may be excluded.

The Parties shall enter into a Contract Agreement within 28 days

after the Contractor receives the Letter of Acceptance, unless the
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Agreement

5. Assignment

6. Care and
Supply of
Documents

7. Confidential
Details
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Particular Conditions establish otherwise. The Contract
Agreement shall be based upon the attached Contract forms in
Section 8. The costs of stamp duties and similar charges (if any)
imposed by law in connection with entry into the Contract
Agreement shall be borne by the Employer.

5.1 Neither Party shall assign the whole or any part of the Contract or
any benefit or interest in or under the Contract. However, either
Party

(@) may assign the whole or any part with the prior agreement of the
other Party, at the sole discretion of such other Party; and

(b) may, as security in favor of a bank or financial institution, assign
its right to any moneys due, or to become due, under the
Contract.

6.1 The Specification and Drawings shall be in the custody and care of
the Employer. Unless otherwise stated in the Contract, two copies
of the Contract and of each subsequent Drawing shall be supplied
to the Contractor, who may make or request further copies at the
cost of the Contractor.

6.2 Each of the Contractor’s Documents shall be in the custody and
care of the Contractor, unless and until taken over by the
Employer. Unless otherwise stated in the Contract, the Contractor
shall supply to the Engineer six copies of each of the Contractor’s
Documents.

6.3 The Contractor shall keep, on the Site, a copy of the Contract,
publications named in the Specification, the Contractor’s
Documents (if any), the Drawings and Variations and other
communications given under the Contract. The Employer’s
Personnel shall have the right of access to all these documents at
all reasonable times.

6.4 If a Party becomes aware of an error or defect in a document which
was prepared for use in executing the Works, the Party shall
promptly give notice to the other Party of such error or defect.

7.1 The Contractor’s and the Employer’s Personnel shall disclose all
such confidential and other information as may be reasonably
required in order to verify the Contractor’s compliance with the
Contract and allow its proper implementation.

7.2 Each of them shall treat the details of the Contract as private and
confidential, except to the extent necessary to carry out their
respective obligations under the Contract or to comply with
applicable Laws. Each of them shall not publish or disclose any
particulars of the Works prepared by the other Party without the
previous agreement of the other Party. However, the Contractor
shall be permitted to disclose any publicly available information,
or information otherwise required to establish his qualifications to
compete for other projects.

7.3 Notwithstanding the above, the Contractor may furnish to
its Subcontractor(s) such documents, data and other information
it receives from the Employer to the extent required for the
Subcontractor(s) to perform its work under the Contract, in which
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8.1

event the Contractor shall obtain from such Subcontractor(s) an
undertaking of confidentiality similar to that imposed on the
Contractor under this Clause.

The Contractor shall, in performing the Contract, comply with
applicable Laws.

8.2 Unless otherwise stated in the Particular Conditions,

()

(b)

9.1

10.1

12.1

the Employer shall acquire and pay for all permits, approvals,
and/or licenses from all local, state, or national government
authorities or public service undertakings in the [Employer’s
Country or country where the Site is located] which (i) such
authorities or undertakings require the Employer to obtain in the
Employer’s name, and (ii) are necessary for the execution of the
Contract, including those required for the performance by both
the Contractor and the Employer of their respective obligations
under the Contract;

the Contractor shall acquire and pay for all permits, approvals,
and/or licenses from all local, state, or national government
authorities or public service undertakings in the [Employer’s
Country or country where the Site is located] which such
authorities or undertakings require the Contractor to obtain in its
name and which are necessary for the performance of the
Contract, including, without limitation, visas for the Contractor’s
and Subcontractor’s personnel and entry permits for all imported
Contractor’s Equipment. The Contractor shall acquire all other
permits, approvals, and/or licenses that are not the responsibility
of the Employer under Subclause 8.2(a) hereof and that are
necessary for the performance of the Contract. The Contractor
shall indemnify and hold harmless the Employer from and against
any and all liabilities, damages, claims, fines, penalties, and
expenses of whatever nature arising or resulting from the
violation of such laws by the Contractor or its personnel,
including the Subcontractors and their personnel, but without
prejudice to Subclause 8.1 hereof.

If the Contractor is a Joint Venture of two or more persons, all such

persons shall be jointly and severally liable to the Employer for
the fulfillment of the provisions of the Contract, and shall
designate one of such persons to act as a leader with authority to
bind the Joint Venture. The composition or the constitution of the
Joint Venture shall not be altered without the prior consent of the
Employer.

Except where otherwise specifically stated, the Project Manager
shall decide contractual matters between the Employer and the
Contractor in the role representing the Employer.

The Project Manager may delegate any of his duties and
responsibilities to other people, except to the Adjudicator, after
notifying the Contractor, and may cancel any delegation after
notifying the Contractor.

Communications between parties that are referred to in the
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13.1

14.1

15.1

15.2

15.3

16.1

17.1

Conditions shall be effective only when in writing. A notice shall
be effective only when it is delivered.

The Contractor may subcontract with the approval of the Project
Manager, but may not assign the Contract without the approval of
the Employer in writing. Subcontracting shall not alter the
Contractor’s obligations.

The Contractor shall cooperate and share the Site with other
contractors, public authorities, utilities, and the Employer
between the dates given in the Schedule of Other Contractors, as
referred to in thePCC. The Contractor shall also provide facilities
and services for them as described in the Schedule. The
Employer may modify the Schedule of Other Contractors, and
shall notify the Contractor of any such modification.

The Contractor shall employ the key personnel and use the
equipment identified in its Bid to carry out the functions stated in
the Schedule or other personnel and equipment approved by the
Project Manager. The Project Manager shall approve any proposed
replacement of key personnel and equipment only if their relevant
qualifications or characteristics are substantially equal to or
better than those proposed in the Bid.

If the Project Manager asks the Contractor to remove a person
who is a member of the Contractor’s staff or work force, stating
the reasons, the Contractor shall ensure that the person leaves
the Site within 7 days and has no further connection with the
work in the Contract.

Should any employeeof the Contractor be determined, based on
reasonable evidence, to have engaged in corrupt, fraudulent,
collusive, coercive, or obstructive practices or other integrity
violations during the execution of the Works, then that employee
shall be removed in accordance with Clause 15.2 above.

The Employer carries the risks which this Contract states are
Employer’s risks, and the Contractor carries the risks which this
Contract states are Contractor’s risks.

From the Start Date until the Defects Liability Certificate has
been issued, the following are Employer’s risks:

The risk of personal injury, death, or loss of or damage to
property (excluding the Works, Plant, Materials, and Equipment),
which are due to

use or occupation of the Site by the Works or for the purpose of
the Works, which is the unavoidable result of the Works, or
negligence, breach of statutory duty, or interference with any legal
right by the Employer or by any person employed by or contracted
to him except the Contractor.

The risk of damage to the Works, Plant, Materials, and Equipment
to the extent that it is due to a fault of the Employer or in the
Employer’s design, or due to war or radioactive contamination
directly affecting the country where the Works are to be executed.
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19.3

19.4
19.5

20.1

21.1

22.1

From the Completion Date until the Defects Liability Certificate
has been issued, the risk of loss of or damage to the Works, Plant,
and Materials is an Employer’s risk except loss or damage due to
a Defect which existed on the Completion Date,

an event occurring before the Completion Date, which was not
itself an Employer’s risk, or

the activities of the Contractor on the Site after the Completion
Date.

From the Starting Date until the Defects Liability Certificate has
been issued, the risks of personal injury, death, and loss of or
damage to property (including, without limitation, the Works,
Plant, Materials, and Equipment) which are not Employer’s risks,
are Contractor’s risks.

The Contractor shall provide, in the joint names of the Employer
and the Contractor, insurance cover from the Start Date to the
end of the Defects Liability Period, in the amounts and
deductibles stated in thePCCfor the following events, which are
due to the Contractor’s risks:

loss of or damage to the Works, Plant, and Materials;

loss of or damage to Equipment;

loss of or damage to property (except the Works, Plant, Materials,
and Equipment) in connection with the Contract; and

personal injury or death.

Policies and certificates for insurance shall be delivered by the
Contractor to the Project Manager for the Project Manager’s
approval before the Start Date. All such insurance shall provide
for compensation to be payable in the types and proportions of
currencies required to rectify the loss or damage incurred.

If the Contractor does not provide any of the policies and
certificates required, the Employer may effect the insurance,
which the Contractor should have provided and recover the
premiums the Employer has paid from payments otherwise due to
the Contractor or, if no payment is due, the payment of the
premiums shall be a debt due.

Alterations to the terms of an insurance shall not be made
without the approval of the Project Manager.

Both parties shall comply with any conditions of the insurance
policies.

The Contractor, in preparing the Bid, shall rely on any Site
Investigation Reports referred to in thePCC, supplemented by any
information available to the Contractor.

The Contractor shall construct and install the Works in
accordance with the Specifications and Drawings.

The Contractor may commence execution of the Works on the
Start Date and shall carry out the Works in accordance with the
Program submitted by the Contractor, as updated with the
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approval of the Project Manager, and complete them by the
Intended Completion Date.

23.1 The Contractor shall carry out design to the extent specified in the

PCC. The Contractor shall promptly submit to the Employer all
designs prepared by him. Within 14 days of receipt, the Employer
shall notify any comments. The Contractor shall not construct
any element of the permanent work designed by him within 14
days after the design has been submitted to the Employer or
where the design for that element has been rejected. Design that
has been rejected shall be promptly amended and resubmitted.
The Contractor shall resubmit all designs commented on, taking
these comments into account as necessary.

23.2 The Contractor shall submit Specifications and Drawings showing

23.3

23.4

23.5

23.6

24.1

25.1

26.1

27.1

28.1

28.2

the proposed Temporary Works to the Project Manager, who is to
approve them if they comply with the Specifications and
Drawings..

The Contractor shall be responsible for design of Temporary
Works.

The Project Manager’s approval shall not alter the Contractor’s
responsibility for design of the Temporary Works.

The Contractor shall obtain approval of third parties to the design
of the Temporary Works, where required.

All Drawings prepared by the Contractor for the execution of the
temporary or permanent Works, are subject to prior approval by
the Project Manager before this use.

The Contractor shall be responsible for the safety of all activities
on the Site.

Anything of historical or other interest or of significant value
unexpectedly discovered on the Site shall be the property of the
Employer. The Contractor shall notify the Project Manager of such
discoveries and carry out the Project Manager’s instructions for
dealing with them.

The Employer shall give possession of all parts of the Site to the
Contractor. If possession of a part is not given by the date stated
in the PCC, the Employer shall be deemed to have delayed the
start of the relevant activities, and this shall be a Compensation
Event.

The Contractor shall allow the Project Manager and any person
authorized by the Project Manager access to the Site and to any
place where work in connection with the Contract is being carried
out or is intended to be carried out.

The Contractor shall carry out all instructions of the Project
Manager, which comply with the applicable laws where the Site is
located.

TheContractor shall keep, and shall make all reasonable efforts to
cause its Subcontractors and subconsultants to keep accurate
and systematic accounts and records in respect of the Works in
such form and details as will clearly identify relevant time
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28.3

28.4

changes and costs.

The Contractor shall permit ADB or its representative to inspect
the Contractor’s site, assets, accounts, records, and other
documents relating to the submission of bids and contract
performance and to have them audited by auditors appointed by
ADB. The Contractor shall maintain all documents and records
related to the bid submission and execution of the Contract for at
least 5 years after completing the workscontemplated in the
relevant contracts or the period prescribed in applicable law,
whichever is longer. The Contractor shall provide any documents
necessary for the investigation of allegations of corrupt,
fraudulent, collusive, coercive, or obstructive practices or other
integrity violations and require its employees or agents with
knowledge of the Contract to respond to questions from ADB.
ADB’s right to inspect the Site and/or the Contractor’s accounts
and records relating to the performance of the Contract stated in
Sub-Clause 28.3 and 74.2 (e) shall survive termination and/ or
expiration of this Contract.

29.1 The Adjudicator shall be appointed jointly by the Employer and the

29.2

Contractor, at the time of the Employer’s issuance of the Letter of
Acceptance. If, in the Letter of Acceptance, the Employer does not
agree on the appointment of the Adjudicator, the Employer will
request the Appointing Authority designated in the PCC, to
appoint the Adjudicator within 14 days of receipt of such request.
Should the Adjudicator resign or die, or should the Employer and
the Contractor agree that the Adjudicator is not functioning in
accordance with the provisions of the Contract, a new Adjudicator
shall be jointly appointed by the Employer and the Contractor. In
case of disagreement between the Employer and the Contractor,
within 30 days, the Adjudicator shall be designated by the
Appointing Authority at the request of either party, within 14 days
of receipt of such request.

30.1 If the Contractor believes that a decision taken by the Project

Manager was either outside the authority given to the Project
Manager by the Contract or that the decision was wrongly taken,
the decision shall be referred to the Adjudicator within 14 days of
the notification of the Project Manager’s decision.

30.2 The Adjudicator shall give a decision in writing within 28 days of

receipt of a notification of a dispute.

30.3 The Adjudicator shall be paid by the hour at the rate specified in

30.4

the PCC, together with reimbursable expenses of the types
specified in the PCC, and the cost shall be divided equally
between the Employer and the Contractor, whatever decision is
reached by the Adjudicator. Either party may refer a decision of
the Adjudicator to an Arbitrator within 28 days of the
Adjudicator’s written decision. If neither party refers the dispute
to arbitration within the above 28 days, the Adjudicator’s decision
shall be final and binding.

The arbitration shall be conducted in accordance with the
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arbitration procedures published by the institution named and in
the place specified in the PCC.

31.1 The Contractor shall not employ forced labor, which consists of any

work or service, not voluntarily performed, that is exacted from an
individual under threat of force or penalty. This covers any kind of
involuntary or compulsory labor, such as indentured labor,
bonded labor, or similar labor-contracting arrangements.

32.1 The Contractor shall not employ children in a manner that is

economically exploitative, or is likely to be hazardous, or to
interfere with, the child's education, or to be harmful to the
child's health or physical, mental, spiritual, moral, or social
development. Where national laws have provisions for
employment of minors, the Contractor shall follow those laws
applicable to the Contractor. Children below the age of 18 years
shall not be employed in dangerous work.

In countries where national law recognizes workers’ rights to form
and to join workers’ organizations of their choosing without
interference and to bargain collectively, the Contractor shall
comply with national law. Where national law substantially
restricts workers’ organizations, the Contractor shall enable
alternative means for the Contractor’s Personnel to express their
grievances and protect their rights regarding working conditions
and terms of employment. In either case described above, and
where national law is silent, the Contractor shall not discourage
the Contractor’s Personnel from forming or joining workers’
organizations of their choosing or from bargaining collectively,
and shall not discriminate or retaliate against the Contractor’s
Personnel who participate, or seek to participate, in such
organizations and bargain collectively. The Contractor shall
engage with such workers representatives. Worker organizations
are expected to fairly represent the workers in the workforce.

34.1 The Contractor shall not make employment decisions on the basis of

personal characteristics unrelated to inherent job requirements.
The Contractor shall base the employment relationship on the
principle of equal opportunity and fair treatment, and shall not
discriminate with respect to aspects of the employment
relationship, including recruitment and hiring, compensation
(including wages and benefits), working conditions and terms of
employment, access to training, promotion, termination of
employment or retirement, and discipline. In countries where
national law provides for non-discrimination in employment, the
Contractor shall comply with national law. When national laws
are silent on nondiscrimination in employment, the Contractor
shall meet this Subclause’s requirements. Special measures of
protection or assistance to remedy past discrimination or
selection for a particular job based on the inherent requirements
of the job shall not be deemed discrimination.
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35.1

35.2

35.3

35.4

36.1

36.2

37.1

37.2

38.1

Within the time stated in thePCC, after the date of the Letter of
Acceptance, the Contractor shall submit to the Project Manager for
approval a Program showing the general methods, arrangements,
order, and timing for all the activities in the Works.In the case of a
lump sum contract, the activities in the Program shall be
consistent with those in the Activity Schedule.

An update of the Program shall be a program showing the actual
progress achieved on each activity and the effect of the progress
achieved on the timing of the remaining work, including any
changes to the sequence of the activities.

The Contractor shall submit to the Project Manager for approval an
updated Program at intervals no longer than the period stated in
thePCC. If the Contractor does not submit an updated Program
within this period, the Project Manager may withhold the amount
stated in thePCCfrom the next payment certificate and continue to
withhold this amount until the next payment after the date on
which the overdue Program has been submitted.In the case of a
lump sum contract, the Contractor shall provide an updated
Activity Schedule within 14 days of being instructed to by the
Project Manager.

The Project Manager’s approval of the Program shall not alter the
Contractor’s obligations. The Contractor may revise the Program
and submit it to the Project Manager again at any time. A revised
Program shall show the effect of Variations and Compensation
Events.

The Project Manager shall extend the Intended Completion Date if
a Compensation Event occurs or a Variation is issued which makes
it impossible for Completion to be achieved by the Intended
Completion Date without the Contractor taking steps to accelerate
the remaining work, which would cause the Contractor to incur
additional cost.

The Project Manager shall decide whether and by how much to
extend the Intended Completion Date within 21 days of the
Contractor asking the Project Manager for a decision upon the
effect of a Compensation Event or Variation and submitting full
supporting information. If the Contractor has failed to give early
warning of a delay or has failed to cooperate in dealing with a
delay, the delay by this failure shall not be considered in assessing
the new Intended Completion Date.

When the Employer wants the Contractor to finish before the
Intended Completion Date, the Project Manager shall obtain priced
proposals for achieving the necessary acceleration from the
Contractor. If the Employer accepts these proposals, the Intended
Completion Date shall be adjusted accordingly and confirmed by
both the Employer and the Contractor.

If the Contractor’s priced proposals for an acceleration are
accepted by the Employer, they are incorporated in the Contract
Price and treated as a Variation.

The Project Manager may instruct the Contractor to delay the start
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39.2
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40.2
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or progress of any activity within the Works.

Either the Project Manager or the Contractor may require the other
to attend a management meeting. The business of a management
meeting shall be to review the plans for remaining work and to deal
with matters raised in accordance with the early warning
procedure.

The Project Manager shall record the business of management
meetings and provide copies of the record to those attending the
meeting and to the Employer. The responsibility of the parties for
actions to be taken shall be decided by the Project Manager either
at the management meeting or after the management meeting and
stated in writing to all who attended the meeting.

The Contractor shall warn the Project Manager at the earliest
opportunity of specific likely future events or circumstances that
may adversely affect the quality of the work, increase the Contract
Price, or delay the execution of the Works. The Project Manager
may require the Contractor to provide an estimate of the expected
effect of the future event or circumstance on the Contract Price and
Completion Date. The estimate shall be provided by the Contractor
as soon as reasonably possible.

The Contractor shall cooperate with the Project Manager in making
and considering proposals for how the effect of such an event or
circumstance can be avoided or reduced by anyone involved in the
work and in carrying out any resulting instruction of the Project
Manager.

The Project Manager shall check the Contractor’s work and notify
the Contractor of any Defects that are found. Such checking shall
not affect the Contractor’s responsibilities. The Project Manager
may instruct the Contractor to search for a Defect and to uncover
and test any work that the Project Manager considers may have a
Defect.

If the Project Manager instructs the Contractor to carry out a test
not specified in the Specification to check whether any work has a
Defect and the test shows that it does, the Contractor shall pay for
the test and any samples. If there is no Defect, the test shall be a
Compensation Event.

The Project Manager shall give notice to the Contractor of any
Defects before the end of the Defects Liability Period, which begins
at Completion, and is defined in thePCC. The Defects Liability
Period shall be extended for as long as Defects remain to be
corrected.

Every time notice of a Defect is given, the Contractor shall correct
the notified Defect within the length of time specified by the Project
Manager’s notice.
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44.1 If the Contractor has not corrected a Defect within the time

45.1

45.2

46.1

46.2

47.1

47.2

47.3

47.4

specified in the Project Manager’s notice, the Project Manager shall
assess the cost of having the Defect corrected, and the Contractor
shall pay this amount.

In the case of an admeasurement contract, the Bill of Quantities
shall contain priced items for the Works to be performed by the
Contractor. The Bill of Quantities is used to calculate the Contract
Price. The Contractor will be paid for the quantity of the work
accomplished at the rate in the Bill of Quantities for each item.

In the case of a lump sum contract, the Activity Schedule shall
contain the priced activities for the Works to be performed by the
Contractor. The Activity Schedule is used to monitor and control
the performance of activities on which basis the Contractor will be
paid. If payment for Materials on Site shall be made separately, the
Contractor shall show delivery of Materials to the Site separately
on the Activity Schedule.

In the case of an admeasurement contract:

If the final quantity of the work done differs from the quantity in
the Bill of Quantities for the particular item by more than 25%,
provided the change exceeds 1% of the Initial Contract Price, the
Project Manager shall adjust the rate to allow for the change.

The Project Manager shall not adjust rates from changes in
quantities if thereby the Initial Contract Price is exceeded by more
than 15%, except with the prior approval of the Employer.

If requested by the Project Manager, the Contractor shall provide
the Project Manager with a detailed cost breakdown of any rate in
the Bill of Quantities.

In the case of a lump sum contract, the Activity Schedule shall be
amended by the Contractor to accommodate changes of Program
or method of working made at the Contractor’s own discretion.
Prices in the Activity Schedule shall not be altered when the
Contractor makes such changes to the Activity Schedule.

All Variations shall be included in updated Programs, and, in the
case of a lump sum contract, also in the Activity Schedule,
produced by the Contractor.

The Contractor shall provide the Project Manager with a quotation
for carrying out the Variation when requested to do so by the
Project Manager. The Project Manager shall assess the quotation,
which shall be given within seven (7) days of the request or within
any longer period stated by the Project Manager and before the
Variation is ordered.

If the Contractor’s quotation is unreasonable, the Project Manager
may order the Variation and make a change to the Contract Price,
which shall be based on the Project Manager’s own forecast of the
effects of the Variation on the Contractor’s costs.

If the Project Manager decides that the urgency of varying the work
would prevent a quotation being given and considered without
delaying the work, no quotation shall be given and the Variation
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50.2

shall be treated as a Compensation Event.

The Contractor shall not be entitled to additional payment for costs
that could have been avoided by giving early warning.

In the case of an admeasurement contract, if the work in the
Variation corresponds to an item description in the Bill of
Quantities and if, in the opinion of the Project Manager, the
quantity of work above the limit stated in GCC46.1 [Changes in the
Contract Price| or the timing of its execution do not cause the cost
per unit of quantity to change, the rate in the Bill of Quantities
shall be used to calculate the value of the Variation. If the cost per
unit of quantity changes, or if the nature or timing of the work in
the Variation does not correspond with items in the Bill of
Quantities, the quotation by the Contractor shall be in the form of
new rates for the relevant items of work.

When the Program, or, in the case of a lump sum contract, the
Activity Schedule, is updated, the Contractor shall provide the
Project Manager with an updated cash flow forecast. The cash flow
forecast shall include different currencies, as defined in the
Contract, converted as necessary using the Contract exchange
rates.

The Contractor shall submit to the Project Manager monthly
statements of the estimated value of the work executed less the
cumulative amount certified previously.

The Project Manager shall check the Contractor’s monthly
statement and certify the amount to be paid to the Contractor.

The value of work executed shall be determined by the Project
Manager.

The value of work executed shall comprise,

in the case of an admeasurement contract, the value of the
quantities of work in the Bill of Quantities that have been
completed; or

in the case of a lump sum contract, the value of work executed
shall comprise the value of completed activities in the Activity
Schedule.

The value of work executed shall include the valuation of
Variations and Compensation Events.

The Project Manager may exclude any item certified in a previous
certificate or reduce the proportion of any item previously certified
in any certificate in the light of later information.

Payments shall be adjusted for deductions for advance payments
and retention. The Employer shall pay the Contractor the amounts
certified by the Project Manager within 28 days of the date of each
certificate. If the Employer makes a late payment, the Contractor
shall be paid interest on the late payment in the next payment.
Interest shall be calculated from the date by which the payment
should have been made up to the date when the late payment is
made at the prevailing rate of interest for commercial borrowing for
each of the currencies in which payments are made.

If an amount certified is increased in a later certificate or as a
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result of an award by the Adjudicator or an Arbitrator, the
Contractor shall be paid interest upon the delayed payment as set
out in this clause. Interest shall be calculated from the date upon
which the increased amount would have been certified in the
absence of dispute.

Unless otherwise stated, all payments and deductions shall be
paid or charged in the proportions of currencies comprising the
Contract Price.

Items of the Works for which no rate or price has been entered in
shall not be paid for by the Employer and shall be deemed covered
by other rates and prices in the Contract.

The following shall be Compensation Events:

The Employer does not give access to a part of the Site by the Site
Possession Date pursuant to GCC 26.1 [Possession of the Site].
The Employer modifies the Schedule of Other Contractors in a way
that affects the work of the Contractor under the Contract.

The Project Manager orders a delay or does not issue Drawings,
Specifications, or instructions required for execution of the Works
on time.

The Project Manager instructs the Contractor to uncover or to
carry out additional tests upon work, which is then found to have
no Defects.

The Project Manager unreasonably does not approve a subcontract
to be let.

Ground conditions are substantially more adverse than could
reasonably have been assumed before issuance of the Letter of
Acceptance from the information issued to Bidders (including the
Site Investigation Reports), from information available publicly and
from a visual inspection of the Site.

The Project Manager gives an instruction for dealing with an
unforeseen condition, caused by the Employer, or additional work
required for safety or other reasons.

Other contractors, public authorities, utilities, or the Employer
does not work within the dates and other constraints stated in the
Contract, and they cause delay or extra cost to the Contractor.

The advance payment is delayed.

The effects on the Contractor of any of the Employer’s Risks.

The Project Manager unreasonably delays issuing a Certificate of
Completion.

If a Compensation Event would cause additional cost or would
prevent the work being completed before the Intended Completion
Date, the Contract Price shall be increased and/or the Intended
Completion Date shall be extended. The Project Manager shall
decide whether and by how much the Contract Price shall be
increased and whether and by how much the Intended Completion
Date shall be extended.

As soon as information demonstrating the effect of each
Compensation Event upon the Contractor’s forecast cost has been
provided by the Contractor, it shall be assessed by the Project
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Manager, and the Contract Price shall be adjusted accordingly. If
the Contractor’s forecast is deemed unreasonable, the Project
Manager shall adjust the Contract Price based on the Project
Manager’s own forecast. The Project Manager shall assume that
the Contractor shall react competently and promptly to the event.

51.4 The Contractor shall not be entitled to compensation to the extent
that the Employer’s interests are adversely affected by the
Contractor’s not having given early warning or not having
cooperated with the Project Manager.

52.1 The Project Manager shall adjust the Contract Price if taxes,
duties, and other levies are changed between the date 28 days
before the submission of bids for the Contract and the date of the

52.Tax

last Completion certificate. The adjustment shall be the change in
the amount of tax payable by the Contractor, provided such
changes are not already reflected in the Contract Price or are a
result of GCC 54.1 [Price Adjustment].

53.1 Where payments are made in currencies other than the currency of
the Employer’s country specified in thePCC, the exchange rates
used for calculating the amounts to be paid shall be the exchange
rates stated in the Contractor’s Bid.

53. Currencies

54.1 Prices shall be adjusted for fluctuations in the cost of inputs only if
provided for in thePCC. If so provided, the amounts certified in
each payment certificate, before deducting for Advance Payment,

54.Price
Adjustment

shall be adjusted by applying the respective price adjustment
factor to the payment amounts due in each currency. A separate
formula of the type indicated below applies to each Contract
currency:

Pc = Ac + BcdImce/Ioc

where:

P.is the adjustment factor for the portion of the Contract Price payable in
a specific currency “c.”

AcandB. are coefficients7specified in thePCC, representing the
nonadjustable and adjustable portions, respectively, of the
Contract Price payable in that specific currency “c;” and

Imc is aconsolidatedindex prevailing at the end of the month being
invoiced and Ioc is the same consolidated index prevailing 28 days
before Bid opening for inputs payable; both in the specific currency
“o.

54.2 If the value of the index is changed after it has been used in a
calculation, the calculation shall be corrected and an adjustment
made in the next payment certificate. The index value shall be
deemed to take account of all changes in cost due to fluctuations
in costs.

55. Retention 55.1 The Employer shall retain from each payment due to the

4 The sum of the two coefficients A; and B. should be 1 (one) in the formula for each currency. Normally, both

coefficients shall be the same in the formulas for all currencies, since coefficient A, for the nonadjustable portion of the
payments, is a very approximate figure (usually 0.10 ~ 0.20) to take account of fixed cost elements or other nonadjustable
components. The sum of the adjustments for each currency is added to the Contract Price.

Package No. CW10-06 Page 118 of 156



56.Liquidated
Damages

57.Bonus

58.Advance
Payment

Package No. CW10-06

55.2

56.1

56.2

57.1

58.1

58.2

58.3

Contractor the proportion stated in thePCC until Completion of the
whole of the Works.

Upon the issue of a Certificate of Completion of the Works by the
Project Manager, in accordance with GCC 69.1 [Completion]|, half
the total amount retained shall be repaid to the Contractor and
half when the Defects Liability Period has passed and the Project
Manager has certified that all Defects notified by the Project
Manager to the Contractor before the end of this period have been
corrected. The Contractor may substitute retention money with an
“on demand” bank guarantee.

The Contractor shall pay liquidated damages to the Employer at
the rate per day stated in thePCC for each day that the Completion
Date is later than the Intended Completion Date. The total amount
of liquidated damages shall not exceed the amount defined in
thePCC. The Employer may deduct liquidated damages from
payments due to the Contractor. Payment of liquidated damages
shall not affect the Contractor’s liabilities.

If the Intended Completion Date is extended after liquidated
damages have been paid, the Project Manager shall correct any
overpayment of liquidated damages by the Contractor by adjusting
the next payment certificate. The Contractor shall be paid interest
on the overpayment, calculated from the date of payment to the
date of repayment, at the rates specified in GCC 50.1 [Payments].
The Contractor shall be paid a Bonus calculated at the rate per
calendar day stated in thePCC for each day (less any days for
which the Contractor is paid for acceleration) that the Completion
is earlier than the Intended Completion Date. The Project Manager
shall certify that the Works are complete, although they may not
be due to be complete.

The Employer shall make advance payment to the Contractor of
the amounts stated in thePCCby the date stated in thePCC,
against provision by the Contractor of an unconditional bank
guarantee in a form and by a bank acceptable to the Employer in
amounts and currencies equal to the advance payment. The
guarantee shall remain effective until the advance payment has
been repaid, but the amount of the guarantee shall be
progressively reduced by the amounts repaid by the Contractor.
Interest shall not be charged on the advance payment.

The Contractor is to use the advance payment only to pay for
Equipment, Plant, Materials, and mobilization expenses required
specifically for execution of the Contract. The Contractor shall
demonstrate that advance payment has been used in this way by
supplying copies of invoices or other documents to the Project
Manager.

The advance payment shall be repaid by deducting proportionate
amounts from payments otherwise due to the Contractor, following
the schedule of completed percentages of the Works on a payment
basis. No account shall be taken of the advance payment or its
repayment in assessing valuations of work done, Variations, price
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59.1

60.1

60.2

60.3

61.1

adjustments, Compensation Events, Bonuses, or Liquidated
Damages.

The Performance Security shall be provided to the Employer no
later than the date specified in the Letter of Acceptance and shall
be issued in an amount specified in thePCC, by a bank acceptable
to the Employer, and denominated in the types and proportions of
the currencies in which the Contract Price is payable. The
Performance Security shall be valid until a date 28 days from the
date of issue of the Certificate of Completion in the case of a bank
guarantee.

If applicable, the Dayworks rates in the Contractor’s Bid shall be
used for small additional amounts of work only when the Project
Manager has given written instructions in advance for additional
work to be paid for in that way.

All work to be paid for as Dayworks shall be recorded by the
Contractor on forms approved by the Project Manager. Each
completed form shall be verified and signed by the Project Manager
within 2 days of the work being done.

The Contractor shall be paid for Dayworks subject to obtaining
signed Dayworks forms.

Loss or damage to the Works or Materials to be incorporated in the
Works between the Start Date and the end of the Defects
Correction periods shall be remedied by the Contractor at the
Contractor’s cost if the loss or damage arises from the Contractor’s
acts or omissions.

62.1 In this Clause, “Force Majeure” means an exceptional event or

(2)
(b)

(c)

(d)

circumstance,

which is beyond a Party’s control,

which such Party could not reasonably have provided against
before entering into the Contract;

which, having arisen, such Party could not reasonably have
avoided or overcome; and

which is not substantially attributable to the other Party.

62.2 Force Majeure may include, but is not limited to, exceptional events

(2)

(b)

(c)

(d)

(e)

or circumstances of the kind listed below, so long as conditions (a)
to (d) above are satisfied:

war, hostilities (whether war be declared or not), invasion, act of
foreign enemies;

rebellion, terrorism, sabotage by persons other than the
Contractor’s Personnel, revolution, insurrection, military or
usurped power, or civil war;

riot, commotion, disorder, strike or lockout by persons other than
the Contractor’s Personnel;

munitions of war, explosive materials, ionizing radiation or
contamination by radio-activity, except as may be attributable to
the Contractor’s use of such munitions, explosives, radiation or
radio-activity; and

natural catastrophes such as earthquake, hurricane, typhoon, or
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volcanic activity.

63.1 If a Party is or will be prevented from performing its substantial

obligations under the Contract by Force Majeure, then it shall give
notice to the other Party of the event or circumstances constituting
the Force Majeure and shall specify the obligations, the
performance of which is or will be prevented. The notice shall be
given within 14 days after the Party became aware, or should have
become aware, of the relevant event or circumstance constituting
Force Majeure.

63.2 The Party shall, having given notice, be excused from performance

63.3

of its obligations for so long as such Force Majeure prevents it from
performing them.

Notwithstanding any other provision of this Clause, Force Majeure
shall not apply to obligations of either Party to make payments to
the other Party under the Contract.

64.1 Each Party shall at all times use all reasonable endeavours to

minimize any delay in the performance of the Contract as a result
of Force Majeure.

64.2 A Party shall give notice to the other Party when it ceases to be

65.1

(b)

affected by the Force Majeure.

If the Contractor is prevented from performing its substantial
obligations under the Contract by Force Majeure of which notice
has been given under GCC Subclause 63 [Notice of Force Majeure],
and suffers delay and/or incurs Cost by reason of such Force
Majeure, the Contractor shall be entitled subject to GCC
Subclause 30.1 [Procedure for Disputes] to

an extension of time for any such delay, if completion is or will be
delayed, under GCC Subclause 36 [Extension of the Intended
Completion Date]; and

if the event or circumstance is of the kind described in sub-
paragraphs (a) to (d) of GCC Subclause 62.2 [Definition of Force
Majeure] and, in the case of subparagraphs (b) to (d), occurs in the
Country, payment of any such Cost, including the costs of
rectifying or replacing the Works and/or Goods damaged or
destructed by Force Majeure, to the extent they are not
indemnified through the insurance policy referred to in GCC
Subclause 19 [Insurance].

65.2 After receiving this notice, the Project Manager shall proceed in

accordance with GCC Subclause 10 [Project Manager’s Decisions]
to agree or determine these matters.

66.1 If any Subcontractor is entitled under any contract or agreement

67.1

relating to the Works to relief from force majeure on terms
additional to or broader than those specified in this Clause, such
additional or broader Force Majeure events or circumstances shall
not excuse the Contractor’s Non-performance or entitle him to
relief under this Clause.

If the execution of substantially all the Works in progress is
prevented for a continuous period of 84 days by reason of Force

Page 121 of 156



Payment and
Release

68. Release from
Performance

G. Finishing the Contract

69. Completion

Package No. CW10-06

67.2

()

(b)

(e)

Majeure of which notice has been given under GCC Subclause 63
[Notice of Force Majeure], or for multiple periods which total more
than 140 days due to the same notified Force Majeure, then either
Party may give to the other Party a notice of termination of the
Contract. In this event, the termination shall take effect 7 days
after the notice is given, and the Contractor shall proceed in
accordance with GCC Subclause 73.5 [Termination].

Upon such termination, the Project Manager shall determine the
value of the work done and issue a Payment Certificate, which
shall include

the amounts payable for any work carried out for which a price is
stated in the Contract;

the Cost of Plant and Materials ordered for the Works which have
been delivered to the Contractor, or of which the Contractor is
liable to accept delivery: this Plant and Materials shall become the
property of (and be at the risk of) the Employer when paid for by
the Employer, and the Contractor shall place the same at the
Employer’s disposal;

other Costs or liabilities which in the circumstances were
reasonably and necessarily incurred by the Contractor in the
expectation of completing the Works;

the Cost of removal of Temporary Works and Contractor’s
Equipment from the Site and the return of these items to the
Contractor’s works in his country (or to any other destination at no
greater cost); and

the Cost of repatriation of the Contractor’s staff and labor
employed wholly in connection with the Works at the date of
termination.

68.1 Notwithstanding any other provision of this Clause, if any event or

()

69.1

circumstance outside the control of the Parties (including, but not
limited to, Force Majeure) arises, which makes it impossible or
unlawful for either or both Parties to fulfill its or their contractual
obligations or which, under the law governing the Contract,
entitles the Parties to be released from further performance of the
Contract, then upon notice by either Party to the other Party of
such event or circumstance,

the Parties shall be discharged from further performance, without
prejudice to the rights of either Party in respect of any previous
breach of the Contract; and

the sum payable by the Employer to the Contractor shall be the
same as would have been payable under GCC Subclause 67
[Optional Termination, Payment and Release] if the Contract had
been terminated under GCC Subclause 67.

The Contractor shall request the Project Manager to issue a
certificate of Completion of the Works, and the Project Manager
shall do so upon deciding that the work is completed.
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70.1

71.1

72.1

72.2

73.1

73.2

(8
(h)

The Employer shall take over the Site and the Works within 7 days
of the Project Manager’s issuing a certificate of Completion.

The Contractor shall supply the Project Manager with a detailed
account of the total amount that the Contractor considers payable
under the Contract before the end of the Defects Liability Period.
The Project Manager shall issue a Defects Liability Certificate and
certify any final payment that is due to the Contractor within 56
days of receiving the Contractor’s account if it is correct and
complete. If it is not, the Project Manager shall issue within 56
days a schedule that states the scope of the corrections or
additions that are necessary. If the Final Account is still
unsatisfactory after it has been resubmitted, the Project Manager
shall decide on the amount payable to the Contractor and issue a
payment certificate.

If “as built” Drawings and/or operating and maintenance manuals
are required, the Contractor shall supply them by the dates stated
in thePCC.

If the Contractor does not supply the Drawings and/or manuals by
the dates stated in the PCC pursuant to GCC 72.1, or they do not
receive the Project Manager’s approval, the Project Manager shall
withhold the amount stated in the PCC from payments due to the
Contractor.

The Employer or the Contractor may terminate the Contract if the
other party causes a fundamental breach of the Contract.
Fundamental breaches of Contract shall include, but shall not be
limited to, the following:

the Contractor stops work for 28 days when no stoppage of work is
shown on the current Program and the stoppage has not been
authorized by the Project Manager;

the Project Manager instructs the Contractor to delay the progress
of the Works, and the instruction is not withdrawn within 28 days;
the Employer or the Contractor is made bankrupt or goes into
liquidation other than for a reconstruction or amalgamation;

a payment certified by the Project Manager is not paid by the
Employer to the Contractor within 84 days of the date of the
Project Manager’s certificate;

the Project Manager gives Notice that failure to correct a particular
Defect is a fundamental breach of Contract and the Contractor
fails to correct it within a reasonable period of time determined by
the Project Manager;

the Project Manager gives two consecutive Notices to update the
Program and accelerate the works to ensure compliance with GCC
Subclause 22.1 [The Works to Be Completed by the Intended
Completion Date| and the Contractor fails to update the Program
and demonstrate acceleration of the works within a reasonable
period of time determined by the Project Manager;

the Contractor does not maintain a Security, which is required;

the Contractor has delayed the completion of the Works by the

Page 123 of 156



74.Fraud and
Corruption

Package No. CW10-06

73.3

73.4

73.5

number of days for which the maximum amount of liquidated
damages can be paid, as defined in thePCC; and

if the Contractor, in the judgment of the Employer has engaged in
integrity violations in competing for or in executing the Contract,
pursuant to GCC 74.1 [Fraud and Corruption].

When either party to the Contract gives notice of a breach of
Contract to the Project Manager for a cause other than those listed
under GCC 73.2 above, the Project Manager shall decide whether
the breach is fundamental or not.

Notwithstanding the above, the Employer may terminate the
Contract for convenience.

If the Contract is terminated, the Contractor shall stop work
immediately, make the Site safe and secure, and leave the Site as
soon as reasonably possible.

74.1 If the Employer determines, based on reasonable evidence, that the

74.2

(2)

(viii)

(ix)

(xi)

Contractor has engaged in corrupt, fraudulent, collusive or
coercive practices, or other integrity violations, including the
failure to disclose any required information which constitutes a
fraudulent practice, in competing for or in executing the Contract,
then the Employer may, after giving 14 days notice to the
Contractor, terminate the Contract and expel him from the Site,
and the provisions of Clause 73 {Termination| shall apply as if
such termination had been made under Sub-Clause 73.2 (i).

ADB requires Borrowers (including beneficiaries of ADB-financed
activity)Jand their personnel, as well as firms and individuals
participating in an ADB-financed activity, including but not limited
to, Bidders, Suppliers, Contractors, agents, subcontractors,
subconsultants, service providers, subsuppliers, manufacturers
(including their respective officers, directors, employees and
personnel) under ADB-financed contracts to observe the highest
standard of ethics during the procurement and execution of such
contractsin accordance with ADB’s Anticorruption Policy (1998, as
amended from time to time). In pursuance of this policy, the ADB
defines, for the purposes of this provision, the terms set forth
below as follows:

“corrupt practice” means the offering, giving, receiving, or
soliciting, directly or indirectly, anything of value to influence
improperly the actions of another party;

“fraudulent practice” means any act or omission, including a
misrepresentation, that knowingly or recklessly misleads, or
attempts to mislead, a party to obtain a financial or other benefit
or to avoid an obligation,;

“coercive practice” means impairing or harming, or threatening to
impair or harm, directly or indirectly, any party or the property of
the party to influence improperly the actions of a party;

“collusive practice” means an arrangement between two or more
parties designed to achieve an improper purpose, including
influencing improperly the actions of another party;
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(xii)

(xiii)

(xiv)

(8

(h)

“abuse” means theft, waste, or improper use of assets related to
ADB-related activity, either committed intentionally or through
reckless disregard;

“conflict of interest” means any situation in which a party has
interests that could improperly influence that party’s performance
of official duties or responsibilities, contractual obligations, or
compliance with applicable laws and regulations; and

“integrity violation" is any act, as defined under ADB’s Integrity
Principles and Guidelines(2015, as amended from time to
time),which violates ADB’s Anticorruption Policy, including (i) to
(vi) above and the following: obstructive practice, violations of ADB
sanctions, retaliation against whistleblowers or witnesses, and
other violations of ADB's Anticorruption Policy, including failure to
adhere to the highest ethical standard.

will reject a proposal for award if it determines that the Bidder
recommended for award or any of its officers, directors, employees,
personnel, subconsultants, subcontractors, service providers,
suppliers or manufacturers has, directly or through an agent,
engaged in corrupt, fraudulent, collusive, coercive, or obstructive
practices or other integrity violations in competing for the
Contract;

will cancel the portion of the financing allocated to a contract if it
determines at any time that representatives of the Borrower or of a
beneficiary of ADB-financing engaged in corrupt, fraudulent,
collusive, coercive, or obstructive practices or other integrity
violations during the procurement or the execution of that
contract, without the Borrower having taken timely and
appropriate action satisfactory to ADB to remedy the situation,
including by failing to inform ADB in a timely manner at the time
they knew of the integrity violations;

will impose remedial actions on a firm or an individual, at any
time, in accordance with ADB’s Anticorruption Policy and Integrity
Principles and Guidelines, including declaring ineligible, either
indefinitely or for a stated period of time, to participate® in ADB-
financed, -administered, or -supported activities or to benefit from
an ADB-financed, -administered, or -supported contract,
financially or otherwise, if it at any time determines that the firm
or individual has, directly or through an agent, engaged in corrupt,
fraudulent, collusive, coercive, or obstructive practices or other
integrity violations; and

will have the right to require that a provision be included in
bidding documents and in contracts financed, administered, or
supported by ADB, requiring Bidders, suppliers and contractors,
consultants, manufacturers, service providers and other third
parties engaged or involved in ADB-related activities, and their

8

Whether as a Contractor, Subcontractor, Consultant, Manufacturer or Supplier, or Service Provider; or in any other
capacity (different names are used depending on the particular Bidding Document).
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respective officers, directors, employees and personnel, to permit
ADB or its representative to inspect the site and their assets,
accounts and records and other documents relating to the bid
submission and contract performance and to have them audited
by auditors appointed by ADB.

All Bidders, consultants, contractors, suppliers, manufacturers,
service providers, and other third parties engaged or involved in
ADB-related activities and their respective officers, directors,
employees and personnel are obliged to cooperate fully in any
investigation when requested by ADB to do so. As determined on a
case by case basis by ADB, such cooperation includes, but is not
limited to, the following:

being available to be interviewed and replying fully and truthfully
to all questions asked,;

providing ADB with any items requested that are within the party’s
control including, but not limited to, documents and other
physical objects;

upon written request by ADB, authorizing other related entities to
release directly to ADB such information that is specifically and
materially related, directly or indirectly, to the said entities or
issues which are the subject of the investigation;

cooperating with all reasonable requests to search or physically
inspect their person and/or work areas, including files, electronic
databases, and personal property used on ADB activities, or that
utilizes ADB’s Information and Communications Technology (ICT)
resources or systems (including mobile phones, personal electronic
devices, and electronic storage devices such as external disk
drives);

cooperating in any testing requested by ADB, including but not
limited to, fingerprint identification, handwriting analysis, and
physical examination and analysis; and

preserving and protecting confidentiality of all information
discussed with, and as required by, ADB.

All Bidders, consultants, contractors and suppliers shall require
their officers, directors, employees, personnel, agents to ensure
that, in its contracts with its subconsultants, Subcontractors and
other third parties engaged or involved in ADB-related activities,
such subconsultants, Subcontractors and other third parties
similarly are obliged to cooperate fully in any investigation when
requested by ADB to do so.

The Contractor undertakes that no fees, gratuities, rebates, gifts,
commissions or other payments, other than those shown in the
bid, have been given or received in connection with the
procurement process or in the contract execution.?

If the Contract is terminated because of a fundamental breach of
Contract by the Contractor, the Project Manager shall issue a
certificate for the value of the work done and Materials ordered

The undertaking also applies during the period of performance of the contract

Package No. CW10-06
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75.2

76.1

77.1

78.1

(2)

(b)

79.1

79.2

less advance payments received up to the date of the issue of the
certificate and less the percentage to apply to the value of the work
not completed, as indicated in thePCC. Additional Liquidated
Damages shall not apply. If the total amount due to the Employer
exceeds any payment due to the Contractor, the difference shall be
a debt payable to the Employer.

If the Contract is terminated for the Employer’s convenience or
because of a fundamental breach of Contract by the Employer, the
Project Manager shall issue a certificate for the value of the work
done, Materials ordered, the reasonable cost of removal of
Equipment, repatriation of the Contractor’s personnel employed
solely on the Works, and the Contractor’s costs of protecting and
securing the Works, and less advance payments received up to the
date of the certificate.

All Materials on the Site, Plant, Equipment, Temporary Works, and
Works shall be deemed to be the property of the Employer if the
Contract is terminated because of the Contractor’s default.

If the Contract is frustrated by the outbreak of war or by any other
event entirely outside the control of either the Employer or the
Contractor, the Project Manager shall certify that the Contract has
been frustrated. The Contractor shall make the Site safe and stop
work as quickly as possible after receiving this certificate and shall
be paid for all work carried out before receiving it and for any work
carried out afterward to which a commitment was made.

In the event that ADBsuspends the Loan or Credit to the
Employer, from which part of the payments to the Contractor are
being made,

the Employer is obligated to notify the Contractor, with copy to the
Project Manager, of suchsuspension within 7 days of having
received ADB’s suspension notice.

if the Contractor has not received sums due it within the 28 days for

payment provided for in GCC50.1 [Payments], the Contractor may
immediately issue a 14-day termination notice.

The Contractor shall have the nationality of aneligible country as
specified in Section 5 (Eligible Countries) of the bidding document.
The Contractor shall be deemed to have the nationality of a
country if the Contractor is a citizen or is constituted,
incorporated, or registered, and operates in conformity with the
provisions of the laws of that country. This criterion shall also
apply to the determination of the nationality of proposed
subcontractors or suppliers for any part of the Contract including
related services.

The materials, equipment, and services to be supplied under the
Contract shall have their origin in eligible source countries as
specified in Section 5 (Eligible Countries) of the bidding document
and all expenditures under the Contract will be limited to such
materials, equipment, and services. At the Employer’s request, the
Contractor may be required to provide evidence of the origin of
materials, equipment, and services.
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79.3 For purposes of GCC 79.2, “origin” means the place where the

materials and equipment are mined, grown, produced, or
manufactured, and from which the services are provided.
Materials and equipment are produced when, through
manufacturing, processing, or substantial or major assembling of
components, a commercially recognized product results that differs
substantially in its basic characteristics or in purpose or utility
from its components.

Page 128 of 156



Section 8: Particular Conditions of Contract

The following Particular Conditions of Contract shall supplement the GCC. Whenever there

is a conflict, the provisions herein shall prevail over those in the GCC.

A. General

GCC 1.1 (d) | The financing institutions is The Asian Development Bank
GCC 1.1 (1) The Employer is ARIAS Society, Khanapara, Assam
GCC 1.1 (w) | The Intended Completion Date for the whole of the Works shall be 12 Months

GCC 1.1 (cc)

The Project Manager is District Fishery Development Officer, Sivasagar,
Assam

GCC 1.1 (ff)

The Site is located at Mornoi (Masmorani) Beel, Kamrup (Rural) District and
is defined in drawings furnished at Vol-3 of the Bidding Document

GCC 1.1 (ii)

The Start Date shall be Date of issue of Notice to Proceed with the work

GCC 1.1
(mm)

The Works consist of :- Conservation, Restoration and Rejuvenation works
of the ‘Mornoi (Masmorani) Beel’ of Sivasagar District under the Assam
SWIFT Project including works related to desilting & de-weeding,
embankment strengthening, inlet & outlet drains, rearing tank,
community and fish landing , pen culture, solar street lights, katal fishing
/ jeng fishing, etc.

GCC 2.2

Sectional Completions are: Not Applicable

GCC 2.3(j)

The following documents also form part of the Contract:

1. Construction Methodology:Construction methodology as submitted by
the Bidder and revised as per comments of employer given in letter of
acceptance, if any.

2. Quality control: Quality control procedures and assurance plans given
in the bid by the Bidder and amended as per comments of Employer
given in letter of acceptance, if any.

3. Environmental, Health and Safety (EHS):(i Environmental, Health,
and Safety Management Plan (EHSMP), with monitoring plan, that
reflects the bidder’s understanding of key EHS risks, outlines proposed
strategies to address them, and demonstrates readiness to manage
these risks effectively. The EHSMP will be further developed into a
detailed site-specific EHSMP after contract awarding, subject to review
and approval by Project Manager or Employer;(ii) most recent initial
environmental examination report for Assam SWIFT Project disclosed in
ADB website; (iii)Code of Conduct that will apply to its employees and
subcontractors, to ensure compliance with its EHS obligations under
the contract.

GCC 3.1

The language of the contract is English
The law that applies to the Contract is the law of India

GCC 8 2.(c)

Ensures the Contractor complies with all applicable national and state
environmental laws and regulations. This includes adherence to environmental
clearance requirements, pollution control standards, labor and occupational
health laws, and biodiversity protection rules. In addition, the Contractor shall
align with the international environmental treaties and conventions to which
India is a party,

GCC 11.1

The Project Manager may delegate any of his duties and responsibilities.

GCC 14.1

Schedule of other contractors: Not Applicable
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GCC 19.1

The minimum insurance amounts and deductibles shall be:
(a) for loss or damage to the Works, Plant and Materials: Equal to contract
amount
(b) for loss or damage to Equipment: 10% of the contract amount
() for loss or damage to property (except the Works, Plant, Materials, and
Equipment) in connection with Contract 5% of the contract amount
(d) for personal injury or death:
() of the Contractor’s employees: In accordance with the statutory
requirements applicable in India
(i) of other people: In accordance with the statutory requirements
applicable in India

GCC 20.1

Site Investigation Reports are: Detailed Progress Report shall be shared with
the contractor.

GCC 23.1

The following shall be designed by the Contractor:As indicated in the scope of
works

GCC 24.1

The Contractor is responsible for providing site workers with safe and healthy
working conditions and establish an operating system to prevent accidents,
injuries, and disease. This includes the establishment of preventive measures to
avoid, and where avoidance is not possible, to minimize, adverse impacts and
risks of the construction site work to the health and safety of local communities
Within 28 days from the date of the Letter of Acceptance, the Contractor shall

submit a detailed Site Specific Environmental, Health and Safety Management

Plan (SSEHSMP) for the Employer or Project Manager’s no objection showing

how it intends to comply with environmental, health and safety laws and

regulations and other specific requirements prescribed in the Contract,

addressing the monitoring and mitigation measures set forth in the Initial

Environmental Examination (IEE) and the Environmental Management Plan

(“EMP”) of the project as well as related Supplementary Information attached in

Section 6- Employer’s Requirements. Work shall not commence on the Site

until the no objection of SSEHSMP has been obtained from the Project

Manager or Employer. Such confirmation of no objection by the Project

Manager or Employer shall not relieve the Contractor of any of his obligations

or responsibilities under the Contract.

The Contractor is required to provide all personnel on site including

Employer’s Personnel and visitors with personal protective equipment in

accordance with the Contractor’s SSEHSMP. The Contractor should ensure

that his Subcontractors comply with the SSEHSMP and provide all such

necessary equipment to their personnel.

Where unanticipated health and safety hazards, or environmental risks or

impacts become apparent during the Contract, the Contractor is required to

update the SSEHSMP to outline the potential impacts to site works and

associated mitigation measures for the Project Manager’s approval.

In the event of a significant injury involving medical treatment or

hospitalization and fatal accident the Contractor shall notify the Project

Manager immediately by verbal communication and submit a formal report as

soon as practicable after its occurrence. For all accidents, whether fatal or not,

the Contractor shall also notify the appropriate local authorities in accordance

with the Laws of the Country.

GCC 26.1

The Site Possession Date(s) shall be: On the date of commencement of work

Package No. CW10-06 Page 130 of 156



GCC 29.1

Appointing Authority for the Adjudicator: Chairman, Institute of Engineers
(India), Assam State Centre

GCC 30.3 The Adjudicator shall be paid by the hour at the rateof: Rs. 2,000.00/-
(Rupees Two Thousand only)
The reimbursable expenses are:
1. Reasonable Travel expenses
2. Reasonable Accommodation costs
3. Meals and refreshments during work-related activities.
GCC 30.4 Institution whose arbitration procedures shall be used: [select from below]
(a) Contracts with foreign contractors:
International arbitration shall be conducted in accordance with the rules of
UNCITRAL. If no rules have been specified, then Rules of the Singapore
International Arbitration Centre (SIAC) shall apply.
Arbitration shall be administered by Singapore International Arbitration
Centre (SIAC). If no institution has been specified, then SIAC shall be the
institution to administer the arbitration.
The place of arbitration shall be: Singapore.
(b) Contracts with domestic contractors:
Arbitration shall be conducted in accordance with the laws of the
Employer's country.
GCC 34.2 The following sentence shall apply:

Respectful Work Environment

The Contractor shall ensure that its employees and Subcontractors observe the
highest ethical standards and refrain from any form of bullying,
discrimination, misconduct and harassment, including sexual harassment and
shall, at all times, behave in a manner that creates an environment free of
unethical behavior, bullying, misconduct and harassment, including sexual
harassment. The Contractor shall take appropriate action against any
employees or Subcontractors, including suspension or termination of
employment or sub-contract, if any form of unethical or inappropriate behavior
is identified.

The Contractor shall conduct training programs for its employees and sub-
contractors to raise awareness on and prevent any form of bullying,
discrimination, misconduct and harassment including sexual harassment, and
to promote a respectful work environment. The Contractor shall keep an up to
date record of its employees and Subcontractors who have attended and
completed such training programs and provide such records to the Employer
or the Engineer at their first written request.

C. Time Control

GCC 35.1 The Contractor shall submit for approval a Program for the Works within 14
days from the date of the Letter of Acceptance.
GCC 35.3 The period between Program updates is 14 days.

The amount to be withheld for late submission of an updated Program is Rs 1
(One) Lakh only

D. Quality Control

GCC 43.1

| The Defects Liability Period is: 365 days.
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E. Cost Control

GCC 53.1 The currency of the Employer’s country is: Indian rupees (INR)

GCC 54.1 The Contract not subject to price adjustment in accordance with GCC Clause
54, and the following information regarding coefficients do not apply.
The coefficients and indexes for adjustment of prices in local and foreign
currencies shall be as specified in the Table(s) of Adjustment Data submitted
together with the Letter of Bid.

GCC 55.1 The proportion of payments retained is: 6% from each bill subject to the
maximum of 5% of final contract price.

GCC 56.1 The liquidated damages for the whole of the Works are 0.05 %per day.
The maximum amount of liquidated damages for the whole of the Works
is10%o0f the final Contract Price.

GCC 57.1 Not Applicable

GCC 58.1 The Advance Payments shall be 10% and shall be paid to the Contractor no
later than 15 Days.

GCC 58.3 Repayment of the Advance Payments shall be: 15% from each payment
certificate.

GCC 59.1 The Performance Security amount is 5% percent of the Contract Price.

G. Finishing the Contract

GCC 72.1 The date by which operating and maintenance manuals are required is 28
Days of issue of certificate of completion of whole of work
The date by which “as built” drawings are required is 28 days of issue of
certificate of completion of whole of the work.

GCC 72.2 The amount to be withheld for failing to produce “as built” drawings and/or
operating and maintenance manuals by the date required in GCC 72.1 is Rs.
2.00 Lakh (Rupees two lakh) only

GCC 73.2 (h) | The maximum number of days is: 365 Days

GCC 75.1 The percentage to apply to the value of the work not completed, representing

the Employer’s additional cost for completing the Works, is 20%
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Section 9: Contract Forms

Table of Forms
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Notice of Intention for Award of Contract
[on letterhead paper of the Employer]

[date of notification]

To: [name of the Bidder]

Attention: [insert name of the Bidder’s authorized representative]

Address: [insert address of the Bidder’s authorized representative]
Telephone/Fax numbers: insert telephone/fax numbers of the Bidder’s

authorized representative]
E-mail Address: [insert e-mail address of the Bidder’s authorized representative]

This is to notify you of our intention to award the contract [insert name of the contract
and identification number, as given in the Bid Data Sheet]. You have [insert number of
days as specified in ITB 41.1 of the BDS] days from the date of this notification to (i)
request for a debriefing in relation to the evaluation of your Bid; and/or (ii) submit a
bidding-related complaint in relation to the intention for award of contract, in
accordance with the procedures specified in ITB 46.1.

The summary of the evaluation are as follows:

1. List of Bidders

Bid Price as Read Evaluated Bid
Out at Opening Price

Name of Bidder

2. Reason/s Why Your Bid Was Unsuccessful

3. The Successful Bidder

Name of Bidder:

Address:

Accepted Contract Amount:

Duration of Contract:

Scope of the Contract Awarded:

Amount Performance Security Required:

Authorized SigNature: .....oooiiriiiiiiiiir e
Name and Title of SigNatory: ......ouveviriiiiiiiiiie e
Name Of AGENCY: ..ouiitiiiiiii i
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Letter of Acceptance

Letter of Acceptance
[on letterhead paper of the Employer]
[date]

To: [Name and address of the contractor]

Subject: Contract No.|[please specify]

This is to notify you that your Bid dated [date] for execution of the [name of the contract
and identification number, as given in the Bid Data Sheet] for the Accepted Contract
Amount of the equivalent of [amount in words and figures and name of currency], as
corrected and modified in accordance with the Instructions to Bidders is hereby
accepted by our Agency.

You are requested to furnish the Performance Security within 28 days in accordance
with the Conditions of Contractand any additional security required as a result of the
evaluation of your bid, using for that purpose the Performance Security Form included
in Section 9 (Contract Forms) of the Bidding Document.

[Choose one of the following statements:]

We accept that [insert the name of adjudicator proposed by the Bidder| be appointed as
the Adjudicator.

[or]

We do not accept that f[insert the name of the adjudicator proposed by the Bidder]be
appointed as the Adjudicator, and by sending a copy of this Letter of Acceptance to
[insert name of the appointing authority], the Appointing Authority, we are hereby
requesting such Authority to appoint the Adjudicator in accordance with GCC 29.1.

Authorized Signature:
Name and Title of Signatory:

Name of Agency:
Attachment: Contract Agreement
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Contract Agreement

THIS AGREEMENT made the [date]dayof [month], [year], between [name of the
Employer] (hereinafter “the Employer”), of the one part, and [name of the contractor]
(hereinafter “the Contractor”), of the other part:

WHEREAS the Employer desires that the Works known as [name of the contract]
should be executed by the Contractor, and has accepted a Bid by the Contractor for
the execution and completion of these Works and the remedying of any defects therein,

The Employer and the Contractor agree as follows:

1. In this Agreement, words and expressions shall have the same meanings as are
respectively assigned to them in the Contract documents referred to.

2.  The following documents shall be deemed to form and be read and construed as
part of this Agreement. This Agreement shall prevail over all other Contract
documents.

Letter of Acceptance,

Letters of Technical Bid and Price Bid,

Addenda Nos. [insert addenda number if any]'®

Particular Conditions of Contract,

List of Eligible Countries that was specified in Section 5 of the bidding document,
General Conditions of Contract,

Specifications,

Drawings,

Completed Activity Schedules or Bill of Quantities, and

any other documents shall be added here.11

3. In consideration of the payments to be made by the Employer to the Contractor
as indicated in this Agreement, the Contractor hereby covenants with the
Employer to execute the Works and to remedy defects therein in conformity in all
respects with the provisions of the Contract.

4. The Employer hereby covenants to pay the Contractor in consideration of the
execution and completion of the Works and the remedying of defects therein, the
Contract Price or such other sum as may become payable under the provisions of
the Contract at the times and in the manner prescribed by the Contract.

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in
accordance with the laws of [name of the borrowing countryjon the day, month and year
indicated above.

SigNed DY couvviiniiiiiinii e Signed DY ..oveviiiiiiiii e
for and on behalf of the Employer for and on behalf the Contractor

in the presence of: in the presence of:

Witness, Name, Signature, Address, Date Witness, Name, Signature, Address,

Date

10 Information contained in the addenda and or addendum should preferably be included in the contract documents to

avoid potential ambiguities during contract implementation. If however, unavoidable priority should be decided depending on

the nature of information provided in the addenda/addendum.
" Tables of Adjustment Data may be added if the contract provides for price adjustment (see GCC 54.1). Also, the
most recent IEE disclosed in ADB website, EHSMP prepared by the contractor during bidding phase, and Code of Conduct as

per GCC 2.3 (j).
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Performance Security

[Bank’s name, and address of issuing branch or office]

eneficiary: ...........ccceu.e..oo.. [Name and address of the Employer] ceeeeeeeeereeeerneieiececnennnnnnes
Beneficiary N d add he Employ

| D - 1 o N

Performance GUArantee NO.: ..icciiieiiiiiieeeeeeereeneecceceeecccccesescnscccssssssssccessssssssscsssssssscsssssns

We have been informed that [name of the contractor](hereinafter called “the Contractor”)
has entered into Contract No. [reference number of the contract]dated [date] with you,
for the execution of [name of contract and brief description of works|(hereinafter called
“the Contract”).

Furthermore, we understand that, according to the conditions of the Contract, a
performance guarantee is required.

At the request of the Contractor, we [name of the bank] hereby irrevocably undertake to
pay you any sum or sums not exceeding in total an amount of [name of the currency
and amount in words]12 [amount in figures] such sum being payable in the types and
proportions of currencies in which the Contract Price is payable, upon receipt by us of
your first demand in writing accompanied by a written statement stating that the
Contractor is in breach of its obligation(s) under the Contract, without your needing to
prove or to show grounds for your demand or the sum specified therein.

This guarantee shall expire, no later than the [datelday of [month], [year]!3, and any
demand for payment under it must be received by us at this office on or before that
date.

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010
Revisions, ICC Publication No. 758, except that the supporting statement under Article
15(a) is hereby excluded. 14

[Signature(s) and seal of bank (where appropriate)

-- Note to Bidder -

If the bank issuing performance security is located outside the Employer’s country, it

shall be counter-guaranteed or encashable by a bank in the Employer’s country.

12 The guarantor shall insert an amount representing the percentage of the contract price specified in the contract and

denominated either in the currency(ies) of the contract or in any freely convertible currency acceptable to the Employer. If the
bank issuing the performance security is located outside the country of the employer, it shall have a correspondent financial

institution located in the country of the Employer.

13 Insert the date 28 days after the defect liability period. The Employer should note that in the event of an extension of

the time for completion of the contract, the employer would need to request an extension of this guarantee from the guarantor.
Such request must be in writing and must be made prior to the expiration date established in the guarantee. In preparing this
guarantee, the employer might consider adding the following text to the form, at the end of the penultimate paragraph: “The
Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [6 months][1 year], in response to the
Employer’s written request for such extension, such request to be presented to the Guarantor before the expiry of the

guarantee.”

14 Or the employer may use“Uniform Rules for Demand Guarantees (URDG), ICC Publication No. 458, except that

subparagraph (ii) of Sub-article 20(a) is hereby excluded” as appropriate.
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Advance Payment Security
[Bank’s name, and address of issuing branch or office]

Beneficiary: .....c.ccccceeecencnneencneenee.. [Name and address of the EMpPIoYer] ceeeveeeeereereeeneeceeeseesenseecensennens

0 F: X o S

We have been informed that [name of the contractor] (hereinafter called “the Contractor”) has
entered into Contract No. [reference number of the contractldated [date] with you, for the
execution of [name of contract and brief description of works]|(hereinafter called “the Contract”).

Furthermore, we understand that, according to the Conditions of the Contract, an advance
payment in the sum [name of the currency and amount in words|'5 [amount in figures] is to be
made against an advance payment guarantee.

At the request of the Contractor, we [name of the bank] hereby irrevocably undertake to pay you
any sum or sums not exceeding in total an amount of [name of the currency and amount in
words]1é [amount in figures] upon receipt by us of your first demand in writing accompanied by a
written statement stating that the Contractor is in breach of its obligation under the Contract
because the Contractor:

(a) used the advance payment for purposes other than the costs of mobilization and cash
flow support in respect of the Works; or

(b) has failed to repay the advance payment when it has become due and payable in
accordance with the conditions of the Contract, specifying the amount payable by the
Contractor.

It is a condition for any claim and payment under this guarantee to be made that the advance
payment referred to above must have been received by the Contractor on its account number
[contractor’s account number] at [name and address of the bank].

The maximum amount of this guarantee shall be progressively reduced by the amount of the
advance payment repaid by the Contractor as indicated in copies of interim statements or
payment certificates which shall be presented to us. This guarantee shall expire, at the latest,
upon our receipt of a copy of the interim payment certificate indicating that eighty percent (80%)
of the Contract Price has been certified for payment, or on the [dateldayof [month]|, [year]l?,
whichever is earlier. Consequently, any demand for payment under this guarantee must be
received by us at this office on or before that date.

This guarantee is subject to the Uniform Rules for Demand Guarantees(URDG) 2010 Revisions,
ICC Publication No. 758,except that the supporting statement under Article 15(a) is hereby
excluded.18

[Signature(s) and seal of bank (where appropriate)|
If the bank issuing advance payment security is located outside the Employer’s
country, it shall be counter-guaranteed or encashable by a bank in the Employer’s
country.

18 The guarantor shall insert an amount representing the amount of the advance payment denominated either in the

currency(ies) of the advance payment as specified in the Contract, or in any freely convertible currency acceptable to the
Employer.

16 Footnote 1.

7 Insert the expected expiration date of the time for completion. The Employer should note that in the event of an

extension of the time for completion of the contract, the Employer would need to request an extension of this guarantee from
the guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee. In
preparing this guarantee, the Employer might consider adding the following text to the form, at the end of the penultimate
paragraph: “The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [6 months][1 year], in
response to the Employer’s written request for such extension, such request to be presented to the Guarantor before the
expiry of the guarantee.”

18 Or the employer may use “Uniform Rules for Demand Guarantees (URDG), ICC Publication No. 458, except that

subparagraph (ii) of Sub-article 20(a) is hereby excluded” as appropriate.
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BILL OF QUANTITIES
ANNEXURE-1

Name of Work: Conservation, Restoration and Rejuvenation of Mornoi (Masmorani) Beel of Sivasagar District under Project Assam SWIFT Project

(TO BE FILLED UP ONLINE)

Name of Work: Conservation, Restoration and Rejuvenation of Mornoi Beel (Masmorani) of Sivasagar District under Assam SWIFT Project

Sl
No.

Item Description

Unit

Total
Quantity

Rate inclusive
of all Taxes

Amount
(Rs.)

1

2

3

4

5

6

1

DE-WEEDING:

Clearance of different types and nature of Water Hyacinth, Aquatic weeds,
Taranies, Dalanies, Pitanies, repeated vegetation etc. from Beels/ Tanks/
Ponds/ swampy and marshy areas dragging manually /mechanically/ through
machinery etc. with necessary ropes, bamboos, chains and other debries devices
etc. making patches, cutting into pieces with the help of knifes/ sickles/ sews as
necessary and depositing and stocking in the marginal areas of the beels/
tanks/ ponds/ swampy and marshy areas in a regular form of bundhs or heaps
within a lead of 100 m and lift up to 2.50 m as per direction of the deptt. etc
complete (pushing out the patches or pieces of vegetations may also be made
through the connecting channels with the river and burning the lifted vegetation
after sunshine as and when applicable).

v) Heavy and floating Taranies,Dalanies, Pitanies and other marginal aquatic
weeds etc. upto a depth of 80 cm to 120 cm

sqm

67611.20

38.46

2600327.

0
0]

DE-SILTING & EXCAVATION:

Removal of unsuitable soil including excavation, loading and disposal upto 1000
m lead from the beds of Beels/Tanks/ Ponds/ Swampy lands to the proper
grade and slopes as required and utilizing the soil in construction of
embankment or repairing of existing embankment on all sides, lifting in uniform
layers not exceeding 20 cm thick (excluding compaction), clearing light jungles
and trees up to 50 cm girth from the site of work, dug belling, profiling,
ploughing or roughening or benching the seat, breaking clods up to 25 mm cube
ramming, removing roots and vegetation, dressing to the designed section
complete as directed.

All kind of soil.

Construction of Pheripheral Bund with de-silted soil

Construction of Rearing Tank bund with de-silted soil

Cum

8235.00

177.07

14,58,171.

45

TURFING:
Furnishing and laying of live sods of perennial turf-forming grass on

sqm

5481.09

29.51

1,61,746.9
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embankment slopes, verges, or other locations as shown on the drawings or as 7
directed by the Engineer, including preparation of ground, stacking the sods,
and watering, as per Clause 309.

4 CLEARING AND GRUBBING: Hect 0.02 71060.61
Clearing and grubbing road land including uprooting wild vegetation, grass, 1,421.21
bushes, shrubs, saplings and trees of girth upto 300 mm, removal of stumps of
such trees cut earlier and disposal of unserviceable materials and stacking of
serviceable material to be used or auctioned, upto a lead of 1000 m including
removal and disposal of top organic soil not exceeding 150 mm in thickness as
per Technical Specification Clause 201.

i) By Manual Means

A) In area of non-thorny jungle

For Approach Road

) COMPACTING ORIGINAL GROUND: Cum 48.00 42.48
Compacting original ground supporting subgrade 2,039.04
Loosening of the ground up to a level of 300 mm below the subgrade level,
watered, graded, and compacted in layers to meet requirements of Tables 300.1
and 300.2 for subgrade construction as per Technical Specification Clause
303.5.2.

For Approach Road

6 GSB:Construction of granular sub-base by providing well-graded material, Cum 30.00 2418.15
spreading in uniform layers with motor grader on prepared surface, mixing by 72,544.50
mix-in-place method with rotavator at OMC, and compacting with smooth wheel
roller to achieve the desired density, complete as per Technical Specification
Clause 401.ii) For Grading II MaterialFor Approach Road

7 WBM III: Cum 11.25 4557.82
Providing, laying, spreading, and compacting stone aggregates of specific sizes to 51,275.48
water-bound macadam specifications, including spreading in a uniform
thickness, handpacking, rolling with smooth wheel roller 80- 100kN in stages to
proper grade and camber, applying and brooming, stone screening to fill up the
interstices of coarse aggregate, watering and compacting to the required density
Grading 3 as per Technical Specification Clause 405.

WBM Grading 3

Using stone screening Type-B 11.2 mm for Gr.III

For Approach Road

8 ICBP: Sqm 150.00 1304.00
Providing and laying interlocking concrete block pavement with M40 grade grade 1,95,600.3
of concrete block, shaving thickness 80 mm as per technical specification clause 0

1504 complete including carriage.
a) Including Edge block/ Edge restraints
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For Approach Road

EARTHWORK IN EXCAVATION:

Earth work in excavation by mechanical means (Hydraulic excavator) /manual
means in foundation trenches or drains (not exceeding 1.5 m in width or 10 sqm
on plan), including dressing of sides and ramming of bottoms, lift upto 1.5 m,
including getting out the excavated soil and disposal of surplus excavated soil as
directed, within a lead of 50 m.

All kinds of soil

For Fish Landing cum Community Centre

Cum

27.45

305.01

8,372.46

10

PLINTH FILLING:

Supplying and filling in plinth with sand under floors, including watering,
ramming, consolidating and dressing complete.

Filling up to P. L.

For Fish Landing cum Community Centre

Cum

15.46

2298.00

35,527.08

11

PLAIN/ REINFORCEMENT CONCRETE:

Providing and laying in position cement concrete of specified grade excluding the
cost of centering and shuttering - All work up to plinth level :

1:3:6 (1 Cement : 3 coarse sand (zone-III) derived from natural sources : 6
graded stone aggregate 20 mm nominal size derived from natural sources)

For Fish Landing cum Community Centre

Cum

2.00

7265.95

14,531.90

12

REINFORCED CEMENT CONCRETE WORKS:

Providing and laying in position specified grade of reinforced cement concrete,
excluding the cost of centering, shuttering, finishing and reinforcement - All
work up to plinth level :

1:1.5:3 (1 cement : 1.5 coarse sand (zone-III) derived from natural sources : 3
graded stone aggregate 20 mm nominal size de rived from natural sources)
For Fish Landing cum Community Centre

Cum

12.07

8893.65

1,07,346.4
0]

13

REINFORCED CEMENT CONCRETE WORKS:Reinforced cement concrete work
in walls (any thickness), includingattached pilasters, buttresses, plinth and
string courses, fillets, columns,pillars, piers, abutments, posts and struts etc.
above plinth level up to floor five level, excluding cost of centering, shuttering,
finishing and reinforcement 1:1.5:3 (1 cement : 1.5 coarse sand(zone-III) derived
from natural sources : 3 graded stone aggregate 20 mm nominal size derived
from natural sources) For Fish Landing cum Community Centre

Cum

2.38

10829.76

25,774.84

14

REINFORCED CEMENT CONCRETE WORKS:

Reinforced cement concrete work in beams, suspended floors, roofs having slope
up to 15° landings, balconies, shelves, chajjas, lintels, bands, plain window sills,
staircases and spiral stair cases above plinth level up to floor five level,

Cum

0.90

11397.83

10,258.05
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excluding the cost of centering, shuttering, finishing and reinforcement with
1:1.5:3 (1 cement : 1.5 coarse sand(zone-III) derived from natural sources : 3
graded stone aggregate 20 mm nominal size derived from natural sources).
For Fish Landing cum Community Centre

15 STEEL REINFORCEMENT: Kg 956.82 95.32
Steel reinforcement for R.C.C. work including straightening, cutting, bending, 91,204.08
placing in position and binding all complete upto plinth level & above plinth
level. Thermo-Mechanically Treated bars of grade Fe-500D or more.
For Fish Landing cum Community Centre
16 SHUTTERING: Sqm 3.56 327.44 1,165.70
Centering and shuttering including strutting, propping etc. and removal of form
for Foundations, footings, bases of columns, etc. for mass concrete
For Fish Landing cum Community Centre
17 SHUTTERING: Sqm 19.83 646.86 12,827.21
Centering and shuttering including strutting, propping etc. and removal of form
for Lintels, beams,plinth beams,columns
For Fish Landing cum Community Centre
18 BRICK WORK : Cum 2.92 7,317.63 21,367.48
Brick work with common burnt clay F.P.S. (non modular) bricks of class
designation 7.5 in foundation and plinth in:
Cement mortar 1:4 (1 cement : 4 coarse sand)
For Fish Landing cum Community Centre
19 PRE CONSTRUCTION ANTI - TERMITE TREATMENT : Sqm 47.90 34.34 1,644.89
Diluting and injecting chemical emulsion for POST-CONSTRUCTIONAL anti-
termite treatment (excluding the cost of chemical emulsion) :
Along external wall where the apron is not provided using chemical emulsion @
7.5 litres / sqm of the vertical surface of the substructure to a depth of 300mm
including excavation channel along the wall & rodding etc. complete: With
Chlorpyriphos/ Lindane E.C. 20% with 1% concentration
20 PRE CONSTRUCTION ANTI - TERMITE TREATMENT : Litre 12.00 213.62 2,563.40
Supplying chemical emulsion in sealed containers including delivery as
specified. Chlorpyriphos emulsifiable concentrate of 20%
21 DAMP PROOF COURSE (DPC):Providing and laying damp-proof course 40mm Sqm 6.31 394.32 2,488.19
thick with cement concrete 1:2:4 (1 cement : 2 coarse sand (zone-III) derived
from natural sources : 4 graded stone aggregate 12.5mm nominal size derived
from natural sources)
22 BRICK WORK : Sqm 67.21 1,082.49 72,754.33

Half brick masonry with common burnt clay F.P.S. (non modular) bricks of class
designation 7.5 in superstructure above plinth level up to floor V level.
Cement mortar 1:4 (1 cement :4 coarse sand)

Package No. CW10-06

Page 142 of 156




23

STRUCTURAL STEEL :

Structural steel work in single section, fixed with or without connecting plate,
including cutting, hoisting, fixing in position and applying a priming coat of
approved steel primer all complete.

Side Rail (MS Rectangular Steel Hollow Section Size-40mmX20mmX2mm)
(For Fish Landing area)

Kg

52.92

98.94

5,235.90

24

ROOF TRUSS:

Steel work in built up tubular( round, square or rectangular hollow tubes etc.)
trusses etc. including cutting , hoisting, fixing in position and applying a
priming coat of approved steel primer, including welding and bolted with special
shaped washers etc. complete.

Electric resistance or induction but welded tube

Kg

508.06

149.77

76,092.15

25

ROOFING:

Providing & fixing at all heights, levels and locations Mill finish Aluminium alloy
roofing sheets of alloy IS designation 31500, temper Hx8 conforming to IS 737
and dimensions as per IS code 2676 with characteristics of good formability and
corrosion resistance. The profile sheets shall be fixed to truss members in slope
or required pitch or curvature with Hex cap headed self drilling/tapping
Stainless steel screws M6, 50 mm long with 3 mm EPDM seal washer etc. all
inclusive of labour, scaffolding, T&P and sundries etc. complete as per directions
of the Engineer-In-Charge. (Cost of truss/frame work shall be paid separately).
0.56 mm, Aluminium troughed profile with center to center pitch of 200 mm,
depth of 32 mm, overall profile width1092 mm, cover width 1000mm.

Sqm

78.43

995.99

78,115.50

26

ROOFING:

Providing and fixing precoated galvanised steel sheet roofing accessories 0.50
mm (+0.05 %) total coated thickness, Zinc coating 120 grams per sqm as per IS:
277, in 240 mpa steel grade, 5-7 microns epoxy primer on both side of the sheet
and polyester top coat 15-18 microns using self drilling/ self tapping screws
complete :Ridges plain (500 - 600mm)

metre

3.57

479.12

1,710.46

27

ROOFING:

Providing and fixing precoated galvanised steel sheet roofing accessories 0.50
mm (+0.05 %) total coated thickness, Zinc coating 120 grams per sqm as per IS:
277, in 240 mpa steel grade, 5-7 microns epoxy primer on both side of the sheet
and polyester top coat 15-18 microns using self drilling/ self tapping screws
complete :Barge board (Upto 300 mm)

metre

3.57

408.52

1,458.42

28

FLOORING:

62 mm thick cement concrete flooring with concrete hardener topping, under
layer 50 mm thick cement concrete 1:2:4 (1 cement : 2 coarse sand : 4 graded
stone aggregate 20mm nominal size) and top layer 12mm thick cement hardener
consisting of mix 1:2 (1 cement hardener mix : 2 graded stone aggregate, 6bmm
nominal size) by volume, hardening compound mixed @ 2 litre per 50 kg of

Sqm

34.01

987.43

33,582.49
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cement or as per manufacture’s specifications. This includes cost of cement
slurry, but excluding the cost of nosing of steps etc. complete.

29

CEMENT PLASTER:15 mm cement plaster on rough side of single or half brick
wall of mix:A) On rough sidel:4 (1 cement: 4 coarse sand)

Sqm

44.74

361.20

16,160.09

30

CEMENT PLASTER:
12 mm cement plaster of mix :
B) On fair side - 1:6 (1 cement: 6 fine sand)

Sqm

94.09

299.85

28,212.89

31

CEMENT PLASTER:

18 mm cement plaster in two coats under layer 12 mm thick cement plaster 1:5
(1 cement : 5 coarse sand) finished with a top layer 6 mm thick cement plaster
1:6 (1 cement : 6 fine sand).

Sqm

5.57

470.78

2,622.24

32

TILES:

Providing and fixing Ist quality ceramic glazed wall tiles conforming to IS: 15622
(thickness to be specified by the manufacturer), of approved make, in all
colours, shades except burgundy, bottle green, black of any size as approved by
Engineer-in-Charge, in skirting, risers of steps and dados, over 12 mm thick bed
of cement mortar 1:3 (1 cement : 3 coarse sand) and jointing with grey cement
slurry @ 3.3kg per sqm, including pointing in white cement mixed with pigment
of matching shade complete.

Sqm

13.16

1,130.77

14,880.93

33

TILES:

Providing and laying Vitrified tiles in floor in different sizes (thickness to be
specified by the manufacturer) with water absorption less than 0.08% and
conforming to IS:15622, of approved brand & manufacturer, in all colours and
shade, laid on 20 mm thick cement mortar 1:4 (1cement: 4 coarse sand) jointing
with grey cement slurry @3.3 kg/sqm including grouting the joints with white
cement and matching pigments etc. The tiles must be cut with the zero chipping
diamond cutter only. Laying of tiles will be done with the notch trowel, plier,
wedge, clips of required thickness, leveling system and rubber mallet for placing
the tiles gently and easily.Glazed vitrified floor tiles polished finish of size of Tile
1200 x 1200 mm

Sqm

15.29

2,443.94

37,367.87

34

TILES:

Providing and laying Vitrified tiles in floor in different sizes (thickness to be
specified by the manufacturer) with water absorption less than 0.08% and
conforming to IS:15622, of approved brand & manufacturer, in all colours and
shade, laid on 20 mm thick cement mortar 1:4 (1lcement: 4 coarse sand) jointing
with grey cement slurry @3.3 kg/sqm including grouting the joints with white
cement and matching pigments etc. The tiles must be cut with the zero chipping
diamond cutter only. Laying of tiles will be done with the notch trowel, plier,
wedge, clips of required thickness, leveling system and rubber mallet for placing
the tiles gently and easily.Glazed Vitrified tiles Matt/Antiskid finish of size of Tile

Sqm

11.98

1,394.04

16,700.59
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600 x 600 mm

35

DOORS AND WINDOWS:Providing and fixing aluminium work for doors,
windows, ventilators and partitions with extruded built up standard tubular
sections/ appropriate Z sections and other sections of approved make
conforming to IS: 733 and IS: 1285, fixing with dash fasteners of required dia
and size, including necessary filling up the gaps at junctions, i.e. at top, bottom
and sides with required EPDM rubber/ neoprene gasket etc. Aluminium sections
shall be smooth, rust free, straight, mitred and jointed mechanically wherever
required including cleat angle, Aluminium snap beading for glazing / paneling,
C.P. brass / stainless steel screws, all complete as per architectural drawings
and the directions of Engineer-in-charge. (Glazing, paneling and dash fasteners
to be paid for separately) :For shutters of doors, windows & ventilators including
providing and fixing hinges/ pivots and making provision for fixing of fittings
wherever required including the cost of EPDM rubber / neoprene gasket
required (Fittings shall be paid for separately)Powder coated aluminium
(minimum thickness of powder coating 60 micron) 1.037kg/m

Kg

109.59

495.82

54,336.56

36

DOORS AND WINDOWS:

Providing and fixing glazing in aluminium door, window, ventilator shutters and
partitions etc. with EPDM rubber / neoprene gasket etc. complete as per the
architectural drawings and the directions of engineer-in-charge . (Cost of
aluminium snap beading shall be paid in basic item):

With float glass panes of 5 mm thickness (weight not less than 12.50 kg/sqm)

Sqm

66.30

1,409.46

93,447.02

37

DOORS AND WINDOWS:

Providing and fixing ISI marked flush door shutters conforming to IS : 2202
(Part I) non-decorative type, core of block board construction with frame of 1st
class hard wood and well matched commercial 3 ply veneering with vertical
grains or cross bands and face veneers on both faces of shutters:

35 mm thick including ISI marked Stainless Steel butt hinges with necessary
SCrews

Sq.m

5.04

2,143.35

10,802.47

38

DOORS AND WINDOWS:

30 mm thick factory made Polyvinyl Chloride (PVC) door shutter made of styles
and rails of a uPVC hollow section of size 60x30 mm and wall thickness 2 mm (*
0.2 mm), with inbuilt decorative moulding edging on one side. The styles and
rails mitred and joint at the corners by means of M.S. galvanised/ plastic
brackets of size 75x220 mm having wall thickness 1.0 mm and stainless steel
screws. The styles of the shutter reinforced by inserting galvanised M.S. tube of
size 25x20 mm and 1 mm (* 0.1 mm) wall thickness. The lock rail made up of
'H' section, a uPVC hollow section of size 100x30 mm and 2 mm (+ 0.2 mm) wall

Sqm

5.04

2,135.69

10,763.88
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thickness fixed to the shutter styles by means of plastic/ galvanised M.S. 'U’
cleats.The shutter frame filled with a uPVC multi-chambered single panel of size
not less than 620 mm, having over all thickness of 20 mm and 1 mm (+ 0.1 mm)
wall thickness . The panels filled vertically and tie bar at two places by inserting
horizontally 6 mm galvanised M.S. rod and fastened with nuts and washers,
complete as per manufacturer's specification and direction of Engineer-in-
charge.

PVC Door for Toilet

39

PAINTING:

Providing and applying white cement based putty of average thickness 1 mm, of
approved brand and manufacturer, over the plastered wall surface to prepare
the surface even and smooth complete.

Sqm

118.41

131.69

15,593.38

40

PAINTING:

Wall painting with premium acrylic emulsion paint of interior grade having VOC
(Volatile Organic Compound ) content less than 50 grams/litre of approved
brand and manufacture, including applying additional coats wherever required
to achieve even shade and colour.

Sqm

118.41

129.24

15,303.80

41

FALSE CEILING:Providing and fixing false ceiling at all height including
providing and fixing of frame work made of special sections, power pressed from
M.S. sheets and galvanized with zinc coating of 120 gms/sqm (both side
inclusive) as per IS : 277 and consisting of angle cleats of size 25 mm wide x 1.6
mm thick with flanges of 27 mm and 37mm, at 1200 mm centre to centre, one
flange fixed to the ceiling with dash fastener 12.5 mm dia x SOmm long with
6mm dia bolts, other flange of cleat fixed to the angle hangers of 25x10x0.50
mm of required length with nuts & bolts of required size and other end of angle
hanger fixed with intermediate G.I. channels 45x15x0.9 mm running at the
spacing of 1200 mm centre to centre, to which the ceiling section 0.5 mm thick
bottom wedge of 80 mm with tapered flanges of 26 mm each having lips of 10.5
mm, at 450 mm centre to centre, shall be fixed in a direction perpendicular to
G.I. intermediate channel with connecting clips made out of 2.64 mm dia x 230
mm long G.I. wire at every junction, including fixing perimeter channels 0.5 mm
thick 27 mm high having flanges of 20 mm and 30 mm long, the perimeter of
ceiling fixed to wall/partition with the help of rawl plugs at 450 mm centre, with
25mm long dry wall screws @ 230 mm interval, including fixing of gypsum board
to ceiling section and perimeter channel with the help of dry wall screws of size
3.5 x 25 mm at 230 mm c/c, including jointing and finishing to a flush finish of
tapered and square edges of the board with recommended jointing compound ,
jointing tapes , finishing with jointing compound in 3 layers covering upto 150
mm on both sides of joint and two coats of primer suitable for board, all as per
manufacturer's specification and also including the cost of making openings for
light fittings, grills, diffusers, cutouts made with frame of perimeter channels

Sqm

26.04

1,218.49

31,729.44
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suitably fixed, all complete as per drawings, specification and direction of the
Engineer in Charge but excluding the cost of painting with : 12.5 mm thick
tapered edge gypsum plain board conforming to IS: 2095- (Part I) :2011 (Board
with BIS certification marks).

42 SANITARY WORKS: Rm 40.00 345.68 13,827.15
Providing and fixing Chlorinated Polyvinyl Chloride (CPVC) pipes, having thermal
stability for hot & cold water supply, including all CPVC plain & brass threaded
fittings, including fixing the pipe with clamps at 1.00 m spacing. This includes
jointing of pipes & fittings with one step CPVC solvent cement and testing of
joints complete as per direction of Engineer in Charge. Internal work - Exposed
on wall 20 mm dia. nominal bore
43 SANITARY WORKS: Each S 632.40 3,162.00
Providing and fixing C.P. brass stop cock (concealed) of standard design and of
approved make conforming to IS:8931. 15 mm nominal bore
44 SANITARY WORKS: Each 2 7,380.68 14,761.36
Providing and fixing white vitreous china pedestal type water closet (European
type) with seat and lid, 10 litre low level white vitreous china flushing cistern &
C.P. flush bend with fittings & C.I. brackets, 40 mm flush bend, overflow
arrangement with specials of standard make and mosquito proof coupling of
approved municipal design complete, including painting of fittings and brackets,
cutting and making good the walls and floors wherever required :
45 SANITARY WORKS: Rm 30.00 1,082.49 32,474.70
Providing and fixing soil, wasteand vent pipes :
100 mm dia. Pipe
46 SANITARY WORKS: Each 8 1,104.50 8,836.02
Providing and fixing double equal junction of required degree with access door,
insertion rubber washer 3 mm thick, bolts and nuts complete :
100x100x100x100 mm. Sand cast iron S&S as per IS - 1729
47 SANITARY WORKS:Providing and fixing wash basin with C.I. brackets, 15 mm Each 3 3,678.01 11,034.02
dia CP Brass single hole basin mixer of approved quality and make, including
painting of fittings and brackets, cutting and making good the walls wherever
required:-White Vitreous China Wash basin size 550x400 mm with a 15 mm CP
Brass single hole basin mixer
48 SANITARY WORKS: Each 1 345.68 345.68
Bottle trap 38 mm single piece moulded with height of 270 mm, effective length
of tail pipe 260 mm from the centre of the waste coupling, 77 mm breadth with
25 mm minimum water seal, weighing not less than 263 gms
49 SANITARY WORKS: Each 4 48.11 192.46

Providing and fixing 100 mm sand cast Iron grating for gully trap
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50

SANITARY WORKS:

Providing and fixing white vitreous china flat back or wall corner type lipped
front urinal basin of 430x260x350 mm and 340x410x265 mm sizes respectively
with automatic flushing cistern with standard flush pipe and C.P. brass
spreaders with brass unions and G.I clamps complete, including painting of
fittings and brackets, cutting and making good the walls and floors wherever
required :

One urinal basin with 5 litre white P.V.C. automatic flushing cistern

Each

5,602.37

11,204.74

51

SANITARY WORKS:

Providing and fixing gun metal gate valve with C.I. wheel of approved quality
(screwed end) : 20 mm nominal bore

Each

490.98

1,963.92

52

SANITARY WORKS:

Providing and fixing ball valve (brass) of approved quality, High or low pressure,
with plastic floats complete : 15 mm nominal bore

Each

370.93

1,483.73

53

SEPTIC TANK:

EARTH WORK:

Earth work in excavation by mechanical means (Hydraulic excavator)/ manual
means over areas (exceeding 30 cm in depth, 1.5 m in width as well as 10 sqm
on plan) including getting out and disposal of excavated earth lead upto 50 m
and lift upto 1.5 m, as directed by Engineer-incharge All kinds of soil

Cum

5.82

218.45

1,271.38

54

SEPTIC TANK:
Modular Septic Tank of 5500 Ltrs Capacity, suitable for 10-12 PAX

Each

1,16,875.33

1,16,875.3
3

55

ELECTRICAL WORKS:

Wiring for light point/ fan point/ exhaust fan point/ call bell poin.t with 1.5 sq.
mm FRLS PVC insulated copper conductor single core cable in surface I
recessed medium class PVC conduit, with modular switch, modular plate,
suitable Gl box and earthing the point with 1.5 sq. mm FRLS PVC insulated
copper conductor single core cable etc. as required.Group C

Each

12

1,559.86

18,718.33

56

ELECTRICAL WORKS:Wiring for light/ power plug with 2X4 sq. mm FRLS PVC
insulated copper conductor single core cable in surface/ recessed medium class
PVC conduit alongwith 1 No 4 sq. mm FRLS PVC insulated copper conductor
single core cable for loop earthing as required.

Rm

40.00

355.14

14,205.69

57

ELECTRICAL WORKS:

Wiring for circuit/ submain wiring alongwith earth wire with the following sizes
of FRLS PVC insulated copper conductor, single core cable in surface/ recessed
medium class PVC conduit as required.2 X 4 sq. mm + 1 X 4 sq. mm earth wire

Rm

40.00

355.14

14,205.69

58

ELECTRICAL WORKS:
Supplying and fixing following modular switch/ socket on the existing modular

Each

15

103.00

1,545.00

Package No. CW10-06

Page 148 of 156




plate & switch box including connections but excluding modular plate etc. as
required. 5/6 A switch

59

ELECTRICAL WORKS:
Supplying and fixing following modular switch/ socket on the existing modular

plate & switch box including connections but excluding modular plate etc. as
required. 15/16 A switch

Each

156.00

312.00

60

ELECTRICAL WORKS:

Supplying and fixing following modular switch/ socket on the existing modular
plate & switch box including connections but excluding modular plate etc. as
required. 3 pin 5/6 A socket outlet

Each

122.00

610.00

61

ELECTRICAL WORKS:

Supplying and fixing following modular switch/ socket on the existing modular
plate & switch box including connections but excluding modular plate etc. as
required. 6 pin 15/16 A socket outlet

Each

197.00

394.00

62

ELECTRICAL WORKS:

Supplying and fixing suitable size GI box with modular plate and cover in front
on surface or in recess, including providing and fixing 3 pin 5/6 amps modular
socket outlet and 5/6 amps modular switch, connection etc. as required. (For
light plugs to be used in non residential buildings).

Each

426.38

2,131.92

63

ELECTRICAL WORKS:

Providing and fixing following rating and breaking capacity and pole MCCB with
thermomagnetic release and terminal spreaders in existing cubicle panel board
including drilling holes in cubicle panel, making connections, etc. as required.

Each

3,961.86

3,961.86

64

ELECTRICAL WORKS:Earthing with G.I. earth pipe 4.5 metre long, 40 mm dia
including accessories, and providing masonry enclosure with cover plate having
locking arrangement and watering pipe etc. with charcoal/ coke and salt as
required.

Set

5,644.00

5,644.00

65

ELECTRICAL WORKS:

LED Batten light (System lumen efficacy 2120 <135 lm/Watt) Supplying,
installation, Testing & Commissioning of LED surface mounted Batten light of
following body material and construction as per IS : 10322 with driver
(Replaceable) as per the requirement with Driver efficiency >85%, Operating
voltage AC 140-270 Volt, freq 50/60 hz, Operating temp range - 15 deg to 40
deg centigrade, internal surge protection of 2.5 KV with Short & Open circuit
protection ,THD < 10% , P.F.20.95, IP20, CRI >80 , Flicker free (flicker should be
below 5 %), life time (LED,Driver & electrical circuitry), of minimum 50000
Burning Hours with , 70% of initial Lumen maintained till life ends,CCT 3000°K
/ 4000°K / 5700°K /6000°K /6500°K (As per ANSI Bin), SDCM (Standard
Deviation Color Matching) < 3, Maximum power consumption should not more
than the specified rating and Fixture shall be of relevant BIS standard and trade
mark certificate (T.C.). Manufactures Word Mark/ Name Engraved/ Embossing/

Each

675.00

6,075.00
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Screen printing on housing. OEM must have its own in house NABL lab setup
for all testing facilities for LED fixtures. complete in all respect i/c connections
with 1.5 sq mm FRLS, PVC insulated copper conductor single core cable and
earthing etc. as required with Minimum 5 year OEM warranty. System lumen
efficacy 2120 <135 Im/Watt output . LM79 & LM80 Test report from NABL lab
for all testing required for LED fixtures as per BIS shall be submitted. Shape size
and CCT shall be as approved by Engineer-in-Charge as per requirement.
(Thermal management: heat sink of aluminium housing such that LED junction
temperature shall not rise above 90°C).

CRCA Sheet Body (Thickness = 0.50 mm) 18- 22 watt

66

ELECTRICAL WORKS:

Supply, Installation, Testing and Commissioning of 1200 mm sweep, BEE 5 star
rated, ceiling fan with Brush Less Direct Current (BLDC) Motor, class of
insulation: B, 3 nos. blades, 30 cm long down rod, 2 nos. canopies, shackle kit,
safety rope, copper winding, Power Factor not less than 0.9, Service Value
(CM/M/W) minimum 6.00, Air delivery minimum 210 Cum/Min , 350 RPM
(tolerance as per IS : 374-2019), THD less than 10%, remote or electronic
regulator unit for speed control and all remaining accessories including safety
pin, nut bolts, washers, temperature rise=75 degree C (max.), insulation
resistance more than 2 mega ohm, suitable for 230 V, 50 Hz, single phase AC
Supply, earthing etc. complete as required.

Each

2,730.00

2,730.00

67

EARTH WORK FOR MS ANGLE STAGGING WITH STORAGE TANK:

Earth work in excavation by mechanical means (Hydraulic excavator)/ manual
means over areas (exceeding 30 cm in depth, 1.5 m in width as well as 10 sqm
on plan) including getting out and disposal of excavated earth lead upto 50 m
and lift upto 1.5 m, as directed by Engineer-incharge All kinds of soil

Cum

0.73

218.45

159.47

68

MS ANGLE STAGGING WITH STORAGE TANK

BRICK WORK :

Dry brick on edge flooring in required pattern with bricks of class designation
7.5 on a bed of 12 mm mud mortar, including filling joints with Jamuna sand,
with common burnt clay non modular bricks.

For Stagging Footing

Sqm

1.21

779.72

943.46

69

MS ANGLE STAGGING WITH STORAGE TANK

STEEL REINFORCEMENT:

Steel reinforcement for R.C.C. work including straightening, cutting, bending,
placing in position and binding all complete upto plinth level.
Thermo-Mechanically Treated bars of grade Fe-500D or more.

Kg

4.29

95.32

408.94

70

PLAIN/ REINFORCEMENT CONCRETE:Providing and laying in position
specified grade of reinforced cement concrete, excluding the cost of centering,

Cum

8893.65

1,556.39
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shuttering, finishing and reinforcement - All work up to plinth level :1:1.5:3 (1
cement : 1.5 coarse sand (zone-III) derived from natural sources : 3 graded stone
aggregate 20 mm nominal size de rived from natural sources)

71

STEEL REINFORCEMENT:

Structural steel work riveted, bolted or welded in built up sections, trusses and
framed work, including cutting, hoisting, fixing in position and applying a
priming coat of approved steel primer all complete.

Kg

123.47

83.15

10,266.54

72

WATER STORAGE TANK:

Providing and placing on terrace (at all floor levels) polyethylene water storage
tank, IS : 12701 marked, with cover and suitable locking arrangement and
making necessary holes for inlet, outlet and overflow pipes but without fittings
and the base support for tank.

Litre

1000

10.31

10,310.00

73

CENTRIFUGAL PUMP SET:

Supplying, installation, fitting & fixing, testing and commissioning of Electric
driven 3-phase (for SHP/ 7.5HP/10HP/12.5HP/15HP) / Single phase (for 1 HP /
2HP / 3 HP pump) Centrifugal pump set of approved make with bronze impeller
of suitable diameter with G.I. suction pipe, suction strainer, non-return valve,
delivery piping up to sluice valve all complete. The pump set should be coupled
with electric motor drive of adequate power suitable for operation at 230V / 415
V, 50 Hz input power with DOL Starter /Star delta Starter including Electric
Control panel board enclosure made of MS Sheet duly painted with Anti-
corrosive paints complete, fitted with all electrical accessories i.e. Off-On Switch,
Voltmeter, Ammeter, Indicator light etc., Complete wiring from Panel Board to
Main Line including supply of Aluminium Armoured Cable of adequate cross
section, Earthing wire and all necessary materials for the same, including cost of
CC pump foundation with base plate complete and other accessories and labour
charge for installation of the pump etc. all complete as specified and directed by
the Department with One year warranty from the date of commissioning and
satisfactory testing against any manufacturing defect. [If any such defect is
found during the year from the date of installation and satisfactory testing,
supplier will have to rectify the defect at their cost and risk & if necessary
replace the pump set.] Test Certificate of Pump, Motor, Starter, Panel Board, etc.
from the manufacturer shall have to be submitted:

1 HP of pump (to be provided) Single Phase

Each

48,000.00

48,000.00

74

SOLAR POWER PLANT:
Supply, Installation, Testing and Commissioning of SKW Off Grid Solar Power
plant.

Set

4,25,780.00

4,25,780.0
0

75

SOLAR LAMP:Supply, Installation, Testing and commissioning of a Complete
solar street-lighting system, including a 160Wp crystalline silicon solar
photovoltaic module supplied with a compatible module mounting structure,
clamps, fasteners, and UV-resistant cable tails, with test certification

Job

16

36918.00

5,90,688.0
0]
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conforming to IEC 61215 (Edition II)/IS 14286 and IEC 61730 from a NABL or
IECQ accredited laboratory. The system shall incroporate a Lithium Iron
Phosphate (LiFePO4) battery of 12.8V nominal voltage and 42 Ah capacity,
equipped with an integrated Battery Management System (BMS) providing
protections against over/under-voltage, over-current, short-circuit, over-
temperature, and ensuring cell balancing, duly certified to IEC 62133-2011 or
the latest BIS standard by a BIS-recognized lab or MNRE-accredited test centre.
The MPPT charge controller, integrated with the luminaire and battery, shall
operate at 12.8 V noinal, have a maximum current rating of 6A/12 A/14 A as
required and provide automatic dusk-to-dawn operation, LIFEPO4 charging
profiles, and full electronic protection. The LED street-light luminaire shall be
rated at 30W(+5%), with high-effciency optics, a driver compatible with the MPPT
output, and ingress protection of IP66 or higher, complying with relevent BIS
standards, The system shall be mounted on a 6m long 2.2mm thick tubular hot-
dip galvanized GI pole conforming to IS 1161 and IS 4736 complete with a
single-arm bracket, MMS, and light arm to hold the luminaire and PV module,
along with all necessary clamps and fasteners. The work shall include complte
erection on a prepared foundation, all wiring and interconnection, functional
testing (dusk-to-dawn operation) in the presence of the Engineer-in-Charge, and
submission of as-built documentation. The contractor shall also provide a
Comprehensive Maintenance Contract (CMC) for a period of five years from the
date of commissioning covering preventive and breakdown maintenance,
replacement of defective parts, and maintenance of illuinataion levels as
specified.

76

INSTALLATION OF SIGN BOARD

Providing and fixing of typical Citizens Information Board with Logo as per
MORD specifications and drawing. Two nos. 1.6mm thick MS sheet duly welded
with S5mm thick steel plate on back on edges. The 4 nos. steel plate will be
welded horizontally with 2 nos. 75mm x 75mm of 12 SWG sheet tubes posts
duly embedded in cement concrete M-15 grade blocks of 600mm x 600mm x
750mm, 750mm below ground level. The 2 nos. steel plate will be welded
vertically to 2 nos. 75mm x 75mm of 12 SWG sheet tubes posts duly welded to
vertical tubes. All M.S. will be stove enamelled on both sides. Lettering and
printing arrows, border etc. will be painted with ready mixed synthetic enamel
paint of superior quality in required shade and coloue. All sections of framed
posts and steel tube will be painted with primer and two coats of epoxy paint as
per drawing Clause 1701 and Annexure 1700.1

EACH

77

CONSTRUCTION OF KATAL STRUCTURE

Erection of Fish Agregating Device as Katal / Jeng Fishing circular structure at
Beel/ Wetland covering 0.1 Ha to 0.25 Ha water area with Bamboo Bholuka or
Barua 55mm to 100mm dia and 6m long vertical member placed at 3.00 m

352
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centre to centre, Jati or Bethua Bamboo S0mm to 100 mm dia and 6m long tie
horizontally with vertical members (Kamis)- one row and Inclined members
(strut) to support each vertical member driven 2.00 m below the ground/bed
level and 3.50 m to 4.00 m above the ground/bed level tied with coconut fiber
two ply twisted rope etc. manually with provision of hired country boat complete
as per drawings and technical specifications as directed by Engineer in-charge.

78 EMP: LS 1
Implementation & Monitoring of Environmental Management Plan (EMP) as the
provisions in the Bidding Document Vol-2, for which the estimated cost is
Rs.1,15,000/=

79 DESILTING PART OF THE BEEL Cum 3559.29

Removal of unsuitable soil including excavation, loading and disposal upto 1000
m lead but excluding compaction ground supporting embankment subgrade
repalcement by suitable soil, which shall be paid separately as per Clause
303.5.2 as per Technical Specification Clause 302.3.11

Quantiy from "Calculation for Surplus soil for disposal after Water Pool creation"

Total
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ENVIRONMENTAL MANAGEMENT PLAN

ANNEXURE-2

Introduction

The Environmental Management Plan (EMP) for Mornoi Beel of Sivasagar district, under the
Assam Sustainable Wetland and Fisheries Transformation Project (SWIFT), presents a
comprehensive framework of mitigation and monitoring measures aimed at safeguarding the beel
ecosystem. It defines clear timelines, roles, and responsibilities to ensure effective implementation
by the project proponent, contractors, and regulatory authorities. The EMP offers practical
guidance to minimize environmental impacts and promote sustainable management practices
throughout the project lifecycle. The Detailed Engineering Report (DER) for the site has also been
reviewed, and appropriate mitigation measures have been developed to address potential impacts
on both the environment and human health.

Objectives of Environmental Management Plan
The main objectives of this EMP are:

o formulate avoidance, mitigation and compensation measures for anticipated environmental
impacts during construction and operation, and ensure that environmentally sound,
sustainable and good practices are adopted;

e ensure compliance with Asian Development Bank’s applicable safeguard policies, and
regulatory requirements of Govt. of Assam and the Government of India;

e stipulate monitoring and institutional requirements for ensuring safeguard compliance;
and

e Proposed subproject should be environmentally sustainable.

The EMP outlines a comprehensive set of mitigation, monitoring, and institutional measures
designed to avoid, minimize, and mitigate adverse environmental impacts while enhancing
positive outcomes of the Project. It also details the actions required to implement these measures
effectively. The key components of the EMP include:

e Mitigation of potentially environmental impacts;

¢ Environmental monitoring during project implementation and operation,;

¢ Institutional capacity building and training;

e Implementation schedule and estimated environmental management costs; and

e Integration of the EMP with project planning, design, construction, and operation phases.

The implementation of mitigation measures will depend on the nature, timing, and severity of the
identified impacts. The implementation schedule is structured around a 12-month construction
phase, commencing from the start of construction activities. Table 1.1 in Volume 2 presents the
EMP showing the potential environmental impacts, corresponding mitigation measures, and the
responsible agencies for implementation and monitoring during the pre-construction,
construction, and operation and maintenance phases. Copy of the EMP must be available at all
work sites throughout project implementation. The EMP will be included in the bidding
documents and incorporated into the civil works contracts to ensure it is legally binding for all
contractors. It will be reviewed and updated during implementation, if necessary. Any non-
compliance or deviation from the EMP provisions will be treated as a violation of environmental
safeguards obligations.

Environmental Monitoring Plan (EMoP)

Environmental monitoring (Table 1.2 in Volume 2)is a vital tool for effective environmental
management, as it provides the necessary data to support informed decision-making. To ensure
that the mitigation measures and Environmental Management Plan (EMP) are effectively
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implemented during the construction and operation phases of the subproject, a well-designed and
consistently followed Environmental Monitoring Plan (EMoP) is essential.

The primary objectives of the environmental monitoring program are to:

e Assess the effectiveness of the mitigation measures outlined in the EMP;

e Evaluate the adequacy of the environmental assessment process;

e Recommend ongoing improvements to the environmental management approach based on
monitoring results and revise the EMP and monitoring strategies accordingly;

e Enhance environmental quality through proper and timely implementation of mitigation
measures; and

e Ensure compliance with applicable environmental regulations and community-related
commitments.

To determine the effectiveness of the environmental management program, regular monitoring of
key environmental parameters will be carried out. Three types of monitoring will be undertaken
under the EMP:

EMP Implementation Monitoring: To be carried out by the contractor during the construction
phase (for contractor-led components) and by the Beel Development Committee (BDC) during the
operations phase, as per the project design.

Environmental Quality Monitoring: To be undertaken by a contractor-appointed testing agency
or laboratory accredited by the National Accreditation Board for Testing and Calibration
Laboratories (NABL) and/or the Ministry of Environment, Forest and Climate Change (MoEFCC),
Government of India, as specified in the EMP.

EMP Compliance Monitoring: To assess whether the EMP measures are being properly
implemented by the contractor or the BDC, conducted by the Environmental Safeguard Officer of
the PMU and the Environmental Safeguards Coordinator (ESC) of the CPIU.

Table 1.2 in Voliume 2 presents the environmental monitoring program, specifying the type of
monitoring, parameters to be assessed, monitoring frequency, monitoring locations, and
responsible institutions for implementation and supervision during the pre-construction,
construction, and operation phases. Monitoring costs have been estimated based on experience
from similar projects in Assam and prevailing market rates.

Monitoring results will be compared against EMP requirements, site-specific management plans,
and applicable environmental performance standards. Any non-compliance will be highlighted in
the environmental monitoring reports. Contractual staff will assist the DoF in reviewing and
assessing both the internal monitoring results submitted by contractors and BDCs, and the
outcomes of the external environmental quality monitoring to ensure alignment with defined
performance standards.

Performance Monitoring Indicators

Key physical, biological, and social components influencing the environment at subproject sites
serve as overarching performance indicators for evaluating environmental performance. In
addition to these broad indicators, specific environmental parameters have been selected for
regular monitoring due to their regulatory relevance, the existence of standardized assessment
procedures, and the availability of technical expertise, as outlined in the Environmental
Monitoring Plan (EMoP).
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These specific environmental parameters can be quantitatively measured over time and serve as
targeted performance indicators for monitoring subproject impacts, especially at critical locations.
The selected parameters include:

e Water quality, assessed against Surface Water Quality Standards (IS:2296 - Class B) and
the Wetland Health Report Card framework developed by the Ministry of Environment,
Forest and Climate Change (MoEFCC), Government of India, with supplementary
parameters from CIFRI guidelines to capture factors affecting fish health.

e Ambient air quality, monitored using CPCB’s National Ambient Air Quality Standards
(NAAQS) and WHO guidelines for PM..s, PMio, CO, NO,, and SO..

e Ambient noise levels, measured in reference to CPCB Ambient Noise Standards and WHO
limits.

e Extent of water hyacinth removal (de-weeding) from beel areas.

¢ Volume of silt removed from peripheral areas, inlets, and outlets of beel.

¢ Increase in water availability during the lean season, indicating improved hydrology.

¢ Increase in fish production and rejuvenation of native fish species populations.

e Improved sanitation and solid waste management around beel areas, particularly at fish
landing sites, aggregation zones, and auction centers.

e Adoption of eco-friendly tourism practices, such as waste minimization, sustainable
infrastructure, and environmental education initiatives.

Compliance monitoring

EMP compliance monitoring involves the systematic assessment of the implementation progress
and effectiveness of the environmental mitigation measures outlined in the EMP. This evaluation
will be conducted regularly by the contractor and the CPIU. The PMU will compile and report the
status of EMP implementation, including contractor environmental performance and overall
project environmental compliance, through quarterly project progress reports and annual
environmental monitoring reports.

More details are furnished in the detailed EMP provided in the
Vol.-2, which is an integral part of the Bidding Document
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